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PACIFIC GAS AND ELECTRIC COMPANY 
PIPELINE SAFETY ENHANCEMENT PLAN (PSEP) 

FINAL COMPLIANCE REPORT 
REPORTING PERIOD 

APRIL 1, 2011 – DECEMBER 31, 2018 
IN COMPLIANCE WITH CPUC DECISIONS 12-12-030 AND 14-11-023 

SUBMITTED MARCH 6, 2019 

Introduction 
In response to the California Public Utilities Commission’s (CPUC or Commission) 

order in the Gas Pipeline Safety Order Instituting Rulemaking (OIR) 11-02-019, Pacific 
Gas and Electric Company (PG&E or the Company) filed its Pipeline Safety 
Enhancement Plan (PSEP) on August 26, 2011 with the goal of enhancing safety and 
improving operations.  Subsequently, the Commission issued Decision (D.) 12-12-030 
on December 28, 2012.  Ordering Paragraph (OP) 10 of that decision directed PG&E to 
file and serve quarterly compliance reports to keep the CPUC, stakeholders, and the 
public informed of PG&E’s progress and spending on PSEP.  OP 10 specified that the 
PSEP Compliance Reports were to follow instructions set forth in Attachment D of the 
decision, which is separated into 29 specific requirements. 

OP 11 of D.12-12-030 required PG&E to file a PSEP Update Application after 
completion of the Maximum Allowable Operating Pressure (MAOP) Validation Project.  
PG&E filed its PSEP Update Application on October 29, 2013 and entered into a 
settlement with the Office of Ratepayer Advocates1 and The Utility Reform Network, 
which was filed for Commission approval on July 25, 2014.  In D.14-11-023, the 
Commission approved the PSEP Update Settlement Agreement.  Section 4.9 of the 
PSEP Update Settlement Agreement requires PG&E to submit a Final PSEP Report 
within 120 days of the last PSEP project becoming operational and specifies the 
requirements for the Final PSEP Report. 

PSEP was an extensive, multi-year plan for enhancing the safety of PG&E’s 
transmission pipeline system, which now totals approximately 6,600 miles.2  PG&E’s 

                                            
1  Office of Ratepayer Advocates is now known as Public Advocates Office, or Cal Advocates, 

at the California Public Utilities Commission. 
2  Total transmission pipeline miles per PG&E and StanPac Gas Transmission System Annual 

Report (PHMSA Form 7100.2-1) submitted March 2018. 
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last PSEP project became operational in November 2018, completing a program that 
included an unprecedented amount of work to strength test and replace pipelines, 
upgrade for and perform in-line inspection (ILI), and automate valves.  

PSEP Compliance Report No. 2014-04 was the last quarterly compliance report to 
be filed with the Commission per D.12-12-030, in compliance with the instructions set 
forth in Attachment D and reflecting the reporting period of October 1, 2014 to 
December 31, 2014.  From 2015 to 2018, PG&E completed 34 PSEP projects.3   

In accordance with the PSEP Update Settlement Agreement, Section 4.9, which 
was adopted in D.14-11-023, PG&E submits this final compliance report within 
120 days of the last PSEP project becoming operational on November 6, 2018.  It is 
being served on the directors of the Commission’s Energy Division and the Safety and 
Enforcement Division, and to the service list in Rulemaking (R.) 11-02-019, Application 
(A.) 13-10-017, and A.17-11-009.  It will also be posted on the PG&E website at 
http://apps.pge.com/regulation.4   
  

                                            
3  Progress related to PSEP projects completed from 2015 to 2018 has been reported in the 

semi-annual Gas Transmission and Storage (GT&S) Safety Report submitted in compliance 
with D.16-06-056. 

4 Click on “Search” under Public Case Documents.  Select “Gas Pipeline Safety OIR” from 
the “Case” dropdown menu.  Select filing date of March 6, 2019 to narrow the search 
criteria.  Then click “Search.” 
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Summary 
As a result of the commitment and investment from program inception to 

December 31, 2018, PG&E’s accomplishments through PSEP include: 
• Completing 673.5 miles of strength testing;5 
• Replacing 114.9 miles of transmission pipe, downrating 12.0 miles6 to distribution 

and retiring 9.1 miles7 of pipeline; 
• Upgrading 202.4 miles of pipeline to accept ILI technology; 
• Automating 217 valves; 
• Completing the records collection and MAOP validation of PG&E’s entire 

transmission pipeline system;8 and 
• Making material improvements in PG&E’s records processes and tools. 

The following table highlights the progress of PG&E’s PSEP construction activities 
from 2011 through 2018, and inception-to-date (ITD). 

                                            
5 Includes strength test miles funded by Integrity Management and Base work, as proposed 

in PG&E’s PSEP Update Application. 
6 To downrate a transmission pipeline is to lower its operating pressure to that of distribution 

pressure (60 pounds per square inch gauge (PSIG) or less). 
7 To retire a pipeline is to remove it from service and not replace it with any other pipe. 
8 PG&E completed MAOP validation of all its gas transmission pipelines in July 2013.  

Although PG&E has already validated MAOP for its gas transmission pipelines, PG&E 
engineering re-validates records of prior strength tests to meet the “traceable, verifiable and 
complete” standard upon planning for the execution of work. 
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TABLE 1 
SUMMARY OF PSEP CONSTRUCTION ACTIVITY 

2011-2018 ANNUAL BASIS, INCEPTION-TO-DATE (ITD) 
AND REMAINING WORK 

 
2011-
2014(a) 2015 2016 2017 2018 

Program 
ITD 

Pipeline Replacement (miles) 111.3 19.9 1.2 1.2 2.4 136.0 
• Replacement 90.2 19.9 1.2 1.2 2.4 114.9 
• Downrate 12.0 - - - - 12.0 
• Retirement 9.1 - - - - 9.1 

Strength Testing (miles)(b) 673.5 - - - - 673.5 
ILI (miles) 216.6 23.0 - - - 239.6 
Pipeline Upgrades to Allow ILI (miles) 202.4 - - - - 202.4 
Valve Automation (valves)(c) 208.0 9 - - - 217.0 
_______________ 

(a) 2011-2014 reported as Program ITD in PSEP Compliance Report No. 2014-04.  Pipe replacement updated 
to report mileage completion in the year of final tie-in.  ILI updated to reflect updated Geographic 
Information System (GIS) data. 

(b) Includes strength test miles funded by Integrity Management and Base. 
(c) D.12-12-030 adopted PG&E’s forecast to replace, automate and upgrade 228 valves.  PG&E completed 

automating 217 valves for PSEP.  PG&E forecasted 80 valve automation projects and implemented 
84 valve automation projects.  While PG&E automated fewer valves than originally planned, the additional 
four projects allowed PG&E to address more locations than originally planned, while enabling the same 
amount of pipeline miles to be isolated. 

 

Since program inception in 2011 through December 31, 2018, PSEP costs have 
totaled approximately $2.42 billion, with shareholders funding more than $1.56 billion of 
that amount.  Table 2 provides a summary of the PSEP activities and actual costs from 
ITD based on the detail provided in response to Question 20. 

Starting in 2016, PG&E changed its cost model it uses to budget and record costs.  
Under the cost model in use prior to 2016, overhead costs were bundled in the labor 
rates reflected in both capital and expense orders.  PG&E’s new cost model separates 
those overheads from the labor rates for non-balancing account expense activities.  In 
the new cost model, capital projects and programs and balancing accounts continue to 
receive all applicable overhead costs while non-balancing account expense only 
receives certain overhead costs.  A more complete explanation of the cost model 
change is provided in the response to Question 29 of PG&E’s Transmission Pipeline 
Compliance Report (TPCR) No. 2016-01.   

For comparison purposes, PG&E presents all tables in this report using the cost 
model in effect prior to January 1, 2016. 
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TABLE 2 
SUMMARY OF AUTHORIZED PSEP COSTS VS. ACTUAL COSTS BY WORKSTREAM 

REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018 
(IN MILLIONS OF DOLLARS) 

 
Authorized 

Program Costs 
(a) 

Actual Costs 
Program ITD 

(b)(d) 
Pipeline Modernization Program   

Pipeline Replacement $510.9 $959.1 
• Replacement (d)  953.9 
• Downrate   0.2 
• Retirement  5.0 

Strength Testing 160.2 747.6 
ILI/Upgrades 38.8 74.5 

Subtotal $709.9 $1,781.2 

Valve Automation Program $ 133.2 $158.6 
Pipeline Records Integration Program 0.0 408.9 
Interim Safety Enhancement Measures 2.1 5.7 
Program Management Office (PMO) and Other (c) 20.2 71.7 
Risk-Based Contingency 0.0 0.0 

Total $865.4 $2,426.1 
_______________ 

(a) Reflects recoverable program costs per D.14-11-023 and the reduction reflected in PG&E’s 
2014 Annual Gas True-Up. 

(b) Includes Stanpac costs incurred of approximately $11.7 million based on the cost model in 
effect prior to January 1, 2016 on a program ITD basis.  Amounts include reallocation of prior 
period amounts consistent with PSEP scope decisions and cost allocation.  

(c) “Other” includes costs of activities pending assignment to an individual workstream or 
determined as not directly associated with an individual workstream. 

(d) For a portion of miles, PG&E was unable to allocate the actual recorded costs for retirements 
and downrates that were part of a larger replacement project. 
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Decision-Making Process 

1. Project Planning and Prioritization of Work 
Describe PG&E’s project planning process including how the projects were 

and are being scheduled and sequenced and what measures were and are being 

taken to conduct the work in a cost effective manner.9 

Response 
PSEP’s prioritization and scheduling processes remain consistent with the 

descriptions previously provided in PSEP Compliance Report Nos. 2013-0110 
through 2014-04, as well as TPCR Nos. 2016-0111 through 2018-04.  PG&E does 
not have any material new information that it has obtained since the preparation 
of the PSEP Compliance Reports and the TPCRs mentioned above.  

  

                                            
9  Section 4.9 of the Final PSEP Report provides:  “For Questions 1 through 10, PG&E may 

provide either or both of the following abbreviated answers:  (a) PG&E may refer to 
responses provided in prior Quarterly Compliance Reports; or (b) PG&E may refer to its 
response to Question 17 in the Final PSEP Report.” 

10  Pursuant to OP 10 of D.12-12-030, PSEP Compliance Report No. 2013-01 provides data 
for the reporting period April 1, 2011 (the inception of PSEP) through March 31, 2013. 

11  Pursuant to OP 11 of D.16-06-056, the TPCR No. 2016-01 provides data for the reporting 
period January 1, 2015 through September 30, 2016. 
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Resource Procurement and Oversight 

2. Resource Planning 
Explain how PG&E decided whether to do the work in-house (e.g., use own 

employees and equipment) or contract the work out to other parties. 

Response 
PSEP’s resource planning processes remain consistent with the descriptions 

previously provided in PSEP Compliance Report Nos. 2013-01 through 2014-04, 
as well as TPCR Nos. 2016-01 through 2018-04.  PG&E does not have any 
material new information that it has obtained since the preparation of the PSEP 
Compliance Reports and the TPCRs mentioned above. 
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3. Contractor Selection Process 
For work contracted out to other parties, what criteria did PG&E use to select 

the contractors and did PG&E use a competitive bidding process to select the 

contractor(s)?  If not, explain why. 

Response 
PSEP’s contractor selection processes remain consistent with the 

descriptions previously provided in PSEP Compliance Report Nos. 2013-01 
through 2014-04, as well as TPCR Nos. 2016-01 through 2018-04.  PG&E does 
not have any material new information that it has obtained since the preparation 
of the PSEP Compliance Reports and the TPCRs mentioned above. 
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4. Quality Assurance – Outside Contractors 
How does PG&E monitor the quality of work performed by outside 

contractors?  Has PG&E found any instances where a contractor failed to do the 

work properly?  If so, what actions did PG&E take in response? 

Response 
External Quality Assurance (QA) and Quality Control (QC) remain consistent 

with the descriptions previously provided in PSEP Compliance Report 
Nos. 2013-01 through 2014-04 and TPCR Nos. 2016-01 through 2018-04.  No 
material changes in PG&E’s QA procedures that monitor the quality of work 
performed by outside contractors have occurred since the preparation of the 
PSEP Compliance Reports and the TPCRs mentioned above.  
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5. Quality Assurance – Internal Resources 
What quality assurance procedures does PG&E have in place to determine 

whether the project work is being done correctly by its own employees?  Has 

PG&E found any instances where the work was not done properly?  If so, what 

actions did PG&E take in response? 

Response 
Internal QA and QC remain consistent with the descriptions previously 

provided in PSEP Compliance Report Nos. 2013-01 through 2014-04, and TPCR 
Nos. 2016-01 through 2018-04.  No material changes in PG&E’s QA procedures 
that monitor the quality of work performed by internal resources have occurred 
since the preparation of the PSEP Compliance Reports and the TPCRs 
mentioned above.  
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6. Project Management Office Overview 
Describe the role of the Program Management Office (PMO) (see p. 7-10 of 

Prepared Testimony) in containing project costs.  Provide specific examples 

where the PMO’s recommendations led to cost savings. 

Response 
PG&E implemented the PMO during the course of the PSEP proceeding and 

has since expanded it to the broader gas transmission organization.  For a 
description of the PMO role from 2011-2014, please see PSEP Compliance 
Report Nos. 2013-01 through 2014-04.  Beginning in 2015, as described in the 
TPCR No. 2016-01 and PG&E’s 2015 GT&S Rate Case (A.13-12-012), 
Chapter 9, the PMO includes both the Gas Transmission Project Execution Group 
and the Gas Project Governance and Controls (PG&C) Group, which supports 
gas transmission projects through scheduling, earned value analysis, construction 
contractor alliance support, and project governance and reporting.  The Project 
Governance and Controls Department is organized to execute individual projects 
in a matrix management environment. 

The Project Execution role:   
1) Ensures the timely and cost-effective execution and monitors quality of 

PG&E’s gas transmission construction projects; and 
2) Confirms execution of such projects is consistent with PG&E’s goal to provide 

safe, reliable, and affordable gas service. 
In addition, the PG&C team within the PMO oversees project process 

compliance and makes recommendations for:  (1) improving project delivery 
processes to enhance performance; and (2) ensuring that program control tools 
and procedures are operating to achieve program objectives. 

The Gas Transmission Project Execution and PG&C Group roles include, but 
are not limited to: 

• Scheduling projects; 
• Tracking project costs and budgets; 
• Coordinating and managing project team; 
• Ensuring project scope is delivered; 
• Securing project resources; 
• Identifying and managing project and program risks; 
• Negotiating contracts and change orders; 
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• Managing project information and documents; 
• Governing projects and setting controls; 
• Developing project delivery standards; 
• Implementing project and project delivery process improvement initiatives; 
• Measuring and reporting on project metrics including safety, quality, and 

program performance; 
• Acting as a liaison with regulatory stakeholders on project and program 

information; 
• Collecting and sharing best practices and lessons learned to both the 

employee and contractor workforce; and 
• Managing Alliance contracts and quality. 

Specific examples of cost saving led by the PMO were previously provided in 
response to Questions 6 and 17 in PSEP Compliance Report Nos. 2013-01 
through 2014-04, as well as TPCR Nos. 2016-01 through 2018-04.    

                           17 / 106



 

-13- 

7. Project Management Office Costs and Benefits 
Provide the costs incurred by the PMO year-to-date and describe the specific 

work they did for the benefit of PG&E customers. 

Response 
The PMO incurred approximately $36.2 million ($31.7 million from 2011 

through 2014, and $4.5 million from 2015 through 2018) related to PSEP projects.  
These costs were incurred by the Project Execution Group and PG&C Group.  
Project Management costs (project managers, project control analysts, and other 
direct analyst support) are charged directly to projects.  Examples of the PMO's 
work that benefited PG&E's customers are included below: 
• Reporting on unit completion (internal/external), work readiness, performance 

to target and tracking currently funded/changed work. 
– This reporting helps to align the rate case forecast with our internal 

budgets. 
• Compliance reporting and responding to data requests. 

– Providing visibility to our external stakeholders that can be shared publicly 
to aid in the discussion of the right work for the right cost. 

• Facilitating the GT Project Change Board. 
– Providing the traceability to project execution and aligning the portfolio of 

work across stakeholders to support our planning process (S-1, S-2);12 
and 

– Consistent with PG&E’s commitment to customers to provide safe, 
reliable, and affordable gas service, the PMO is responsible for 
successfully delivering all projects within PG&E’s PSEP. 

Since the beginning of the program, the PMO, in partnership with project 
teams and cross-functional leads (such as PG&E’s Customer Care and Corporate 
Communications organizations), has focused on many areas that directly benefit 
PG&E customers as referenced in previous PSEP Compliance Reports, including, 
but not limited to: improving customer site safety, environmental compliance, 
maintaining consistency of pre-construction customer communications, and 
improving customer outage management. 

                                            
12  See Response to Question 17 for information related to PG&E’s Integrated Planning 

Process, including S-1 and S-2. 
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Finally, the PMO’s role continued to include many activities that also indirectly 
support customer services, including the implementation and management of 
consistent program controls, risk management and governance, QC, reporting, 
and initiatives designed to improve project success and increase cost efficiencies. 
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Budget and Spending 

8. Factors Impacting Cost Effectiveness 
Describe any factors, either internal or external, that may have prevented or 

affected PG&E from conducting the work in a more cost effective manner.  

Quantify the cost impact of such factors. 

Response 
Factors impacting PG&E’s ability to conduct PSEP work in a more cost-

effective manner remain consistent with the descriptions previously provided in 
PSEP Compliance Report Nos. 2013-01 through 2014-04 as well as TPCR 
Nos. 2016-01 through 2018-04.  PG&E does not have any material new 
information that it has obtained since the preparation of the PSEP Compliance 
Reports and the TPCRs mentioned above related to the PSEP projects completed 
from 2015-2018 that differ from the factors previously reported. 

The response to Question 19 in PSEP Compliance Report Nos. 2013-01 
through 2014-04 provided PG&E’s project-by-project analysis of unexpected or 
unforeseen items that have affected all PSEP completed projects from 2011-2014 
and the resulting cost and schedule impacts.  Pursuant to D.14-11-023 and the 
PSEP Update Settlement Agreement, the response to Question 19 in this report 
provides PG&E’s most recent project-by-project analysis of unexpected or 
unforeseen items that have affected all PSEP completed projects from 2015-2018 
and the resulting cost and schedule impacts. 
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9. Procurement Policy and Practices 
Describe PG&E’s procurement policy and practices for pipe and other 

materials used for projects.  Was a competitive bidding process used?  If not, 

explain why.  Describe what factors PG&E considers in procuring material ranked 

by importance.  Identify the manufacturer(s) or suppliers of the pipe used for the 

replacement projects and for any material that cost more than $100,000 per item. 

Response 
PG&E’s procurement policies and practices remain consistent with the 

descriptions previously provided in PSEP Compliance Report Nos. 2013-01 
through 2014-04, and TPCR Nos. 2016-01 through 2018-04.  There have been no 
new material changes since the preparation of the PSEP Compliance Reports 
and TPCRs mentioned above.   

The manufacturer(s) or suppliers of the pipe used for PSEP replacement 
projects and any materials procured that cost more than $100,000 per item were 
also previously provided in PSEP Compliance Report Nos. 2013-01 through 
2014-04 and TPCR Nos. 2016-01 through 2018-04.  
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10. Pipeline Disposition Procedures and Costs 
What was the disposition (e.g., sold) of replaced pipe and other material?  

Identify all the amounts earned for the disposition of the material, costs incurred to 

transport or dispose of the material and regulatory treatment of the incurred costs 

and revenues. 

Response 
The disposition of transmission pipeline and other material replaced as part of 

the PSEP—stored, hazardous waste, retired-in place or salvage—and related 
cost allocations remain consistent with the descriptions previously provided in 
PSEP Compliance Report Nos. 2013-01 through 2013-03, No. 2014-04, and 
TPCR Nos. 2016-01 through 2018-04.  PG&E does not have any material new 
information that it has obtained since the preparation of the PSEP Compliance 
Reports and the TPCRs mentioned above. 
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Project Status Summaries 

11. Projects Completed Year-to-Date 
Provide a complete description or a specific reference to proceeding 

workpapers, of projects completed during this reporting period and those 

completed Year-to-Date, include the start and finish dates.  On a project-by-

project basis, provide the amount budgeted for the project and an itemized list of 

the costs, including labor and material, incurred completing of the project.  Identify 

the amount that a project was over or under-budget.  Indicate whether the work 

was done in-house or by outside contractor(s).  Identify the outside contractor(s).  

Explain how the work was done in compliance with D.11-06-017 and PG&E’s 

Decision Tree and, if so, provide the Decision Tree outcome identifier associated 

with each project.  Identify costs that shareholders will absorb. 

Response 
Table 11-1 of the appendix provides details on individual projects across 

PSEP construction workstreams13 that were completed by PG&E under PSEP.14  
With respect to these projects, Table 11-1 includes specific reference to 
proceeding workpapers, including the construction start and finish dates.15  In 
addition, it provides, on a project-by-project basis, the amount budgeted for the 
project and an itemized list of the costs (e.g., including labor and materials 
incurred in completing the project); the amount that a project was over or under 
budget; and whether the work was completed in-house or by outside 
contractor(s), including the identification of the outside contractor(s).  Table 11-1 
also provides additional data fields pursuant to the PSEP Update Settlement 
Agreement, Section 4.9(f) – PFL footage of forecast project, design length, and 
installed footage. 

All work detailed in Table 11-1 was undertaken in compliance with 
D.11-06-017; each project included pipeline segments for which a prior strength 
test was not previously performed and/or for which traceable, verifiable and 
complete records of such a test did not exist.  PG&E’s Workpapers Supporting 

                                            
13 Includes:  pipeline replacement, retirement, downrate; strength testing; ILI, pipeline ILI 

upgrades, digs; and valve automation.   
14 For the purposes of this report, the completion of a project is the date the pipeline segments 

and valves are returned to operations. 
15 Construction finish date reflects completion of project tie-in, see Table 11-2. 
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Chapter 2, Gas Transmission Pipeline Modernization Program, of the PSEP 
Update Application provide descriptions of how each of the pipeline replacement 
and strength testing projects listed in Table 11-1 was performed in compliance 
with D.11-06-017, including the associated segment-level Decision Tree outcome 
identifier.  PG&E’s Workpapers Supporting Chapter 3, Gas Transmission Pipeline 
Modernization, and Chapter 4, Valve Automation Program, of the August 26, 
2011 PSEP filing provides descriptions of all planned PSEP ILI and valve projects 
that were performed in compliance with D.11-06-017. 

As PG&E progressed from the preliminary work scope and associated 
estimates and work plans included in its August 2011 PSEP filing, it developed 
more specific work plans and estimates.  These refined estimates, or 
“Job Estimates,” are used in Question 11 to represent the budgeted amount by 
project for a more meaningful comparison to total costs.  See Table 20-1 for the 
total amount of costs that shareholders have absorbed ITD based upon amounts 
authorized in the PSEP Settlement Agreement in D.14-11-023, broken down by 
work stream. 

Table 11-2 provides a reference for the specific data points requested in 
Question 11 to their corresponding columns in Table 11-1.  Additional data points 
are included for context in navigating the tables. 
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TABLE 11-2 
DATA POINT/TABLE 11-1 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

Project/Non-Project Indicates whether an order is a completed project or non-project (programmatic) costs. 

PSEP Filing PSRS Project Status Reporting System (PSRS) number provided in workpapers supporting PG&E’s August 26, 
2011 filing. 

New PSRS PSRS number provided in workpapers supporting PG&E Update Application for pipeline replacement or 
strength test projects commonly resulting from project split or addition. 

Order Number Financial system of record reference number to track specific costs, e.g., on individual projects. 

Project Description(a) Order Description provided in workpapers supporting PG&E’s August 26, 2011 filing for valve 
automation, ILI, and upgrades for ILI.  Order Description provided in workpapers supporting PG&E’s 
October 29, 2013 Update Application for pipeline replacement and strength testing.  Includes project 
reference IDs that start with a letter that reflects the construction activity or workstream (i.e., R – pipe 
replacement, pipe downrate, pipe retirement, T –strength testing, V – valve automation, D-Dig 
Management and I – ILI). 

City Location of project. 

Construction Contractor Contractor who performed the work (“GC” refers to PG&E general construction employees). 

Mobilization Date Project start date. 

Tie-In Date For ILI and pipeline testing and replacement projects, the tie-in date is the date the pipe became 
operational and the project was completed. 
For valve automation projects, the tie-in date is the date the pipeline is “commissioned” (released to Gas 
Control). 

Job Estimate Amount Amount budgeted for project after completing project engineering, routing, permitting and construction 
bids. 

Total Cost Itemized costs per project completed.  Excludes PSEP Disallowed Cost, Non-PSEP Costs, cost of 
deferred or cancelled projects, general program costs not charged to a particular project and costs 
incurred after a project goes into operation. Labor Cost 

Materials Cost 

Contracts Cost 

Other Cost(b) 

Variance to Budget Variance between Total Cost and Job Estimate (see Question 19). 

Strength Test 
Disallowed Percentage 

Percentage of costs disallowed per D.12-12-030 for pipeline installed post 1955.  

PSEP Disallowed Cost  Project costs disallowed per D.12-12-030, i.e., post-1955 pipe work (does not include any estimation of 
amounts in excess of individual workstream authorized expenses and capital expenditures). 

Non-PSEP Costs Project costs not recoverable within PSEP. 

>10% Over Budget Projects greater than 10 percent over Job Estimate.  Excludes non-PSEP costs. 

Comments Descriptions of changes to the project, including project additions, accelerations, delays, and 
cancellations. 

PFL Footage of 
Forecast Projects 

Pipeline Features List (PFL) mileage as presented in workpapers supporting PSEP and PSEP Update. 

Design Length PSEP Change Board approved scope. 

Installed Footage Pipe Replacement: actual installed mileage, Strength Test: miles tested, Valve Automation: count of 
valves automated, ILI: miles inspected, ILI Upgrade: miles upgraded for ILI. 

_______________ 

(a) A dig project occurs in order to identify an anomaly on the pipeline that is identified after an ILI. 
(b) Other costs include costs not included in Labor, Materials, or Contracts, such as overhead. 
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12. Projects Started, Pending Completion 
Provide a complete description, or a specific reference to proceeding 

workpapers, of projects that have begun but are currently unfinished, include the 

start and anticipated completion dates.  On a project-by-project basis, provide the 

amount budgeted for each project.  Explain how the work is being done in 

compliance with D.11-06-017 and PG&E’s Decision Tree and, if so, provide the 

Decision Tree outcome identifier associated with each project.16 

Response 
Not Applicable.  PG&E completed the last PSEP project in November 2018.17  

However, a few PSEP projects will incur a relatively small amount of costs beyond 
the 120 days allotted for this Final PSEP Report, primarily falling into 
two categories:  (1) California Environmental Quality Act permits for a few projects 
require PG&E to perform additional environmental work beyond the completion of 
construction and operational date of the PSEP project.  PG&E is required to 
perform the work for a specified period and until such time as the environmental 
remediation work has been deemed sufficient by the lead agency overseeing the 
permit; and (2) PG&E needs to clear outstanding land easement and licenses, 
and perform other close-out tasks for project orders.  With respect to the 120-day 
“final values” provision under Section 4.9 of the PSEP Update Settlement 
Agreement, PG&E neither anticipated nor controls the timing of these costs. 

PG&E estimates that it will incur approximately $5.5 to $6.0 million in capital 
expenditures during 2019 to address the environmental remediation primarily 
associated with three PSEP projects, perform close-out tasks for project orders, 
and clear approximately 10 outstanding land easement/licenses.  Once the 
environmental mitigation is complete, PG&E estimates that it will incur 
approximately $1.3 to $1.8 million in total expenses from 2020-2026 to monitor 
vegetation and maintain the environmental work previously implemented until the 
lead agency, California Department of Fish and Wildlife, signs off that PG&E’s 

                                            
16  Section 4.9 of the Final PSEP Report provides: “The responses to Questions 12 and 13 

may be “Not Applicable” except in the event PG&E has material new information.” 
17  For the purposes of this report, the completion of a project is the date the pipeline segments 

and valves are returned to operations. 
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environmental remediation work is sufficient.  All of the forecast costs will be 
borne by shareholders.18  

  

                                            
18  Costs will continue to be recorded to PSEP shareholder-funded Maintenance Activity 

Type Codes. 
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13. Projects Planned, But Yet to Start 
Provide a complete description, or a specific reference to proceeding 

workpapers, of projects that were forecasted for Phase 1 that have yet to start, 

include the anticipated start and anticipated completion dates.  Rank the priority of 

these projects and explain the ranking.  On a project-by-project basis, provide the 

amount budgeted for the project.  Explain how the work was done in compliance 

with D.11-06-017 and PG&E’s Decision Tree and, if so, identify the Decision Tree 

outcome identifier associated with each project. 

Response 
Not Applicable.  PG&E completed the last PSEP project in November 2018.  
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14. Additional Projects Not in Original Workpapers 
Describe, in detail, projects that PG&E has completed, are work-in-progress, 

or have yet to start that were not included in the workpapers submitted in 

R.11-02-019.  Explain why these projects have been included in Phase 1 and 

whether these projects have lowered the priority of other projects identified in 

proceeding workpapers and, if so, why.  Explain how this work complies with 

D.11-06-017 and PG&E’s Decision Tree and provide the Decision Tree outcome 

identifier associated with each project. 

Response 
In the tables referenced in PG&E’s prior responses to Questions 11-13, 

PG&E has identified 22 projects that were not included in the workpapers 
submitted in the August 2011 PSEP filing and were not included in the PSEP 
Update Application workpapers, two of which were completed from 2015-2018.  
Table 14-1 of the appendix specifies these new PSEP projects that were not in 
the workpapers, but have been completed.  In each case, an explanation of why 
these projects have been included is provided in the column titled, “Comments.”  
Table 14-1 also provides additional data fields pursuant to the PSEP Update 
Settlement Agreement, Section 4.9(f) – PFL footage of forecast project, design 
length, and installed footage.  Table 14-2 provides a reference for the specific 
data points requested in Question 14 to their corresponding column in Table 14-1.  
Additional data points are included for context in navigating the tables.   
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TABLE 14-2 
DATA POINT/TABLE 14-1 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

PSEP Filing PSRS PSRS number provided in workpapers supporting PG&E’s August 26, 
2011 filing. 

New PSRS 
PSRS number provided in workpapers supporting PG&E’s PSEP Update 
Application for pipeline replacement or strength test projects commonly 
resulting from project split or addition. 

Order Number Financial system of record reference number to track specific costs, 
e.g., on individual projects. 

Project Description 

Order Description provided in workpapers supporting PG&E’s August 26, 
2011 filing for valve automation, ILI, and upgrades for ILI.  Order 
Description provided in workpapers supporting PG&E’s October 29, 2013 
PSEP Update Application for pipeline replacement and strength testing. 

Comments Descriptions of changes to the project, including project additions, 
accelerations, delays, and cancellations. 

PFL Footage of Forecast 
Projects 

PFL mileage as presented in Workpapers Supporting PSEP and PSEP 
Update. 

Design Length PSEP Change Board approved scope. 

Installed Footage 
Pipe Replacement: actual installed mileage, Strength Test: miles tested, 
Valve Automation: count of valves automated, ILI: miles inspected, ILI 
Upgrade: miles upgraded for ILI. 
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15. Project Costs > 10% Above Estimate 
For completed projects that are 10% or more over estimated costs, provide a 

detailed explanation why the overrun occurred. 

Response 
As PG&E progressed from the preliminary work scope and associated 

estimates and work plans included in its Implementation Plan, it developed more 
specific work plans and estimates.  These refined estimates, or “Job Estimates,” 
are used in this report to represent the budgeted amount by project for a more 
meaningful comparison to total costs.  Table 11-1 of the appendix referenced in 
the response to Question 11 reflects all PSEP projects ITD, including 14 projects 
completed from 2015-2018, that have cost variances equal to or greater than 
10 percent of this budgeted amount, on a project-by-project basis.  Identification 
of the cost and schedule impacts that have driven these cost variances are 
included within the project-by-project risk analysis in Table 19-1 provided in 
response to Question 19.  In addition, in the response to Question 19, PG&E has 
summarized the primary cost drivers that have in many cases resulted in 
significantly higher total actual project costs than the budgeted amount. 
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16. Pipeline Piggability Status 
Provide a list and map of pipelines that are currently piggable, highlighting 

pipe that was made piggable as a result of projects conducted under the PSEP.  

Provide the total mileage of transmission pipelines, the total mileage of pipelines 

that are currently piggable and percentage of the total that is piggable. 

Response 
As shown in Table 16-1 below, 215.65 miles of transmission pipeline 

(94.60 miles from Line 300A, 94.79 miles from Line 300B, 7.19 miles from 
Line 131, 6.88 miles from Line 132, and 12.19 miles from Line 101) were made 
piggable under PSEP from program inception to December 31, 2018. 

TABLE 16-1 
SEGMENTS MADE PIGGABLE UNDER PSEP 

Route ID 
Launch 

Mile Point 
Receiver 

Mile Point 
Piggable 

Distance(a) 

131 50.57 57.47 7.19 
132 31.93 38.40 6.88 

300A 299.01 353.81 54.95 
300A 354.10 393.50 39.65 
300B 299.00 353.82 54.80 
300B 354.09 393.73 39.99 
101 0.01 11.83 12.19 

Total   215.65 
_______________ 

(a) Piggable Distance is measured in PG&E’s GIS and 
does not necessarily equal the difference between 
launch mile point and receiver mile point. 

 

Figure 16-1 shows PG&E’s total piggable transmission pipeline mileage.  In 
total, there are approximately 2,117 miles of piggable transmission pipeline (see 
Table 16-2) as of December 31, 2018, which amounts to 32.1 percent of PG&E’s 
approximately 6,600 total transmission pipeline miles.19  Figure 16-2 provides a 
map of pipelines that are currently piggable, highlighting pipe that was made 
piggable as a result of projects conducted under the PSEP. 

                                            
19  Total transmission pipeline miles per PG&E and StanPac Gas Transmission System Annual 

Report (PHMSA Form 7100.2-1) submitted March 2018. 
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FIGURE 16-1 
PIGGABLE MILEAGE BY TRANSMISSION LINE 
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TABLE 16-2 
PIGGABLE TRANSMISSION PIPELINE SEGMENTS 

 
_______________ 
* Piggable Distance is measured in GIS and does not necessarily equal the difference between launch mile point and 

receiver mile point. 
** PSEP segment. 
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FIGURE 16-2 
MAP OF PIGGABLE PIPELINE 
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17. Lessons Learned in Phase 1 Work 
Describe any lessons learned from undertaking the Phase 1 work that has led 

to cost efficiencies and quantify any cost savings. 

Response 
PG&E continues to apply lessons learned and associated process 

improvements from undertaking PSEP Phase 1 work—including those previously 
reported in PSEP Compliance Report Nos. 2013-01 through 2014-04 and 
TPCR Nos. 2016-01 through 2018-04—and seeks improvements to generate cost 
efficiencies and savings.  The lessons learned from PSEP Phase 1 drove 
changes to how PG&E approaches the planning and execution of gas 
transmission work.  PG&E is committed to continuous improvement and continues 
to learn from its experience and incorporate process improvements into its normal 
business activities to ensure it is providing safe, reliable, and affordable gas 
service to its customers.  Pursuant to Section 4.9(b)(iv) of the PSEP Update 
Settlement Agreement, the following provides a high-level overview of the topics 
addressed in Questions 1 through 10, which discuss PG&E’s Decision Making 
Process, Resource Procurement and Oversight, and Budget and Spending.   
Q1:  Project Planning and Prioritization of Work 

PG&E’s project planning and prioritization of work processes have become 
more robust since the beginning of PSEP.  Throughout the execution of PSEP 
projects, as PG&E gathered information about its assets such as the validation of 
pipe segment attribute data, verified records, permit delays, scheduling 
constraints that required work to be shifted to avoid a peak that exceeds available 
resources, and changes in integrity management assessments, the project 
planning process incorporated changes driven by validation of this new 
information.  PG&E’s Integrated Planning Process is a continuously evolving 
annual process that now involves setting the strategic focus for the Company, 
followed by Session D (Risk and Compliance), Session 1 or S-1 (developing the 
5-year strategic plan), and Session 2 or S-2 (developing a 2-year detailed work 
plan).  This process allows PG&E to make strategic, risk-informed, decisions 
about the portfolio of work it needs to complete.  

When determining the book of work during the annual Integrated Planning 
Process, maximizing system safety, reducing PG&E’s environmental impact, and 
conducting work effectively are at the forefront of the planning process.  At a more 
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granular level, each program or project in the portfolio is forecast taking into 
consideration risk, classification of work, system constraints, work readiness, and 
financial constraints.  Measures taken to evaluate that the work planned is 
conducted in a cost-effective manner include reviews of the book of work from a 
units, dollars, and resources viewpoint.  
Q2:  Resource Planning 

The work generated by PSEP was in response to the implementation of new 
industry standards and therefore represented a significant increase in the scope 
of work compared to base work at the time.  PG&E implemented a model 
whereby the skills and experience of existing employees was augmented by 
contractor resources, especially in the case where PG&E identified the need to 
efficiently leverage new skills or equipment within an accelerated or an uncertain 
timeframe.  Where the contractor resources were deemed important to the 
ongoing success of the PSEP or its gas system operations, PG&E worked to build 
the expertise in-house by training existing, and hiring additional, internal 
employees.  PG&E continues to blend the use of internal and contract resources 
in order to complete gas transmission work on a timely basis.  Internal and 
contract resources are assigned to complete project deliverables under the 
control of respective PG&E functional areas who assign contract resources to 
address specific resource constraints or operational risks.  PG&E reviews and 
prioritizes the assignment and availability of Gas Transmission General 
Construction (GTGC) on a bi-weekly basis prior to the assignment of projects to 
external construction contractors.  The decision to assign internal construction 
resources, or contractor resources, to a specific project is based upon factors 
including work type and quantity, location and schedule, and schedule 
uncertainty. 
Q3:  Contractor Selection Process 

When PG&E began implementing the PSEP, the majority of contracts were 
with PG&E suppliers that had existing Master Service Agreements (MSA) that 
were previously subject to competitive bidding.  PG&E also added suppliers to 
execute PSEP work and completed the required due diligence and supplier 
qualification process.  PG&E’s policy also allowed for a direct award exception in 
certain circumstances where it was not feasible to use a competitive bidding 
process. 
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In 2013, PG&E implemented an Alliance Construction Contractor delivery 
model, which integrates available resources from PG&E GTGC with Alliance 
construction contractors, after completing a comprehensive screening and 
selection process of qualified contractors.  The primary objectives of this strategy 
include the establishment of best-in-class safety performance, a robust 
construction delivery model, and the maintenance of a qualified and skilled 
workforce to perform planned work.  PG&E continues to employ this model for the 
majority of its gas transmission projects, except for those projects that go out for 
competitive bidding to PG&E’s existing pre-approved contract resource list.  

PG&E’s MSA was also revised to incorporate lessons learned during 2013.  
Key changes to the MSA included clarification of program cost compensation, 
levelized overheads and profits across Alliance Construction Contractors, 
inclusion of a process to identify risks and opportunities during target cost 
estimating, and further definition of the contract close process.  
Q4:  Quality Assurance – Outside Contractors 

PG&E holds its contractors to the same standards and procedures as its 
internal workforce, and both are held accountable for instances where standards 
and procedures have not been followed.  The PSEP PMO structure and 
procedures incorporated PG&E procedures that monitored contractor compliance 
with these contractual quality commitments and checked the quality of work 
performed from two perspectives.  The first involved oversight within each line of 
business to ensure individual process quality and ensure compliance with PG&E 
standards.  The second was conducted on a randomized basis and involved 
assessments that documented the performance of reviews that check adherence 
to PG&E standards and the completion of required work process forms.  PG&E 
implemented a comprehensive approach to project quality using both embedded 
quality control checks and QA sample testing designed specifically for the 
project’s unique requirements.  Contractor work products delivered to PG&E were 
first subjected to a 100 percent QC review to verify completeness and accuracy of 
the work product, and the traceability of the documentation.  In addition, a QA 
sample testing was performed using a combination of manual review and 
automated data validity checks.  PG&E found instances where the contractor did 
not perform quality work in accordance with the written procedures.  In such 
situations, and as appropriate, PG&E took specific actions to maintain the integrity 
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of its gas transmission system and ensure such instances do not reoccur.  In 
addition to communicating these issues back to the line of business, PG&E 
implemented a formal Corrective Action Program (CAP) to address internal 
process, material and systemic issues that are discovered.  

Since the inception of PSEP, the QA program has been improved and 
continues to evolve.  The Gas Quality Management (QM) organization is 
responsible for centralized QA activities within Gas Operations and has been 
effective in improving quality performance in the gas transmission system.  The 
fundamental principles in the QM System leverage the “Plan, Do, Check, Act” 
framework, which is an iterative four step management method for the control and 
continuous improvement of processes and products.  During assessments, 
applicable attributes are checked against the work being performed using the 
Transmission QA Checklist.  All findings are addressed at the time of discovery, 
when applicable, and the assessment results are communicated to leadership for 
their review and action, as needed.  The assessment results are compiled and 
used to generate monthly reports, reviewed for trends, and entered into PG&E’s 
CAP.  PG&E’s QM Department continues to gather Extent of Condition 
information, in conjunction with QM attribute finding data, for possible use to 
support causal evaluations in identifying gaps in procedures and PG&E employee 
and contractor performance. 
Q5:  Quality Assurance – Internal Resources 

The PSEP PMO structure and procedures included specific areas of 
responsibility for QA.  While each line of business maintains oversight to ensure 
individual process quality and ensure compliance with PG&E standards, the 
PSEP PMO since inception established procedures to independently monitor 
work performed by employees to ensure its adherence to PG&E standards and 
thereby assure quality.  These assurance procedures involve random QC 
assessments that review work activities and documentation for completeness and 
adherence to the PG&E standard.  The results of the quality monitoring processes 
were documented, measured, and communicated consistent with the description 
in Q4 above. 

PG&E continues to put focus on QA and QC for current gas transmission 
projects with procedures in place to ensure Field job execution and As-Built 
packages are created accurately and projects are recorded to be reviewed by the 
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Construction Records QC Team prior to being submitted for Mapping.  If a project 
is found to be out of compliance with PG&E’s Standards and Procedures, the 
project is not allowed to progress towards Mapping and close out until all 
corrections are made.  This ensures that all projects are 100 percent compliant 
with As-Built requirements prior to acceptance. 
Q6:  Project Management Office Overview 

The role of the PSEP PMO was established to: help manage the overall 
program execution and to coordinate the activities of interrelated projects or 
workstreams; provide observations and recommendations for process 
improvements and enhanced performance; and provide assurance that program 
control tools and procedures are operating in the way they were intended to 
achieve program objectives.  The operation of each of the groups within the PSEP 
PMO supported these objectives, and in doing so, contributed to the cost-effective 
execution of the PSEP.  While it is not possible to disaggregate and quantify 
individual cost savings impacts, the PSEP PMO continuously worked with each 
workstream on a series of improvement initiatives designed to lead to cost 
savings.  These initiatives included continuous improvement and lessons learned 
generated by cross-functional teams; the development and continued 
implementation of a performance measurement process and weekly resource 
discussions related to the construction contractor alliance; extending the 
capabilities of PG&E’s Construction Management Tool by deploying an 
automated workflow supporting the Alliance cost validation process;  and 
enhancing performance management by developing an enterprise system portal 
that provides a common view of currently available portfolio and project-level cost 
and schedule information; and improving the risk management tool.  

Following PSEP Phase 1, PG&E expanded its PMO function to support the 
broader gas transmission organization.  The PMO, as it exists today, includes 
both the Gas Transmission Project Execution Group and the Gas PG&C Group, 
which support gas transmission projects through scheduling, earned value 
analysis, construction contractor alliance support, and project governance 
and reporting.  
Q7:  Project Management Office Costs and Benefits 

For a description of the costs incurred by the PSEP PMO from ITD, see 
PG&E’s response to Question 7 in this report.  Consistent with PG&E’s 
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commitment to customers to provide safe, reliable, and affordable gas service, the 
PSEP PMO was responsible for the successful delivery of all PSEP projects.  
Since the beginning of PSEP, the PSEP PMO, in partnership with project teams 
and cross-functional leads (such as PG&E’s Customer Care and Corporate 
Communications organizations) focused on many areas that directly benefit 
PG&E customers, including implementing improvements related to the 
consistency of pre-construction customer communications, improving the quality 
and consistency of traffic management planning, improving pipeline clearance 
management, planning construction activities to avoid peak winter demand and 
commercial activity periods, increasing the Compressed Natural Gas (CNG)  and 
Liquefied Natural Gas (LNG) equipment fleet to better support customers during 
outages.  As PSEP progressed, the PMO activities that directly benefitted 
customers continued to progress as well, focusing on areas such as improving 
construction site safety, improving environmental compliance, maintaining the 
consistency of pre-construction customer communications, improving construction 
project planning and bundling, and continuing to increase its CNG/LNG program 
to support customers during outages.  The PMO also supported many activities 
that indirectly benefit customers, including the implementation and management 
of consistent program controls, risk management, and governance; quality 
control, reporting, and initiatives designed to improve project success and 
increase cost efficiencies. 

As described above in the PMO Overview, PG&E expanded its PMO function 
to support the broader gas transmission organization.  Through the learnings in 
implementing PG&E’s PSEP, the PMO continues to work with cross-functional 
leads to focus on the areas described above that directly benefit PG&E 
customers.  The PMO now supports additional aspects that drive customer 
benefit, such as operational reporting for unit completion, work readiness, and 
performance against plans; supplying information for CPUC compliance reports, 
data requests, and responses to third-party requests; and facilitating the Gas 
Transmission Project Change Board that provides the traceability to project 
execution and aligns the portfolio of work across stakeholders to support the 
integrated planning process.   
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Q8:  Factors Impacting Cost Effectiveness 
PG&E has consistently sought to identify risk factors in executing the planned 

PSEP work scope and address additional challenges that, due to nature of the 
work itself, cannot yet be identified but can be reasonably expected to be 
encountered through the normal course of executing a program of PSEP’s scope 
and depth.  Many of these uncertainties and risks materialized and, despite all 
mitigation efforts, drove significant upward cost variances into both individual 
projects and workstreams.  As a part of ongoing project management activities, 
PG&E’s transmission pipeline programs have continued to consistently identify 
project uncertainties and implement risk mitigation activities and remediation 
measures.  Despite best efforts, PG&E continues to not be able to fully mitigate 
the potential impact of cost uncertainty factors such as project definition, pipeline 
routing restrictions, geographical conditions, permitting and land rights, 
unidentified pipeline field conditions, and gas system and customer service 
constraints.   
Q9:  Procurement Policy and Practices 

Since the inception of PSEP, PG&E’s practice for the procurement of pipe 
and other materials follows the same process used to procure services and 
equipment, as described in the initial response to Question 2 of the first PSEP 
Compliance Report.  The majority of material was purchased from existing 
suppliers through MSAs, the terms and conditions of which (including unit pricing) 
were the result of a competitive bidding process.  The factors that were generally 
considered when working with vendors to procure materials in order of importance 
are: quality, price and availability, supplier diversity, and sustainability.  Specific 
demand requirements, be they project based or for inventory requirements, were 
submitted to PG&E’s transmission pipeline materials distributor for quotation 
among PG&E’s approved pipe manufacturers. 

PG&E’s selection qualification continues to be a multi-disciplinary team effort.  
PG&E expanded the factors considered in procuring materials, which now include 
technical, quality, safety, commercial/pricing, credit risk, diversity, and 
sustainability.  Weighting of each criteria is agreed upon with the cross functional 
team and may vary depending on the scope of work.  PG&E conducts its safety 
review, but also relies on a third-party administrator to review Occupational Safety 
and Health Administration statistics, written safety plans and safety programs for 
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companies who are performing medium and high-risk work.  In addition, PG&E 
utilizes a third-party contractor to certify contractors who perform excavation work, 
ensuring that the Contractors meet all applicable laws and follow safe excavation 
practices. 

PG&E uses Power Advocate software to conduct the competitive bidding 
process for most high dollar gas pipe, valve, and fitting (PVF) material.  Request 
for Proposals used for these bidding events aid PG&E in making supplier 
selections in a consistent manner.  PG&E pipe inventory contains many different 
pipe diameters and sizes from many previous purchases over a long period of 
time (weeks, months, and years).  Pipe is delivered directly from PG&E’s 
approved PVF distributor or directly from the manufacturer.  However, all pipe 
originates only from PG&E’s approved manufacturers.  Materials can consist of 
components such as pipes, valves, fittings, concrete boxes, flanges, closures, and 
launchers and receivers, and most materials procured in Gas Sourcing cost less 
than $100,000 per unit.   
Q10:  Pipeline Disposition Procedures and Costs 

The options for disposition of transmission pipeline and other material 
replaced as part of PSEP and current gas transmission projects continue to 
include storage at designated yards, the handling and disposition of hazardous 
waste, retiring pipeline in place (i.e., being left in the ground and disconnected 
from PG&E’s gas system), or salvage where materials are processed for scrap,  
net of transportation, disposal and cleaning costs.  
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18. Potential Enhancements to Phase 2 Planning and Budgeting 
How will the work PG&E conducts in Phase 1 influence how PG&E will plan 

and estimate the costs of its proposed projects for Phase 2? 

Response 
PG&E’s responses to Question 18 previously provided in PSEP Compliance 

Report Nos. 2013-01 through 2014-04 discuss the direct influence of the work 
PG&E conducted in Phase 1 on proposed future pipeline safety work.  PSEP 
Compliance Report No. 2014-04 discusses the transition from PSEP Phase 1 to 
the more holistic approach in prioritizing the management of risk arising from the 
threats to its transmission pipe assets beginning with PG&E’s 2015 GT&S 
Rate Case.  
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19. Cost Impacts of Unexpected or Unforeseen Items 
What, if any, significant unexpected or unforeseen items did PG&E encounter 

in undertaking the projects and what were the resulting cost impacts on a 

project-by-project basis? 

Response 
PG&E’s response to Question 19 in PSEP Compliance Report Nos. 2013-01 

through 2014-04 provided information related to the unexpected or unforeseen 
items that affected the execution of PSEP projects completed from 2011 to 2014.  
Table 19-1 of the appendix provides the list of unexpected or unforeseen items 
that affected the execution of 14 PSEP projects completed from 2015 to 2018.  
Risks related to “Unplanned Permitting Conditions,”20 “Scope Change after Issue 
for Bid (IFB),”21 and “Unsuitable Soil Conditions”22 represented the greatest cost 
variances compared to the original budgeted amount of the PSEP projects 
completed from 2015 to 2018. 

This following describes these risks and how PG&E mitigated the risks: 
• Unplanned Permitting Conditions 

– Risk Description:  The primary contributing factors related to this risk 
included late and/or unplanned permitting conditions, and requirements 
and delays imposed by various permitting agencies,23 such as limited 
working hours, limited access, delays in issuance of permits, and 
design changes.    

–  Mitigation:  PG&E performed route analysis and identified construction 
workspaces and access routes early in the planning process that allowed 
the land planner to begin strategizing on obtaining the necessary permits.  
PG&E also performed early outreach to coordinate with the permitting 

                                            
20 Late and/or unplanned permitting conditions (environmental, encroachment, and 

ministerial), requirements and delays from various permitting agencies. 
21 Addition or reduction of project scope including, but not limited to, replacement/test length 

or valve quantities, after approval of the Job Estimate. 
22 Interference from unmarked and unknown utilities/obstructions found during the 

construction (excavation or drilling/tunneling). 
23  Permitting agencies include the Federal Aviation Administration, California Department 

of Transportation (DOT), Railroads, Stormwater Pollution Prevention Plan, and 
Water Districts. 
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agencies and built conservative permitting durations into the project 
schedule. 

• Scope Change After IFB 
– Risk Description:  The contributing factors related to this risk included 

scope changes and engineering modifications identified after the 
completion of construction drawings which were issued for bid, and 
estimate corrections.  The most common changes were additional 
replacement, excavation, sniff holes, bell holes and/or welding.  The 
changes were generally requested by counties, cities, or other agencies, 
such as California DOT or other utilities.  

– Mitigation:  PG&E communicated with the permitting agencies before 
submitting permit applications and engaged the agencies’ project 
manager, field engineer, and/or construction inspector in the early design 
stage, which helped to expedite the review process and avoid scope 
changes.  In addition, engaging the contractor working on the project 
early resulted in constructability input for the engineering group to take 
into consideration.  

• Unsuitable Soil Conditions 
– Risk:  The contributing factors related to this risk included unstable soils 

that required additional backfill, shoring, or other measures to remediate, 
and unanticipated rock that impacted the productivity of trenching, boring, 
or horizontal directional drilling.  

– Mitigation:  PG&E’s Land Planner and/or Environmental Field Specialist 
researched historical data in the area to determine the likelihood of 
encountering rock or unsuitable soil.  If no data were available, PG&E 
performed borings at strategic locations (deep excavations, bore 
puts, etc.) during potholing, and sent a soil sample to the lab to test for soil 
composition; shoring was planned according to the soil sample results.   
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TABLE 19-2 
DATA POINT/TABLE 19-1 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

New PSRS New PSRS number resulting from project split or addition. 

Project Description  

Order Description provided in the workpapers supporting PG&E’s 
August 26, 2011 filing for valve automation, ILI, and upgrades for ILI.  
Order Description provided in the workpapers supporting PG&E’s PSEP 
October 29, 2013 Update Application for pipeline replacement and 
strength testing. 

Region Region where line is located. 

Risk Categorization of risk factor affecting the project. 

Description  Description of risk factor. 

Cost Impact ($) Impact of risk to project cost. 

Schedule Impact Impact of risk to schedule. 

>10% Variance Projects greater than 10 percent over Job Estimate. 

Comments Description of how risk factor materialized. 
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20. Program Amount Authorized and Spent 
Provide a table showing the total amount authorized for recovery from 

ratepayers and the total amount spent by PG&E year-to-date shown by month 

and broken down activity (e.g., hydrotesting, pipe replacement). 

Response 
Table 20-1, in the appendix, shows the total amount spent by PG&E from 

PSEP ITD, shown by month for 2018 and broken down by activity.24  Amounts 
authorized for customer recovery based on D.12-12-030 are provided at the 
program activity level, consistent with the presentation in Attachment E of 
D.12-12-030.  PG&E also provides in Table 20-1, the amounts authorized for 
recovery in D.14-11-023 approving the PSEP Update Settlement Agreement, 
issued on November 20, 2014, at the program activity level, because D.14-11-023 
authorized a reduced amount for recovery by ratepayers from the amounts 
approved in D.12-12-030.   

  

                                            
24  For comparison purposes, PG&E presents Table 20-1 based on the cost model in effect 

prior to January 1, 2016.  PSEP Compliance Report Nos. 2013-01 through 2014-04, as 
well as TPCR Nos. 2016-01 through 2018-04, provided this table broken out by month for 
prior years. 
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21. Shareholder Costs Absorbed 
Provide a table showing the total amount of costs that shareholders will 

absorb year-to-date shown by month and broken down activity (e.g., hydrotesting, 

pipe replacement). 

Response 
Table 20-1, included in response to Question 20, provides the total amount of 

costs that shareholders have absorbed from PSEP ITD, shown by month for 2018 
and broken down by activity.  Amounts funded by shareholders have been 
calculated based on the total amount spent compared to the amounts authorized 
for recovery in D.14-11-023, at the program activity level, because the decision 
authorized a reduced amount for recovery from ratepayers from the amounts 
approved in D.12-12-030. 
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22. Forecast vs. Actual Mileage – Replacements 
Provide a table showing the total mileage of pipe PG&E forecast to replace in 

R.11-02-019 and the mileage PG&E has replaced year-to-date.  Identify the 

location, Line #, milepost, Class of the pipe replaced.  Indicate whether the pipe is 

located in a High Consequence Area. 

Response 
As of December 31, 2018, PG&E has replaced, retired or downrated 

approximately 136.0 miles of gas transmission pipeline as part of the PSEP 
program.  Table 22-1 below provides the total pipeline miles PG&E forecast to 
replace in R.11-02-019 (i.e., PG&E’s August 2011 Implementation Plan), planned 
for replacement in the PSEP Update Application (A.13-10-017), and the total 
pipeline miles replaced, retired and downrated under PSEP.  PG&E replaced 
136.0 miles of the forecast 143.3 miles primarily due to one project that moved to 
strength testing based on the engineering records review (See L-124A in 
Table 23-2) and two cancelled projects (See L-109_3C and L-109_4A_3 in 
Table 26-1). 

Table 22-2 of the appendix provides detail on 143 completed projects under 
PSEP, identifies the location, pipeline number, milepost, and class of the pipeline 
section replaced, and indicates whether the pipeline is located in a High 
Consequence Area (HCA) on a project-by-project basis. 

Table 22-3 provides a reference for the specific data points requested in 
Question 22 to their corresponding columns in Table 22-2.  Additional data points 
are included for context in navigating the tables. 
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TABLE 22-1 
TOTAL PIPELINE MILES REPLACED, RETIRED AND DOWNRATED – FORECAST AND ACTUAL 

APRIL 1, 2011 – DECEMBER 31, 2018 

Pipeline Replacement 2011 2012 2013 2014 2015 2016 2017 2018 ITD 

Forecast R.11-02-019 0.3 39.0 64.0 82.4 – – – – 185.7 

Forecast A.13-10-017 N/A N/A N/A 143.3 – – – – 143.3 

Actual Replaced, Retired, 
Downrated and Tied-in 0.0 18.1 74.0 19.1 19.9 1.2 1.2 2.4 136.0 

Actual Replaced – 14.8 57.4 18.1 19.9 1.2 1.2 2.4 114.9 

Actual Retired – 0.9 7.4 0.7 – – – – 9.1 

Actual Downrated – 2.5 9.2 0.3 – – – – 12.0 
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TABLE 22-3 
DATA POINT/TABLE 22-2 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

PSEP Filing PSRS PSRS number provided in workpapers supporting PG&E’s August 26, 
2011 filing. 

New PSRS 
PSRS number provided in workpapers supporting PG&E’s PSEP Update 
Application for pipeline replacement or strength test projects commonly 
resulting from project split or addition. 

Project Description  

Order Description provided in workpapers supporting PG&E’s August 26, 
2011 filing for valve automation, ILI, and upgrades for ILI.  Order 
Description provided in workpapers supporting PG&E’s October 29, 2013 
PSEP Update Application for pipeline replacement and strength testing. 

Miles Completed Miles of pipeline replaced, retired, downrated or tested. 

Installed Replaced Miles. 

Downrated Lowered pipeline operating pressure to 60 PSIG or less. 

Retired Pipeline removed from service. 

Line Pipeline identifier. 

MP1 Beginning project mile point. 

MP2 Ending project mile point. 

City Location of project. 

HCA Project includes a High Consequence Area. 

Class Code Class of pipeline included in project. 

Clearance Date  Date pipe was cleared and work authorized to begin. 

Tie-In Date 

For ILI and pipeline testing and replacement projects, the tie-in date is the 
date the pipe became operational and the project was completed. 

For valve automation projects, the tie-in date is the date the pipeline is 
“commissioned” (released to gas control). 
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23. Forecast vs. Actual Mileage – Strength Testing 
Provide a table showing the mileage of pipe PG&E forecast to hydrotest in 

R.11-02-019 and the mileage PG&E has tested year-to-date.  Identify the location, 

Line #, milepost, Class of the pipe tested.  Indicate whether the pipe is located in 

a High Consequence Area. 

Response 
PG&E completed the PSEP strength testing program in 2014, testing over 

673 miles of gas transmission pipeline since the inception of the PSEP program, 
in addition to the validation of the records for approximately 174 miles of prior 
strength tests as meeting the “traceable, verifiable and complete” standard.  
Table 23-1 below, provides the total pipeline miles PG&E forecast to strength test 
in R.11-02-019 (PG&E’s August 2011 Implementation Plan), the total pipeline 
miles PG&E forecast strength testing in the PSEP Update Application 
(A.13-10-017) and the total strength tested from PSEP ITD.   

Table 23-2 of the appendix provides detail on 329 completed projects, 
identifies the location, pipeline number, milepost, and class of the pipe tested, and 
indicates whether the pipe is located in a HCA on a project-by-project basis. 

Table 23-3 provides a reference for the specific data points requested in 
Question 23 to their corresponding columns in Table 23-2.  Additional data points 
are included for context in navigating the tables. 
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TABLE 23-1 
TOTAL PIPELINE MILES STRENGTH TESTED – FORECAST AND ACTUAL 

JANUARY 1, 2011 – DECEMBER 31, 2014 

Pipeline 
Strength Testing 2011 2012 2013 2014 TOTAL 

Forecast R.11-02-019 236.0 185.0 204.0 158.0 783.0 
Forecast A.13-10-017     658.0 
      
Actual Tested and 
Tied-in(a) 

163.6 176.2 198.8 135.1 673.5 

Actual Records 
Validated(b) 

50.9 27.8 39.7 55.1 173.6 

Total Actual 214.5 204.0 238.5 190.2 847.2 
_______________ 

(a) Includes miles of segments for which costs were funded by Integrity Management and Base. 
(b) Includes pipeline miles for which records of a prior strength test were validated as meeting the 

traceable, verifiable and complete records standard. 
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TABLE 23-3 
DATA POINT/TABLE 23-2 COLUMN REFERENCE 

Column Name Description  

Line # Reference number for this report. 

PSEP Filing PSRS PSRS number provided in workpapers supporting PG&E’s August 26, 
2011 filing. 

New PSRS 
PSRS number provided in workpapers supporting PG&E Update 
Application for pipeline replacement or strength test projects commonly 
resulting from project split or addition. 

Project Description  

Order Description provided in workpapers supporting PG&E’s August 26, 
2011 filing for valve automation, ILI, and upgrades for ILI.  Order 
Description provided in workpapers supporting PG&E’s October 29, 2013 
Update Application for pipeline replacement and strength testing. 

Miles Completed Miles of pipeline replaced, retired, downrated or tested. 

Line Pipeline identifier. 

MP1 Beginning project mile point. 

MP2 Ending project mile point. 

City Location of project. 

HCA Project includes a High Consequence Area. 

Class Code Class of pipeline included in project. 

Clearance Date  Date pipe was cleared and work authorized to begin. 

Tie-In Date 

For ILI and pipeline testing and replacement projects, the tie-in date is the 
date the pipe became operational and the project was completed. 

For valve automation projects, the tie-in date is the date the pipeline is 
“commissioned” (released to gas control). 
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24. Public Outreach Costs 
Provide the costs of the public outreach PG&E has incurred year-to-date by 

month as compared to the amount authorized.  Explain in detail what public 

outreach activities PG&E has engaged in. 

Response 
Public Outreach is included as an integral part of each PSEP construction 

project.  Customer and community outreach costs incurred since program 
inception are shown annually for 2011-2018 in Table 24-1 and monthly for 
2015-2018 in Table 24-2.  Monthly customer and community outreach costs for 
2013 and 2014 were provided in Table 24-2 of PSEP Compliance Report Nos. 
2013-01 through 2014-04.   

The majority of PG&E’s PSEP Public Outreach effort occurred from 
2011-2014, with additional outreach during 2015-2018 limited to the remaining 
PSEP projects completed in that timeframe.25  

TABLE 24-1 
TOTAL ANNUAL PUBLIC OUTREACH COSTS 

(IN MILLIONS OF DOLLARS) 

2011 2012 2013 2014 2015 2016 2017 2018 

$2.62 $4.54 $4.21 $4.13 $0.41 $0.02 $0.01 $0.01 
 

TABLE 24-2 
TOTAL MONTHLY PUBLIC OUTREACH COSTS 

(IN THOUSANDS OF DOLLARS) 

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total 

2015 $(18.7) $43.5 $44.1 $43.4 $48.5 $11.0 $32.8 $28.7 $32.5 $29.9 $30.7 $80.9 $407.5 

2016 $29.3 $(55.5) $28.2 $2.5 $2.2 $1.7 $1.8 $1.7 $2.7 $0.6 $1.7 $0.0 $17.1 

2017 $0.5 $1.5 $3.1 $2.5 $1.7 $1.2 $1.2 $0.3 $0.8 $0.8 $0.5 $0.4 $14.6 

2018 $0.3 $0.0 $1.8 $1.8 $0.2 $1.6 $0.2 $1.3 $0.4 $0.4 $0.6 $(0.1) $8.7 
 

                                            
25  PSEP public outreach activities decreased significantly beginning in 2015 due to the 

corresponding decline in PSEP project activity.  From 2011-2014, public outreach was 
completed in support of 551 projects.  From 2015-2018, public outreach was completed in 
support of 34 projects. 
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D.12-12-030 approved public outreach costs, including governmental 
outreach, within individual project estimated costs for 2011-2014.  PG&E’s 
estimated public outreach costs varied by workstream driven by the nature of the 
work and were based upon a percentage of project costs before project 
management and escalation. 

For pipeline replacement and strength testing projects the customer outreach 
cost estimate was 2.9 percent of estimated construction costs, and for valve 
automation projects the equivalent was 0.54 percent.  Specific monthly authorized 
amounts for 2011-2014 cannot be accurately determined from D.12-12-030 due to 
individual project durations and the timing of activities within projects.  Public 
outreach activities undertaken by PSEP have included the use of Interactive 
Voice Response (IVR or automated phone notifications), letters, open houses, 
signage, door-to-door canvassing, one-on-one customer phone calls and 
meetings, and customer group presentations.  As of December 31, 2018, 71 open 
houses were hosted, 446,051 letters were mailed, and 857,797 IVR calls were 
made to customers impacted by PSEP work from program inception to date.  

Customer Outreach activities were managed on a consistent basis across 
PSEP workstreams by a dedicated team of Customer Outreach Specialists within 
PG&E’s Customer Care Local Customer Experience organization.  Each project 
followed a standardized process for customer outreach which could include, but 
was not limited to: 

• Site walk with project team to identify customer impacts; 
• Letter to impacted customers; 
• Invitation to an open house hosted by PG&E within the affected project area 

(open house forum utilized on an as-needed basis, dependent on project 
impacts); 

• Work location signage prior to mobilization; 
• IVR sent to area customers prior to significant activities 

(e.g., venting/release of natural gas); 
• Additional customer outreach and accommodations as dictated by the 

nature of the project (e.g., temporary relocation for nitrogen strength test); 
• Local customer canvassing to identify and incorporate feedback into 

ongoing procedures; 
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• IVR in advance of open house to remind customers of the date, time and 
location of the open house; 

• Canvassing in advance of open house in particularly-impacted areas with 
copies of the letter/invitation; and 

• The Customer Outreach Specialist inserts additional customer touch points 
where deemed beneficial, depending on the situation.  
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25. Service Outage Performance 
Describe (e.g., provide date(s), location, Line #) all planned and unplanned 

service outages PG&E experienced in conducting the project work and explain 

how PG&E addressed customer needs during the outages.  Were customers 

notified of any outages beforehand? 

Response 
Planned and unplanned service outages PG&E experienced in conducting 

gas transmission work from 2011-2014 were previously provided in PSEP 
Compliance Report Nos. 2013-01 through 2014-04.  From 2015-2018, PG&E 
successfully provided portable gas support using LNG and/or CNG for 
523 planned and unplanned gas transmission pipeline outages, with minimal 
impact to customer service.  During 2015-2018, 14 PSEP projects were supported 
using LNG and/or CNG. 

Tables 22-2 and 23-2 provide pipeline clearance dates, tie-in dates,26 
locations, and pipeline numbers, on a project-by-project basis for 143 completed 
pipe replacements, of which 23 were completed from 2015-2018, and 329 
completed strength test projects, which were all completed by 2014. 

Table 25-1 of the appendix supplements these tables by providing information 
for 86 completed valve automation, 13 dig and 14 ILI projects, of which 5 valve 
automation, 5 dig, and 1 ILI projects were completed from 2015-2018.  Table 25-2 
provides a reference for the specific data points requested in Question 25 to their 
corresponding column in Table 25-1.  Additional data points are included for 
context in navigating the tables. 

                                            
26  The days between the clearance date and the tie-in date provides the number of pipeline 

outage days. 
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TABLE 25-2 
DATA POINT/TABLE 25-1 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

PSEP Filing PSRS PSRS number provided in workpapers supporting PG&E’s August 26, 
2011 filing. 

New PSRS PSRS number provided in workpapers supporting PG&E’s PSEP Update 
Application for pipeline replacement or strength test projects commonly 
resulting from project split or addition. 

Project Description Order Description provided in workpapers supporting PG&E’s August 26, 
2011 filing for valve automation, ILI, and upgrades for ILI.  Order 
Description provided in workpapers supporting PG&E’s October 29, 2013 
PSEP Update Application for pipeline replacement and strength testing. 

Miles Completed/Valves 
Automated 

Miles of pipeline replaced or tested; Number of valves automated. 

Line Pipeline identifier. 

MP1 Beginning project mile point. 

MP2 Ending project mile point. 

City Location of project. 

HCA Project includes a High Consequence Area. 

Class Code Class of pipeline included in project. 

Clearance Date Date pipe was cleared and work authorized to begin. 

Tie-In Date(a) For ILI and pipeline testing and replacement projects, the tie-in date is the 
date the pipe became operational and the project was completed. 

For valve automation projects, the tie-in date is the date the pipeline is 
“commissioned” (released to gas control). 

_______________ 

(a) The definition differs slightly from Table 25-2 in PG&E’s PSEP Compliance Report No. 2013-01 for 
2011-2012 valve automation projects. 

 

As previously mentioned, initial project design and planning activities include 
identification of potential customer impacts.  PG&E specifically works to minimize 
the impact to customers and schedules work where possible to avoid customer 
outages by using existing system redundancies (e.g., cross compression, parallel 
pipes, or back-feeds to maintain customer service).  This is a primary reason why 
many construction activities cannot take place during seasonal peak winter gas 
demand periods. 
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To mitigate potential customer impact, PG&E increased its LNG/CNG 
portable program to enable the increased avoidance of customer outages.27  
Increasing from 22 units in 2010 to 211 units in 2018, the program continues to be 
an integral part of project planning and scheduling activities and has successfully 
met the significantly increasing demand for this capability.  For information related 
to the overall program volume of work and customer days supported using 
portable LNG and/or CNG equipment from 2011-2014, see PSEP Compliance 
Report Nos. 2013-01 through 2014-04.  From 2015-2018, the overall program 
supported 25,585 tap days28 using portable LNG and/or CNG equipment, which 
equates to supporting almost 17 separate locations on any given day.  In terms of 
customer days supported, PG&E supported almost 9 million customer days from 
2015-2018. 

In cases where customer loads are significant, PG&E account representatives 
worked with the customers to schedule activities to minimize impact and 
potentially avoid the significant costs associated with LNG support operations.  
This has involved scheduling tests outside of agricultural peak periods and 
commercial work hours and scheduling project activities to occur outside of school 
hours or key events. 

  

                                            
27  PG&E’s LNG/CNG portable program supports gas transmission and distribution projects. 
28 Tap days are the number of days per customer where CNG/LNG services are provided. 
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26. Forecast Projects Not Completed or Replaced 
Describe or provide a specific reference to PG&E’s work papers of the 

projects that were not completed or replaced by a higher priority project and show 

the uncompleted project’s associated costs.  Compute the corresponding 

reduction to the Implementation Plan adopted amounts set out in Attachment E, 

as required by Ordering Paragraph 6. 

Response 
PG&E’s PSEP Update Application presented pipeline replacement, downrate, 

retirement and strength testing projects that were not completed or were 
cancelled.  PG&E’s PSEP Update Application showed the corresponding 
reductions and additions to pipeline replacement and strength testing amounts set 
out in Attachment E, as required by OP 6. 

Table 26-1 of the appendix provides the complete list of 118 previously 
planned PSEP projects which were either removed from PSEP due to being 
covered under other non-PSEP related projects or cancelled.  Table 26-1 also 
provides additional data fields pursuant to the PSEP Update Settlement 
Agreement, Section 4.9(f) – PFL footage of forecast project, design length, and 
installed footage. 

TABLE 26-2 
DATA POINT/TABLE 26-1 COLUMN REFERENCE 

Column Name Description 

Line # Reference number for this report. 

PSEP Filing PSRS  PSRS number provided in workpapers from proceedings. 

New PSRS New PSRS number resulting from project split or addition. 

Project Description  Order Description provided in workpapers from proceedings. 

PSEP Filing Year Year project anticipated to begin as stated in the filing. 

Current Status Current project status. 

PFL Footage of Forecast Projects PFL Footage as presented in Workpapers Supporting PSEP and PSEP 
Update. 

Design Length PSEP Change Board approved scope. 

Installed Footage Pipe Replacement: actual installed mileage, Strength Test: miles tested, 
Valve Automation: count of valves automated, ILI: miles inspected, ILI 
Upgrade: miles upgraded for ILI. 
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27. Project Cost Recovery 
Provide a clear explanation, for each project for which expenditures have 

been incurred, of how the project is necessary to comply with PSEP requirements 

rather than being included among projects that are already funded in 

D.11-04-031. 

Response 
PG&E’s response to Question 27 previously provided in PSEP Compliance 

Report No. 2014-04 discusses how each project was necessary to comply with 
PSEP requirements rather than being included among projects that are already 
funded in D.11-04-031.   
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28. Record Improvement Efforts Progress 
Progress report on record improvement efforts, including report on costs 

absorbed by shareholders. 

Response 
PG&E’s Mariner Project (formerly referred to as the “GTAM Project”), is part 

of the Pipeline Records Integration Program proposed in the PSEP filing 
(R.11-02-019).  Mariner costs are included in Table 20-1 and are completely 
funded by shareholders in compliance with D.12-12-030.  Please see PSEP 
Compliance Report Nos. 2013-01 through 2014-04 for additional background 
related to PG&E’s Mariner Project.   

The following section details work and progress to date by each functional 
area affected by the Mariner Project in the current reporting period.  Work within 
all functional areas is now complete. 
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Functional Area Work Completed Through December 31, 2018 Mariner 
Project Phases 

Leak Survey Work within this functional area is now complete.(a) Phases 0 and 1 

Locate and Mark Work within this functional area is now complete.(a) Phase 0 

Corrective 
Maintenance 

Project Description 
This effort provides for an accurate and complete dataset of information recorded 
in the Integrated Gas Information System and other corrective maintenance 
history to be included in SAP. 
Work within this functional area is now complete. 

Progress and Accomplishments 
• Completed gradable leaks and other corrective work for Local Transmission 

and Distribution (LTD) assets systemwide. 
• Completed planning and analysis and initiated design to migrate backbone 

and station assets from various systems to SAP and to automate and digitize 
corrective maintenance on these assets using SAP and mobile technology. 

Phases 0 and 1 

Records 
Management 

The Information Technology structure was set up to allow for documents and 
maintenance records to be migrated to the Documentum system.  
Work within this functional area is now complete. 

Phase 1 

Mobile 
Technology 
Foundation 

Work within this functional area is now complete.(a) Phase 2 

Preventive 
Maintenance  

Project Description 
Paperless process for documenting preventative maintenance work performed in 
the field. 
Work within this functional area is now complete. 

Progress and Accomplishments 
• Completed pilot for Preventive Maintenance mobile application for LTD 

assets systemwide. 
• Completed planning and analysis and initiated design to migrate backbone 

and station assets from various systems to SAP and to automate and digitize 
preventive maintenance on these assets using SAP and mobile technology. 

Phase 2 

Geographic 
Information 
System (GIS) 

Project Description 
Deployment of new Gas Transmission (GT) GIS system using data from the 
MAOP project that uses Linear Asset Management and is integrated with SAP. 
Work in this functional area is now complete. 

Progress and Accomplishments 
• Continued validating asset data from multiple sources (i.e., the Pipeline Open 

Data Standard database, Pipeline Centerline Survey, and Spatial Alignment) 
to be included in GT GIS. 

• Completed gathering business and technical requirements to integrate 
Intrepid asset management solution, SAP-Linear Asset Management, 
SAP-GEO and Documentum. 

• Designed the solution for GT GIS system integration and data conversion 
and continued to build and test the solution. 

Phases 1, 2  
and 3 

Integrity 
Management 

Project Description 
Implemented industry standard “best practice” technology solutions to automate 
manual integrity analysis tasks and integrate tools with core enterprise systems.  
Work in this functional area is now complete. 

Progress and Accomplishments 
• Launched Class Location, HCA and risk analysis tools. 
• Designed and built the solution to repoint tools to certified GIS data and is 

currently in production. 

Phase 1 
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Functional Area Work Completed Through December 31, 2018 Mariner 
Project Phases 

Material 
Traceability 

Project Description 
Develop processes and configure SAP to capture specifications, properties, 
origin, usage, and documentation for critical gas transmission materials. 
Work is this functional area is now complete. 

Progress and Accomplishments 
Re-launched this work stream in July 2014; Completed Plan and Analyze 
activities in December 2014.  Design phase workshops for SAP Quality 
Management and Batch Management began in January 2015. 

Phases 0 and 1 

Portfolio and 
Project 
Management 
(PPM) 

Project Description 
Implemented PPM solution that: 
1) Consolidates multiple PPM processes into one system. 
2) Enables enhanced project controls, governance, documentation, and 

versioning. 
3) Improves alignment and reporting between high-level budgets and individual 

projects. 
4) Integrates with S2 planning process. 
Work is this functional area is now complete. 

Progress and Accomplishments 
• Completed Release 1 in December 2014, which establishes the structure in 

PPM to store detailed portfolio plans at the project level. 
• Planning and analysis to add the capability to conduct integrated Planning in 

PPM is now complete. 

Phase 3 

_______________ 

(a) Major milestones were completed in Quarter 2 of 2013.  Please refer to PSEP Compliance Report No. 2013-02 for 
additional details. 
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29. Additional Relevant Information 
Any additional relevant information not listed above as specified in hearing 

Exh. 2 at 8E-1 and 8E-2. 

Response 
PG&E considers that the information provided within this report covers all 

aspects previously outlined in hearing Exhibit 2 at 8E-1 and 8E-2.   
However, the information that follows is relevant to the understanding of 

information provided in this report. 
Effective January 1, 2016, PG&E made a change to its cost model to provide 

better visibility to each line of business to costs for which they are directly 
accountable, and are in the best position to control.  PG&E’s cost model is the 
structure by which costs are assigned to certain processes or activities in the 
Company.  PG&E’s cost model is used for forecasting, budgeting and tracking 
costs for internal management purposes as well as for external reporting 
purposes.   

Starting in 2016, PG&E changed its cost model from overhead costs bundled 
in the labor rates reflected in both capital and expense orders, to a new cost 
model where those overheads are separated from the labor rates for 
non-balancing account expense activities.  In the new cost model, capital 
programs and projects and balancing accounts continue to receive all applicable 
overhead costs while non-balancing account expense only receives certain 
overhead costs.  A more complete explanation of the cost model change is 
provided in the response to Question 29 of PG&E’s TPCR No. 2016-01.   

For comparison purposes, PG&E presents all tables in this report using the 
cost model in effect prior to January 1, 2016. 
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TABLE 11‐1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS COMPLETED INCEPTION‐TO‐DATE
APRIL 1, 2011 – DECEMBER 31, 2018

Line #
Project/

Non‐Project
PSEP Filing 

PSRS New PSRS Order Number Project Description City
Construction 
Contractor Mobilization Date Tie‐in Date Job Estimates Total Cost  Labor Cost   Materials Costs   Contracts Costs   Other   Variance to Budget 

Strength Test % 
Disallowed  PSEP Disallowed Cost   Non‐PSEP costs 

>10% Over
Budget  PFL Footage 

 Design Length 
Footage 

 Installed 
Footage 

1 Project 23365 23289 30839723 R‐026 L‐109 REPL 0.31MI MP 5.03‐5.34 Spread 2&3 Santa Clara Snelson 9/21/2011 4/11/2012 4,201,506$             5,356,526$             583,997$                 244,927$                 4,122,007$             405,595$                 1,155,020.10$                 N/A 108,511.74$   ‐$   Yes 1,636.00                1,636.00           1,636.00          
2 Project 23772 23772 30842234 R‐020 L‐181A REPL 1.73mi MP 15.31‐16.81 PH1 Monterey ARB 3/21/2012 5/18/2012 7,832,592$             6,499,179$             720,540$                 564,622$                 4,895,790$             318,227$                 (1,333,412.90)$               N/A 6,804.11$   ‐$   No 8,054.00                9,134.40           8,054.00          
3 Project 23365 24444 30847127 R‐028 L‐109 REPL 0.53MI MP 7.04‐7.57 Spread 5 Santa Clara Snelson 4/24/2012 6/19/2012 8,947,447$             3,775,867$             224,801$                 420,009$                 2,902,712$             228,345$                 (5,171,579.76)$               N/A 19,280.77$   ‐$   No 2,769.00                2,798.40           2,769.00          
4 Project 23746 23746 30841475 R‐017 L‐131_2 REPL 0.29MI MP 8.15‐8.44 PH1 Oakley Rockford 7/16/2012 8/22/2012 2,497,481$             2,771,174$             441,878$                 101,359$                 1,825,867$             402,070$                 273,692.85$   N/A ‐$   ‐$   Yes 1,692.00                1,531.20           1,692.00          
5 Project 23698 27572 30842237 R‐013 L‐210A REPL 0.61MI MP 19.69‐20.22 PH1 Fairfield GT/GC 8/28/2012 8/30/2012 4,038,841$             4,198,582$             1,559,920$             650,417$                 1,422,666$             565,579$                 159,740.64$   N/A ‐$   ‐$   No 2,748.00                3,220.80           2,748.00          
6 Project 23728 27529 30930685 R‐070 L‐103 REPL 0.43MI MP 20.02‐20.54 PH1 Monterey GT/GC 7/24/2012 8/30/2012 3,153,155$             1,445,091$             315,784$                 172,545$                 680,519$                 276,243$                 (1,708,064.16)$               N/A ‐$   ‐$   No 2,650.00                2,270.40           2,650.00          
7 Project N/A 27758 30936321 R‐074 L‐164 REPL Cross Over 0.39mi Coalinga GT/GC 7/16/2012 8/31/2012 ‐$   670,069$                 312,034$                 7$   3,825$   354,203$                 670,069.15$   N/A 38,710.18$   ‐$   N/A 2,183.40                2,059.20           2,183.40          
8 Project 23797 23797 30842228 R‐012 L‐167‐1 REPL 2.09MI MP 4.45‐6.55 PH1 Butte GT/GC 5/23/2012 9/22/2012 5,128,244$             5,831,791$             2,279,846$             901,594$                 1,764,239$             886,113$                 703,546.97$   N/A 376.77$   ‐$   Yes 11,170.00              11,035.20        11,170.00       
9 Project 23816 23816 30841613 R‐004 L‐142S REPL 1.04mi MP 5.32‐6.35 PH1 Bakersfield ARB 7/3/2012 9/29/2012 5,816,423$             4,118,702$             374,531$                 225,743$                 4,664,979$             (1,146,551)$            (1,697,720.52)$               N/A 1,288,353.30$              ‐$   No 5,566.00                5,491.20           5,566.00          
10 Project 23724 25722 30891738 R‐021 L‐109_2A REPL 0.41mi MP 11.52‐11.93 PH1 Palo Alto Rockford 6/15/2012 10/6/2012 4,415,580$             3,928,649$             374,123$                 359,024$                 2,957,182$             238,320$                 (486,931.25)$   N/A ‐$   ‐$   No 2,065.00                2,164.80           2,065.00          
11 Project N/A 24905 30865395 R‐036 L‐153‐6 0.04MI MP 0.00‐0.03 Replace Oakland ARB 10/19/2012 10/19/2012 ‐$   269,675$                 89,161$   28,705$   121,319$                 30,490$   ‐ N/A ‐$   ‐$   N/A 216.00  N/A 216.00             
12 Project 23875 23875 30842188 R‐072 DFM‐1503‐01 DEACTIVATE 0.93MI MP 0.00.92 PH1 Marysville GT/GC 9/17/2012 10/19/2012 502,904$                 348,714$                 206,957$                 38,615$   85,884$   17,258$   (154,189.73)$   N/A ‐$   ‐$   No 5,267.30                4,857.60           5,267.30          
13 Project 23365 23295 30839725 R‐027 L‐109 REPL 1.1 MI MP 5.60‐6.72 Spread  4 Sunnyvale Snelson 5/31/2012 10/25/2012 12,563,093$           10,039,686$           851,639$                 946,430$                 7,626,795$             614,822$                 (2,523,407.11)$               N/A 10,496.20$   ‐$   No 6,080.00                5,966.40           6,080.00          
14 Project 24890 27843 30865380 R‐075 DFM‐1607‐01 RIM 204 REPL 0.63MI MP 0.00‐0.63 PH1 Stockton GT/GC 9/26/2012 11/5/2012 1,530,747$             1,573,825$             736,224$                 72,146$   489,269$                 276,185$                 43,077.58$   N/A 35,129.07$   ‐$   No 2,759.00                2,692.80           2,759.00          
15 Project 23728 26001 30842130 R‐024 L‐103 REPL 0.65MI MP 16.61‐19.60 PH1 Monterey GT/GC 9/11/2012 11/9/2012 9,636,306$             3,982,336$             1,048,796$             323,654$                 2,364,699$             245,186$                 (5,653,970.42)$               N/A ‐$   ‐$   No 4,224.00                3,432.00           4,224.00          
16 Project 23698 27521 30930082 R‐073 L‐210A REPL 0.20MI MP 25.41‐25.62  PH1 Napa GT/GC 11/26/2012 11/27/2012 2,034,035$             1,814,771$             796,456$                 314,506$                 390,923$                 312,886$                 (219,264.05)$   N/A ‐$   ‐$   No 1,204.00                1,108.80           1,204.00          
17 Project 23365 23364 30847129 R‐025 L‐109 REPL 1.12 MI MP 3.41‐4.45 Spread 1 Sunnyvale Snelson 7/16/2012 12/5/2012 14,840,076$           14,364,050$           1,442,954$             1,349,673$             9,260,329$             2,311,095$             (476,025.92)$   N/A 21,697.33$   ‐$   No 6,171.00                5,913.60           6,171.00          
18 Project 23692 26024 30897895 R‐047 L‐109_4B REPL 0.47 MI MP 28.21‐28.6 PH1 Santa Clara US Pipeline 9/24/2012 12/8/2012 4,707,842$             5,319,528$             578,418$                 441,394$                 4,007,316$             292,401$                 611,686.46$   N/A ‐$   ‐$   Yes 2,745.00                2,481.60           2,745.00          
19 Project 23692 26026 30897897 R‐049 L‐109_4D REPL 0.67MI MP 32.41‐33.08 PH1 Santa Clara US Pipeline 10/11/2012 12/8/2012 6,681,213$             7,081,846$             523,373$                 665,004$                 5,616,927$             276,542$                 400,632.69$   N/A ‐$   ‐$   No 3,892.00                3,537.60           3,892.00          
20 Project 23701 23701 30842202 R‐076 DFM‐7225‐02 RIM 205 REPL Down Rate 2.42MI MP 0.00‐2.42 PH1 Ceres GT/GC 10/25/2012 12/8/2012 3,048,993$             (1,516)$   (7,594)$   90,368$   798,745$                 (883,035)$               (3,050,508.64)$               N/A ‐$   ‐$   No 12,311.20              12,777.60        12,311.20       
21 Project 23704 26019 30842212 R‐030 L‐109_3A REPL 1.61mi  MP 17.01‐18.61 PH1 Stanford/Menlo Park US Pipeline 8/13/2012 12/16/2012 19,613,802$           20,008,985$           2,601,848$             1,538,588$             15,096,389$           772,160$                 395,183.12$   N/A 551,885.29$   ‐$   No 6,742.00                8,500.80           6,742.00          
22 Project 23365 23366 30847128 R‐029 L‐109 REPL 0.71MI MP 9.27‐9.87 Spread 6A  Mountain View Snelson 6/29/2012 12/18/2012 11,097,878$           13,947,466$           775,523$                 645,422$                 10,783,821$           1,742,699$             2,849,587.76$                 N/A 7,088.93$   ‐$   Yes 3,728.00                3,115.20           3,728.00          
23 Project 23862 23862 30842187 R‐071 DFM‐1502‐08 REPL 0.25MI MP 0.01‐0.52 PH1  Marysville GT/GC 10/22/2012 1/3/2013 769,376$                 212,678$                 496,116$                 82,386$   120,261$                 (486,086)$               (556,698.41)$   N/A 608,605.78$   ‐$   No 1,308.00                2,745.60           2,745.60          
24 Project 23688 26045 30841472 R‐018 L‐114_2 REPL 1.89MI MP 9.04‐10.50 PH1  Oakley Rockford 9/14/2012 1/12/2013 19,494,178$           20,187,558$           1,983,003$             1,958,589$             15,285,593$           960,373$                 693,380.14$   N/A 18,595.76$   ‐$   No 9,977.99                9,081.60           105.60             
25 Project 23807 23807 30842178 R‐041 DFM‐1020‐01 REPL 2.47MI MP 0.00‐2.69 PH1  Butte GT/GC 5/17/2012 1/14/2013 3,000,001$             0$   (322)$   79,883$   85,569$   (165,130)$               (3,000,000.70)$               N/A ‐$   ‐$   No 13,062.30              14,203.20        14,203.20       
26 Project 23832 26029 30842215 R‐006 L‐111A REPL 9.78MI MP 20.32‐27.57 PH1 Fresno Snelson 8/13/2012 2/28/2013 35,520,000$           35,357,181$           2,422,988$             5,976,027$             24,086,860$           2,871,306$             (162,818.85)$   N/A 47,145.33$   ‐$   No 51,623.00              46,464.00        51,623.00       
27 Project 23874 26442 30906224 R‐100 L‐131 RETIRE 0.58MI MP 8.56‐8.93 PH1  Oakley H&M 3/6/2013 3/6/2013 147,444$                 676,252$                 42,381$   3,929$   593,982$                 35,959$   528,808.00$   N/A ‐$   ‐$   Yes 3,046.50                3,062.40           3,062.40          
28 Project N/A 25791 30894012 R‐114 L‐114 RETIRE 0.70MI MP 8.18‐8.91 PH1  Oakley H&M 3/6/2013 3/6/2013 264,013$                 979,189$                 104,700$                 12,890$   797,919$                 63,679$   715,175.63$   N/A ‐$   ‐$   Yes 3,689.70                3,696.00           3,696.00          
29 Project 24903 24903 30939632 R‐139 L‐131Y REPL 0.01MI MP 0.53‐0.54 PH1  Brannan Isld Park GT/GC 4/23/2013 5/10/2013 597,584$                 567,915$                 347,702$                 18,090$   128,415$                 73,708$   (29,669.07)$   N/A ‐$   ‐$   No 41.00  52.80                52.80               
30 Project 24902 27712 30935230 R‐131 L‐119B‐1 REPL 0.03MI MP 0.00‐0.03 PH1  Foothill Farms GT/GC 5/6/2013 6/14/2013 1,325,977$             1,350,108$             751,945$                 161,423$                 238,155$                 198,585$                 24,130.77$   N/A ‐$   ‐$   No 139.80  158.40              158.40             
31 Project 23724 25727 30842248 R‐022 L‐109_2A REPL 3.50MI MP 13.65‐16.93 PH1 Palo Alto ARB 8/28/2012 6/19/2013 55,800,000$           43,446,725$           2,679,078$             2,626,008$             37,134,780$           1,006,859$             (12,353,275.38)$             N/A 126,991.42$   ‐$   No 18,454.10              18,480.00        18,454.10       
32 Project 23762 23762 30841468 R‐038 DFM‐1813‐02 REPL 0.01MI MP 1.00‐1.06 PH1  Salinas GT/GC 6/20/2013 7/9/2013 591,987$                 741,942$                 523,879$                 75,220$   164,994$                 (22,151)$   149,954.75$   N/A 169,875.74$   ‐$   Yes 45.40  52.80                105.60             
33 Project 23731 31029 30842225 R‐102 L‐162A REPL 0.35MI MP 7.40‐7.72 PH1  Tracy Snelson 6/13/2013 7/15/2013 2,387,228$             2,211,589$             418,813$                 54,555$   1,637,162$             101,059$                 (175,638.87)$   N/A 12,120.92$   ‐$   No 1,865.10                1,848.00           1,848.00          
34 Project 23845 27960 30894011 R‐133 L‐167 REPL 4.75MI MP 29.77‐34.53 PH1 Yuba City GC/Barnard 4/8/2013 7/24/2013 27,628,200$           22,510,818$           3,899,879$             3,043,036$             13,775,921$           1,791,981$             (5,117,382.39)$               N/A ‐$   ‐$   No 25,055.10              25,080.00        25,080.00       
35 Project 23824 31696 30842230 R‐137 L‐173 REPL 0.02MI MP 5.50‐5.51 PH1  Rocklin GT/GC 6/24/2013 7/29/2013 997,837$                 849,374$                 583,959$                 100,304$                 151,847$                 13,264$   (148,463.10)$   N/A 133,357.83$   ‐$   No 105.60  105.60              105.60             
36 Project 23720 26014 30842201 R‐003 DFM‐7221‐10 REPL 4.65MI MP 12.07‐16.13 PH1  Modesto Underground 5/20/2013 8/12/2013 29,300,000$           18,927,728$           1,081,490$             1,674,122$             18,174,032$           (2,001,916)$            (10,372,272.05)$             N/A 8,132.85$   ‐$   No 24,564.70              24,552.00        24,564.70       
37 Project 23825 26033 30842223 R‐005 L‐138 REPL 7.29MI MP 38.36‐45.08 PH1 Fresno Snelson 7/23/2012 8/12/2013 27,372,069$           33,236,056$           2,451,158$             5,522,263$             24,970,816$           291,819$                 5,863,987.10$                 N/A 13,833.97$   ‐$   Yes 38,487.00              36,022.80        38,487.00       
38 Project 24889 24889 30865359 R‐124 DFM‐1306‐06 REPL 0.01MI MP 0.00‐0.01 PH1  Sonoma GT/GC 7/30/2013 8/16/2013 415,359$                 369,958$                 330,540$                 47,963$   118,548$                 (127,092)$               (45,401.38)$   N/A 208,254.70$   ‐$   No 73.40  52.80                52.80               
39 Project 23694 23694 30841473 R‐023 L‐131_1 REPL 1.49MI MP 32.37‐33.77 PH1  Livermore GC/Snelson 1/15/2013 8/24/2013 18,265,934$           19,656,824$           2,267,632$             1,664,485$             14,126,675$           1,598,031$             1,390,889.87$                 N/A 3,769.31$   ‐$   No 7,852.80                7,867.20           7,867.20          
40 Project 23698 26843 30915264 R‐051 L‐210A REPL 1.27MI MP 24.14‐25.41 PH1  Napa GT/GC 5/28/2013 8/27/2013 7,088,981$             5,337,883$             1,785,907$             869,616$                 1,131,377$             1,550,982$             (1,751,097.75)$               N/A ‐$   ‐$   No 6,710.80                6,705.60           6,705.60          
41 Project 23743 28091 30947578 R‐140 L‐118A Transfer 6.15MI MP 0.00‐5.62 PH1 Fresno GT/GC 10/5/2013 10/5/2013 622,594$                 0$   1,213$   47,771$   107,376$                 (156,360)$               (622,594.00)$   N/A ‐$   ‐$   No 32,477.84              32,472.00        32,472.00       
42 Project 24895 24895 30865385 R‐110 DFM‐3008‐01 REPL 0.05MI MP 7.99‐8.02 PH1 Walnut Creek ARB 6/3/2013 10/11/2013 1,136,873$             (7,619)$   (32)$   ‐$   155$   (7,742)$   (1,144,491.80)$               N/A 238,597.27$   ‐$   No 258.60  264.00              264.00             
43 Project 23802 31295 30842185 R‐122 DFM‐1306‐01 REPL 0.01MI MP 1.48‐1.48 PH1 Sonoma GT/GC 9/16/2013 10/11/2013 470,534$                 559,091$                 188,340$                 16,302$   326,131$                 28,319$   88,557.20$   N/A 104,699.05$   ‐$   Yes 20.50  5.28  21.12               
44 Project 23688 27979 30943472 R‐134 L‐114_2 REPL 3.59MI MP 12.68‐16.54 PH1 Brentwood GT/GC 1/8/2013 10/19/2013 25,480,174$           26,016,042$           5,818,845$             4,538,262$             10,910,136$           4,748,799$             535,867.76$   N/A 1,992.47$   ‐$   No 18,932.80              18,955.20        18,955.20       
45 Project 23769 23769 30842226 R‐105 DFM‐1815‐02 REPL 0.45MI MP 18.76‐19.24 PH1 Monterey Underground 9/10/2013 10/31/2013 4,310,426$             5,469,387$             853,745$                 174,575$                 4,124,989$             316,078$                 1,158,961.32$                 N/A 1,261.43$   ‐$   Yes 2,382.70                2,376.00           2,640.00          
46 Project 23790 25790 30943473 R‐069 L‐050A Transfer 5.09MI MP 2.55‐7.60 PH1 Yuba City GT/GC 7/10/2013 11/1/2013 8,300,905$             2,329,283$             1,175,651$             96,647$   570,736$                 486,249$                 (5,971,621.90)$               N/A ‐$   ‐$   No 26,863.80              26,875.20        26,875.20       
47 Project 23470 27890 30940034 R‐132 DFM‐7222‐01 REPL 10.23MI MP 0.99‐11.16 PH1 Turlock Snelson 7/9/2013 11/16/2013 43,732,738$           32,427,363$           1,438,490$             2,461,613$             30,335,034$           (1,807,773)$            (11,305,374.67)$             N/A 13,352.59$   ‐$   No 53,997.00              54,014.40        54,014.40       
48 Project 23743 26006 30842245 R‐011 L‐118A REPL 8.11MI MP 5.62‐12.55 PH1 Fresno Snelson 6/10/2013 11/23/2013 47,190,000$           42,891,468$           2,005,135$             6,483,270$             32,427,915$           1,975,148$             (4,298,532.16)$               N/A 128,733.20$   ‐$   No 42,845.30              37,488.00        42,820.80       
49 Project 24077 27594 30843913 R‐007 L‐108_1A REPL 2.19MI MP 37.14‐38.17 PH1 Lodi Snelson 10/2/2013 12/20/2013 12,691,746$           9,233,737$             978,814$                 1,407,444$             5,626,304$             1,221,175$             (3,458,008.89)$               N/A 184.49$   ‐$   No 11,582.60              11,563.20        11,563.20       
50 Project 23682 23682 30842195 R‐148 DFM‐1617‐01 REPL 0.85MI MP 0.82‐1.26 PH1 Tracy GT/GC 11/13/2013 12/20/2013 2,657,352$             1,998,349$             955,033$                 56,011$   772,928$                 214,377$                 (659,003.44)$   N/A ‐$   ‐$   No 4,476.20                4,488.00           4,488.00          
51 Project 23867 26041 30842240 R‐056 L‐220 4.93MI MP 20.84‐31.65 REPL PH1 Davis Barnard 7/22/2013 1/10/2014 37,450,000$           35,958,216$           2,045,997$             1,159,457$             30,248,989$           2,503,772$             (1,491,784.44)$               N/A 34,045.52$   ‐$   No 26,049.50              26,030.40        25,977.60       
52 Project N/A 31978 31031894 RT‐029 DREG5483‐NV REPL PH1 Redding GT/GC 1/8/2014 1/21/2014 522,437$                 342,478$                 233,822$                 18,455$   143,952$                 (53,751)$   (179,959.34)$   N/A 296,222.50$   ‐$   No N/A 202.00              211.20             
53 Project N/A 31970 31031729 RT‐022 DREG4873‐MI REPL PH1 San Leandro GT/GC 1/15/2014 1/24/2014 313,907$                 129,191$                 163,594$                 8,087$   19,597$   (62,086)$   (184,716.19)$   N/A ‐$   ‐$   No N/A 41.20                47.52               
54 Project N/A 32001 31031890 RT‐046 STUB6041‐SI REPL PH1 Live Oak GT/GC 1/23/2014 1/24/2014 132,066$                 239,809$                 157,599$                 6,335$   49,123$   26,752$   107,742.54$   N/A ‐$   ‐$   Yes N/A 5.00  ‐ 
55 Project N/A 29247 30842229 R‐037 L‐172A 3.06MI MP 75.43‐78.53 REPL PH1 West Sacramento Barnard 8/19/2013 1/31/2014 41,500,000$           37,223,486$           1,635,058$             1,698,289$             33,770,225$           119,914$                 (4,276,514.26)$               N/A 1,778,944.91$              ‐$   No 16,168.42              16,209.60        16,209.60       
56 Project 23888 23888 30842216 R‐109 L‐116 0.04MI MP 0.00‐0.03 REPL PH1 Davis GT/GC 8/5/2013 2/5/2014 658,425$                 719,359$                 149,502$                 ‐$   350$   569,507$                 60,933.69$   N/A 25,511.20$   ‐$   No 201.80  211.20              211.20             
57 Project 23930 23930 30842177 R‐111 DFM‐0627‐01 0.01MI MP 0.00‐0.02 REPL PH1 Davis GT/GC 8/5/2013 2/5/2014 973,589$                 900,970$                 183,547$                 22,371$   23,772$   671,280$                 (72,619.22)$   N/A 118,339.54$   ‐$   No 56.30  ‐  105.60             
58 Project N/A 31998 30842169 RT‐043 DREG4548‐SI REPL PH1 Yuba City GT/GC 1/21/2014 2/13/2014 210,808$                 205,947$                 118,570$                 18,991$   46,689$   21,697$   (4,860.51)$   N/A ‐$   ‐$   No 86.90  56.00                52.80               
59 Project N/A 31993 30842126 RT‐047 DCUST2473‐SJ REPL PH1 Morgan Hill GT/GC 2/19/2014 2/20/2014 129,989$                 49,573$   71,722$   1,499$   18,490$   (42,138)$   (80,416.06)$   N/A 102,637.58$   ‐$   No 154.80  ‐  ‐ 
60 Project N/A 31999 31031884 RT‐044 DREG4567‐SI REPL PH1 Wheatland GT/GC 2/12/2014 2/24/2014 126,883$                 232,248$                 166,592$                 2,493$   36,664$   26,499$   105,364.94$   N/A ‐$   ‐$   Yes N/A 34.00                52.80               
61 Project N/A 31971 31031731 RT‐023 GCUST5901‐MI REPL PH1 San Leandro GT/GC 2/24/2014 3/5/2014 221,067$                 260,505$                 247,683$                 13,206$   38,619$   (39,002)$   39,438.45$   N/A ‐$   ‐$   Yes N/A 8.00  ‐ 
62 Project N/A 31979 31031897 RT‐030 STUB8663‐STUB8664‐STUB8665‐NV REPL PH1 Gridley GT/GC 3/2/2014 3/8/2014 267,269$                 139,076$                 170,700$                 6,192$   96,545$   (134,361)$               (128,193.28)$   N/A ‐$   ‐$   No N/A 4.00  ‐ 
63 Project 24272 29275 30965594 R‐157 DFM‐1603‐01 1.42MI MP 0.07‐1.30 REPL PH1 Lathrop GT/GC 9/17/2013 3/14/2014 5,817,458$             6,892,431$             3,624,837$             538,384$                 2,957,370$             (228,160)$               1,074,973.26$                 N/A 1,382,825.94$              ‐$   Yes 7,499.70                7,392.00           7,497.60          
64 Project N/A 31969 31031728 RT‐021 DREG4872‐MI REPL PH1 San Lorenzo GT/GC 3/7/2014 3/14/2014 396,848$                 165,564$                 167,523$                 2,294$   31,991$   (36,244)$   (231,283.80)$   N/A ‐$   ‐$   No N/A 93.50                105.60             
65 Project N/A 32012 31031848 RT‐061 DREG4420‐YO REPL PH1 Madera GT/GC 3/10/2014 3/17/2014 262,069$                 251,622$                 180,952$                 8,980$   57,368$   4,323$   (10,446.82)$   N/A ‐$   ‐$   No N/A 143.11              158.40             
66 Project N/A 32000 31031888 RT‐045 STUB6039‐SI REPL PH1 Live Oak GT/GC 3/12/2014 3/18/2014 134,321$                 221,796$                 161,660$                 5,657$   29,820$   24,659$   87,474.95$   N/A ‐$   ‐$   Yes N/A 3.00  ‐ 
67 Project N/A 31951 31032381 RT‐004 DREG5148‐CC REPL PH1 Santa Cruz GT/GC 3/17/2014 3/27/2014 490,288$                 394,756$                 315,119$                 59,522$   61,663$   (41,548)$   (95,532.45)$   N/A ‐$   ‐$   No N/A 63.00                52.80               
68 Project N/A 33217 31062555 RT‐010 STUB9046‐DI REPL PH1 Brentwood GT/GC 3/17/2014 3/28/2014 229,007$                 73,267$   56,080$   1,614$   7,540$   8,033$   (155,740.14)$   N/A ‐$   ‐$   No N/A 4.00  ‐ 
69 Project N/A 31974 31031922 RT‐026 DF3223‐DREG3870‐NB REPL PH1 Novato GT/GC 3/20/2014 5/5/2014 183,944$                 232,665$                 15,251$   31,907$   181,620$                 3,886$   48,721.30$   N/A ‐$   ‐$   Yes N/A 28.06                52.80               
70 Project 23529 29053 30959338 R‐145 L‐306 0.01MI MP 43.30‐43.31 REPL PH1 Paso Robles Underground 3/31/2014 5/14/2014 450,076$                 982,085$                 414,498$                 14,569$   548,858$                 4,160$   532,008.92$   N/A 81,975.88$   ‐$   Yes 50.90  27.98                52.80               
71 Project 24890 27904 30940972 R‐202 DFM‐1607‐01 1.11MI MP 0.00‐1.62 REPL PH1 Stockton GT/GC 5/5/2014 5/20/2014 4,596,910$             7,392,555$             3,164,242$             550,194$                 3,233,331$             444,787$                 2,795,644.87$                 N/A 471,919.39$   ‐$   Yes 5,844.40                5,860.80           5,860.80          
72 Project 23728 29124 30968134 R‐230 L‐103 0.01MI MP 22.20‐22.21 REPL PH1 Salinas GT/GC 4/1/2014 5/22/2014 1,655,225$             1,745,123$             1,298,216$             118,296$                 240,264$                 88,347$   89,898.24$   N/A 155,760.46$   ‐$   No 37.00  8.45  52.80               
73 Project 24055 31267 31008875 R‐199 L‐021H 0.06MI MP 6.38‐6.42 REPL PH1 Vallejo GT/GC 4/28/2014 6/4/2014 699,459$                 638,194$                 621,533$                 47,334$   191,405$                 (222,077)$               (61,264.63)$   N/A 375,129.81$   ‐$   No 294.10  325.28              3,168.00          
74 Project N/A 31693 30842164 R‐066 L‐119B 1.12MI MP 0.59‐2.23 REPL PH1 Sacramento GT/GC 1/21/2014 6/5/2014 7,335,684$             8,261,246$             3,482,041$             379,378$                 3,019,441$             1,380,387$             925,562.11$   N/A ‐$   ‐$   Yes 5,913.60                5,913.60           5,596.80          
75 Project N/A 31985 31031645 RT‐036 DREG4050‐SA REPL PH1 Sacramento GT/GC 5/12/2014 6/7/2014 592,817$                 725,638$                 488,964$                 59,746$   150,332$                 26,595$   132,820.57$   N/A ‐$   ‐$   Yes N/A 158.00              158.40             
76 Project N/A 31948 30842139 RT‐001 DF3429‐CC REPL PH1 Santa Cruz GT/GC 6/2/2014 6/24/2014 515,223$                 681,290$                 490,574$                 156,902$                 62,093$   (28,279)$   166,066.89$   N/A 192,994.28$   ‐$   Yes 81.60  52.00                52.80               
77 Project N/A 31986 31031647 RT‐037 DREG4095‐SA REPL PH1 Citrus Heights GT/GC 6/30/2014 7/16/2014 447,604$                 509,053$                 423,946$                 22,116$   73,428$   (10,437)$   61,448.64$   N/A ‐$   ‐$   Yes N/A 48.00                52.80               
78 Project N/A 32015 31031855 RT‐064 DREG4453‐YO REPL PH1 Atwater GT/GC 7/9/2014 7/17/2014 516,508$                 426,285$                 303,468$                 9,634$   89,550$   23,634$   (90,222.56)$   N/A ‐$   ‐$   No N/A 247.00              264.00             
79 Project N/A 31960 31030476 RT‐013 DREG4373‐FR REPL PH1 San Joaquin GT/GC 6/30/2014 7/28/2014 215,221$                 209,899$                 335,230$                 4,622$   14,947$   (144,899)$               (5,321.53)$   N/A 347,052.94$   ‐$   No N/A 54.00                52.80               
80 Project 24196 31161 31004836 R‐194 DFM‐0611‐05 0.07MI MP 0.00‐0.12 REPL PH1 Sacramento Barnard 5/19/2014 7/29/2014 1,395,806$             686,114$                 30,445$   93,807$   952,147$                 (390,285)$               (709,691.62)$   N/A 410,879.61$   ‐$   No 364.53  364.85              369.60             
81 Project N/A 32008 31031772 RT‐057 DREG4892‐ST REPL PH1 Stockton GT/GC 7/22/2014 7/31/2014 528,731$                 364,765$                 294,286$                 39,859$   20,402$   10,218$   (163,965.97)$   N/A ‐$   ‐$   No N/A 37.00                52.80               
82 Project N/A 31366 31010273 R‐204 L‐301C 0.01MI MP 17.25‐17.26 REPL PH1 Salinas Snelson 7/14/2014 8/2/2014 1,236,237$             936,707$                 270,681$                 28,452$   727,294$                 (89,719)$   (299,529.54)$   N/A 133,037.54$   ‐$   No 62.90  71.81                52.80               
83 Project 23786 27752 30842175 R‐104 DFM‐0405‐01 0.50MI MP 3.03‐3.30 REPL PH1 Napa GT/GC 4/28/2014 8/7/2014 8,217,124$             6,141,713$             2,352,408$             335,259$                 2,254,328$             1,199,718$             (2,075,410.56)$               N/A 5,857.10$   ‐$   No 2,652.70                1,674.82           1,795.20          
84 Project 23780 29401 30842189 R‐064 DFM‐0604‐16 0.19MI MP 0.00‐0.18 REPL PH1 Fairfield GT/GC 7/15/2014 8/15/2014 823,352$                 1,712,029$             921,734$                 66,392$   511,665$                 212,238$                 888,676.54$   N/A 5,794.23$   ‐$   Yes 1,020.30                1,003.20           1,003.20          
85 Project 23811 23811 30842176 R‐062 DFM‐0603‐01 0.68MI MP 0.00‐0.57 REPL PH1 Fairfield GT/GC 7/22/2014 8/17/2014 1,851,680$             3,877,197$             773,104$                 119,255$                 2,630,123$             354,715$                 2,025,516.73$                 N/A 43,588.96$   ‐$   Yes 3,602.90                3,590.40           3,590.40          
86 Project 23365 30791 31005948 R‐192 L‐109 0.03MI MP 9.87‐9.88 REPL Spread 6B Mountain View Snelson 6/19/2014 8/18/2014 4,759,153$             4,935,677$             959,945$                 150,780$                 3,352,046$             472,907$                 176,524.47$   N/A 32,636.87$   ‐$   No 159.70  126.72              158.40             
87 Project N/A 31953 30842135 RT‐006 DFDS3587‐DA REPL PH1 Mountain View GT/GC 5/21/2014 8/18/2014 356,069$                 446,546$                 430,455$                 17,640$   64,783$   (66,333)$   90,476.55$   N/A 170,925.64$   ‐$   Yes 138.10  19.00                ‐ 
88 Project 23783 23783 30842190 R‐177 DFM‐1509‐01 0.27MI MP 0.05‐0.33 REPL PH1 Yuba City GT/GC 7/21/2014 8/19/2014 1,969,210$             1,253,426$             794,065$                 50,436$   239,160$                 169,765$                 (715,783.60)$   N/A ‐$   ‐$   No 1,416.90                1,258.75           1,425.60          
89 Project N/A 31336 31009300 R‐197 DFM‐6605‐01 0.05MI MP 0.00‐0.05 REPL PH1 North Edwards GT/GC 8/4/2014 8/19/2014 789,605$                 568,277$                 422,323$                 23,241$   63,744$   58,968$   (221,327.82)$   N/A ‐$   ‐$   No 279.50  278.78              264.00             
90 Project N/A 31975 31031923 RT‐027 DFDS3544‐DREG3876‐NB REPL PH1 Novato GT/GC 8/20/2014 9/11/2014 499,848$                 354,709$                 444,149$                 13,252$   105,409$                 (208,101)$               (145,139.48)$   N/A 284,162.22$   ‐$   No N/A 190.00              211.20             
91 Project N/A 32603 31047732 RT‐031 DF3216‐PN REPL PH1 San Bruno GT/GC 8/25/2014 9/11/2014 846,660$                 582,329$                 439,651$                 27,988$   64,849$   49,841$   (264,331.35)$   N/A ‐$   ‐$   No N/A 12.00                ‐ 
92 Project 23780 29425 30969597 R‐152 DFM‐0604‐16 0.31MI MP 0.18‐0.50 Downrate PH1 Fairfield GT/GC 8/20/2014 9/12/2014 600,731$                 111,375$                 67,694$   14,497$   72,477$   (43,294)$   (489,356.06)$   N/A ‐$   ‐$   No 1,651.10                1,651.00           ‐ 
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93 Project N/A 32011 31031847 RT‐060 DF3338‐DREG4460‐YO REPL PH1 Delhi GT/GC 9/2/2014 9/15/2014 343,377$                 330,240$                 219,743$                 33,564$                   70,248$                   6,686$                     (13,136.59)$                     N/A ‐$                                ‐$                                No N/A 100.00              105.60             
94 Project 23728 31033 31004775 R‐190 L‐103 0.03MI MP 9.77‐9.80 REPL PH1 Salinas GT/GC 8/25/2014 9/19/2014 862,485$                 775,762$                 571,726$                 57,836$                   61,879$                   84,322$                   (86,722.51)$                     N/A ‐$                                ‐$                                No 894.50                    182.16              264.00             
95 Project N/A 31293 31008876 R‐200 L‐114 0.12MI MP 16.75‐16.86 REPL PH1 Brentwood ARB 6/26/2014 9/27/2014 1,852,586$             1,862,243$             443,358$                 125,073$                 1,206,756$             87,055$                   9,657.31$                        N/A 3,021.10$                      ‐$                                No 638.00                    647.23              686.40             
96 Project N/A 32019 31031941 RT‐068 STUB6104‐YO REPL PH1 Atwater GT/GC 9/19/2014 10/2/2014 231,219$                 158,123$                 122,462$                 7,277$                     40,250$                   (11,865)$                  (73,095.89)$                     N/A ‐$                                ‐$                                No N/A 2.00                  ‐                   
97 Project 24055 31276 30843899 R‐206 L‐021H 0.01MI MP 1.07‐1.07 REPL PH1 Vallejo GT/GC 9/22/2014 10/8/2014 1,054,514$             820,134$                 638,759$                 35,728$                   149,789$                 (4,143)$                    (234,380.44)$                   N/A 137,683.17$                  ‐$                                No 211.20                    211.00              52.80               
98 Project N/A 32002 30842134 RT‐052 DREG3803‐SO REPL PH1 Cloverdale GT/GC 10/6/2014 10/13/2014 282,469$                 239,404$                 263,976$                 12,212$                   44,626$                   (81,410)$                  (43,065.36)$                     N/A 215,539.48$                  ‐$                                No 79.60                      33.00                52.80               
99 Project 24059 26057 30843924 R‐055 L‐057A 1.71MI MP 8.73‐10.18 REPL Discovery Bay ARB 8/11/2014 11/7/2014 13,603,086$           14,287,815$           2,288,380$             1,930,858$             9,385,253$             683,323$                 684,728.63$                    N/A ‐$                                ‐$                                No 8,367.40                7,643.90           9,028.80          
100 Project 23849 23849 30842168 R‐201 DFM‐0404‐11 0.02MI MP 0.00‐0.04 REPL PH1 Benicia GT/GC 10/6/2014 11/8/2014 1,308,153$             1,484,209$             936,794$                 46,724$                   468,523$                 32,169$                   176,056.20$                    N/A 258,498.41$                  ‐$                                Yes 122.20                    98.21                105.60             
101 Project N/A 31984 31031644 RT‐035 DFDS3613‐DREG4482‐SA REPL PH1 North Highlands GT/GC 9/15/2014 11/12/2014 843,819$                 1,577,895$             1,114,191$             100,102$                 262,120$                 101,482$                 734,076.20$                    N/A ‐$                                ‐$                                Yes N/A 289.00              264.00             
102 Project 23688 26048 30897880 R‐103 L‐114_2 2.17MI MP 10.50‐12.68 REPL PH1 Brentwood ARB 8/10/2015 11/17/2014 19,199,025$           16,467,031$           3,112,434$             1,868,143$             9,599,502$             1,886,953$             (2,731,993.62)$               N/A 927.45$                         ‐$                                No 11,474.20              11,475.00        12,091.20       
103 Project 23815 23815 30842211 R‐010 L‐108_2 0.14MI MP 48.16‐48.20 REPL PH1 Thornton Snelson 10/20/2014 11/21/2014 3,325,860$             3,422,025$             819,396$                 171,979$                 2,174,192$             256,458$                 96,164.76$                      N/A ‐$                                ‐$                                No 730.20                    738.14              739.20             
104 Project 24901 24901 31009587 R‐203 L‐118‐1 0.02MI MP 0.01‐0.03 REPL PH1 Livingston Barnard 10/20/2014 11/21/2014 569,980$                 1,143,539$             351,617$                 29,853$                   717,496$                 44,572$                   573,558.73$                    N/A 11,701.73$                    ‐$                                Yes 99.00                      93.98                105.60             
105 Project 23731 30881 31006871 R‐195 L‐162A 0.85MI MP 6.62‐7.40 REPL PH1 Tracy Snelson 8/8/2014 12/1/2014 8,075,568$             9,175,075$             1,222,695$             334,903$                 7,289,863$             327,615$                 1,099,507.29$                 N/A ‐$                                ‐$                                Yes 4,465.30                4,240.00           4,224.00          
106 Project N/A 32005 30841474 RT‐054 DCUST1739‐ST REPL PH1 Tracy Snelson 8/8/2014 12/8/2014 237,760$                 268,847$                 64,607$                   597$                        8,252$                     195,392$                 31,087.43$                      N/A 98,544.48$                    ‐$                                Yes 632.60                    ‐                    ‐                   
107 Project 23704 30361 30992256 R‐165 L‐109_3AA 0.27MI MP 17.01‐17.11 REPL PH1 Stanford/Menlo Park Underground 9/2/2014 12/18/2014 5,003,933$             7,582,225$             1,771,310$             229,545$                 5,219,194$             362,176$                 2,578,291.51$                 N/A 570.42$                         ‐$                                Yes 1,403.20                1,403.00           792.00             
108 Project N/A 31996 31032404 RT‐050 DREG4161‐SJ REPL PH1 San Jose GT/GC 12/15/2014 12/23/2014 409,642$                 380,931$                 314,136$                 12,146$                   68,291$                   (13,642)$                  (28,711.45)$                     N/A ‐$                                ‐$                                No N/A 150.00              158.40             
109 Project N/A 32006 31031770 RT‐055 DREG4921‐ST REPL PH1 Lodi GC/Distribution 12/1/2014 1/26/2015 977,850$                 894,646$                 583,970$                 11,066$                   219,904$                 79,706$                   (83,204.27)$                     N/A ‐$                                ‐$                                No N/A 470.00              475.20             
110 Project 23704 26516 30906362 R‐031 L‐109_3B_1 1.29MI MP 18.61‐19.71 REPL PH1 Woodside Underground 9/2/2014 1/30/2015 17,075,613$           21,529,387$           4,168,402$             1,281,663$             13,445,244$           2,634,079$             4,453,774.49$                 N/A 15,199.00$                    ‐$                                Yes 6,809.00                7,075.20           6,600.00          
111 Project 23704 30589 30998244 R‐166 L‐109_3B_2 1.64MI MP 20.38‐22.20 REPL PH1 Woodside Underground 8/11/2014 1/30/2015 16,789,259$           23,976,039$           3,344,940$             1,561,717$             16,299,318$           2,770,064$             7,186,780.18$                 N/A 9,974.50$                      ‐$                                Yes 8,639.90                9,504.00           9,504.00          
112 Project 23796 29631 30842206 R‐205 L‐021C 0.55MI MP 31.85‐32.39 REPL PH1 Petaluma GT/GC 6/23/2014 2/13/2015 6,970,779$             7,695,688$             3,603,516$             769,750$                 1,798,464$             1,523,958$             724,908.71$                    N/A 29,994.64$                    ‐$                                Yes 2,907.40                3,220.80           3,168.00          
113 Project 23724 25719 30891268 R‐067 L‐109_2B 0.18MI MP 2.82‐10.15 REPL PH1 Mountain View Underground 7/7/2014 2/28/2015 9,764,816$             16,098,979$           2,291,768$             458,086$                 10,947,291$           2,401,834$             8,490,145.62$                 N/A 24,803.98$                    ‐$                                Yes 967.00                    1,531.20           1,478.40          
114 Project 24052 29743 30975821 R‐158 L‐021D 0.62MI MP 18.65‐19.27 REPL PH1 Petaluma GT/GC 6/23/2014 3/5/2015 6,418,273$             4,860,202$             2,466,475$             409,456$                 1,638,028$             346,244$                 (1,558,070.66)$               N/A 1,044,434.26$              ‐$                                No 3,290.90                3,168.00           3,168.00          
115 Project 24900 24900 30865390 R‐016 L‐108_3 2.55MI MP 63.49‐65.96 REPL PH1 Sacramento Snelson 9/12/2014 3/11/2015 23,247,780$           21,735,233$           3,340,488$             2,636,289$             13,695,313$           2,063,143$             (1,512,547.33)$               N/A ‐$                                ‐$                                No 13,474.50              13,464.00        15,100.80       
116 Project 23702 27951 30841612 R‐061 L‐196A 2.00MI MP 11.58‐13.45 REPL PH1 Isleton Snelson 9/15/2014 4/9/2015 13,576,562.00        18,353,214$           2,572,982$             2,161,526$             11,848,566$           1,770,141$             18,083,250.92$               N/A 940.60$                         ‐$                                Yes 10,557.10              10,454.40        10,454.40       
117 Project N/A 33169 31070156 R‐161 DFM‐1815‐02 2.07MI MP 7.92‐16.85 REPL Monterey Snelson 9/8/2014 5/27/2015 19,782,835$           25,277,918$           4,374,451$             888,693$                 17,609,549$           2,405,224$             5,495,082.08$                 N/A ‐$                                ‐$                                Yes N/A 12,883.20        12,883.20       
118 Project 23822 30616 30999847 R‐167 L‐123 1.83MI MP 4.35‐13.74 REPL PH1 Roseville Barnard 8/11/2014 6/18/2015 20,179,713$           16,795,574$           2,803,030$             1,563,153$             12,074,013$           355,378$                 (3,384,138.70)$               N/A ‐$                                ‐$                                No 9,134.50                10,929.60        9,662.40          
119 Project 23822 28468 30842218 R‐059 L‐123 4.01MI MP 0.00‐9.74 REPL PH1 Roseville Barnard 4/25/2014 6/26/2015 40,863,014$           39,231,279$           5,329,664$             2,772,284$             28,136,640$           2,992,691$             (1,631,735.60)$               N/A 2,800.73$                      ‐$                                No 21,193.10              22,756.80        23,548.80       
120 Project 23870 30338 31000412 R‐187 DFM‐1816‐15 0.03MI MP 3.04‐3.07 REPL PH1 Felton GT/GC 7/13/2015 8/2/2015 ‐$                         1,000,934$             871,015$                 40,771$                   226,032$                 (136,884)$               1,000,933.70$                 N/A 268,546.44$                  ‐$                                N/A 133.70                    158.40              158.40             
121 Project 23796 29633 30975446 R‐153 L‐021C 0.19MI MP 34.84‐35.04 REPL PH1 Petaluma GT/GC 1/20/2015 8/25/2015 5,785,787$             7,534,359$             2,082,969$             389,557$                 3,700,176$             1,361,657$             2,403,409.88$                 N/A 40,269.46$                    ‐$                                Yes 1,022.10                1,267.20           1,267.20          
122 Project 24052 26049 30843897 R‐060 L‐021D 2.65MI MP 19.27‐24.49 REPL PH1 Petaluma GT/GC 7/14/2014 10/29/2015 20,236,862$           18,161,320$           5,917,040$             861,474$                 9,005,130$             2,377,676$             (2,075,542.04)$               N/A 1,929,794.75$              ‐$                                No 14,001.00              6,494.40           9,979.20          
123 Project 23867 31042 31003462 R‐188B L‐220 0.52MI MP 19.37‐19.92 REPL PH2 Creek Davis Barnard 9/21/2015 11/5/2015 ‐$                         3,838,702$             896,978$                 78,880$                   3,113,700$             (250,856)$               3,838,702.02$                 N/A ‐$                                ‐$                                N/A 2,749.90                1,795.20           1,372.80          
124 Project 23692 30667 31000408 R‐185 L‐109_4A_2 1.62MI MP 28.60‐30.11 REPL PH1 San Mateo GT/GC 6/20/2016 11/10/2016 12,543,893$           19,531,685$           5,920,035$             1,670,160$             5,982,343$             5,959,147$             (6,987,791.80)$               N/A 70,775.49$                    ‐$                                Yes 8,569.00                6,283.20           5,808.00          
125 Project 23692 26025 30897896 R‐048 L‐109_4C 1.26MI MP 30.52‐31.76 REPL PH1 Hillsborough GT/GC 4/3/2017 9/27/2017 ‐$                         19,085,289$           5,356,968$             1,618,514$             5,687,553$             6,422,255$             19,085,289.43$               N/A 1,691.64$                      ‐$                                N/A 6,660.00                6,547.20           6,494.40          
126 Project 23692 26023 30842214 R‐046 L‐109_4A_1 2.35MI MP 24.84‐27.26 REPL PH1 Redwood City Snelson 5/7/2018 8/29/2018 27,232,134$           34,367,935$           5,197,909$             2,149,584$             22,107,788$           4,912,653$             (7,135,800.82)$               N/A ‐$                                ‐$                                Yes 12,429.00              12,408.00        12,408.00       
127 Project 23380 23380 30842291 V‐002 Valve Auto ‐ Station, Ph. 1 San Bruno ARB 6/27/2011 7/29/2011 563,665$                 411,498$                 150,177$                 114,890$                 108,243$                 38,188$                   (152,167.12)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
128 Project 23441 23441 30842310 VALVE AUTO ‐ STN, PH. 1 Mountain View ARB 6/6/2011 9/23/2011 2,477,000$             3,699,266$             875,955$                 643,623$                 1,862,370$             317,318$                 1,222,266.33$                 N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
129 Project 23462 23462 30842276 VALVE AUTO ‐ PH. 1 Sunnyvale ARB 7/15/2011 9/29/2011 2,464,000$             2,385,959$             436,016$                 380,944$                 1,411,841$             157,157$                 (78,040.65)$                     N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
130 Project 23438 23438 30842314 V‐003 Valve Auto ‐ 2V, Ph. 1 San Bruno ARB 8/8/2011 10/14/2011 1,162,392$             783,242$                 270,621$                 125,023$                 316,414$                 71,185$                   (379,149.57)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
131 Project 23440 23440 30842318 VALVE AUTO ‐ STN, PH. 1 Mountain View ARB 8/1/2011 10/21/2011 1,108,504$             537,998$                 156,776$                 191,660$                 150,154$                 39,408$                   (570,506.03)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
132 Project 23379 23379 30840648 VALVE AUTO ‐ SF GAS LOAD CENTER, PH. 1 San Francisco ARB 10/3/2011 11/11/2011 1,411,309$             630,986$                 202,312$                 237,382$                 294,605$                 (103,314)$               (780,323.15)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
133 Project 23439 23439 30842297 V‐004 Valve Auto ‐ Ph. 1 San Mateo ARB 9/14/2011 2/17/2012 3,367,276$             4,503,059$             757,387$                 938,547$                 2,443,106$             364,018$                 1,135,782.58$                 N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
134 Project 23442 23442 30842306 V‐007 Valve Auto ‐ Milpitas Terminal, 15V, Ph. 1 Milpitas ARB 10/3/2011 3/16/2012 3,327,400$             2,486,955$             691,386$                 758,253$                 640,417$                 396,899$                 (840,445.40)$                   N/A ‐$                                ‐$                                No N/A 15.00                15.00               
135 Project 23613 23613 30842287 V‐024 Valve Auto ‐ 3V, Ph. 1 San Jose ARB 3/23/2012 5/4/2012 837,000$                 775,873$                 266,939$                 152,921$                 332,029$                 23,984$                   (61,126.78)$                     N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
136 Project 23618 23618 30842305 V‐027 Valve Auto ‐ 1V, Ph. 1 San Jose ARB 4/3/2012 5/10/2012 561,416$                 701,640$                 210,571$                 120,681$                 335,344$                 35,043$                   140,223.70$                    N/A ‐$                                ‐$                                Yes N/A 1.00                  1.00                 
137 Project 23609 23609 30842280 V‐022 Valve Auto ‐ 2V, Ph. 1 Morgan Hill ARB 4/17/2012 7/2/2012 1,055,898$             1,131,373$             292,056$                 174,021$                 641,108$                 24,189$                   75,475.00$                      N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
138 Project 23615 23615 30842261 V‐026 Valve Auto ‐ 7A & 7B Pls, 5V, Ph. 1 San Jose ARB 3/30/2012 7/12/2012 871,597$                 812,105$                 240,226$                 133,782$                 486,707$                 (48,610)$                  (59,492.19)$                     N/A ‐$                                ‐$                                No N/A 5.00                  5.00                 
139 Project 23614 23614 30842266 V‐025 Valve Auto ‐ 2V, Ph. 1 San Jose ARB 6/18/2012 8/2/2012 997,130$                 921,106$                 243,111$                 130,220$                 506,507$                 41,268$                   (76,023.63)$                     N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
140 Project 23971 23971 30842269 V‐029 Valve Auto ‐ Tap Station 2V, Ph. 1 San Juan Bautista ARB 6/18/2012 8/30/2012 743,597$                 1,048,995$             377,634$                 113,424$                 507,999$                 49,938$                   305,398.16$                    N/A ‐$                                ‐$                                Yes N/A 2.00                  2.00                 
141 Project 23611 23611 30842293 V‐023 Valve Auto ‐ 1V, Ph. 1 San Jose ARB 5/14/2012 10/24/2012 777,614$                 1,081,558$             306,986$                 130,227$                 573,790$                 70,556$                   303,944.10$                    N/A ‐$                                ‐$                                Yes N/A 1.00                  1.00                 
142 Project 23605 23605 30842299 V‐018 Valve Auto ‐ 1V, Ph. 1 Sunnyvale Michels 8/6/2012 11/7/2012 2,837,050$             1,669,480$             364,554$                 338,594$                 878,952$                 87,381$                   (1,167,569.65)$               N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
143 Project 23594 23594 30842323 V‐009 Valve Auto ‐ 1V, Ph. 1 Menlo Park US Pipeline 8/30/2012 12/5/2012 2,115,913$             2,275,412$             405,268$                 216,769$                 1,549,394$             103,981$                 159,499.45$                    N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
144 Project 23598 23598 30842271 V‐011 Valve Auto ‐ 1V, Ph. 1 San Mateo Underground 7/19/2012 12/5/2012 2,111,927$             1,962,576$             417,076$                 210,576$                 1,247,414$             87,510$                   (149,351.13)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
145 Project 24287 24287 30847364 V‐037 Valve Auto ‐ 3V, Ph 1 Hercules GT/GC 11/1/2012 12/12/2012 581,049$                 463,654$                 197,047$                 58,397$                   266,845$                 (58,635)$                  (117,395.36)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
146 Project 24286 24286 30847363 V‐036 Valve Auto ‐ Station, 3V, Ph. 1 Martinez GT/GC 11/5/2012 12/18/2012 ‐$                         2,768$                     (16,800)$                  (9,931)$                    20,055$                   9,444$                     2,767.60$                        N/A ‐$                                ‐$                                N/A N/A 3.00                  3.00                 
147 Project 23970 23970 30842289 V‐028 Valve Auto ‐ Tap, 2V, Ph. 1 San Mateo US Pipeline 10/29/2012 2/13/2013 893,119$                 1,051,779$             385,817$                 161,401$                 392,418$                 112,144$                 158,660.48$                    N/A ‐$                                ‐$                                Yes N/A 2.00                  2.00                 
148 Project 24284 24284 30847366 V‐032 Valve Auto ‐ SP3‐Line 191 Mtr Sta, 4V, Ph 1 Pittsburg GT/GC 1/16/2013 3/19/2013 431,090$                 303,107$                 92,561$                   71,529$                   495,882$                 (356,865)$               (127,983.25)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
149 Project 23600 23600 30842290 V‐013 Valve Auto ‐ 1V, Ph. 1 Sunnyvale Snelson 8/24/2012 4/1/2013 1,580,499$             984,698$                 233,480$                 210,984$                 375,565$                 164,669$                 (595,800.80)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
150 Project 23604 23604 30842319 V‐017 Valve Auto ‐ 1V, Ph. 1 Daly City ARB 9/17/2012 4/6/2013 835,815$                 635,959$                 114,859$                 43,563$                   434,035$                 43,503$                   (199,856.01)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
151 Project 23601 23601 30842316 V‐014 Valve Auto ‐ 2V, Ph. 1 Menlo Park US Pipeline 9/6/2012 4/16/2013 4,344,697$             4,237,288$             631,700$                 623,636$                 2,302,955$             678,997$                 (107,408.90)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
152 Project 24288 24288 30847365 V‐038 Valve Auto ‐ 3V, Ph. 1 San Pablo GT/GC 3/11/2013 4/18/2013 1,103,042$             544,416$                 178,606$                 167,589$                 367,199$                 (168,979)$               (558,626.36)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
153 Project 23606 23606 30842303 V‐019 Valve Auto ‐ Station, 4V, Ph. 1 Daly City Snelson 8/13/2012 4/25/2013 1,176,884$             1,022,542$             266,586$                 15,850$                   631,612$                 108,494$                 (154,341.56)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
154 Project 23649 23649 30842285 V‐051 Valve Auto ‐ 2V, Ph. 1 San Leandro GT/GC 2/19/2013 6/28/2013 1,093,003$             747,748$                 303,346$                 130,627$                 298,034$                 15,741$                   (345,254.51)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
155 Project 23645 23645 30842268 V‐049 Valve Auto ‐ 1V, Ph. 1 Union City Underground 4/15/2013 7/10/2013 1,186,816$             1,136,509$             242,220$                 106,267$                 711,125$                 76,897$                   (50,306.96)$                     N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
156 Project 23647 23647 30842329 V‐050 Valve Auto ‐ 1V, Ph. 1 Hayward GT/GC 3/19/2013 7/11/2013 934,217$                 998,407$                 340,602$                 123,255$                 444,826$                 89,724$                   64,190.49$                      N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
157 Project 23663 23663 30842308 V‐057 Valve Auto ‐ 2V, Ph. 1 Brentwood GT/GC 7/11/2013 8/7/2013 469,761$                 370,387$                 164,902$                 69,010$                   128,653$                 7,822$                     (99,373.76)$                     N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
158 Project 27893 27893 30941517 V‐039A Valve Auto ‐ Reg Station, 1V, Ph. 1 Concord GT/GC 6/3/2013 8/15/2013 1,956,148$             1,582,694$             446,194$                 201,388$                 774,690$                 160,422$                 (373,454.47)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
159 Project N/A 29461 30969689 V‐083 Valve Auto ‐ Tap Station, 1V, Ph. 1 Fresno GT/GC 5/21/2013 8/22/2013 499,535$                 463,152$                 186,930$                 95,097$                   146,618$                 34,507$                   (36,382.76)$                     N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
160 Project N/A 29463 30969692 V‐084 Valve Auto ‐ 1V, Ph. 1 Fresno GT/GC 6/14/2013 8/29/2013 702,289$                 443,540$                 206,587$                 88,407$                   106,496$                 42,051$                   (258,748.55)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
161 Project N/A 29637 30976004 V‐087 Valve Auto ‐ L‐138 Mtr RegStn, 1V, Ph. 1 Fresno Snelson 6/17/2013 8/30/2013 694,886$                 535,544$                 152,930$                 84,203$                   269,699$                 28,712$                   (159,342.38)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
162 Project 23660 23660 30842264 V‐070 Valve Auto ‐ 3V, Ph. 1 Stockton Snelson 7/15/2013 9/19/2013 1,181,296$             1,226,765$             335,406$                 248,564$                 627,362$                 15,433$                   45,469.09$                      N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
163 Project 23637 23637 30842301 V‐047 Valve Auto ‐ 2V, Ph. 1 Livermore Underground 8/28/2013 9/25/2013 1,112,613$             896,686$                 267,781$                 131,965$                 441,753$                 55,188$                   (215,926.79)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
164 Project 23656 23656 30842262 V‐072 Valve Auto ‐ Pls, 2V, Ph. 1 Stockton Snelson 8/2/2013 9/25/2013 1,141,646$             1,135,866$             355,975$                 191,575$                 585,220$                 3,097$                     (5,780.36)$                       N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
165 Project 23631 23631 30842326 V‐040 Valve Auto ‐ 1V, Ph. 1 Walnut Creek ARB 6/3/2013 10/11/2013 1,653,709$             1,690,956$             293,929$                 452,098$                 2,300,393$             (1,355,464)$            37,247.00$                      N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
166 Project 23674 23674 30842322 V‐063 Valve Auto ‐ Tap, 3V, Ph. 1 Benicia ARB 8/19/2013 10/14/2013 1,880,271$             1,065,663$             259,625$                 220,514$                 517,264$                 68,259$                   (814,608.07)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
167 Project 23651 23651 30842260 V‐052 Valve Auto ‐ 1V, Ph. 1 Oakland ARB 8/9/2013 10/25/2013 1,948,016$             1,680,468$             299,061$                 193,226$                 1,094,223$             93,958$                   (267,548.50)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
168 Project 23658 23658 30842327 V‐071 Valve Auto ‐ 3V, Ph. 1 Stockton Snelson 9/16/2013 11/1/2013 1,599,418$             1,345,454$             269,993$                 326,704$                 691,202$                 57,555$                   (253,964.46)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
169 Project 23635 23635 30842300 V‐045 Valve Auto ‐ 3V, Ph. 1 Livermore Snelson 9/18/2013 11/4/2013 1,266,169$             1,122,115$             360,812$                 194,961$                 489,225$                 77,117$                   (144,054.41)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
170 Project 23655 23655 30842259 V‐053 Valve Auto ‐ 1V, Ph. 1 Oakland ARB 9/24/2013 11/6/2013 2,226,644$             1,591,982$             300,561$                 258,527$                 951,402$                 81,492$                   (634,662.26)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
171 Project 27532 27532 30930252 V‐031A Valve Auto ‐ 1V, Ph. 1 Pittsburg ARB 8/7/2013 11/14/2013 2,018,640$             1,305,078$             141,787$                 479,550$                 2,552,122$             (1,868,381)$            (713,561.51)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
172 Project 23602 23602 30842283 V‐015 Valve Auto ‐ 6V, Ph. 1 Redwood City Underground 5/22/2013 11/27/2013 4,436,438$             4,938,359$             661,449$                 2,177,481$             6,493,564$             (4,394,135)$            501,921.19$                    N/A ‐$                                ‐$                                Yes N/A 6.00                  6.00                 
173 Project 23662 23662 30842263 V‐069 Valve Auto ‐ 3V, Ph. 1 Stockton Snelson 9/23/2013 12/2/2013 1,360,282$             1,124,506$             288,670$                 269,589$                 551,839$                 14,408$                   (235,776.05)$                   N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
174 Project 23603 23603 30843884 V‐016 Valve Auto ‐ 4V, Ph. 1 Hillsborough Underground 7/22/2013 12/5/2013 4,392,392$             4,353,332$             511,161$                 1,261,930$             4,724,250$             (2,144,009)$            (39,060.03)$                     N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
175 Project 23675 23675 30842313 V‐061 Valve Auto ‐ Sac Gas Load Center, 4V, Ph. 1 Sacramento Barnard 10/7/2013 12/17/2013 1,605,302$             1,259,274$             311,694$                 216,885$                 676,224$                 54,471$                   (346,028.17)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
176 Project 24281 30014 30847360 V‐030 Valve Auto ‐ Antioch Terminal, 5V, Ph. 1 Antioch ARB 7/22/2013 12/19/2013 2,874,570$             4,674,454$             1,081,705$             734,426$                 2,891,091$             (32,768)$                  1,799,883.84$                 N/A ‐$                                ‐$                                Yes N/A 5.00                  5.00                 
177 Project N/A 23597 30842274 V‐010 Valve Auto ‐ L‐101, 3V, PH1 San Carlos Underground 4/17/2013 1/24/2014 4,628,306$             5,027,940$             633,665$                 1,023,278$             5,261,922$             (1,890,925)$            399,633.56$                    N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
178 Project N/A 30094 30984493 V‐068A Valve Auto ‐ L‐108, 3V, PH1 Manteca Snelson 10/1/2013 1/27/2014 2,536,322$             2,726,200$             511,335$                 357,135$                 1,713,842$             143,888$                 189,878.28$                    N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
179 Project N/A 32860 31056343 V‐119 Valve Auto ‐ DFM‐1622‐01, Davis Meter Reg Station Davis Barnard 12/30/2013 2/5/2014 566,321$                 552,486$                 97,996$                   ‐$                         ‐$                         454,489$                 (13,835.46)$                     N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
180 Project N/A 29634 30976002 V‐085 Valve Auto ‐ L‐300A MLV 328.06, 1V, PH1 Fresno GT/GC 12/5/2013 4/3/2014 774,482$                 489,871$                 275,940$                 140,499$                 19,740$                   53,692$                   (284,610.76)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
181 Project N/A 29635 30976003 V‐086 Valve Auto ‐ L‐300B MLV 327.83, 1V, PH1 Fresno GT/GC 12/5/2013 4/11/2014 728,601$                 527,610$                 297,623$                 129,442$                 42,425$                   58,120$                   (200,991.39)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
182 Project N/A 23973 30841958 V‐077 Valve Auto ‐ L‐177A, Creek, 1V, PH1 Fortuna Underground 3/10/2014 4/16/2014 591,123$                 616,607$                 303,087$                 82,302$                   186,160$                 45,059$                   25,484.27$                      N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
183 Project N/A 23974 30842321 V‐078 Valve Auto ‐ L‐126A, 3V, PH1 Fortuna Underground 3/11/2014 5/8/2014 1,384,699$             1,399,000$             484,353$                 230,479$                 1,024,481$             (340,314)$               14,300.78$                      N/A ‐$                                ‐$                                No N/A 3.00                  3.00                 
184 Project N/A 23667 30842311 V‐067 Valve Auto ‐ L‐108, Ripon‐Modesto, 3V, PH1 Manteca Snelson 2/24/2014 5/30/2014 1,526,128$             1,717,378$             715,313$                 443,029$                 1,614,174$             (1,055,137)$            191,250.22$                    N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 

A-2

                           71 / 106



TABLE 11‐1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS COMPLETED INCEPTION‐TO‐DATE
APRIL 1, 2011 – DECEMBER 31, 2018

Line #
Project/

Non‐Project
PSEP Filing 

PSRS New PSRS Order Number Project Description City
Construction 
Contractor Mobilization Date Tie‐in Date Job Estimates Total Cost  Labor Cost   Materials Costs   Contracts Costs   Other   Variance to Budget 

Strength Test % 
Disallowed  PSEP Disallowed Cost   Non‐PSEP costs 

>10% Over 
Budget  PFL Footage 

 Design Length 
Footage 

 Installed 
Footage 

185 Project N/A 23650 30841470 V‐075 Valve Auto ‐ L‐300B, Mtr Sta, 3V, PH1 Bakersfield GT/GC 3/31/2014 6/4/2014 1,217,654$             1,439,282$             874,525$                 247,639$                 164,531$                 152,587$                 221,627.69$                    N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
186 Project N/A 23652 30841471 V‐074 Valve Auto ‐ L‐300B, Meter Reg Sta, 1V, PH1 Bakersfield GT/GC 2/24/2014 6/5/2014 1,231,687$             1,068,499$             616,300$                 151,415$                 193,223$                 107,561$                 (163,188.16)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
187 Project N/A 23665 30842258 V‐058 Valve Auto ‐ L‐108, 3V, PH1 Sacramento GT/GC 2/3/2014 6/26/2014 1,641,677$             1,564,145$             759,518$                 330,936$                 313,944$                 159,747$                 (77,531.68)$                     N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
188 Project N/A 23679 30842309 V‐062 Valve Auto ‐ L‐210C, 1V, PH1 Fairfield ARB 4/15/2014 7/2/2014 3,033,835$             3,169,343$             926,718$                 430,348$                 1,629,912$             182,365$                 135,508.46$                    N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
189 Project N/A 23661 30842272 V‐056 Valve Auto ‐ L‐057B, 3V, PH1 Brentwood GT/GC 1/27/2014 7/9/2014 4,762,043$             4,995,798$             2,195,594$             1,092,337$             1,040,070$             667,797$                 233,754.89$                    N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
190 Project N/A 23668 30842275 V‐066 Valve Auto ‐ L‐210A, 6V, PH1 Fairfield GT/GC 3/4/2014 8/11/2014 2,779,205$             2,978,011$             1,121,282$             645,405$                 898,503$                 312,821$                 198,805.90$                    N/A ‐$                                ‐$                                No N/A 6.00                  6.00                 
191 Project N/A 23672 30842281 V‐064 Valve Auto ‐ Fairfield Station Fairfield GT/GC 6/16/2014 8/12/2014 1,736,162$             1,452,781$             753,756$                 354,114$                 203,639$                 141,272$                 (283,380.78)$                   N/A ‐$                                ‐$                                No N/A 4.00                  4.00                 
192 Project N/A 23673 30842307 V‐060 Valve Auto ‐ L‐119A, N Sac Ugnd Hldr, 3V, PH1 Sacramento GT/GC 4/3/2014 8/13/2014 1,592,072$             1,874,239$             1,090,603$             287,797$                 306,747$                 189,092$                 282,166.79$                    N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
193 Project N/A 23648 30841469 V‐076 Valve Auto ‐ L‐300B, Bakersfield Tap, 3V, PH1 Bakersfield GT/GC 5/19/2014 8/26/2014 1,226,410$             1,606,391$             937,182$                 241,748$                 256,894$                 170,567$                 379,981.35$                    N/A ‐$                                ‐$                                Yes N/A 4.00                  4.00                 
194 Project N/A 32864 31056341 V‐120 Valve Auto ‐ L‐123, Lot Rebuild Roseville Barnard 4/25/2014 10/14/2014 514,655$                 362,641$                 118,520$                 491$                        3,926$                     239,705$                 (152,014.00)$                   N/A ‐$                                ‐$                                No N/A 1.00                  1.00                 
195 Project N/A 23633 30842324 V‐042 Valve Auto ‐ L‐131, 2V, PH1 Fremont ARB 8/25/2014 11/4/2014 1,062,444$             1,431,246$             625,843$                 234,841$                 488,329$                 82,232$                   368,801.69$                    N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
196 Project N/A 23657 30842273 V‐054B Valve Auto ‐ L‐002, Brentwood Terminal, 8V, PH1 Brentwood ARB 7/7/2014 11/17/2014 7,520,426$             8,220,898$             2,080,548$             1,559,429$             4,087,180$             493,741$                 700,472.14$                    N/A ‐$                                ‐$                                No N/A 8.00                  8.00                 
197 Project N/A 23669 30842330 V‐059 Valve Auto ‐ L‐119A, Tie, 2V, PH1 West Sacramento GT/GC 6/19/2014 11/18/2014 2,649,128$             2,893,003$             1,297,387$             755,379$                 624,098$                 216,139$                 243,874.51$                    N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
198 Project N/A 23634 30842295 V‐043 Valve Auto ‐ L‐105N, 7V, PH1 V6 Fremont ARB 7/21/2014 11/19/2014 3,005,284$             3,879,091$             1,014,008$             819,226$                 1,885,452$             160,405$                 873,807.15$                    N/A ‐$                                ‐$                                Yes N/A 3.00                  3.00                 
199 Project N/A 23636 30842279 V‐046 Valve Auto ‐ L‐114, 2V, PH1 Livermore Underground 7/7/2014 11/21/2014 3,957,340$             3,777,146$             826,863$                 1,082,251$             2,894,962$             (1,026,930)$            (180,194.08)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
200 Project N/A 23646 30841467 V‐079 Valve Auto ‐ L‐300A, 2AX Pls, 2V, PH1 Barstow GC M&C 9/15/2014 12/16/2014 694,145$                 813,926$                 457,571$                 112,738$                 193,700$                 49,917$                   119,780.73$                    N/A ‐$                                ‐$                                Yes N/A 2.00                  2.00                 
201 Project N/A 23659 30842296 V‐055C Valve Auto ‐ L‐057A, Valve Lot, 1V, PH1 Discovery Bay ARB 11/10/2014 12/19/2014 1,212,388$             1,207,352$             518,589$                 151,892$                 458,956$                 77,914$                   (5,036.41)$                       N/A ‐$                                ‐$                                No N/A 7.00                  7.00                 
202 Project N/A 23670 30842284 V‐065 Valve Auto ‐ L‐210A, 4V, PH1 Suisun City GT/GC 9/23/2014 12/23/2014 2,513,999$             3,199,666$             1,376,738$             497,005$                 981,942$                 343,982$                 685,667.03$                    N/A ‐$                                ‐$                                Yes N/A 4.00                  4.00                 
203 Project N/A 23644 30841466 V‐080 Valve Auto ‐ L‐300A, Compressor Station Barstow GT/GC 11/3/2014 12/30/2014 2,432,069$             2,976,675$             1,539,486$             561,789$                 720,912$                 154,489$                 544,606.26$                    N/A ‐$                                ‐$                                Yes N/A 1.00                  1.00                 
204 Project N/A 23599 30842302 V‐012 Valve Auto ‐ L‐101, 1V, PH1 (S‐094) San Bruno Snelson 9/15/2014 3/3/2015 833,487$                 1,079,243$             247,502$                 41,060$                   130,210$                 660,470$                 245,755.61$                    N/A ‐$                                ‐$                                Yes N/A 1.00                  1.00                 
205 Project N/A 23632 30842286 V‐041 Valve Auto ‐ L‐131, 6V, PH1 (R‐304) Livermore ARB 8/3/2015 9/30/2015 2,535,349$             2,645,426$             1,450,734$             595,186$                 39,999$                   559,507$                 110,076.59$                    N/A ‐$                                ‐$                                No N/A 6.00                  6.00                 
206 Project N/A 23972 30842317 V‐044 Valve Auto ‐ L‐303, 2V, PH1 (S‐084) Sunol Underground 9/14/2015 10/7/2015 1,256,148$             504,862$                 143,507$                 197,507$                 478,070$                 (314,222)$               (751,286.18)$                   N/A ‐$                                ‐$                                No N/A 2.00                  2.00                 
207 Project 24021 24021 30846925 I‐004 L‐300A MP 352.3‐391.2 UPGRADE PH‐1 Fresno GT/GC 5/7/2012 11/5/2012 6,759,729$             7,302,365$             3,210,142$             1,893,321$             1,089,425$             1,109,477$             542,635.69$                    N/A ‐$                                ‐$                                No N/A 209,352.00      209,352.00     
208 Project 24012 24012 30846923 I‐002 L‐300B MP 351.8‐390.9 UPGRADE PH‐1 Kings GT/GC 4/17/2012 11/18/2012 8,079,437$             7,867,669$             3,454,529$             1,871,671$             1,684,233$             857,236$                 (211,767.81)$                   N/A ‐$                                ‐$                                No N/A 211,147.20      211,147.20     
209 Project 24023 24023 30846926 I‐005 L‐300A MP 299‐352 UPGRADE PH‐1 Fresno GT/GC 3/25/2013 7/27/2013 12,223,488$           13,278,475$           5,094,591$             2,634,024$             4,000,429$             1,549,430$             1,054,986.89$                 N/A ‐$                                ‐$                                No N/A 289,344.00      289,344.00     
210 Project 24017 24017 30846924 I‐003 L‐300B MP 299‐351.8 UPGRADE PH‐1 Fresno GT/GC 2/11/2013 10/25/2013 11,916,445$           13,580,230$           6,138,619$             3,069,055$             2,643,343$             1,729,213$             1,663,785.32$                 N/A ‐$                                ‐$                                Yes N/A 289,344.00      289,344.00     
211 Project 24025 24025 30846928 I‐006 L‐132 MP 31.96‐38.39 UPGRADE PH‐1 Hillsborough Underground 9/30/2013 12/13/2013 2,750,138$             5,489,191$             694,139$                 362,425$                 2,704,041$             1,728,587$             2,739,053.13$                 N/A ‐$                                ‐$                                Yes N/A 34,320.00        34,320.00       
212 Project 24009 24009 30847124 I‐001 L‐131 MP 50.5‐57.4 Upgrade PH1 Fremont GT/GC 2/14/2013 1/15/2014 10,084,783$           10,332,476$           3,225,051$             1,642,513$             3,730,819$             1,734,094$             247,693.43$                    N/A ‐$                                ‐$                                No N/A 35,376.00        35,376.00       
213 Project 24162 25348 9715461 T‐96A (E) SP ‐ 5 MP 0 to MP 2.4 Oakley GT/GC 4/28/2011 5/27/2011 ‐$                         2,061,064$             523,621$                 66,282$                   1,433,114$             38,047$                   ‐$                                  0% ‐$                                ‐ N/A 20,340.00              20,433.60        20,433.60       
214 Project N/A 28245 97001461 T‐279‐13, Line SP4Z, Antioch Antioch H&M 3/6/2013 5/1/2013 ‐$                         1,516,883$             252,952$                 7,883$                     797,062$                 458,986$                 ‐ 0% ‐$                                ‐$                                N/A N/A 2,376.00           2,376.00          
215 Project 24254 31367 97001861 T‐418‐14, SP3, Test, Pittsburg Pittsburg Underground 8/4/2014 8/29/2014 2,125,280$             1,944,397$             448,170$                 69,053$                   1,203,410$             223,763$                 N/A 0% ‐$                                ‐ No 12.70                      1,881.20           1,881.20          
216 Project 24909 24909 97000661 R‐043 SP4Z RETIRE 0.42MI MP 8.18‐8.43 PH1  Oakley H&M 3/6/2013 3/6/2013 259,826$                 428,265$                 114,489$                 3,755$                     346,221$                 (36,199)$                  N/A N/A ‐$                                ‐ Yes 2,238.50                2,217.60           2,217.60          
217 Project 23624 23624 97000505 V‐035 Valve Auto ‐ 1V, Ph. 1 Martinez ARB 3/18/2013 7/2/2013 1,539,371$             N/A N/A N/A N/A N/A N/A N/A ‐$                                1,411,947.57$               N/A N/A 1.00                  1.00                 
218 Project 23622 23622 97000521 V‐033 Valve Auto ‐ 3V, Ph. 1 Bay Point GT/GC 4/13/2013 8/21/2013 927,949$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                786,997.06$                  N/A N/A 3.00                  3.00                 
219 Project 23623 23623 97000504 V‐034 Valve Auto ‐ Concord Meter Station, 1V, Ph. 1 Concord GT/GC 7/29/2013 9/12/2013 1,438,881$             N/A N/A N/A N/A N/A N/A N/A ‐$                                682,432.64$                  N/A N/A 1.00                  1.00                 
220 Project 24254 28282 97001181 V‐031B Valve Auto 1V, Ph. 1 Antioch ARB 5/15/2013 10/4/2013 1,406,045$             N/A N/A N/A N/A N/A N/A N/A ‐$                                1,618,113.16$               N/A N/A 1.00                  1.00                 
221 Project N/A 34497 31095740 TS‐035‐14, L‐302‐175, Test, Meridian Meridian GT/GC 9/24/2014 11/14/2014 753,696$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                (1,496.21)$                     N/A N/A 353.00              353.00             
222 Project N/A 35343 31097676 TS‐037‐14, L‐302‐178, Test, Meridian Meridian GT/GC 9/24/2014 11/14/2014 630,215$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                408.33$                          N/A N/A 185.20              185.20             
223 Project 23548 25905 41622644 TIM‐102A‐12, Line L‐118A, Fresno Fresno Michels 5/3/2012 5/23/2012 1,752,042$             N/A N/A N/A N/A N/A N/A N/A ‐$                                6,160.74$                       N/A See lead order 964.70              964.70             
224 Project N/A 26318 41641286 TIM‐159‐12, Line L‐181B, Aromas Aromas ARB 6/11/2012 7/7/2012 1,806,227$             N/A N/A N/A N/A N/A N/A N/A ‐$                                15,530.94$                    N/A N/A 2,363.86           2,363.86          
225 Project 23704 26322 41640539 TIM‐125‐12, Line L‐109, Redwood City Redwood City ARB 7/9/2012 8/3/2012 2,031,081$             N/A N/A N/A N/A N/A N/A N/A ‐$                                7,528.28$                       N/A N/A 4,432.90           4,432.90          
226 Project 23704 26323 41640620 TIM‐126‐12, Line L‐109, Menlo Park Menlo Park ARB 7/9/2012 8/3/2012 2,336,032$             N/A N/A N/A N/A N/A N/A N/A ‐$                                7,730.88$                       N/A N/A 6,786.00           6,786.00          
227 Project 23906 26324 41640621 TIM‐130‐12, Line DFM‐3017‐01, Walnut Creek Walnut Creek ARB 6/12/2012 8/10/2012 1,571,040$             N/A N/A N/A N/A N/A N/A N/A ‐$                                7,803.95$                       N/A 32,360.00              17,251.88        17,251.88       
228 Project N/A 26310 41641190 TIM‐133‐12, Line DFM‐7224‐01, Modesto Modesto Underground 7/18/2012 8/11/2012 1,549,166$             N/A N/A N/A N/A N/A N/A N/A ‐$                                18,798.53$                    N/A N/A 3,557.70           3,557.70          
229 Project 23697 26622 41656201 TIM‐168‐12, Line DFM‐1614‐08, Lodi Lodi ARB 7/23/2012 8/13/2012 1,330,248$             N/A N/A N/A N/A N/A N/A N/A ‐$                                11,266.58$                    N/A N/A 2,273.20           2,273.20          
230 Project N/A 26311 41641195 TIM‐134A‐12, Line L‐107, Sunol Sunol Milbar 9/21/2012 9/21/2012 176,264$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                17,498.43$                    N/A N/A 38,505.00        38,505.00       
231 Project 23520 26623 41656204 TIM‐169‐12, Line L‐197B, Lodi Order not found Lodi 8/1/2012 9/21/2012 1,593,558$             N/A N/A N/A N/A N/A N/A N/A ‐$                                13,295.25$                    N/A See lead order 23,762.70        23,762.70       
232 Project 23786 26330 41640627 TIM‐143‐12, Line DFM‐0405‐01, Napa Napa Michels 8/14/2012 9/28/2012 2,689,847$             N/A N/A N/A N/A N/A N/A N/A ‐$                                530,241.53$                  N/A N/A 24,162.95        24,162.95       
233 Project 23786 26337 41640628 TIM‐144‐12, Line DFM‐0405‐01, Yountville Napa Michels 8/14/2012 9/28/2012 1,725,640$             N/A N/A N/A N/A N/A N/A N/A ‐$                                83,253.34$                    N/A N/A 24,162.95        24,162.95       
234 Project 23470 26831 41665948 TIM‐160B‐12, Line DFM‐7222‐01, Turlock Turlock H&M 9/4/2012 10/3/2012 1,844,585$             N/A N/A N/A N/A N/A N/A N/A ‐$                                23,866.76$                    N/A 10,546.00              10,560.02        10,560.02       
235 Project 23918 26620 41656115 TIM‐166‐12, Line DFM‐1301‐01, Cotati Cotati SE Pipe Line 9/5/2012 10/12/2012 2,660,259$             N/A N/A N/A N/A N/A N/A N/A ‐$                                96,111.49$                    N/A 943.00                    2,429.30           2,429.30          
236 Project 23728 26327 41640624 TIM‐140‐12, Line L‐103, Prunedale Prunedale Underground 9/6/2012 10/16/2012 1,315,123$             N/A N/A N/A N/A N/A N/A N/A ‐$                                12,784.37$                    N/A N/A 2,114.50           2,114.50          
237 Project 23582 26478 41650741 TIM‐019‐12, Line L‐153, Oakland Oakland ARB 7/23/2012 10/19/2012 1,613,375$             N/A N/A N/A N/A N/A N/A N/A ‐$                                (102,421.30)$                 N/A See lead order 12,703.00        12,703.00       
238 Project 23704 28135 41737020 TIM‐175‐12, Line L‐109, Stanford Stanford US Pipeline 8/13/2012 10/25/2012 1,582,113$             N/A N/A N/A N/A N/A N/A N/A ‐$                                264,789.50$                  N/A N/A 1,145.76           1,145.76          
239 Project N/A 28133 41736391 TIM‐177‐12, Line L‐119A, Sacramento Sacramento Michels 10/5/2012 10/27/2012 1,120,943$             N/A N/A N/A N/A N/A N/A N/A ‐$                                (13,852.20)$                   N/A N/A 1,721.28           1,721.28          
240 Project 23861 25862 41617915 TIM‐024‐12, Line DFM‐0813‐01, San Jose San Jose ARB 9/5/2012 11/5/2012 1,749,914$             N/A N/A N/A N/A N/A N/A N/A ‐$                                12,149.25$                    N/A 7,011.00                5,289.00           5,289.00          
241 Project 23866 26340 41640631 TIM‐149‐12, Line DFM‐0813‐02, San Jose San Jose ARB 9/5/2012 11/5/2012 1,381,459$             N/A N/A N/A N/A N/A N/A N/A ‐$                                24,932.00$                    N/A 2,681.00                2,717.30           2,717.30          
242 Project 23871 26341 41640632 TIM‐150‐12, Line DFM‐0814‐05, San Jose San Jose ARB 9/5/2012 11/5/2012 1,371,159$             N/A N/A N/A N/A N/A N/A N/A ‐$                                12,923.89$                    N/A 1,616.00                1,531.00           1,531.00          
243 Project 23505 25838 41617910 TIM‐013A‐12, Line L‐109, Daly City Daly City N/A 8/20/2012 11/8/2012 2,385,544$             N/A N/A N/A N/A N/A N/A N/A ‐$                                52,237.56$                    N/A See lead order 10,127.43        10,127.43       
244 Project N/A 28278 41748985 TIM‐180‐12, Line L‐191‐1, Martinez Martinez Underground 10/22/2012 11/15/2012 1,751,016$             N/A N/A N/A N/A N/A N/A N/A ‐$                                12,810.03$                    N/A N/A 5,876.64           5,876.64          
245 Project 23692 26320 41640537 TIM‐123‐12, Line L‐109, Hillsborough Hillsborough US Pipeline 9/6/2012 11/16/2012 3,229,470$             N/A N/A N/A N/A N/A N/A N/A ‐$                                252,261.13$                  N/A N/A 10,037.75        10,037.75       
246 Project 23582 26475 41650662 TIM‐020‐12, Line L‐153, Oakland Oakland ARB 10/16/2012 11/27/2012 12,140,830$           N/A N/A N/A N/A N/A N/A N/A ‐$                                (489,188.28)$                 N/A See lead order 14,041.00        14,041.00       
247 Project N/A 28253 41746698 TIM‐179‐12, Line L‐153_2, Oakland Oakland SE Pipe Line 11/5/2012 11/27/2012 1,488,915$             N/A N/A N/A N/A N/A N/A N/A ‐$                                15,104.22$                    N/A N/A 163.68              163.68             
248 Project N/A 26317 41641285 TIM‐155‐12, Line L‐138D, Fresno Fresno Michels 10/17/2012 12/6/2012 1,793,558$             N/A N/A N/A N/A N/A N/A N/A ‐$                                92,184.42$                    N/A N/A 8,114.00           8,114.00          
249 Project N/A 27653 41743430 TIM‐274‐13, Line GCUST5900, Fremont Fremont Underground 6/4/2013 6/15/2013 ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                723,391.03                    N/A N/A 5,174.40           5,174.40          
250 Project N/A 29909 41865228 TIM‐286‐13, Line L‐021C, Penngrove Penngrove ARB 8/14/2013 10/6/2013 ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                1,748,415.94                 N/A N/A 6,811.20           6,811.20          
251 Project N/A 36520 42214150 T‐1058, DFM‐1601‐09, Test, Tracy Tracy Snelson 10/23/2014 12/2/2014 481,599$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                381,701.36$                  N/A N/A 2,501.00           2,501.00          
252 Project N/A 27772 41712455 T‐176‐12, Line L‐301F, Marina Marina SE Pipe Line 8/9/2012 8/25/2012 1,681,031$             N/A N/A N/A N/A N/A N/A N/A ‐$                                5,956.04$                       N/A N/A 4,039.90           4,039.90          
253 Project 23554 24486 41502562 T‐22S L‐131 MP 51.42 to MP 55.88 Milpitas ARB 5/24/2011 5/25/2011 ‐$                         35,455$                   26,832$                   ‐$                         8,607$                     15$                           35,454.56$                      100% 35,454.56$                    ‐$                                N/A See lead order 23,126.40        23,126.40       
254 Project 24699 24699 41502562 T‐23 L‐131 MP 57.46 to MP 57.47 Milpitas ARB 5/24/2011 5/25/2011 ‐$                         See T‐22S See T‐22S See T‐22S See T‐22S See T‐22S See T‐22S 100% ‐$                                ‐$                                N/A 28,266.00              ‐                    ‐                   
255 Project 23480 24655 41474079 T‐40 L‐132A MP 0.0057 to MP 1.4589 Mountain View ARB 4/26/2011 5/25/2011 ‐$                         2,008,169$             439,129$                 181,039$                 1,308,334$             79,667$                   2,008,168.98$                 100% 2,008,168.98$              ‐$                                N/A 8,876.00                7,656.00           7,656.00          
256 Project 23480 24697 41502561 T‐41 L‐132A MP 1.4589 to MP 1.4659 Mountain View ARB 4/26/2011 5/25/2011 ‐$                         143,139$                 30,750$                   ‐$                         112,379$                 10$                           143,138.87$                    100% 143,138.87$                  ‐$                                N/A See lead order 52.80                52.80               
257 Project 23500 23500 41474062 T‐2 L‐101 MP 2.45 to MP 2.65 San Jose ARB 5/23/2011 6/11/2011 ‐$                         2,617,839$             440,780$                 104,498$                 1,956,961$             115,601$                 2,617,839.21$                 100% 2,617,839.21$              ‐$                                N/A 18,610.00              14,150.40        14,150.40       
258 Project 23500 24526 41497342 T‐3 L‐101 MP 3.39 to MP 3.4775 Santa Clara ARB 5/23/2011 6/11/2011 ‐$                         160,114$                 39,251$                   ‐$                         120,300$                 563$                        160,113.51$                    100% 160,113.51$                  ‐$                                N/A See lead order 9,662.40           9,662.40          
259 Project 24560 24206 41482920 T‐11 L‐105N MP 11.07 to MP 11.86 Newark ARB 5/11/2011 6/12/2011 ‐$                         986,694$                 211,264$                 36,177$                   703,276$                 35,977$                   986,694.18$                    100% 986,694.18$                  ‐$                                N/A 19,288.00              4,382.40           4,382.40          
260 Project 24495 23543 41474053 T‐51 L‐300A MP 121.8722 to MP 122.6788 Newberry Springs Snelson 5/20/2011 6/12/2011 ‐$                         4,653,973$             870,958$                 368,046$                 3,252,350$             162,620$                 4,653,973.04$                 100% 4,653,973.04$              ‐$                                N/A See lead order 4,276.80           4,276.80          
261 Project 24495 24487 41497303 T‐52 L‐300A MP 127.0327 to MP 127.9306 Newberry Springs Snelson 5/20/2011 6/12/2011 ‐$                         2,224,852$             22,333$                   53,072$                   2,151,291$             (1,844)$                    2,224,852.08$                 100% 2,224,852.08$              ‐$                                N/A See lead order 4,752.00           4,752.00          
262 Project 24521 23549 41474055 T‐77 L‐300B MP 126.883 to MP 127.4994 Newberry Springs Snelson 6/4/2011 6/21/2011 ‐$                         3,126,060$             616,045$                 111,381$                 2,410,915$             (12,280)$                  3,126,059.73$                 100% 3,126,059.73$              ‐$                                N/A See lead order 3,168.00           3,168.00          
263 Project 24537 23508 41474078 T‐25 L‐132 MP 3.05 to MP 4.92 Santa Clara ARB 6/6/2011 6/22/2011 ‐$                         3,270,610$             1,071,512$             250,821$                 2,259,664$             (311,388)$               3,270,610.39$                 100% 3,270,610.39$              ‐$                                N/A See lead order 5,280.00           5,280.00          
264 Project 24495 24491 41497307 T‐62 L‐300A MP 345.02 to MP 345.2571 Kettleman City Snelson 6/15/2011 6/30/2011 ‐$                         2,897,358$             270,325$                 63,554$                   2,563,371$             108$                        2,897,357.98$                 100% 2,897,357.98$              ‐$                                N/A See lead order 1,478.40           1,478.40          
265 Project 24495 24490 41497306 T‐63 L‐300A MP 353.56 to MP 353.85 Avenal Snelson 6/15/2011 6/30/2011 ‐$                         1,733,471$             186,659$                 1,522$                     1,548,471$             (3,180)$                    1,733,471.37$                 100% 1,733,471.37$              ‐$                                N/A See lead order 1,689.60           1,689.60          
266 Project 24521 24512 41497328 T‐85 L‐300B MP 384.2827 to MP 384.8438 Cantua Creek Snelson 6/18/2011 6/30/2011 ‐$                         1,621,080$             167,776$                 18,765$                   1,361,298$             73,240$                   1,621,079.68$                 100% 1,621,079.68$              ‐$                                N/A See lead order 2,956.80           2,956.80          
267 Project 24554 23519 41474085 T‐45 L‐153 MP 9.2 to MP 13.62 Union City ARB 6/2/2011 7/11/2011 ‐$                         2,505,776$             303,190$                 273,116$                 1,889,232$             40,238$                   2,505,775.62$                 100% 2,505,775.62$              ‐$                                N/A See lead order 23,443.20        23,443.20       
268 Project 24554 24550 41497362 T‐46 L‐153 MP 13.62 to MP 17.6 Hayward ARB 6/2/2011 7/14/2011 ‐$                         2,226,628$             178,947$                 37,436$                   1,989,396$             20,850$                   2,226,627.98$                 100% 2,226,627.98$              ‐$                                N/A See lead order 21,384.00        21,384.00       
269 Project 24521 24513 41497329 T‐84A L‐300B MP 353.5369 to MP 354.3115 Avenal Snelson 6/22/2011 7/26/2011 ‐$                         3,736,213$             388,063$                 10,133$                   3,204,355$             133,662$                 3,736,213.36$                 100% 3,736,213.36$              ‐$                                N/A See lead order 1,584.00           1,584.00          
270 Project 24521 24513 41497329 T‐84B L‐300B MP 353.5369 to MP 354.3115 Avenal Snelson 6/22/2011 7/26/2011 ‐$                         See T‐84A See T‐84A See T‐84A See T‐84A See T‐84A See T‐84A 100% ‐$                                ‐$                                N/A See lead order 1,531.20           1,531.20          
271 Project 23554 24702 41502565 T‐20 L‐131 MP 42.35 to MP 42.38 Sunol Snelson 7/14/2011 7/30/2011 ‐$                         1,247,909$             257,722$                 14,731$                   945,260$                 30,196$                   1,247,909.44$                 100% 1,247,909.44$              ‐$                                N/A See lead order 422.40              422.40             
272 Project 24554 24551 41497363 T‐47A L‐153 MP 17.65 to MP 20.07 San Leandro ARB 6/24/2011 8/2/2011 ‐$                         3,317,007$             430,790$                 51,787$                   2,675,917$             158,514$                 3,317,006.83$                 100% 3,317,006.83$              ‐$                                N/A See lead order 1,795.20           1,795.20          
273 Project 24554 24553 41497365 T‐44 L‐153 MP 0 to MP 3.58 Fremont ARB 7/12/2011 8/6/2011 ‐$                         2,898,990$             355,149$                 51,448$                   2,330,921$             161,472$                 2,898,989.55$                 100% 2,898,989.55$              ‐$                                N/A 90,600.00              18,744.00        18,744.00       
274 Project 24495 24496 41497312 T‐70 L‐300A MP 488.7782 to MP 490.59 San Jose Snelson 7/12/2011 8/8/2011 ‐$                         1,855,654$             128,662$                 26,196$                   1,557,596$             143,201$                 1,855,654.15$                 100% 1,855,654.15$              ‐$                                N/A See lead order 739.20              739.20             
275 Project 24495 24497 41497313 T‐71 L‐300A MP 490.59 to MP 493.0078 San Jose Snelson 6/27/2011 8/8/2011 ‐$                         2,395,825$             200,280$                 9,018$                     2,070,646$             115,881$                 2,395,824.59$                 100% 2,395,824.59$              ‐$                                N/A See lead order 15,681.60        15,681.60       
276 Project 24495 24494 41497310 T‐72 L‐300A MP 493.58 to MP 495.86 San Jose Snelson 6/22/2011 8/8/2011 ‐$                         3,062,121$             116,780$                 2,166$                     2,939,914$             3,261$                     3,062,120.96$                 100% 3,062,120.96$              ‐$                                N/A See lead order 13,411.20        13,411.20       
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277 Project 24495 24492 41497308 T‐73 L‐300A MP 496.36 to MP 499.96 San Jose Snelson 7/12/2011 8/8/2011 ‐$                         1,764,838$             100,236$                 50,718$                   1,424,269$             189,615$                 1,764,838.44$                 100% 1,764,838.44$              ‐$                                N/A See lead order 19,800.00        19,800.00       
278 Project 24495 24493 41497309 T‐74 L‐300A MP 499.96 to MP 502.23 Milpitas Snelson 7/12/2011 8/8/2011 ‐$                         2,851,050$             111,888$                 38,860$                   2,656,401$             43,902$                   2,851,049.93$                 100% 2,851,049.93$              ‐$                                N/A See lead order 12,513.60        12,513.60       
279 Project 24495 24502 41497318 T‐60 L‐300A MP 256.22 to MP 257.0763 Arvin Snelson 7/28/2011 8/12/2011 ‐$                         2,145,025$             271,645$                 59,026$                   1,733,347$             81,007$                   2,145,025.30$                 100% 2,145,025.30$              ‐$                                N/A See lead order 4,540.80           4,540.80          
280 Project 24537 24535 41497352 T‐28 L‐132 MP 8.54 to MP 10.32 Mountain View ARB 7/12/2011 8/18/2011 ‐$                         3,084,404$             284,508$                 5,725$                     2,655,645$             138,526$                 3,084,403.52$                 100% 3,084,403.52$              ‐$                                N/A See lead order 9,768.00           9,768.00          
281 Project 24521 24516 41497332 T‐76 L‐300B MP 0.1548 to MP 0.459 Barstow Snelson 8/7/2011 8/30/2011 ‐$                         3,615,891$             424,339$                 105,806$                 3,039,428$             46,319$                   3,615,890.78$                 100% 3,615,890.78$              ‐$                                N/A See lead order 1,636.80           1,636.80          
282 Project 24204 24204 41482858 T‐10 L‐105C MP 0 to MP 1.76 Oakland ARB 8/11/2011 8/31/2011 ‐$                         2,046,482$             236,127$                 76,954$                   1,645,303$             88,099$                   2,046,482.42$                 100% 2,046,482.42$              ‐$                                N/A 9,191.00                9,187.20           9,187.20          
283 Project 24521 24519 41497335 T‐80 L‐300B MP 237.4451 to MP 249.8392 Tehachapi Snelson 8/9/2011 9/1/2011 ‐$                         2,525,742$             315,679$                 107,709$                 2,100,915$             1,439$                     2,525,741.75$                 100% 2,525,741.75$              ‐$                                N/A See lead order 20,486.40        20,486.40       
284 Project 24521 24518 41497334 T‐81 L‐300B MP 256.66 to MP 257.5096 Arvin Snelson 8/2/2011 9/1/2011 ‐$                         1,234,001$             136,284$                 170$                        1,081,972$             15,574$                   1,234,000.85$                 100% 1,234,000.85$              ‐$                                N/A See lead order 4,488.00           4,488.00          
285 Project 24521 24522 41497338 T‐82 L‐300B MP 263.46 to MP 264.368 Bakersfield Snelson 8/9/2011 9/1/2011 ‐$                         1,724,265$             169,488$                 1,964$                     1,543,978$             8,835$                     1,724,265.24$                 100% 1,724,265.24$              ‐$                                N/A See lead order 4,804.80           4,804.80          
286 Project 24521 24515 41497331 T‐89N L‐300B MP 484.0126 to MP 492.08 San Jose Snelson 8/4/2011 9/10/2011 ‐$                         4,883,388$             244,859$                 67,159$                   4,527,789$             43,581$                   4,883,388.14$                 100% 4,883,388.14$              ‐$                                N/A See lead order 8,606.40           8,606.40          
287 Project 24521 24515 41497331 T‐89S L‐300B MP 484.0126 to MP 492.08 San Jose Snelson 8/4/2011 9/10/2011 ‐$                         See T‐89N See T‐89N See T‐89N See T‐89N See T‐89N See T‐89N 100% ‐$                                ‐$                                N/A See lead order 3,801.60           3,801.60          
288 Project 24521 24517 41497333 T‐90 L‐300B MP 492.08 to MP 502.64 San Jose Snelson 8/4/2011 9/10/2011 ‐$                         6,772,846$             261,845$                 244,123$                 6,164,861$             102,017$                 6,772,845.88$                 100% 6,772,845.88$              ‐$                                N/A See lead order 62,568.00        62,568.00       
289 Project 24537 24538 41497354 T‐27 L‐132 MP 7.06 to MP 8.54 Sunnyvale ARB 8/17/2011 9/14/2011 ‐$                         5,060,159$             250,456$                 131,820$                 4,589,661$             88,223$                   5,060,159.37$                 100% 5,060,159.37$              ‐$                                N/A See lead order 7,814.40           7,814.40          
290 Project 24560 24558 41497369 T‐15 L‐105N MP 26.2 to MP 28.13 Oakland ARB 8/28/2011 9/16/2011 ‐$                         2,002,966$             169,568$                 186,694$                 1,513,958$             132,745$                 2,002,965.70$                 100% 2,002,965.70$              ‐$                                N/A See lead order 1,056.00           1,056.00          
291 Project 24537 24533 41497350 T‐29 L‐132 MP 10.32 to MP 13.95 Mountain View ARB 8/1/2011 9/19/2011 ‐$                         2,582,178$             185,788$                 46,801$                   2,272,624$             76,965$                   2,582,177.84$                 100% 2,582,177.84$              ‐$                                N/A See lead order 19,430.40        19,430.40       
292 Project 24084 24703 41502566 T‐19 L‐114 MP 16.51 to MP 16.5736 Brentwood ARB 8/30/2011 9/20/2011 ‐$                         1,458,174$             273,725$                 45,691$                   1,127,797$             10,962$                   1,458,174.42$                 100% 1,458,174.42$              ‐$                                N/A 391.00                    316.80              316.80             
293 Project 24897 24701 41502564 T‐9 L‐105A‐1 MP 0 to MP 0.004 Emeryville ARB 8/26/2011 9/21/2011 ‐$                         165,896$                 13,586$                   ‐$                         139,637$                 12,674$                   165,896.20$                    100% 165,896.20$                  ‐$                                N/A 21.00                      ‐                    ‐                   
294 Project 24495 24488 41497304 T‐65A L‐300A MP 450 to MP 450.83 ‐ Snelson 9/13/2011 9/28/2011 ‐$                         18,724$                   1,408$                     787$                        22,703$                   (6,174)$                    18,724.08$                      0% ‐$                                ‐$                                N/A See lead order 4,329.60           4,329.60          
295 Project 23497 25926 41497305 T‐65B L‐300A MP 445.705 to MP 446.48 Hollister Snelson 9/5/2011 9/28/2011 3,119,057$             3,253,481$             245,262$                 75,078$                   2,895,380$             37,761$                   134,423.95$                    100% 3,253,480.95$              ‐$                                No See lead order 4,382.40           4,382.40          
296 Project 24560 24559 41497370 T‐16 L‐105N MP 28.13 to MP 28.64 Oakland ARB 8/29/2011 9/30/2011 ‐$                         1,410,399$             115,822$                 69,126$                   1,179,825$             45,627$                   1,410,399.37$                 100% 1,410,399.37$              ‐$                                N/A See lead order 2,692.80           2,692.80          
297 Project 24495 24506 41497322 T‐54 L‐300A MP 151.066 to MP 156.4 Barstow Snelson 9/5/2011 10/4/2011 ‐$                         1,289,223$             150,523$                 85,789$                   1,054,339$             (1,429)$                    1,289,222.90$                 100% 1,289,222.90$              ‐$                                N/A See lead order 8,448.00           8,448.00          
298 Project 24495 24507 41497323 T‐55 L‐300A MP 156.4 to MP 157.86 Barstow Snelson 9/5/2011 10/4/2011 ‐$                         1,208,069$             124,609$                 114,425$                 971,805$                 (2,770)$                    1,208,068.64$                 100% 1,208,068.64$              ‐$                                N/A See lead order 7,708.80           7,708.80          
299 Project 24495 24508 41497324 T‐56 L‐300A MP 157.86 to MP 160.1392 Barstow Snelson 9/5/2011 10/4/2011 ‐$                         2,435,076$             175,283$                 77,232$                   2,179,090$             3,472$                     2,435,076.24$                 100% 2,435,076.24$              ‐$                                N/A See lead order 7,761.60           7,761.60          
300 Project 24492 23546 41474054 T‐75 L‐300A‐1 MP 156.4 to MP 157.0092 Barstow Snelson 9/5/2011 10/4/2011 ‐$                         874,932$                 75,618$                   ‐$                         800,190$                 (875)$                       874,932.37$                    100% 874,932.37$                  ‐$                                N/A 7,759.00                7,761.60           7,761.60          
301 Project 23542 23542 41474064 T‐7 L‐105A MP 38 to MP 41 Emeryville ARB 8/26/2011 10/5/2011 ‐$                         3,530,548$             489,710$                 140,071$                 2,850,669$             50,098$                   3,530,547.68$                 100% 3,530,547.68$              ‐$                                N/A See lead order 11,404.80        11,404.80       
302 Project 24521 26092 41497337 T‐87A L‐300B MP 445.7332 to MP 451.72 Hollister Snelson 9/1/2011 10/13/2011 ‐$                         4,376,185$             366,191$                 97,279$                   3,825,577$             87,138$                   4,376,184.58$                 100% 4,376,184.58$              ‐$                                N/A See lead order 52.80                52.80               
303 Project 24521 26092 41497337 T‐87B L‐300B MP 445.7332 to MP 451.72 Hollister Snelson 9/1/2011 10/13/2011 ‐$                         See T‐87A See T‐87A See T‐87A See T‐87A See T‐87A See T‐87A 100% ‐$                                ‐$                                N/A See lead order 2,428.80           2,428.80          
304 Project 24521 26092 41497337 T‐87C L‐300B MP 445.7332 to MP 451.72 Hollister Snelson 9/1/2011 10/13/2011 ‐$                         See T‐87A See T‐87A See T‐87A See T‐87A See T‐87A See T‐87A 100% ‐$                                ‐$                                N/A See lead order 5,649.60           5,649.60          
305 Project 24537 24529 41497346 T‐26 L‐132 MP 4.92 to MP 7.06 Sunnyvale ARB 8/24/2011 10/17/2011 ‐$                         1,653,925$             300,391$                 15,776$                   1,255,433$             82,325$                   1,653,924.63$                 100% 1,653,924.63$              ‐$                                N/A See lead order 11,246.40        11,246.40       
306 Project 24521 24525 41497341 T‐79A L‐300B MP 149.33 to MP 160.88 Barstow Snelson 10/1/2011 10/20/2011 ‐$                         2,639,448$             382,326$                 24,667$                   2,229,135$             3,320$                     2,639,448.10$                 100% 2,639,448.10$              ‐$                                N/A See lead order 13,094.40        13,094.40       
307 Project 24521 24525 41497341 T‐79B L‐300B MP 149.33 to MP 160.88 Barstow Snelson 10/1/2011 10/20/2011 ‐$                         See T‐79A See T‐79A See T‐79A See T‐79A See T‐79A See T‐79A 100% ‐$                                ‐$                                N/A See lead order 897.60              897.60             
308 Project 23554 24486 41497302 T‐22N L‐131 MP 50.57 to MP 51.42 Fremont ARB 9/17/2011 10/21/2011 ‐$                         2,321,567$             282,149$                 122,779$                 1,812,084$             104,555$                 2,321,566.75$                 100% 2,321,566.75$              ‐$                                N/A See lead order 4,752.00           4,752.00          
309 Project 24560 24560 41497371 T‐17 L‐105N MP 28.64 to MP 30.63 Oakland ARB 9/15/2011 10/25/2011 ‐$                         3,355,442$             342,637$                 214,230$                 2,603,821$             194,754$                 3,355,441.56$                 100% 3,355,441.56$              ‐$                                N/A See lead order 10,665.60        10,665.60       
310 Project 24537 24545 41497359 T‐24 L‐132 MP 0.7426 to MP 1.87 San Jose ARB 10/3/2011 10/25/2011 ‐$                         1,629,399$             163,319$                 750$                        1,324,613$             140,717$                 1,629,398.92$                 100% 1,629,398.92$              ‐$                                N/A See lead order 5,121.60           5,121.60          
311 Project 24495 24511 41497327 T‐67A L‐300A MP 472.1279 to MP 478.0014 San Martin Snelson 9/30/2011 10/27/2011 ‐$                         2,606,220$             392,871$                 49,821$                   2,072,801$             90,726$                   2,606,219.83$                 100% 2,606,219.83$              ‐$                                N/A See lead order 1,161.60           1,161.60          
312 Project 24495 24511 41497327 T‐67B L‐300A MP 472.1279 to MP 478.0014 San Martin Snelson 9/30/2011 10/27/2011 ‐$                         See T‐67A See T‐67A See T‐67A See T‐67A See T‐67A See T‐67A 100% ‐$                                ‐$                                N/A See lead order 2,164.80           2,164.80          
313 Project 23513 26090 41474082 T‐109 E/W L‐148 MP 0 to MP 17.63 Modesto Snelson 10/17/2011 10/28/2011 ‐$                         1,836,925$             252,305$                 29,890$                   1,375,632$             179,097$                 1,836,924.60$                 100% 1,836,924.60$              ‐$                                N/A See lead order 16,368.00        16,368.00       
314 Project 23566 25459 41598529 T‐122 DFM 0211‐01 MP 0.0 to MP 0.74 Burlingame ARB 10/26/2011 10/29/2011 ‐$                         251,741$                 106,280$                 5,622$                     139,636$                 202$                        251,740.95$                    100% 251,740.87$                  ‐$                                N/A 3,624.00                3,590.40           3,590.40          
315 Project 24548 23512 41474081 T‐42 L‐147 MP 0.17 to MP 1.1321 San Carlos ARB 9/6/2011 10/29/2011 ‐$                         3,557,479$             228,553$                 61,393$                   3,253,233$             14,301$                   3,557,479.33$                 100% 3,557,479.33$              ‐$                                N/A 20,637.00              6,652.80           6,652.80          
316 Project 24548 24548 41497361 T‐43B L‐147 MP 2.2 to MP 3.4 San Carlos ARB 9/6/2011 10/29/2011 ‐$                         617,060$                 52,229$                   123,353$                 431,307$                 10,171$                   617,059.78$                    100% 617,059.78$                  ‐$                                N/A See lead order 10,137.60        10,137.60       
317 Project N/A 25340 41545511 T‐117 L‐300B MP 283.50 to MP 284.56 Bakersfield Snelson 10/17/2011 10/31/2011 ‐$                         1,481,923$             92,737$                   (512)$                       1,177,877$             211,821$                 1,481,923.04$                 100% 1,481,923.04$              ‐$                                N/A N/A 4,224.00           4,224.00          
318 Project 24555 23526 41474088 T‐49 E/W L‐191 MP 6.4753 to MP 9.44 Pittsburg ARB 9/28/2011 11/3/2011 ‐$                         2,802,430$             430,171$                 154,146$                 2,088,318$             129,795$                 2,802,430.13$                 100% 2,802,430.13$              ‐$                                N/A See lead order 15,892.80        15,892.80       
319 Project 23551 23551 41474058 T‐93A L‐400‐3 MP 295.9127 to MP 299.91 Sherman Island ARB 9/19/2011 11/8/2011 ‐$                         4,178,501$             337,873$                 66,064$                   3,566,475$             208,088$                 4,178,500.58$                 100% 4,178,500.58$              ‐$                                N/A N/A 23,601.60        23,601.60       
320 Project 23551 23551 41474058 T‐93B L‐400‐3 MP 295.9127 to MP 299.91 Sherman Island ARB 9/19/2011 11/8/2011 ‐$                         See T‐93A See T‐93A See T‐93A See T‐93A See T‐93A See T‐93A 100% ‐$                                ‐$                                N/A N/A 23,601.60        23,601.60       
321 Project 24495 24509 41497325 T‐68 L‐300A MP 480.9574 to MP 483.7391 Morgan Hill Snelson 10/15/2011 11/9/2011 ‐$                         2,358,474$             251,870$                 28,421$                   1,928,698$             149,485$                 2,358,473.74$                 100% 2,358,473.74$              ‐$                                N/A See lead order 16,104.00        16,104.00       
322 Project 24555 24555 41497367 T‐112 L‐191 MP 9.44 to MP 10.57 Pittsburg ARB 10/10/2011 11/15/2011 ‐$                         1,394,757$             117,268$                 37,894$                   1,141,106$             98,488$                   1,394,756.67$                 100% 1,394,756.67$              ‐$                                N/A 22,094.00              5,913.60           5,913.60          
323 Project 24537 24541 41497356 T‐33 L‐132 MP 29.05 to MP 30.9595 Highlands‐B Park ARB 8/31/2011 11/17/2011 ‐$                         3,713,093$             440,814$                 108,427$                 2,809,819$             354,033$                 3,713,092.54$                 100% 3,713,092.54$              ‐$                                N/A See lead order 16,315.20        16,315.20       
324 Project 24537 24539 41497355 T‐34 L‐132 MP 30.9595 to MP 34.49 Hillsborough ARB 8/31/2011 11/17/2011 ‐$                         3,702,383$             218,618$                 57,093$                   3,017,580$             409,093$                 3,702,383.41$                 100% 3,702,383.41$              ‐$                                N/A See lead order 17,054.40        17,054.40       
325 Project 24537 24543 41497357 T‐35 L‐132 MP 34.49 to MP 38.39 Burlingame ARB 9/1/2011 11/17/2011 ‐$                         4,896,056$             213,014$                 105,350$                 4,272,359$             305,334$                 4,896,056.09$                 100% 4,896,056.09$              ‐$                                N/A See lead order 21,331.20        21,331.20       
326 Project 24537 24534 41497351 T‐30 L‐132 MP 13.95 to MP 18.4621 Palo Alto ARB 8/5/2011 11/18/2011 ‐$                         6,263,940$             604,714$                 98,076$                   5,220,213$             340,936$                 6,263,940.06$                 100% 6,263,940.06$              ‐$                                N/A See lead order 23,654.40        23,654.40       
327 Project 24537 24532 41497349 T‐31 L‐132 MP 18.4621 to MP 21.39 Menlo Park ARB 8/8/2011 11/18/2011 ‐$                         4,598,604$             443,453$                 36,225$                   3,905,669$             213,257$                 4,598,603.66$                 100% 4,598,603.66$              ‐$                                N/A See lead order 25,396.80        25,396.80       
328 Project 24537 24537 41497353 T‐32 L‐132 MP 21.39 to MP 24.4708 Woodside ARB 8/21/2011 11/18/2011 ‐$                         2,441,804$             203,593$                 14,801$                   2,078,239$             145,171$                 2,441,804.11$                 100% 2,441,804.11$              ‐$                                N/A See lead order 13,780.80        13,780.80       
329 Project 23497 25395 41587448 T12062 L‐300A MP 384.398 to MP 385.456 Fresno Snelson 11/7/2011 11/19/2011 ‐$                         1,688,286$             63,230$                   15,284$                   1,558,818$             50,954$                   1,688,286.25$                 100% 1,688,286.25$              ‐$                                N/A See lead order 2,444.11           2,444.11          
330 Project 24554 24552 41497364 T‐47B L‐153 MP 20.07 to MP 22.87 San Leandro ARB 9/28/2011 11/20/2011 ‐$                         4,269,462$             367,940$                 54,986$                   3,410,900$             435,636$                 4,269,462.33$                 100% 4,269,462.33$              ‐$                                N/A See lead order 10,824.00        10,824.00       
331 Project 23497 26088 41474039 T‐116A L‐300A MP 267.935 to MP 269.833 Bakersfield Snelson 10/26/2011 11/21/2011 ‐$                         3,020,142$             362,130$                 35,380$                   2,514,132$             108,500$                 3,020,141.81$                 100% 3,020,141.81$              ‐$                                N/A See lead order 4,435.20           4,435.20          
332 Project 23497 26088 41474039 T‐116B L‐300A MP 267.935 to MP 269.833 Bakersfield Snelson 10/26/2011 11/21/2011 ‐$                         See T‐116A See T‐116A See T‐116A See T‐116A See T‐116A See T‐116A 100% ‐$                                ‐$                                N/A See lead order 1,056.00           1,056.00          
333 Project 23497 25393 41587446 T‐12056 T‐118A/B L‐300A MP 239.57 to MP 244.03 Tehachapi Snelson 11/3/2011 11/21/2011 ‐$                         4,139,941$             198,668$                 3,171$                     3,758,318$             179,784$                 4,139,940.83$                 100% 4,139,940.83$              ‐$                                N/A See lead order 21,700.80        21,700.80       
334 Project N/A 26104 41474074 T‐017‐12 L‐132 MP 40.0400‐40.0837 Test San Bruno ARB 11/14/2011 11/22/2011 ‐$                         323,608$                 37,674$                   17,575$                   267,403$                 957$                        323,608.23$                    100% (323,608.23)$                ‐$                                N/A N/A 264.00              264.00             
335 Project 23557 26104 41613031 T‐12017 L‐132 MP 40.04 TO MP 40.08 ‐ N/A 11/15/2011 11/22/2011 ‐$                         15,738$                   4,558$                     135$                        11,040$                   6$                             15,738.20$                      100% 15,738.20$                    ‐$                                N/A See lead order 264.00              264.00             
336 Project 24537 24479 41497344 T‐36A L‐132 MP 40.0837 to MP 42.34 San Bruno ARB 5/18/2011 11/22/2011 ‐$                         1,382,915$             164,030$                 57,436$                   1,142,691$             18,758$                   1,382,915.33$                 100% 1,382,915.33$              ‐$                                N/A See lead order 11,404.80        11,404.80       
337 Project 24537 24481 41497345 T‐36B L‐132 MP 42.34 to MP 43.6131 San Bruno ARB 5/18/2011 11/22/2011 ‐$                         226,130$                 73,411$                   1,564$                     152,635$                 (1,481)$                    226,130.32$                    100% 226,130.32$                  ‐$                                N/A See lead order 7,814.40           7,814.40          
338 Project 24495 24504 41497320 T‐64 L‐300A MP 414.92 to MP 416.016 Paicines Snelson 11/19/2011 12/8/2011 ‐$                         2,394,133$             218,275$                 30,100$                   2,116,694$             29,064$                   2,394,132.54$                 100% 2,394,132.54$              ‐$                                N/A See lead order 9,662.40           9,662.40          
339 Project 24521 24520 41497336 T‐86 L‐300B MP 414.7728 to MP 416.7896 Paicines Snelson 11/19/2011 12/15/2011 ‐$                         1,953,888$             150,284$                 17,559$                   1,601,946$             184,099$                 1,953,887.56$                 100% 1,953,887.56$              ‐$                                N/A See lead order 22,651.20        22,651.20       
340 Project 23497 25394 41587447 T‐061‐12, Line L‐300A, Coalinga Coalinga Snelson 1/9/2012 1/30/2012 ‐$                         2,866,683$             235,937$                 34,730$                   2,519,204$             76,811$                   2,866,682.57$                 100% 2,866,682.57$              ‐$                                N/A See lead order 11,192.14        11,192.14       
341 Project 24495 24499 41497315 T‐057E‐11, Line L‐300A, San Bernardino San Bernardino Snelson 2/7/2012 3/22/2012 4,785,929$             2,268,932$             402,359$                 132,811$                 3,487,297$             (1,753,535)$            (2,516,997.00)$               100% 2,264,218.90$              ‐$                                No 167,984.00            4,840.00           4,840.00          
342 Project 23497 26783 41663877 T‐057W‐11, Line L‐300A, Kern Kern Snelson 2/7/2012 3/22/2012 ‐$                         2,260,162$             28,811$                   ‐$                         326,164$                 1,905,187$             2,260,162.27$                 100% 2,259,835.34$              ‐$                                N/A See lead order 3,049.06           3,049.06          
343 Project 24521 25928 41617909 T‐122‐12, Line L‐300B, Topock Topock GC/Snelson 2/13/2012 3/28/2012 1,743,046$             446,444$                 176,217$                 661$                        236,125$                 33,442$                   (1,296,601.63)$               100% 446,444.37$                  ‐$                                No 188,074.80            176.60              176.60             
344 Project 23511 25857 41613029 T‐021‐12, Line L‐191‐1, Pittsburg Pittsburg ARB 2/27/2012 3/30/2012 2,012,197$             1,748,445$             427,647$                 35,386$                   1,166,534$             118,878$                 (263,752.42)$                   100% 1,748,444.58$              ‐$                                No 59,064.61              1,911.88           1,911.88          
345 Project 23513 25892 41617948 T‐097‐12, Line L‐148, Modesto Modesto Snelson 3/5/2012 4/3/2012 2,298,717$             2,142,666$             264,698$                 23,819$                   1,750,529$             103,620$                 (156,050.65)$                   100% 2,139,538.28$              ‐$                                No 93,510.00              31,996.60        31,996.60       
346 Project 24548 24547 41497360 T‐43A L‐147 MP 1.1321 to MP 2.2 Oakland GT/GC 3/1/2012 4/4/2012 ‐$                         765,625$                 110,374$                 165,049$                 678,380$                 (188,178)$               765,624.90$                    100% 765,624.90$                  ‐$                                N/A See lead order 3,537.60           3,537.60          
347 Project 23513 25898 41600079 T‐099‐12, Line L‐148, Modesto Modesto Snelson 3/22/2012 4/24/2012 2,149,207$             1,774,359$             350,934$                 39,381$                   1,332,888$             51,156$                   (374,847.59)$                   100% 1,773,679.66$              ‐$                                No See lead order 34,446.30        34,446.30       
348 Project 23467 25893 41617923 T‐040‐12, Line DFM‐7221‐10, Salida/Modesto Salida ARB 4/2/2012 4/29/2012 1,885,158$             1,368,684$             248,538$                 64,727$                   1,005,817$             49,601$                   (516,474.19)$                   100% 1,368,683.36$              ‐$                                No 11,560.00              12,988.51        12,988.51       
349 Project 23493 25812 41617926 T‐048‐12, Line L‐142N, Bakersfield Bakersfield Snelson 3/26/2012 5/4/2012 2,170,076$             1,958,392$             191,553$                 22,071$                   1,618,250$             126,518$                 (211,684.10)$                   100% 1,954,092.52$              ‐$                                No 60,357.12              16,579.20        16,579.20       
350 Project 23493 25816 41600055 T‐049‐12, Line L‐142N, Bakersfield Bakersfield Snelson 3/26/2012 5/4/2012 2,471,280$             1,811,136$             190,372$                 28,097$                   1,556,001$             36,666$                   (660,144.44)$                   100% 1,810,809.16$              ‐$                                No See lead order 18,614.00        18,614.00       
351 Project 23513 25900 41600080 T‐100‐12, Line L‐148, Modesto Modesto Snelson 4/13/2012 5/19/2012 2,049,661$             2,171,954$             340,984$                 15,395$                   1,766,874$             48,701$                   122,293.00$                    100% 2,168,128.25$              ‐$                                No See lead order 10,586.16        10,586.16       
352 Project 23535 25849 41600067 T‐073‐12, Line L‐021F, San Rafael San Rafael ARB 4/17/2012 5/22/2012 2,390,861$             2,321,954$             543,302$                 28,511$                   1,558,601$             191,540$                 (68,906.77)$                     100% 2,321,954.23$              ‐$                                No 8,918.10                5,202.23           5,202.23          
353 Project 23496 25863 41617916 T‐025‐12, Line L‐100, San Jose San Jose Michels 3/19/2012 6/7/2012 2,558,935$             4,766,712$             732,286$                 39,292$                   3,724,848$             270,286$                 2,207,776.71$                 98% 4,674,775.13$              ‐$                                Yes 63,808.00              27,611.00        27,611.00       
354 Project 23496 25865 41600042 T‐026‐12, Line L‐100, San Jose San Jose Michels 3/19/2012 6/7/2012 1,919,321$             1,932,668$             382,629$                 28,770$                   1,421,822$             99,448$                   13,347.33$                      99% 1,919,788.44$              ‐$                                No See lead order 22,616.00        22,616.00       
355 Project 23496 25868 41600043 T‐027‐12, Line L‐100, Milpitas San Jose Michels 3/19/2012 6/7/2012 1,741,604$             1,009,416$             162,777$                 12,967$                   772,932$                 60,740$                   (732,188.33)$                   100% 1,009,415.67$              ‐$                                No See lead order 12,479.07        12,479.07       
356 Project 24537 24530 41497347 T‐038‐11, Line L‐132, San Francisco San Francisco ARB 5/14/2012 6/12/2012 2,413,312$             2,781,766$             394,972$                 42,319$                   2,123,241$             221,234$                 368,454.07$                    98% 2,737,027.19$              ‐$                                Yes See lead order 10,310.75        10,310.75       
357 Project 23548 25908 41622647 T‐102D‐12, Line L‐118A, Chowchilla Chowchilla Michels 5/23/2012 6/19/2012 1,607,699$             944,266$                 148,270$                 11,033$                   777,105$                 7,858$                     (663,433.07)$                   100% 944,265.93$                  ‐$                                No 4,957.80                1,709.58           1,709.58          
358 Project 23365 or 23724 25179 41534902 TIM‐114‐11, Line L‐109, Mountain View Mountain View Snelson 4/17/2012 6/19/2012 2,375,882$             1,809,786$             300,049$                 41,154$                   1,295,578$             173,004$                 (566,096.31)$                   100% 1,809,785.69$              ‐$                                No N/A 7,150.47           7,150.47          
359 Project 23548 25913 41622649 T‐102F‐12, Line L‐118A, Merced Merced Michels 6/8/2012 7/10/2012 1,915,883$             1,308,963$             160,778$                 10,021$                   1,129,617$             8,546$                     (606,920.44)$                   100% 1,308,949.23$              ‐$                                No See lead order 2,791.58           2,791.58          
360 Project 23557 25850 41599878 T‐018‐12, Line L‐132, San Francisco San Francisco ARB 5/28/2012 7/11/2012 2,705,882$             2,047,439$             248,900$                 72,537$                   1,585,593$             140,409$                 (658,443.13)$                   100% 2,047,438.87$              ‐$                                No 10,031.00              9,481.00           9,481.00          
361 Project 24537 24531 41497348 T‐039B‐11, Line L‐132, San Francisco San Francisco ARB 5/28/2012 7/11/2012 2,835,566$             2,726,337$             509,056$                 50,885$                   2,009,180$             157,215$                 (109,229.44)$                   100% 2,726,336.56$              ‐$                                No See lead order 8,627.50           8,627.50          
362 Project 23495 25821 41617927 T‐052‐12, Line L‐142S, Bakersfield Bakersfield Michels 6/4/2012 7/13/2012 1,555,664$             1,224,111$             209,742$                 9,701$                     953,635$                 51,033$                   (331,552.51)$                   100% 1,223,212.74$              ‐$                                No 12,056.00              3,500.10           3,500.10          
363 Project 23495 25822 41600058 T‐053‐12, Line L‐142S, Bakersfield Bakersfield Michels 6/4/2012 7/13/2012 1,654,964$             1,328,806$             160,460$                 6,633$                     1,109,593$             52,119$                   (326,158.26)$                   100% 1,328,676.20$              ‐$                                No See lead order 3,562.35           3,562.35          
364 Project 23495 25824 41600059 T‐054‐12, Line L‐142S, Bakersfield Bakersfield Michels 7/2/2012 7/25/2012 1,645,362$             1,155,266$             216,257$                 18,647$                   861,505$                 58,858$                   (490,095.70)$                   100% 1,155,121.04$              ‐$                                No See lead order 5,501.04           5,501.04          
365 Project 23929 25890 41600077 T‐096‐12, Line DFM‐1816‐01, Santa Cruz Santa Cruz Underground 6/26/2012 7/27/2012 2,131,348$             3,436,448$             967,057$                 76,437$                   2,222,057$             170,897$                 1,305,100.34$                 100% 3,436,448.34$              ‐$                                Yes See lead order 10,496.64        10,496.64       
366 Project 23497 25830 41600062 T‐059‐12, Line L‐300A, Bakersfield Bakersfield ARB 7/6/2012 7/28/2012 1,568,054$             1,388,175$             182,087$                 74,633$                   1,086,447$             45,007$                   (179,878.72)$                   100% 1,387,684.97$              ‐$                                No See lead order 1,205.04           1,205.04          
367 Project 23510 25899 41617925 T‐044‐12, Line L‐138, Fresno Fresno Underground 6/19/2012 8/3/2012 2,264,489$             1,994,788$             243,471$                 53,329$                   1,641,302$             56,687$                   (269,700.66)$                   100% 1,991,965.78$              ‐$                                No 84,310.78              32,235.06        32,235.06       
368 Project 23510 25901 41600052 T‐045‐12, Line L‐138, Fresno Fresno Underground 6/19/2012 8/3/2012 2,339,602$             2,045,028$             233,280$                 43,706$                   1,633,911$             134,131$                 (294,574.38)$                   97% 1,979,645.76$              ‐$                                No See lead order 38,302.25        38,302.25       
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369 Project 23906 26325 41640622 TIM‐131‐12, Line DFM‐3017‐01, Danville Danville ARB 6/12/2012 8/10/2012 1,689,089$             1,248,645$             153,955$                 10,568$                   1,426,260$             (342,139)$               (440,444.48)$                   100% 1,245,040.83$              ‐$                                No See lead order 18,873.88        18,873.88       
370 Project 23472 26343 41640634 TIM‐161‐12, Line DFM‐7223‐01, Modesto Modesto ARB 7/6/2012 8/19/2012 2,918,204$             2,264,484$             382,634$                 41,733$                   1,783,440$             56,677$                   (653,719.79)$                   100% 2,255,534.16$              ‐$                                No See lead order 43,489.54        43,489.54       
371 Project 24537 27746 41709445 T‐025B‐11, Line L‐132, Santa Clara Santa Clara Michels 7/11/2012 8/27/2012 2,369,526$             2,756,072$             123,024$                 30,679$                   1,839,435$             762,934$                 386,546.46$                    73% 2,000,390.87$              ‐$                                Yes 248,433.00            3,365.10           3,365.10          
372 Project 23497 25926 41622656 T‐110‐12, Line L‐300A, Hollister Hollister H&M 8/6/2012 8/31/2012 3,119,057$             2,740,326$             247,464$                 22,842$                   2,350,226$             119,795$                 (378,730.80)$                   100% 2,740,326.20$              ‐$                                No See lead order 17,045.42        17,045.42       
373 Project 23695 27568 8149081 T‐173‐12, Line DFM‐7219‐01, Modesto Modesto H&M 8/7/2012 8/31/2012 2,122,885$             1,852,199$             396,095$                 ‐$                         ‐$                         1,456,104$             (270,686.01)$                   0% ‐$                                ‐$                                No 12,640.00              19,456.80        19,456.80       
374 Project 24484 24484 41497300 TIM‐101‐11, Line DFM‐1816‐01, Watsonville Watsonville Underground 7/25/2012 8/31/2012 5,430,596$             6,179,509$             943,042$                 106,513$                 5,035,287$             94,668$                   748,913.43$                    100% 6,154,065.67$              ‐$                                Yes 30,722.00              30,320.27        30,320.27       
375 Project 23497 25826 41617928 T‐055‐12, Line L‐300A, Tehachapi Tehachapi ARB 8/1/2012 9/7/2012 1,926,659$             1,724,641$             185,840$                 32,170$                   1,435,122$             71,509$                   (202,017.83)$                   99% 1,714,531.75$              ‐$                                No 84,858.00              4,276.00           4,276.00          
376 Project 23552 25858 41617940 T‐079‐12, Line L‐119A, Davis Davis ARB 7/20/2012 9/7/2012 2,393,502$             2,489,126$             413,543$                 24,192$                   1,865,426$             185,966$                 95,623.89$                      100% 2,480,661.27$              ‐$                                No 25,839.00              20,593.55        20,593.55       
377 Project 24537 24544 41497358 TIM‐037‐11, Line L‐132, South San Francisco South San Francisco Snelson 7/31/2012 9/7/2012 3,036,076$             3,669,746$             633,712$                 206,985$                 2,723,269$             105,779$                 633,669.93$                    99% 3,629,970.51$              ‐$                                Yes See lead order 16,284.00        16,284.00       
378 Project 23510 25810 41600054 T‐047‐12, Line L‐138, Fresno Fresno Underground 8/21/2012 9/19/2012 1,669,762$             1,288,192$             207,319$                 13,242$                   1,050,053$             17,577$                   (381,570.24)$                   100% 1,287,072.38$              ‐$                                No See lead order 865.00              865.00             
379 Project N/A 26623 41822376 T‐169‐12 L‐197B MP 0‐4.467 Test (IM) Lodi ARB 8/1/2012 9/21/2012 ‐$                         1,299,850$             362$                        ‐$                         22,663$                   1,276,825$             ‐ 1% 12,998.50$                    ‐$                                N/A N/A ‐                    ‐                   
380 Project 24537 25917 41622651 T‐104‐12, Line L‐132, San Carlos San Carlos ARB 7/26/2012 9/27/2012 3,466,093$             3,536,346$             596,991$                 80,065$                   2,603,379$             255,911$                 70,252.90$                      100% 3,536,345.90$              ‐$                                No See lead order 18,865.90        18,865.90       
381 Project 23525 25877 41617945 T‐089‐12, Line L‐210B, Fairfield Fairfield ARB 8/1/2012 10/5/2012 2,741,692$             1,884,303$             313,824$                 22,284$                   1,488,244$             59,952$                   (857,388.93)$                   100% 1,884,303.07$              ‐$                                No 87,924.00              17,162.80        17,162.80       
382 Project 23525 25879 41600073 T‐090‐12, Line L‐210B, Fairfield Fairfield ARB 8/1/2012 10/5/2012 3,408,582$             2,973,142$             444,806$                 34,513$                   2,414,392$             79,431$                   (435,440.29)$                   99% 2,935,372.81$              ‐$                                No See lead order 26,928.00        26,928.00       
383 Project 23525 25883 41600075 T‐092‐12, Line L‐210B, Napa Napa ARB 9/25/2012 10/15/2012 1,855,572$             1,538,845$             243,509$                 27,544$                   1,207,410$             60,382$                   (316,726.94)$                   100% 1,537,683.92$              ‐$                                No See lead order 15,496.80        15,496.80       
384 Project 23582 26476 41650674 T‐047C‐11, Line L‐153, Oakland Oakland ARB 7/23/2012 10/19/2012 4,148,474$             1,679,858$             369,986$                 224,123$                 4,339,695$             (3,253,945)$            (2,468,615.63)$               100% 1,679,858.37$              ‐$                                No 26,686.00              14,798.00        14,798.00       
385 Project 23525 25881 41600074 T‐091‐12, Line L‐210B, Fairfield Fairfield ARB 8/29/2012 10/24/2012 2,732,533$             2,499,473$             518,564$                 26,316$                   1,839,685$             114,907$                 (233,060.45)$                   100% 2,499,472.55$              ‐$                                No See lead order 41,976.00        41,976.00       
386 Project 23724 28279 41748986 T‐182‐12, Line L‐109, Milpitas Milpitas GC/M 9/19/2012 10/26/2012 915,035$                 899,319$                 227,938$                 20,723$                   608,185$                 42,473$                   (15,715.95)$                     95% 858,794.39$                  ‐$                                No 4,382.00                3,447.84           3,447.84          
387 Project 23502 26329 41640626 TIM‐142‐12, Line L‐103, Salinas Salinas Underground 10/8/2012 10/27/2012 1,483,965$             1,297,666$             247,802$                 28,998$                   1,013,227$             7,639$                     (186,298.86)$                   99% 1,280,936.68$              ‐$                                No 1,166.00                524.24              524.24             
388 Project 23847 26326 41640623 TIM‐136‐12, Line DFM‐1614‐01, Lodi Lodi Underground 9/28/2012 11/3/2012 2,494,793$             2,942,421$             611,672$                 23,327$                   2,490,085$             (182,663)$               447,628.14$                    92% 2,707,615.28$              ‐$                                Yes 20,332.00              20,577.00        20,577.00       
389 Project 23505 26265 41637747 T‐013B‐12, Line L‐109, Daly City Daly City ARB 8/20/2012 11/8/2012 2,058,891$             2,255,108$             280,591$                 61,404$                   1,868,776$             44,337$                   196,217.14$                    99% 2,232,202.29$              ‐$                                No 27,181.00              9,230.55           9,230.55          
390 Project 23556 26338 41640629 TIM‐146‐12, Line DFM‐0115‐01, Oakland Oakland ARB 10/31/2012 11/27/2012 2,374,806$             1,448,661$             322,470$                 7,176$                     1,862,998$             (743,983)$               (926,145.22)$                   90% 1,298,294.08$              ‐$                                No 2,173.00                2,047.70           2,047.70          
391 Project 23474 23474 41640635 TIM‐162‐12, Line DFM‐7224‐09, Modesto Modesto Underground 11/7/2012 12/19/2012 2,134,436$             2,319,791$             781,155$                 17,071$                   2,502,488$             (980,923)$               185,355.28$                    90% 2,087,042.67$              ‐$                                No 7,092.00                7,107.00           7,107.00          
392 Project 23905 25904 41622643 T‐101‐12, Line DFM‐3010‐01, Antioch Antioch ARB 1/21/2013 2/4/2013 1,664,377$             1,139,314$             283,747$                 5,570$                     835,075$                 14,923$                   (525,063.09)$                   94% 1,067,149.31$              ‐$                                No 3,173.33                3,230.83           3,230.83          
393 Project 24183 25897 41482931 TIM‐042‐12, Line L‐057A‐MD1, McDonald Island McDonald Island ARB 1/14/2013 2/15/2013 1,938,702$             1,463,835$             601,049$                 66,449$                   751,428$                 44,909$                   (474,866.55)$                   3% 36,615.74$                    ‐$                                No 4,432.45                3,210.77           3,210.77          
394 Project 24183 25896 41600051 TIM‐043‐12, Line L‐057A‐MD1, McDonald Island McDonald Island ARB 1/14/2013 2/15/2013 1,809,361$             1,154,463$             302,263$                 76,343$                   753,910$                 21,947$                   (654,898.10)$                   100% 1,154,462.90$              ‐$                                No See lead order 832.13              832.13             
395 Project N/A 28473 41801221 T‐038B‐11, Line L‐132, Daly City Daly City Snelson 2/25/2013 2/25/2013 331,131$                 324,982$                 41,603$                   ‐$                         275,180$                 8,199$                     (6,149.16)$                       100% 324,981.84$                  ‐$                                No N/A 106.13              106.13             
396 Project 23876 27613 41744236 T‐226‐13, Line DFM‐0817‐01, San Jose San Jose SE Pipe Line 3/11/2013 4/4/2013 1,950,753$             1,578,231$             436,773$                 27,267$                   1,044,539$             69,652$                   (372,521.79)$                   1% 9,647.96$                      ‐$                                No 2,519.16                2,445.17           2,445.17          
397 Project 23554 25866 41600069 T‐082‐12, Line L‐119B, Sacramento Sacramento SE Pipe Line 3/28/2013 4/27/2013 1,430,196$             1,180,385$             377,761$                 14,421$                   727,365$                 60,838$                   (249,811.20)$                   0% ‐$                                ‐$                                No See lead order 7,136.45           7,136.45          
398 Project 23874 25841 41613030 T‐015‐12, Line L‐131_2, Oakley Oakley H&M 3/6/2013 5/1/2013 1,991,409$             930,581$                 267,163$                 14,959$                   1,034,491$             (386,032)$               (1,060,828.20)$               0% ‐$                                ‐$                                No 9,370.23                686.40              686.40             
399 Project 24216 25884 41617946 T‐093‐12, Line L‐210C, Vallejo Vallejo ARB 4/1/2013 5/4/2013 2,132,881$             2,501,056$             782,296$                 48,561$                   1,543,806$             126,393$                 368,175.12$                    4% 97,490.55$                    ‐$                                Yes 15,921.20              2,167.97           2,167.97          
400 Project 23560 23560 41756013 T‐310‐14, Line DFM‐0141‐01, Crockett Crockett ARB 5/6/2013 5/19/2013 1,620,636$             819,735$                 229,810$                 17,156$                   549,587$                 23,182$                   (800,900.81)$                   22% 180,322.55$                  ‐$                                No 2,221.60                2,261.95           2,261.95          
401 Project 23524 28395 41756005 T‐206‐13, Line L‐187, King City King City Underground 4/8/2013 5/20/2013 2,495,220$             2,842,665$             547,696$                 53,135$                   2,171,318$             70,517$                   347,445.25$                    29% 828,340.01$                  ‐$                                Yes 224,516.00            54,084.10        54,084.10       
402 Project 23510 25902 41600053 T‐046‐12, Line L‐138, Fresno Fresno Snelson 4/12/2013 5/24/2013 2,587,895$             2,638,316$             364,702$                 84,681$                   2,108,204$             80,730$                   50,421.12$                      0% ‐$                                ‐$                                No See lead order 13,014.14        13,014.14       
403 Project 23532 27604 41744017 T‐218‐13, Line L‐021B, Napa Napa ARB 4/29/2013 6/8/2013 2,300,066$             2,373,923$             607,768$                 86,214$                   1,473,840$             206,101$                 73,856.70$                      0% ‐$                                ‐$                                No 43,950.35              14,140.90        14,140.90       
404 Project 23483 23483 41859176 T‐360‐14, Line DFM‐7226‐13, Modesto Modesto Snelson 4/29/2013 6/8/2013 1,972,730$             1,336,475$             231,635$                 7,189$                     1,071,350$             26,302$                   (636,255.47)$                   0% 999.76$                         ‐$                                No 1,336.80                1,340.06           1,340.06          
405 Project 23478 27652 41743429 TIM‐273‐13, Line DFM‐7226‐01, Modesto Modesto Snelson 4/29/2013 6/8/2013 2,875,479$             2,620,697$             584,389$                 71,008$                   1,874,034$             91,265$                   (254,781.91)$                   17% 442,235.88$                  ‐$                                No 25,069.42              24,234.67        24,234.67       
406 Project 23524 28407 41756006 T‐207‐13, Line L‐187, Greenfield Greenfield Underground 4/8/2013 6/13/2013 2,103,598$             1,888,825$             413,551$                 31,033$                   1,408,914$             35,328$                   (214,772.73)$                   32% 602,516.78$                  ‐$                                No See lead order 42,149.18        42,149.18       
407 Project 23565 27609 41744230 T‐224A‐13, Line DFM‐0604‐01, Vacaville Vacaville Barnard 5/21/2013 6/21/2013 2,318,531$             1,894,960$             382,796$                 53,547$                   1,383,075$             75,541$                   (423,571.20)$                   100% 1,892,724.74$              ‐$                                No 4,069.60                4,151.14           4,151.14          
408 Project 23550 27615 41748704 T‐229A‐13, Line L‐118B, Madera Madera Snelson 5/17/2013 6/21/2013 2,541,348$             2,380,361$             572,794$                 (17,852)$                  1,793,178$             32,241$                   (160,987.23)$                   100% 2,373,311.22$              ‐$                                No See lead order 1,372.80           1,372.80          
409 Project 23550 27615 41748704 T‐229C‐13, Line L‐118B, Madera Madera Snelson 5/17/2013 6/21/2013 2,541,348$             See T‐229A‐13 See T‐229A‐13 See T‐229A‐13 See T‐229A‐13 See T‐229A‐13 See T‐229A‐13 100% ‐$                                ‐$                                No See lead order 10,867.82        10,867.82       
410 Project N/A 23913 41842134 T‐333‐14 DFM‐1502‐02 MP 0‐1.60 Test Marysville Barnard 5/6/2013 7/2/2013 ‐$                         1,974,954$             382,831$                 5,815$                     1,405,541$             180,767$                 ‐ 100% 1,974,954.26$              ‐$                                N/A 7,691.70                8,448.00           8,448.00          
411 Project 24212 27608 41744226 T‐223A‐13, Line L‐050A‐1, Marysville Marysville Barnard 5/6/2013 7/12/2013 2,170,350$             2,513,799$             450,938$                 30,714$                   1,852,565$             179,582$                 343,449.17$                    13% 335,892.32$                  ‐$                                Yes 6,642.00                6,699.26           6,699.26          
412 Project 23499 27622 41748975 T‐240‐13, Line L‐162A, Tracy Tracy Snelson 6/7/2013 7/15/2013 2,080,533$             1,158,040$             206,241$                 5,446$                     893,168$                 53,185$                   (922,492.54)$                   0% 1,062.91$                      ‐$                                No See lead order 7,075.00           7,075.00          
413 Project 24188 25870 41617917 T‐028‐12, Line DFM‐2403‐12, Fremont Fremont Underground 5/6/2013 7/21/2013 3,322,991$             3,538,834$             542,531$                 16,846$                   2,778,490$             200,968$                 215,843.32$                    0% ‐$                                ‐$                                No 15,013.27              14,940.82        14,940.82       
414 Project N/A 23885 41743422 T‐265‐13 DFM‐1004‐01 MP 0.0139‐4.7525 Test Orland Barnard 5/30/2013 7/22/2013 ‐$                         2,261,748$             540,242$                 56,343$                   1,613,811$             51,352$                   ‐ 0% ‐$                                ‐$                                N/A 25,305.70              25,344.00        25,344.00       
415 Project 23911 31386 41858968 T‐331A‐14, Line DFM‐1501‐01, Yuba City Yuba City ARB 5/13/2013 7/24/2013 3,033,154$             6,068,997$             1,104,723$             102,425$                 4,709,345$             152,503$                 3,035,842.56$                 5% 291,537.28$                  ‐$                                No 29,162.13              21,120.00        21,120.00       
416 Project 23911 31386 41858968 T‐331B‐14, Line DFM‐1501‐01, Yuba City Yuba City ARB 5/13/2013 7/24/2013 3,033,154$             See T‐331A‐14 See T‐331A‐14 See T‐331A‐14 See T‐331A‐14 See T‐331A‐14 See T‐331A‐14 5% N/A ‐$                                Yes See lead order 6,864.00           6,864.00          
417 Project 23532 27606 41744221 T‐220‐13, Line L‐021B, Petaluma Petaluma ARB 6/19/2013 7/26/2013 2,139,092$             1,869,980$             568,005$                 18,004$                   1,135,963$             148,008$                 (269,111.53)$                   0% 1,413.42$                      ‐$                                No See lead order 21,933.65        21,933.65       
418 Project 23511 25860 41600040 TIM‐022B‐12, Line L‐191‐1, Walnut Creek Walnut Creek ARB 6/3/2013 7/26/2013 4,650,684$             4,694,182$             1,461,061$             36,685$                   2,773,096$             423,340$                 43,498.50$                      22% 1,038,442.62$              ‐$                                No See lead order 22,876.13        22,876.13       
419 Project 23511 25860 41600040 TIM‐022C‐12, Line L‐191‐1, Walnut Creek Walnut Creek ARB 6/3/2013 7/26/2013 4,650,684$             See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 22% ‐$                                ‐$                                No See lead order 5,502.82           5,502.82          
420 Project 23511 25860 41600040 TIM‐022D‐12, Line L‐191‐1, Walnut Creek Walnut Creek ARB 6/3/2013 7/26/2013 4,650,684$             See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 See TIM‐022B‐12 22% ‐$                                ‐$                                No See lead order 8,993.42           8,993.42          
421 Project 23570 27603 41744015 T‐217‐13, Line DFM‐0215‐01, Belmont Belmont Underground 6/14/2013 7/28/2013 2,226,907$             1,983,126$             322,616$                 15,079$                   1,551,664$             93,767$                   (243,780.60)$                   93% 1,853,933.72$              ‐$                                No 3,713.20                3,884.50           3,884.50          
422 Project 23864 27569 8149082 T‐174‐12, Line DFM‐1816‐05, Watsonville Watsonville Underground 6/17/2013 7/29/2013 2,513,651$             2,491,982$             515,978$                 ‐$                         ‐$                         1,976,004$             (21,669.43)$                     0% ‐$                                ‐$                                No 1,896.20                4,222.94           4,222.94          
423 Project 23524 28408 41756007 T‐208A‐13, Line L‐187, Soledad Soledad Underground 5/22/2013 8/9/2013 3,536,097$             3,218,055$             575,720$                 81,829$                   2,515,363$             45,142$                   (318,042.00)$                   6% 208,813.96$                  ‐$                                No See lead order 8,446.94           8,446.94          
424 Project 23524 28408 41756007 T‐208B‐13, Line L‐187, Soledad Soledad Underground 5/22/2013 8/9/2013 3,536,097$             See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 6% ‐$                                ‐$                                No See lead order 17,893.92        17,893.92       
425 Project 23524 28408 41756007 T‐208C‐13, Line L‐187, Soledad Soledad Underground 5/22/2013 8/9/2013 3,536,097$             See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 See T‐208A‐13 6% N/A ‐$                                No See lead order 3,168.00           3,168.00          
426 Project 23872 27632 41744767 T‐268‐13, Line DFM‐1813‐02, Seaside Seaside Underground 7/1/2013 8/12/2013 2,175,967$             1,416,677$             284,284$                 14,465$                   1,087,822$             30,106$                   (759,290.35)$                   0% 6,981.62$                      ‐$                                No 28,547.80              2,020.13           2,020.13          
427 Project 23872 27649 41743426 T‐269A‐13, Line DFM‐1813‐02, Monterey Seaside Underground 7/1/2013 8/12/2013 3,216,887$             2,798,197$             474,979$                 16,915$                   2,200,495$             105,808$                 (418,690.35)$                   0% 2,405.48$                      ‐$                                No See lead order 2,376.00           2,376.00          
428 Project 23872 27649 41743426 T‐269B‐13, Line DFM‐1813‐02, Monterey Seaside Underground 7/1/2013 8/12/2013 3,216,887$             See T‐269A‐13 See T‐269A‐13 See T‐269A‐13 See T‐269A‐13 See T‐269A‐13 See T‐269A‐13 0% N/A ‐$                                No See lead order 18,374.40        18,374.40       
429 Project 23499 27621 41748974 T‐239‐13, Line L‐162A, Tracy Tracy Snelson 7/12/2013 8/14/2013 2,326,293$             1,434,076$             229,145$                 5,942$                     1,140,557$             58,432$                   (892,216.96)$                   100% 1,434,076.04$              ‐$                                No 8,840.00                1,843.78           1,843.78          
430 Project 23550 27614 41748703 T‐228‐13, Line L‐118B, Madera Madera Snelson 6/14/2013 8/15/2013 2,205,191$             3,600,015$             676,349$                 42,806$                   2,715,046$             165,814$                 1,394,824.01$                 2% 63,751.72$                    ‐$                                Yes 84,301.38              35,302.08        35,302.08       
431 Project 23892 29093 41802284 T‐227‐13, Line DFM‐1023‐01, Redding Redding Barnard 7/12/2013 8/16/2013 2,229,921$             1,696,344$             373,180$                 14,825$                   1,262,339$             46,000$                   (533,576.89)$                   10% 176,406.79$                  ‐$                                No 5,951.40                6,124.80           6,124.80          
432 Project 23524 28409 41756008 T‐209‐13, Line L‐187, Soledad Soledad Underground 6/20/2013 8/17/2013 2,264,813$             1,221,157$             287,208$                 24,901$                   862,405$                 46,644$                   (1,043,655.52)$               0% ‐$                                ‐$                                No See lead order 21,342.82        21,342.82       
433 Project 23524 28410 41756009 T‐210‐13, Line L‐187, Gonzales Gonzales Underground 7/10/2013 8/30/2013 2,029,602$             1,196,443$             294,641$                 29,588$                   857,471$                 14,744$                   (833,158.56)$                   1% 17,155.53$                    ‐$                                No See lead order 31,117.60        31,117.60       
434 Project 23506 27623 41748976 T‐241‐13, Line L‐177B, Chico Chico Barnard 5/30/2013 9/5/2013 3,119,267$             3,552,548$             810,850$                 159,148$                 2,411,680$             170,869$                 433,281.02$                    0% 141.44$                         ‐$                                Yes 35,163.60              35,115.17        35,115.17       
435 Project N/A 30025 41867295 T‐013C‐12, Line L‐109, Daly City Daly City ARB 7/26/2013 9/12/2013 2,575,831$             3,684,470$             553,547$                 84,784$                   2,913,112$             133,027$                 1,108,639.11$                 100% 3,684,470.11$              ‐$                                Yes N/A 1,289.90           1,289.90          
436 Project 23856 25889 41617922 T‐038‐12, Line DFM‐1615‐01, Modesto Modesto Snelson 7/1/2013 9/15/2013 4,154,074$             6,084,467$             1,151,209$             53,086$                   4,721,625$             158,546$                 1,930,392.69$                 2% 128,674.77$                  ‐$                                Yes 63,265.89              53,551.87        53,551.87       
437 Project 23542 28411 41756012 T‐211A‐13, Line L‐187, Chualar Chualar Underground 8/15/2013 9/20/2013 3,027,083$             2,590,157$             493,410$                 71,118$                   1,953,430$             72,199$                   (436,925.62)$                   0% 653.32$                         ‐$                                No 12,133.00              18,953.09        18,953.09       
438 Project 23542 28411 41756012 T‐211B‐13, Line L‐187, Chualar Chualar Underground 8/15/2013 9/20/2013 3,027,083$             See T‐211A‐13 See T‐211A‐13 See T‐211A‐13 See T‐211A‐13 See T‐211A‐13 See T‐211A‐13 0% ‐$                                ‐$                                No See lead order 30,087.02        30,087.02       
439 Project 23493 25820 41600057 T‐051A‐12, Line L‐142N, Bakersfield Bakersfield Snelson 7/1/2013 9/21/2013 6,821,948$             8,447,494$             1,526,765$             210,980$                 6,612,909$             96,839$                   1,625,545.78$                 4% 300,891.24$                  ‐$                                No See lead order 2,497.97           2,497.97          
440 Project 23493 25820 41600057 T‐051B‐12, Line L‐142N, Bakersfield Bakersfield Snelson 7/1/2013 9/21/2013 6,821,948$             See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 4% ‐$                                ‐$                                No See lead order 316.80              316.80             
441 Project 23493 25820 41600057 T‐051C‐12, Line L‐142N, Bakersfield Bakersfield Snelson 7/1/2013 9/21/2013 6,821,948$             See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 4% ‐$                                ‐$                                No See lead order 8,771.66           8,771.66          
442 Project 23493 25820 41600057 T‐051D‐12, Line L‐142N, Bakersfield Bakersfield Snelson 7/1/2013 9/21/2013 6,821,948$             See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 4% ‐$                                ‐$                                No See lead order 7,234.13           7,234.13          
443 Project 23493 25820 41600057 T‐051E‐12, Line L‐142N, Bakersfield Bakersfield Snelson 7/1/2013 9/21/2013 6,821,948$             See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 See T‐051A‐12 4% N/A ‐$                                Yes See lead order 7,069.92           7,069.92          
444 Project 23872 27648 41743424 TIM‐267‐13, Line DFM‐1813‐02, Marina Marina Underground 8/5/2013 9/23/2013 2,371,402$             1,426,877$             378,561$                 13,939$                   1,034,293$             85$                           (944,524.89)$                   30% 421,700.23$                  ‐$                                No See lead order 6,426.82           6,426.82          
445 Project 23748 28495 41801222 T‐281B‐13, Line L‐191, Antioch Antioch ARB 8/27/2013 10/1/2013 2,647,577$             2,139,093$             446,122$                 56,708$                   1,479,587$             156,676$                 (508,484.21)$                   0% ‐$                                ‐$                                No 6,308.00                13,824.10        13,824.10       
446 Project 23533 25833 41617931 TIM‐065‐12, Line L‐021C, Penngrove Petaluma ARB 8/14/2013 10/6/2013 3,076,464$             1,630,182$             578,788$                 36,868$                   1,012,746$             1,779$                     (1,446,282.46)$               26% 423,872.28$                  ‐$                                No See lead order 44,286.00        44,286.00       
447 Project 23554 25864 41617941 T‐081‐12, Line L‐119B, North Highlands North Highlands GT/GC 8/14/2013 10/7/2013 2,110,424$             2,285,148$             1,509,682$             50,685$                   482,024$                 242,757$                 174,723.88$                    1% 25,870.74$                    ‐$                                No 42,474.80              24,499.20        24,499.20       
448 Project 23690 27760 41710903 T‐285‐13, Line X6526, Kettleman City Kettleman City GT/GC 7/1/2013 10/8/2013 1,459,879$             1,381,321$             938,776$                 114,120$                 251,946$                 76,479$                   (78,558.16)$                     0% ‐$                                ‐$                                No N/A 1,458.86           1,458.86          
449 Project 23567 23567 41859416 T‐318A‐14, Line DFM‐0604‐06, Vacaville Vacaville ARB 8/8/2013 10/9/2013 3,479,729$             2,721,888$             619,154$                 61,040$                   1,896,405$             145,289$                 (757,840.94)$                   37% 1,013,432.62$              ‐$                                No 12,191.70              12,523.10        12,523.10       
450 Project 23567 23567 41859416 T‐318B‐14, Line DFM‐0604‐06, Vacaville Vacaville ARB 8/8/2013 10/9/2013 3,479,729$             See T‐318A‐14 See T‐318A‐14 See T‐318A‐14 See T‐318A‐14 See T‐318A‐14 See T‐318A‐14 37% ‐$                                ‐$                                No See lead order 2,508.00           2,508.00          
451 Project 23550 27617 41748705 T‐230‐13, Line L‐118B, Madera Madera Snelson 7/26/2013 10/12/2013 2,697,204$             2,828,581$             414,728$                 55,014$                   2,144,701$             214,138$                 131,377.04$                    57% 1,605,452.37$              ‐$                                No See lead order 48,920.26        48,920.26       
452 Project 23511 25861 41600041 T‐023‐12, Line L‐191‐1, Martinez Martinez ARB 7/9/2013 10/15/2013 2,382,051$             2,899,294$             981,893$                 17,733$                   1,720,243$             179,425$                 517,243.01$                    0% 1,437.92$                      ‐$                                Yes See lead order 19,410.86        19,410.86       
453 Project 23856 25891 41600049 T‐039A‐12, Line DFM‐1615‐01, Modesto Modesto Snelson 7/10/2013 10/18/2013 2,704,533$             2,694,421$             332,624$                 18,190$                   2,257,696$             85,909$                   (10,112.28)$                     0% 2,291.65$                      ‐$                                No See lead order 25,440.62        25,440.62       
454 Project 23733 31372 41931283 T‐337‐14, Line DFM‐1603‐03, Manteca Manteca GT/GC 9/23/2013 10/22/2013 1,705,098$             635,016$                 352,861$                 12,438$                   216,347$                 53,370$                   (1,070,082.44)$               95% 603,598.75$                  ‐$                                No 2,405.30                2,550.24           2,550.24          
455 Project 23472 27651 41743428 T‐272A‐13, Line DFM‐7223‐01, Turlock Turlock Snelson 8/12/2013 10/24/2013 2,519,543$             3,419,999$             475,263$                 41,257$                   2,812,697$             90,782$                   900,456.09$                    0% ‐$                                ‐$                                Yes 52,456.90              6,184.46           6,184.46          
456 Project 23472 27651 41743428 T‐272B‐13, Line DFM‐7223‐01, Turlock Turlock Snelson 8/12/2013 10/24/2013 2,519,543$             See T‐272A‐13 See T‐272A‐13 See T‐272A‐13 See T‐272A‐13 See T‐272A‐13 See T‐272A‐13 0% ‐$                                ‐$                                No See lead order 2,862.29           2,862.29          
457 Project 23926 30056 41867640 T‐282A‐13, Line L‐172A, West Sacramento West Sacramento Barnard 8/23/2013 10/25/2013 3,807,986$             3,506,986$             677,947$                 19,111$                   2,666,971$             142,957$                 (300,999.71)$                   100% 3,496,753.90$              ‐$                                No 4,112.81                3,157.00           3,157.00          
458 Project 23926 30056 41867640 T‐282B‐13, Line L‐172A‐1, West Sacramento West Sacramento Barnard 8/23/2013 10/25/2013 3,807,986$             See T‐282A‐13 See T‐282A‐13 See T‐282A‐13 See T‐282A‐13 See T‐282A‐13 See T‐282A‐13 100% ‐$                                ‐$                                No See lead order 1,003.20           1,003.20          
459 Project 24219 29707 41918261 T‐355‐14, Line L‐300B, Kern Bakersfield Snelson 10/7/2013 10/30/2013 3,071,278$             1,889,419$             188,068$                 63,009$                   1,542,673$             95,669$                   (1,181,858.56)$               7% 133,576.09$                  ‐$                                No See lead order 14,994.68        14,994.68       
460 Project 23769 30531 41899453 T‐284‐13, Line DFM‐1815‐02, Monterey Monterey Underground 9/16/2013 10/31/2013 2,054,520$             1,275,637$             179,231$                 14,431$                   1,049,750$             32,225$                   (778,883.02)$                   100% 1,275,636.98$              ‐$                                No 1,482.00                1,320.00           1,320.00          
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461 Project 31511 31511 41942319 T‐288A‐13, Line L‐300B, Bear Valley Springs Bear Valley Springs Snelson 10/7/2013 11/19/2013 3,566,812$             2,783,024$             236,497$                 82,053$                   2,256,767$             207,707$                 (783,788.18)$                   0% ‐$                                ‐$                                No N/A 8,062.03           8,062.03          
462 Project 31511 31511 41942319 T‐288B‐13, Line L‐300B, Bear Valley Springs Bear Valley Springs Snelson 10/7/2013 11/19/2013 3,566,812$             See T‐288A‐13 See T‐288A‐13 See T‐288A‐13 See T‐288A‐13 See T‐288A‐13 See T‐288A‐13 0% ‐$                                ‐$                                No N/A 4,525.49           4,525.49          
463 Project 23569 27611 41744232 T‐225A‐13, Line DFM‐0604‐07, Vacaville Fairfield ARB 8/23/2013 11/22/2013 3,506,447$             3,693,493$             968,416$                 24,650$                   2,551,467$             148,960$                 187,045.80$                    8% 291,519.33$                  ‐$                                No 27,952.97              12,552.14        12,552.14       
464 Project 23569 27611 41744232 T‐225B‐13, Line DFM‐0604‐07, Vacaville Fairfield ARB 8/23/2013 11/22/2013 3,506,447$             See T‐225A‐13 See T‐225A‐13 See T‐225A‐13 See T‐225A‐13 See T‐225A‐13 See T‐225A‐13 8% ‐$                                ‐$                                No See lead order 20,434.13        20,434.13       
465 Project 23521 31108 41916188 T‐303B‐14, Line L‐186, Dos Palos Dos Palos Underground 9/10/2013 11/23/2013 3,498,921$             4,201,415$             844,248$                 90,027$                   3,158,394$             108,746$                 702,494.33$                    2% 76,821.70$                    ‐$                                Yes 79,169.03              47,316.72        47,316.72       
466 Project 23521 31109 41916192 T‐304‐14, Line L‐186, Dos Palos Dos Palos Underground 9/10/2013 12/8/2013 2,973,163$             2,932,128$             518,467$                 68,275$                   2,280,883$             64,503$                   (41,034.81)$                     0% ‐$                                ‐$                                No See lead order 36,597.79        36,597.79       
467 Project N/A 31837 41962520 TS‐025‐14, DCUST1614, Test, Marysville Marysville GT/GC 2/11/2014 2/26/2014 544,761$                 205,868$                 140,777$                 2,705$                     57,560$                   4,826$                     (338,893.58)$                   29% 59,412.74$                    ‐$                                No N/A 1,135.20           1,135.20          
468 Project 24202 30907 41921650 T‐300‐14, L‐2, Test, Los Banos Los Banos Snelson 2/11/2014 3/11/2014 2,768,785$             2,245,466$             404,803$                 87,773$                   1,660,004$             92,886$                   (523,319.24)$                   100% 2,245,466.07$              ‐$                                No 24,618.20              4,637.00           4,637.00          
469 Project 23539 31771 41954808 T‐215‐13, L‐400, Test, Oakley Antioch ARB 2/18/2014 3/26/2014 2,840,227$             4,034,749$             855,506$                 169,059$                 2,865,704$             144,481$                 1,194,522.77$                 100% 4,034,749.40$              ‐$                                Yes 28,635.30              5,149.00           5,149.00          
470 Project 23828 31369 41931149 T‐405‐14, DFM‐1209‐01, Test, Fowler Fowler Snelson 3/11/2014 4/2/2014 1,736,433$             1,273,145$             309,689$                 6,274$                     909,967$                 47,215$                   (463,288.35)$                   100% 1,273,144.73$              ‐$                                No 2,020.10                4,184.40           4,184.40          
471 Project 23787 30979 41929493 TS‐015‐14, GCUST5765, Test, Live Oak Live Oak GT/GC 4/7/2014 4/14/2014 853,615$                 399,258$                 320,697$                 4,302$                     58,891$                   15,368$                   (454,357.45)$                   29% 115,224.57$                  ‐$                                No 1,476.80                475.54              475.54             
472 Project N/A 29426 41833980 TS‐001‐13, L‐105N‐3, Test, Oakland Oakland ARB 3/17/2014 4/16/2014 1,405,867$             1,248,035$             277,611$                 14,863$                   916,141$                 39,420$                   (157,832.15)$                   100% 1,248,034.98$              ‐$                                No N/A 160.52              160.52             
473 Project 23785 32184 41929627 TS‐019‐14, DREG4388, Test, Merced Merced Snelson 3/26/2014 4/16/2014 1,274,223$             1,027,716$             254,572$                 13,626$                   733,427$                 26,091$                   (246,506.72)$                   56% 570,752.89$                  ‐$                                No 1,310.50                353.72              353.72             
474 Project N/A 31840 41962988 TS‐022‐14, DREG4260, Test, Salinas Salinas Underground 4/7/2014 4/24/2014 1,423,277$             1,423,848$             345,140$                 3,506$                     998,031$                 77,171$                   570.85$                            69% 984,242.11$                  ‐$                                No N/A 3,705.00           3,705.00          
475 Project N/A 31839 41962986 TS‐032‐14, DREG4145, Test, San Jose San Jose Underground 4/2/2014 4/26/2014 1,263,099$             1,667,626$             444,528$                 (2,741)$                    1,181,746$             44,093$                   404,527.49$                    34% 561,435.65$                  ‐$                                Yes N/A 739.00              739.00             
476 Project 24202 30908 41921652 T‐301‐14, L‐2, Test, Westley Westley Snelson 3/6/2014 4/28/2014 3,665,642$             4,977,499$             705,897$                 147,909$                 3,925,737$             197,956$                 1,311,856.38$                 99% 4,945,301.55$              ‐$                                Yes See lead order 19,567.60        19,567.60       
477 Project N/A 32882 42076761 T‐358B‐14, DREG5496, Test, Ridgecrest Ridgecrest GT/GC 3/28/2014 5/5/2014 449,414$                 428,590$                 350,023$                 2,267$                     62,766$                   13,533$                   (20,824.16)$                     100% 428,589.84$                  ‐$                                No N/A 1,586.08           1,586.08          
478 Project 23535 30909 41922150 T‐379‐14, L‐021F, Test, San Rafael San Rafael ARB 3/20/2014 5/5/2014 2,362,235$             2,018,514$             427,654$                 12,339$                   1,477,676$             100,845$                 (343,721.42)$                   63% 1,270,341.17$              ‐$                                No See lead order 4,171.24           4,171.24          
479 Project 23471 23471 41918943 T‐235‐13, L‐131Z, Test, Rio Vista Rio Vista GT/GC 3/3/2014 5/6/2014 1,887,016$             1,838,521$             1,009,820$             56,959$                   473,804$                 297,938$                 (48,495.51)$                     1% 17,178.25$                    ‐$                                No 3,285.70                2,872.39           2,872.39          
480 Project 23895 31054 41946507 T‐348‐14, DFM‐2408‐01, Test, Livermore Livermore Underground 4/17/2014 5/12/2014 1,789,936$             1,469,697$             384,586$                 8,430$                     1,015,965$             60,715$                   (320,239.66)$                   0% ‐$                                ‐$                                No 2,707.00                2,123.80           2,123.80          
481 Project 23481 30889 41913331 T‐375‐14, DFM‐7226‐02, Test, Modesto Modesto Snelson 4/23/2014 5/13/2014 1,826,524$             1,548,004$             304,227$                 13,686$                   1,184,647$             45,444$                   (278,520.00)$                   100% 1,548,004.47$              ‐$                                No 156.30                    1,955.72           1,955.72          
482 Project 23931 30901 41921653 T‐328‐14, DFM‐1320‐01, Test, Fortuna Fortuna Underground 4/22/2014 5/14/2014 1,031,770$             602,362$                 231,083$                 3,043$                     353,625$                 14,611$                   (429,408.56)$                   4% 24,660.54$                    ‐$                                No 6,961.45                6,815.80           6,815.80          
483 Project 23912 30945 41920246 T‐332A‐14, DFM‐1501‐02, Test, Yuba City Yuba City GT/GC 4/7/2014 5/20/2014 1,383,549$             980,602$                 610,092$                 43,048$                   536,304$                 (208,842)$               (402,946.86)$                   22% 218,944.37$                  ‐$                                No 24,543.96              5,115.00           5,115.00          
484 Project 23907 29715 41847701 T‐358A‐14, DFM‐6603‐01, Test, Ridgecrest Ridgecrest GT/GC 3/4/2014 5/22/2014 3,911,572$             4,620,533$             2,354,631$             80,961$                   1,356,397$             828,543$                 708,960.69$                    95% 4,402,903.32$              ‐$                                Yes 11,515.80              32,504.20        32,504.20       
485 Project 23520 30925 41921654 T‐345B‐14, L‐197B, Test, Woodbridge Woodbridge Underground 4/24/2014 6/4/2014 1,774,055$             1,422,875$             357,885$                 12,544$                   1,013,791$             38,655$                   (351,179.37)$                   0% ‐$                                ‐$                                No 27,959.80              4,123.00           4,123.00          
486 Project 23884 23884 41919090 T‐319‐14, DFM‐0621‐01, Test, Woodland Woodland GT/GC 4/30/2014 6/13/2014 2,120,422$             1,458,718$             1,103,097$             32,887$                   363,984$                 (41,250)$                  (661,703.40)$                   3% 50,722.73$                    ‐$                                No 3,787.52                3,615.00           3,615.00          
487 Project N/A 32383 42045595 T‐303A‐14, L‐186, Test, Dos Palos Dos Palos Underground 5/15/2014 6/18/2014 1,853,106$             1,605,366$             422,712$                 8,559$                     1,119,921$             54,173$                   (247,740.56)$                   56% 891,556.76$                  ‐$                                No N/A 6,301.00           6,301.00          
488 Project N/A 32050 41975666 TS‐026‐14, X6511, Test, Milpitas Milpitas Underground 5/21/2014 6/25/2014 2,157,887$             2,467,228$             397,735$                 118,941$                 1,890,992$             59,560$                   309,340.71$                    34% 830,635.40$                  ‐$                                Yes N/A 667.00              667.00             
489 Project N/A 31843 41963808 TS‐027‐14, GCUST5752, Test, Tracy Tracy Snelson 6/11/2014 6/28/2014 1,385,799$             1,646,317$             631,066$                 31,712$                   966,852$                 16,687$                   260,517.76$                    100% 1,639,938.00$              ‐$                                Yes N/A 4,208.00           4,208.00          
490 Project 23912 30946 41920247 T‐332B‐14, DFM‐1501‐02, Test, Yuba City Yuba City GT/GC 4/7/2014 6/30/2014 2,052,123$             1,327,600$             750,915$                 ‐$                         108,542$                 468,142$                 (724,523.40)$                   94% 1,248,443.15$              ‐$                                No See lead order 13,908.00        13,908.00       
491 Project 23911 31370 41931281 T‐368‐14, DFM‐1501‐01, Test, Yuba City Yuba City GT/GC 4/14/2014 6/30/2014 2,621,759$             1,751,423$             927,460$                 22,733$                   634,344$                 166,886$                 (870,335.69)$                   0% ‐$                                ‐$                                No See lead order 11,800.80        11,800.80       
492 Project 23894 23894 41919093 T‐322‐14, DFM‐1027‐01, Test, Oroville Oroville GT/GC 5/12/2014 7/1/2014 3,405,998$             2,366,224$             1,458,899$             29,164$                   678,283$                 199,878$                 (1,039,773.58)$               35% 836,108.50$                  ‐$                                No 16,536.80              10,002.60        10,002.60       
493 Project N/A 32950 42072758 T‐408‐14, L‐124A, Test, Linda Linda Michels 6/2/2014 7/2/2014 1,953,105$             2,048,265$             560,836$                 12,407$                   1,377,119$             97,904$                   95,160.02$                      0% ‐$                                ‐$                                No N/A 10,771.00        10,771.00       
494 Project 23559 23559 41918946 T‐325‐14, L‐126A, Test, Eureka Eureka Underground 5/7/2014 7/8/2014 3,629,618$             3,778,653$             840,297$                 23,191$                   2,643,689$             271,476$                 149,035.75$                    0% 3,451.31$                      ‐$                                No 57,617.72              55,496.96        55,496.96       
495 Project 23750 32090 41929275 TS‐008‐14, GCUST5874, Test, Soledad Soledad Underground 6/25/2014 7/12/2014 775,794$                 629,986$                 196,001$                 27,839$                   388,617$                 17,529$                   (145,807.41)$                   69% 435,481.24$                  ‐$                                No 4,873.60                340.00              340.00             
496 Project N/A 31846 41963814 TS‐023‐14, GCUST5872, Test, Soledad Soledad Underground 6/25/2014 7/15/2014 653,818$                 331,086$                 105,343$                 687$                        219,645$                 5,412$                     (322,732.07)$                   69% 228,864.99$                  ‐$                                No N/A 215.28              215.28             
497 Project 23533 25836 41600063 T‐066‐12, L‐021C, Test, Cotati Cotati Underground 6/24/2014 7/16/2014 1,540,742$             1,438,641$             368,605$                 14,763$                   961,255$                 94,017$                   (102,101.36)$                   1% 11,998.64$                    ‐$                                No 89,987.20              8,201.40           8,201.40          
498 Project 23561 23561 41918947 T‐326‐14, L‐126B, Test, Eureka Eureka Underground 6/9/2014 7/16/2014 2,224,276$             1,647,026$             546,252$                 53,326$                   862,548$                 184,900$                 (577,250.22)$                   0% 1,560.36$                      ‐$                                No 56,366.03              49,206.00        49,206.00       
499 Project 23577 26124 41473931 T‐076B‐12, DFM‐0611‐02, Test, Sacramento Sacramento Barnard 5/19/2014 7/29/2014 2,572,993$             2,832,505$             568,567$                 19,529$                   2,145,905$             98,504$                   259,512.21$                    1% 14,822.82$                    ‐$                                Yes 5,713.62                5,729.15           5,729.15          
500 Project 24196 25856 41617938 T‐077‐12, DFM‐0611‐05, Test, Sacramento Sacramento Barnard 5/19/2014 7/29/2014 1,491,078$             1,652,850$             601,101$                 (8,434)$                    993,154$                 67,029$                   161,771.24$                    100% 1,652,849.71$              ‐$                                Yes 302.00                    639.00              639.00             
501 Project N/A 32952 42072763 T‐410‐14, L‐124A, Test, Yuba City Yuba City Michels 6/27/2014 8/5/2014 1,900,309$             1,697,272$             382,520$                 29,901$                   1,194,826$             90,026$                   (203,037.05)$                   70% 1,187,241.76$              ‐$                                No N/A 16,167.80        16,167.80       
502 Project 23880 23880 41749034 T‐244‐13, DFM‐1815‐15, Test, Monterey Monterey Underground 7/9/2014 8/9/2014 2,295,838$             3,516,545$             1,132,161$             71,323$                   2,257,764$             55,296$                   1,220,706.45$                 19% 680,405.59$                  ‐$                                Yes 12,393.60              12,552.00        12,552.00       
503 Project 23574 25814 41617905 T‐002‐12, DFM‐0401‐01, Test, San Rafael San Rafael ARB 5/30/2014 8/11/2014 2,291,660$             1,708,020$             753,832$                 37,924$                   1,690,228$             (773,963)$               (583,639.24)$                   0% 1,588.51$                      ‐$                                No 29,128.00              12,872.00        12,872.00       
504 Project N/A 32449 42050143 T‐002A‐12, DREG3883, Test, San Rafael San Rafael ARB 5/30/2014 8/11/2014 1,823,197$             2,160,792$             454,763$                 15,182$                   1,530,006$             160,841$                 337,594.50$                    100% 2,160,791.77$              ‐$                                Yes N/A 7,307.00           7,307.00          
505 Project 23574 25817 41599870 T‐003‐12, DFM‐0401‐01, Test, San Rafael San Rafael ARB 5/30/2014 8/11/2014 1,079,117$             1,234,919$             293,209$                 32,186$                   781,620$                 127,904$                 155,801.34$                    0% ‐$                                ‐$                                Yes See lead order 52.80                52.80               
506 Project 23575 23575 41617936 T‐075‐12, DFM‐0611‐01, Test, Sacramento Sacramento Barnard 7/7/2014 8/15/2014 2,086,136$             2,376,174$             524,553$                 29,467$                   1,655,495$             166,659$                 290,037.46$                    63% 1,503,014.28$              ‐$                                Yes 5,727.90                5,640.00           5,640.00          
507 Project 23874 25847 41599877 T‐016A‐12, L‐131_2, Test, Fremont Fremont ARB 6/17/2014 8/16/2014 4,134,868$             4,926,525$             1,245,671$             145,160$                 3,345,068$             190,625$                 791,657.24$                    16% 764,282.79$                  ‐$                                Yes See lead order 8,299.20           8,299.20          
508 Project 23874 25847 41599877 T‐016B‐12, L‐131_2, Test, Fremont Fremont ARB 6/17/2014 8/16/2014 4,134,868$             See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 16% ‐$                                ‐$                                No See lead order 5,860.80           5,860.80          
509 Project 23874 25847 41599877 T‐016C‐12, L‐131_2, Test, Fremont Fremont ARB 6/17/2014 8/16/2014 4,134,868$             See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 See T‐016A‐12 16% ‐$                                ‐$                                No See lead order 4,699.20           4,699.20          
510 Project N/A 30948 41919143 T‐022A‐12, L‐191‐1, Test, Lafayette Lafayette ARB 6/24/2014 8/16/2014 3,468,500$             3,333,050$             709,198$                 16,915$                   2,472,444$             134,492$                 (135,450.66)$                   80% 2,678,603.24$              ‐$                                No 8,933.00                8,087.00           8,087.00          
511 Project N/A 30894 41913338 T‐361‐14, L‐301B, Test, Prunedale Elkhorn Underground 7/21/2014 8/16/2014 2,393,812$             2,300,775$             692,605$                 49,005$                   1,523,369$             35,796$                   (93,037.87)$                     69% 1,590,421.79$              ‐$                                No N/A 13,189.00        13,189.00       
512 Project N/A 32951 42072761 T‐409A‐14, L‐124A, Test, Yuba City Yuba City Michels 6/21/2014 8/28/2014 2,032,993$             ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         (2,032,992.62)$               11% ‐$                                ‐$                                No N/A 1,557.00           1,557.00          
513 Project N/A 32951 42072761 T‐409B‐14, L‐124A‐1, Test, Yuba City Yuba City Michels 6/21/2014 8/28/2014 2,032,993$             1,848,518$             444,975$                 17,905$                   1,291,383$             94,255$                   (184,475.04)$                   11% 198,530.79$                  ‐$                                No N/A 1,525.92           1,525.92          
514 Project N/A 31842 41963805 TS‐024‐14, DREG5480, Test, Redding Redding GT/GC 7/30/2014 9/5/2014 1,497,943$             1,327,811$             922,492$                 30,225$                   238,670$                 136,423$                 (170,132.11)$                   100% 1,325,185.74$              ‐$                                No N/A 5,744.00           5,744.00          
515 Project 23489 27619 41748966 T‐236‐13, L‐137B, Test, Eureka Eureka Underground 7/15/2014 9/12/2014 4,189,856$             4,237,309$             1,433,203$             272,688$                 2,188,391$             343,027$                 47,453.35$                      97% 4,090,603.96$              ‐$                                No 38,982.17              40,501.00        40,501.00       
516 Project 23540 23540 41918945 T‐313‐14, L‐050A, Test, Chico Chico GT/GC 7/21/2014 9/12/2014 2,455,575$             2,454,295$             1,498,437$             84,531$                   670,984$                 200,343$                 (1,280.37)$                       0% 1,607.01$                      ‐$                                No 45,817.40              44,561.00        44,561.00       
517 Project 23929 25886 41617947 T‐094A‐12, DFM‐1816‐01, Test, Santa Cruz Santa Cruz Underground 8/18/2014 9/13/2014 1,844,114$             1,899,893$             681,833$                 26,633$                   1,402,754$             (211,327)$               55,778.87$                      16% 305,932.45$                  ‐$                                No 45,630.49              6,025.20           6,025.20          
518 Project N/A 30922 41921658 T‐363‐14, L‐142S, Test, Bakersfield Bakersfield GT/GC 7/30/2014 9/26/2014 1,852,782$             2,312,456$             1,120,370$             49,393$                   853,519$                 289,174$                 459,673.55$                    1% 18,470.24$                    ‐$                                Yes 7,612.10                7,170.00           7,170.00          
519 Project 23883 23883 41918949 T‐341‐14, DFM‐1869‐01, Test, Salinas Salinas Underground 9/15/2014 9/27/2014 1,117,831$             1,094,749$             420,246$                 58,505$                   606,125$                 9,873$                     (23,082.67)$                     13% 137,707.97$                  ‐$                                No 831.15                    824.00              824.00             
520 Project 23584 27607 41744224 T‐221‐13, DFM‐0405‐01, Test, Napa Napa ARB 7/8/2014 10/1/2014 2,861,133$             4,032,536$             1,131,710$             64,300$                   2,637,462$             199,064$                 1,171,402.40$                 0% ‐$                                ‐$                                Yes 61,137.90              15,652.32        15,652.32       
521 Project N/A 34498 42157034 TS‐036‐14, L‐169A, Test, Willows Willows GT/GC 9/17/2014 10/3/2014 787,720$                 349,908$                 276,338$                 6,957$                     53,338$                   13,275$                   (437,812.50)$                   0% ‐$                                ‐$                                No N/A 90.00                90.00               
522 Project 23574 25818 41599871 T‐004A‐12, DFM‐0401‐01, Test, San Rafael San Rafael ARB 7/23/2014 10/22/2014 2,548,149$             3,496,822$             961,197$                 23,936$                   2,412,973$             98,716$                   948,673.38$                    6% 198,068.58$                  ‐$                                Yes See lead order 3,537.39           3,537.39          
523 Project 23574 25818 41599871 T‐004B‐12, DFM‐0401‐01, Test, San Rafael San Rafael ARB 7/23/2014 10/22/2014 2,548,149$             See T‐004B‐12 See T‐004B‐12 See T‐004B‐12 See T‐004B‐12 See T‐004B‐12 See T‐004B‐12 6% ‐$                                ‐$                                No See lead order 7,103.21           7,103.21          
524 Project 23590 25832 41599875 T‐010A‐12, DFM‐0407‐01, Test, Napa Napa ARB 8/22/2014 11/2/2014 3,359,268$             3,375,514$             1,265,834$             19,582$                   2,432,933$             (342,834)$               16,245.33$                      40% 1,357,963.50$              ‐$                                No 19,402.00              6,228.97           6,228.97          
525 Project 23590 25832 41599875 T‐010B‐12, DFM‐0407‐01, Test, Napa Napa ARB 8/22/2014 11/2/2014 3,359,268$             See T‐010A‐12 See T‐010A‐12 See T‐010A‐12 See T‐010A‐12 See T‐010A‐12 See T‐010A‐12 40% N/A ‐$                                No See lead order 14,338.20        14,338.20       
526 Project 24219 30928 41921656 T‐351‐14, L‐300B, Test, Boron Boron Snelson 9/10/2014 11/4/2014 3,521,035$             4,182,892$             1,085,963$             93,361$                   3,038,584$             (35,016)$                  661,856.65$                    0% ‐$                                ‐$                                Yes See lead order 21,087.00        21,087.00       
527 Project N/A 32296 42065282 T‐406‐14, L‐057A, Test, Discovery Bay Discovery Bay ARB 10/8/2014 11/7/2014 1,793,109$             1,654,846$             423,659$                 51,159$                   1,084,734$             95,294$                   (138,263.96)$                   91% 1,511,731.27$              ‐$                                No N/A 13,136.16        13,136.16       
528 Project N/A 32384 42045592 T‐242B‐13, DFM‐1815‐02, Test, Monterey Monterey Snelson 10/13/2014 11/11/2014 2,234,860$             2,574,161$             789,527$                 43,910$                   1,705,487$             35,236$                   339,300.33$                    69% 1,779,401.20$              ‐$                                Yes N/A 8,850.00           8,850.00          
529 Project 24219 30927 41921655 T‐350‐14, L‐300B, Test, Hinkley Hinkley Snelson 10/1/2014 11/18/2014 3,648,466$             4,605,212$             1,066,481$             177,704$                 3,246,230$             114,798$                 956,746.48$                    0% ‐$                                ‐$                                Yes 40,545.50              41,607.00        41,607.00       
530 Project N/A 34089 42132471 T‐417‐14, DFM‐0402‐01, Test, San Rafael San Rafael ARB 8/19/2014 11/20/2014 2,746,420$             3,486,382$             649,396$                 50,796$                   2,525,038$             261,152$                 739,961.33$                    0% ‐$                                ‐$                                Yes N/A 11,868.00        11,868.00       
531 Project 23579 23579 41918948 T‐335A‐14, DFM‐1502‐11, Test, Marysville Marysville Underground 10/20/2014 11/22/2014 3,925,193$             3,724,570$             1,155,706$             77,427$                   2,397,784$             93,652$                   (200,623.71)$                   38% 1,409,684.84$              ‐$                                No 15,945.52              7,537.00           7,537.00          
532 Project 23579 23579 41918948 T‐335B‐14, DFM‐1502‐11, Test, Marysville Marysville Underground 10/20/2014 11/22/2014 3,925,193$             See T‐335A‐14 See T‐335A‐14 See T‐335A‐14 See T‐335A‐14 See T‐335A‐14 See T‐335A‐14 38% ‐$                                ‐$                                No See lead order 8,342.40           8,342.40          
533 Project 23514 23514 41918944 T‐343A‐14, L‐191A, Test, Orinda Orinda ARB 8/8/2014 11/24/2014 2,932,738$             4,754,615$             1,639,941$             43,673$                   2,883,194$             187,807$                 1,821,876.41$                 1% 33,864.37$                    ‐$                                No 26,147.01              17,521.28        17,521.28       
534 Project 23514 23514 41918944 T‐343B‐14, L‐191A, Test, Orinda Orinda ARB 8/8/2014 11/24/2014 2,932,738$             See T‐343A‐14 See T‐343A‐14 See T‐343A‐14 See T‐343A‐14 See T‐343A‐14 See T‐343A‐14 1% N/A ‐$                                Yes See lead order 8,311.44           8,311.44          
535 Project 23736 31368 41931150 T‐404‐14, DFM‐0107‐01, Test, Oakland Oakland ARB 11/3/2014 11/24/2014 1,188,432$             917,376$                 299,525$                 5,293$                     604,949$                 7,609$                     (271,056.02)$                   94% 859,559.36$                  ‐$                                No 1,264.60                90.00                90.00               
536 Project N/A 31059 41946505 T‐400‐14, L‐109_4B, Test, Woodside Woodside Underground 10/6/2014 11/25/2014 1,982,804$             2,648,118$             467,658$                 81,225$                   2,039,107$             60,128$                   665,313.97$                    68% 1,807,192.46$              ‐$                                Yes 864.10                    619.00              619.00             
537 Project N/A 32883 42076762 T‐407‐14, DFM‐0206‐01, Test, Woodside Woodside Underground 10/6/2014 11/25/2014 570,887$                 624,095$                 340,548$                 16,737$                   266,380$                 430$                        53,207.37$                      100% 624,094.58$                  ‐$                                No N/A 55.36                55.36               
538 Project 24072 30898 41914988 T‐377A‐14, L‐134A, Test, Firebaugh Firebaugh Snelson 9/24/2014 12/6/2014 2,274,338$             3,949,461$             1,245,318$             145,565$                 2,485,546$             73,032$                   1,675,123.35$                 100% 3,949,460.86$              ‐$                                Yes 25,310.50              27,456.00        27,456.00       
539 Project 24072 30898 41914988 T‐377B‐14, L‐134A, Test, Firebaugh Firebaugh Snelson 9/24/2014 12/6/2014 2,274,338$             See T‐377A‐14 See T‐377A‐14 See T‐377A‐14 See T‐377A‐14 See T‐377A‐14 See T‐377A‐14 100% ‐$                                ‐$                                No See lead order 11.00                11.00               
540 Project N/A 31845 41963813 TS‐029‐14, GCUST5842, Test, Lathrop Stockton Underground 11/17/2014 12/18/2014 1,381,447$             1,384,940$             330,821$                 17,107$                   999,541$                 37,471$                   3,493.29$                        100% 1,379,574.14$              ‐$                                No N/A 9,715.00           9,715.00          
541 Project 23789 31822 41961402 R‐207 L‐177A 0.01MI MP 26.55‐26.55 REPL PH1 Corning GT/GC 3/10/2014 3/20/2014 555,421$                 476,426$                 417,199$                 12,843$                   76,507$                   (30,123)$                  (78,995.39)$                     N/A ‐$                                ‐$                                No 10.70                      14.26                ‐                   
542 Project N/A 31981 41977983 RT‐032 DREG3759‐PN REPL PH1 Expense Half Moon Bay GT/GC 4/8/2014 4/15/2014 95,687$                   117,196$                 102,456$                 2,740$                     8,662$                     3,337$                     21,508.59$                      N/A 24,709.80$                    ‐$                                Yes N/A ‐                    ‐                   
543 Project N/A 33401 42100185 RT‐017 DREG3841‐HB REPL PH1 Expense Redwood Valley GT/GC 6/30/2014 7/9/2014 371,869$                 41,436$                   117,959$                 3,462$                     26,424$                   (106,408)$               (330,432.79)$                   N/A ‐$                                ‐$                                No N/A 36.00                52.80               
544 Project N/A 31983 41978026 RT‐034 DREG4339‐PN REPL PH1 Emerald Lake Hills GT/GC 11/18/2014 1/16/2015 181,294$                 419,177$                 261,250$                 9,838$                     122,057$                 26,032$                   237,883.37$                    N/A ‐$                                ‐$                                Yes N/A 110.00              105.60             
545 Project 24022 24022 41482736 I‐017 L300A MP353 to MP391 ILI Inspection P&A Kettleman City GT/GC 4/3/2013 4/15/2013 1,484,526$             1,163,852$             376,475$                 35,689$                   354,930$                 396,759$                 (320,673.87)$                   N/A ‐$                                ‐$                                No N/A 209,352.00      209,352.00     
546 Project N/A 24015 41482734 I‐020 L‐300B MP 353‐391 Reinspection ILI Kettleman City GT/GC 9/3/2013 9/11/2013 ‐$                         1,064,002$             413,013$                 43,738$                   550,256$                 56,995$                   ‐ N/A ‐$                                ‐$                                N/A N/A 211,147.20      211,147.20     
547 Project N/A 24027 41476259 I‐060 L‐101(S) MP 0.00‐11.62 ILI & Analysis PH1 Milpitas GT/GC 2/6/2014 3/1/2014 1,612,515$             1,861,779$             876,218$                 67,012$                   808,160$                 110,389$                 249,263.90$                    N/A ‐$                                ‐$                                Yes N/A 63,782.40        63,782.40       
548 Project N/A 24010 41482821 I‐063 L‐131 MP 50.5‐57.4 ILI & Analysis PH1 Fremont GT/GC 8/18/2014 9/13/2014 1,360,455$             883,417$                 460,120$                 71,608$                   311,168$                 40,521$                   (477,037.83)$                   N/A ‐$                                ‐$                                No N/A 36,590.40        36,590.40       
549 Project N/A 24026 41482737 I‐062 L‐132 MP 31.7‐38.4 ILI & Analysis PH1 Burlingame GT/GC 7/23/2014 10/4/2014 2,116,259$             2,204,407$             1,113,057$             118,814$                 862,087$                 110,448$                 88,148.16$                      N/A ‐$                                ‐$                                No N/A 35,851.20        35,851.20       
550 Project N/A 24024 41483499 I‐064 L‐300A MP 299.00‐352 ILI & Analysis PH1 Kettleman City GT/GC 10/10/2014 10/28/2014 1,157,796$             1,468,778$             530,220$                 110,378$                 629,516$                 198,664$                 310,981.66$                    N/A ‐$                                ‐$                                Yes N/A 297,211.20      297,211.20     
551 Project N/A 24018 41482735 I‐065 L‐300B MP 299‐351.8 ILI & Analysis PH1 Fresno GT/GC 11/21/2014 12/9/2014 1,227,440$             1,268,897$             524,468$                 13,155$                   535,750$                 195,525$                 41,457.00$                      N/A ‐$                                ‐$                                No N/A 289,713.60      289,713.60     
552 Project N/A 24028 41476300 I‐061 L‐101 MP 11.62‐33.68 ILI & Analysis PH1 Palo Alto GT/GC 9/9/2014 7/30/2015 1,403,990$             5,042,378$             2,868,507$             190,324$                 1,754,983$             228,564$                 3,638,387.69$                 N/A ‐$                                ‐$                                Yes N/A 121,598.40      121,598.40     
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553 Project N/A 31597 41948492 R‐213 L‐120‐1 MP 1.4 Dresser Coupling Mitigation Sutter GT/GC 5/5/2014 5/8/2014 213,621$                 111,414$                 96,151$                   328$                        12,103$                   2,831$                     (102,207.31)$                   N/A ‐$                                ‐$                                No N/A 5.00                  ‐                   
554 Project 23497 25181 41535680 TW00273&W0274‐ HYDRO 300A MP 290.33 Bakersfield Snelson 9/25/2011 10/11/2011 ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                2,443,979.05$               N/A See lead order 11,932.80        11,932.80       
555 Project N/A 25770 41592685 T‐121 L‐303 MP 26.555 to MP 27.672 Livermore ARB 11/2/2011 11/19/2011 ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                1,810,507.37$               N/A N/A 6,811.20           6,811.20          
556 Project 23689 26331 41640372 Test PR‐003‐12, Line L‐131, Milpitas Milpitas GT/GC 3/19/2012 4/9/2012 1,678,318$             N/A N/A N/A N/A N/A N/A N/A ‐$                                1,649,565.55$               No 1,549.60                920.50              920.50             
557 Project N/A 26332 41644891 Test PR‐002‐12, Line DFM‐2405‐01, Fremont Fremont GT/GC 4/9/2012 4/28/2012 323,557$                 N/A N/A N/A N/A N/A N/A N/A ‐$                                336,488.70$                  No N/A 488.01              488.01             
558 Project 23694 25467 41687447 T‐172‐12, Line L‐131, Livermore Livermore H&M 7/19/2012 8/12/2012 1,743,353$             N/A N/A N/A N/A N/A N/A N/A ‐$                                1,574,827.19$               No N/A 745.54              745.54             
559 Project 24521 28448 41758570 T‐183‐12, Line L‐300B, Barstow Barstow Michels 11/13/2012 12/14/2012 2,326,473$             N/A N/A N/A N/A N/A N/A N/A ‐$                                2,558,201.02$               No See lead order 1,462.56           1,462.56          
560 Project N/A 31961 31030478 RT‐014 DREG4794‐FR REPL PH1 Fresno GT/GC 5/28/2014 6/6/2014 133,694$                 100,292$                 226,052$                 1,093$                     17,405$                   (144,258)$               (33,402.21)$                     N/A ‐$                                ‐$                                No N/A 14.00                ‐                   
561 Project N/A 32017 31031859 RT‐066 STUB6099‐YO REPL PH1 Merced GT/GC 7/7/2014 7/11/2014 147,865$                 128,161$                 126,023$                 49$                           14,524$                   (12,435)$                  (19,704.22)$                     N/A ‐$                                ‐$                                No N/A ‐                    ‐                   
562 Project N/A 32018 31031940 RT‐067 STUB6102‐YO REPL PH1 Atwater GT/GC 9/17/2014 9/25/2014 234,268$                 86,107$                   83,670$                   844$                        19,556$                   (17,963)$                  (148,161.12)$                   N/A ‐$                                ‐$                                No N/A 2.00                  ‐                   
563 Project N/A 32016 31031857 RT‐065 DREG4454‐YO REPL PH1 Atwater GT/GC 9/19/2014 10/1/2014 222,981$                 203,797$                 141,970$                 11,622$                   51,684$                   (1,480)$                    (19,184.22)$                     N/A ‐$                                ‐$                                No N/A 9.00                  ‐                   
564 Project N/A 32003 31031778 RT‐053 X6335‐SO REPL PH1 (R‐418 Betterment) Petaluma GT/GC 10/20/2014 11/14/2014 310,396$                 619,545$                 469,395$                 40,586$                   59,384$                   50,180$                   309,149.14$                    N/A ‐$                                ‐$                                Yes N/A ‐                    ‐                   
565 Project N/A 32020 31031942 RT‐069 STUB6183‐YO REPL PH1 Modesto GT/GC 12/7/2014 12/11/2014 296,886$                 307,516$                 182,156$                 3,102$                     104,689$                 17,569$                   10,629.83$                      N/A ‐$                                ‐$                                No N/A 2.00                  ‐                   
566 Project N/A 31972 31031733 RT‐024 STUB7837‐MI REPL PH1 Fremont GT/GC 11/19/2014 1/8/2015 229,137$                 356,439$                 257,014$                 1,971$                     148,045$                 (50,591)$                  (127,302.33)$                   N/A ‐$                                ‐$                                Yes N/A ‐                    ‐                   
567 Project N/A 34208 31083368 V‐187 Valve Auto ‐ L‐300, Station Flow Meters Mendota GT/GC 1/16/2015 3/24/2015 ‐$                         1,495,440$             791,067$                 310,167$                 218,439$                 175,768$                 1,495,440.23$                 N/A ‐$                                ‐$                                N/A N/A ‐                    ‐                   
568 Project N/A 34207 31083367 V‐186 Valve Auto ‐ L‐400, Station Flow Meters Suisun City GT/GC 7/1/2015 10/28/2015 ‐$                         1,407,842$             732,470$                 184,178$                 305,739$                 185,455$                 1,407,841.54$                 N/A ‐$                                ‐$                                N/A N/A ‐                    ‐                   
569 Project N/A 33400 42100183 RT‐016 DCUST9089‐HB REPL PH1 Expense The Forks GT/GC 7/7/2014 7/10/2014 371,869$                 23,090$                   73,391$                   703$                        12,006$                   (63,010)$                  (348,779.33)$                   N/A ‐$                                ‐$                                No N/A ‐                    ‐                   
570 Project N/A 30070 41871410 D‐014A L‐300A MP 354.35 ID‐18‐1 Coalinga Mears 3/10/2014 3/10/2014 ‐$                         See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D N/A ‐$                                ‐$                                N/A N/A N/A N/A
571 Project N/A 30070 41871410 D‐014B L‐300A MP 369.72 ID‐18‐2 Coalinga Mears 3/10/2014 3/10/2014 ‐$                         See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D N/A ‐$                                ‐$                                N/A N/A N/A N/A
572 Project N/A 30070 41871410 D‐014C L‐300A MP 372.97 ID‐18‐3 Coalinga Mears 3/10/2014 3/10/2014 ‐$                         See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D N/A ‐$                                ‐$                                N/A N/A N/A N/A
573 Project N/A 30070 41871410 D‐014D L‐300A MP 387.87 ID‐18‐4 Coalinga Mears 3/10/2014 3/10/2014 789,456$                 910,407$                 271,269$                 38$                           633,351$                 5,749$                     120,950.89$                    N/A ‐$                                ‐$                                Yes N/A N/A N/A
574 Project N/A 30070 41871410 D‐014E L‐300A MP 393.39 ID‐18‐5 Coalinga Mears 3/10/2014 3/10/2014 ‐$                         See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D See D‐014D N/A ‐$                                ‐$                                N/A N/A N/A N/A
575 Project N/A 31083 42072114 D‐047A L‐300B MP 359.58 ID‐23‐1 Kettleman City Mears 11/7/2014 11/7/2014 789,456$                 654,444$                 163,952$                 102$                        477,486$                 12,903$                   (135,012.26)$                   N/A ‐$                                ‐$                                No N/A N/A N/A
576 Project N/A 31083 42072114 D‐047B L‐300B MP 389.48 ID‐23‐2 Kettleman City Mears 11/7/2014 11/7/2014 ‐$                         See D‐047A See D‐047A See D‐047A See D‐047A See D‐047A See D‐047A N/A ‐$                                ‐$                                N/A N/A N/A N/A
577 Project 24028 24028 41476300 D‐240A L‐101 MP 12.479 ID‐42‐1 Palo Alto GT/GC 1/21/2015 1/31/2015 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
578 Project N/A 24028 41476300 D‐240B L‐101 MP 15.682 ID‐42‐2 Palo Alto GT/GC 1/13/2015 1/27/2015 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
579 Project N/A 24028 41476300 D‐240C L‐101 MP 24.771 ID‐42‐3 Palo Alto GT/GC 12/8/2014 12/13/2014 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
580 Project 24028 24028 41476300 D‐240D L‐101 MP 27.522 ID‐42‐4 Palo Alto GT/GC 1/19/2015 1/31/2015 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
581 Project 24028 24028 41476300 D‐240E L‐101 MP 35.514 ID‐42‐5 Palo Alto GT/GC 2/9/2015 2/21/2015 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
582 Project N/A 24028 41476300 D‐240F L‐101 MP 12.479 ID‐42‐1B Palo Alto GT/GC 1/5/2015 1/13/2015 ‐$                         See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 See I‐061 N/A ‐$                                ‐$                                N/A N/A N/A N/A
583 Non‐Project N/A 23806 30841609 N/A N/A N/A N/A N/A ‐ 135,609$                 380,739$                 11,112$                   272,251$                 (528,493)$               ‐ N/A 166,716.99$                  ‐$                                N/A 64.00                      N/A N/A
584 Non‐Project N/A 31486 30842174 N/A N/A N/A N/A N/A ‐ 213,548$                 34,113$                   9,636$                     235,928$                 (66,129)$                  ‐ N/A 283,483.77$                  ‐$                                N/A 694.90                    N/A N/A
585 Non‐Project N/A 35019 31094357 N/A N/A N/A N/A N/A ‐ 876,898$                 108,358$                 ‐$                         41,016$                   727,524$                 ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
586 Non‐Project N/A 34979 31100686 N/A N/A N/A N/A N/A ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                2,169,190.59$               N/A N/A N/A N/A
587 Project N/A 36840 31117502 R‐531 L‐021C MP 32.21‐32.23 Remove Creek Span Petaluma GT/GC 8/22/2015 9/2/2015 172,252$                 110,925$                 89,739$                   31$                           9,435$                     11,720$                   (61,327.10)$                     N/A ‐$                                ‐$                                No N/A ‐                    ‐                   
588 Non‐Project 33703 40985 31187737 N/A N/A N/A N/A N/A ‐$                         N/A N/A N/A N/A N/A N/A N/A ‐$                                683,664.51$                  N/A N/A N/A N/A
589 Non‐Project 23582 25855 41599879 N/A N/A N/A N/A N/A 1,828,221$             N/A N/A N/A N/A N/A N/A N/A ‐$                                616,562.27$                  N/A N/A N/A N/A
590 Non‐Project N/A 32385 42045594 N/A N/A N/A N/A N/A 3,019,205$             N/A N/A N/A N/A N/A N/A N/A ‐$                                3,538,822.57$               N/A N/A N/A N/A
591 Non‐Project 24554 26714 41660676 N/A N/A N/A N/A N/A 1,975,118$             (37,632)$                  1,061,105$             83,250$                   487,705$                 (1,669,691)$            (2,012,749.62)$               0% ‐$                                ‐$                                N/A N/A N/A N/A
592 Non‐Project N/A 27284 41821631 N/A N/A N/A N/A N/A ‐ 2,548,109$             1,003$                     ‐$                         (44,459)$                  2,591,564$             ‐ 100% 2,548,108.73$              ‐$                                N/A N/A N/A N/A
593 Non‐Project N/A 30220 41877582 N/A N/A N/A N/A N/A 59,396$                   78,812$                   43,107$                   1,840$                     33,254$                   610$                        19,415.92$                      100% 78,811.92$                    ‐$                                N/A N/A N/A N/A
594 Non‐Project N/A 31723 41951094 N/A N/A N/A N/A N/A ‐ (14,532)$                  14,203$                   77,429$                   291,402$                 (397,566)$               ‐ 0% ‐$                                ‐$                                N/A N/A N/A N/A
595 Non‐Project N/A 31485 41938180 N/A N/A N/A N/A N/A ‐ 260,522$                 158,562$                 20,104$                   74,951$                   6,905$                     ‐ 0% ‐$                                ‐$                                N/A N/A N/A N/A
596 Non‐Project N/A 31595 41948490 N/A N/A N/A N/A N/A ‐ 92,187$                   72,322$                   2,373$                     17,480$                   12$                           ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
597 Non‐Project N/A 31600 41948498 N/A N/A N/A N/A N/A ‐ 64,976$                   55,204$                   ‐$                         9,922$                     (150)$                       ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
598 Non‐Project N/A 36107 42200531 N/A N/A N/A N/A N/A ‐ 533,782$                 408,262$                 11,452$                   89,642$                   24,426$                   ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
599 Non‐Project N/A 31596 41948491 N/A N/A N/A N/A N/A N/A 34,590$                   27,720$                   ‐$                         6,616$                     255$                        N/A N/A ‐$                                ‐$                                N/A N/A N/A N/A
600 Project N/A 32375 42042286 R‐382 L‐164 MP 0.73 Dresser Coupling Mitigation Coalinga GT/GC 3/17/2015 5/21/2015 255,897$                 323,929$                 202,929$                 43,325$                   46,814$                   30,861$                   68,031.75$                      N/A ‐$                                ‐$                                Yes N/A N/A N/A
601 Project N/A 32376 42042288 R‐383 L‐164 MP 2.11 Dresser Coupling Mitigation Coalinga GT/GC 3/30/2015 5/15/2015 246,804$                 263,204$                 181,844$                 40,345$                   41,325$                   (310)$                       16,399.86$                      N/A ‐$                                ‐$                                No N/A N/A N/A
602 Non‐Project N/A 40826 42484896 N/A N/A N/A N/A N/A N/A 669,742$                 293,133$                 13,446$                   296,572$                 66,592$                   N/A N/A ‐$                                ‐$                                N/A N/A N/A N/A
606 Non‐Project N/A 31988 31031651 N/A N/A N/A N/A N/A ‐ ‐$                         41,157$                   646$                        3,858$                     (45,661)$                  ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
607 Non‐Project N/A N/A 1011295 N/A N/A N/A N/A N/A N/A (3,629)$                    17,262$                   ‐$                         (19,373)$                  (1,517)$                    (3,628.69)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
608 Non‐Project N/A N/A 30841139 N/A N/A N/A N/A N/A N/A ‐$                         3,072$                     ‐$                         2,918$                     (5,990)$                    ‐$                                  N/A ‐$                                ‐$                                N/A 98.00                      N/A N/A
609 Non‐Project N/A N/A 30841464 N/A N/A N/A N/A N/A N/A ‐$                         16,925$                   ‐$                         ‐$                         (16,925)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
610 Non‐Project N/A N/A 30841476 N/A N/A N/A N/A N/A N/A ‐$                         5,947$                     ‐$                         4,920$                     (10,868)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
611 Non‐Project N/A N/A 30841610 N/A N/A N/A N/A N/A N/A ‐$                         6,643$                     ‐$                         ‐$                         (6,643)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
612 Non‐Project N/A N/A 30841614 N/A N/A N/A N/A N/A N/A (0)$                            190,621$                 (2,803)$                    200,228$                 (388,047)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
613 Non‐Project N/A N/A 30841615 N/A N/A N/A N/A N/A N/A ‐$                         20,046$                   ‐$                         ‐$                         (20,046)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
614 Non‐Project N/A N/A 30841618 N/A N/A N/A N/A N/A N/A 0$                             258,710$                 86,246$                   (135,645)$               (209,310)$               0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
615 Non‐Project N/A N/A 30842122 N/A N/A N/A N/A N/A N/A 0$                             1,623$                     ‐$                         ‐$                         (1,623)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
616 Non‐Project N/A N/A 30842123 N/A N/A N/A N/A N/A N/A 0$                             11,320$                   ‐$                         3,296$                     (14,616)$                  0.00$                                N/A ‐$                                ‐$                                N/A 244.80                    N/A N/A
617 Non‐Project N/A N/A 30842124 N/A N/A N/A N/A N/A N/A 0$                             30,063$                   ‐$                         19,680$                   (49,742)$                  0.00$                                N/A ‐$                                ‐$                                N/A 223.50                    N/A N/A
618 Non‐Project N/A N/A 30842125 N/A N/A N/A N/A N/A N/A (0)$                            19,714$                   ‐$                         ‐$                         (19,714)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
619 Non‐Project N/A N/A 30842127 N/A N/A N/A N/A N/A N/A ‐$                         993$                        ‐$                         ‐$                         (993)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
620 Non‐Project N/A N/A 30842128 N/A N/A N/A N/A N/A N/A ‐$                         310$                        ‐$                         ‐$                         (310)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
621 Non‐Project N/A N/A 30842129 N/A N/A N/A N/A N/A N/A ‐$                         3,145$                     ‐$                         ‐$                         (3,145)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
622 Non‐Project N/A N/A 30842131 N/A N/A N/A N/A N/A N/A ‐$                         1,393$                     ‐$                         ‐$                         (1,393)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
623 Non‐Project N/A N/A 30842132 N/A N/A N/A N/A N/A N/A (0)$                            1,812$                     ‐$                         ‐$                         (1,812)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
624 Non‐Project N/A N/A 30842133 N/A N/A N/A N/A N/A N/A (0)$                            244$                        ‐$                         ‐$                         (244)$                       (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
625 Non‐Project N/A N/A 30842136 N/A N/A N/A N/A N/A N/A ‐$                         1,220$                     ‐$                         ‐$                         (1,220)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
626 Non‐Project N/A N/A 30842137 N/A N/A N/A N/A N/A N/A ‐$                         1,431$                     ‐$                         ‐$                         (1,431)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
627 Non‐Project N/A N/A 30842138 N/A N/A N/A N/A N/A N/A (0)$                            1,365$                     ‐$                         14,040$                   (15,404)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
628 Non‐Project N/A N/A 30842160 N/A N/A N/A N/A N/A N/A ‐$                         6,884$                     ‐$                         9,849$                     (16,733)$                  ‐$                                  N/A ‐$                                ‐$                                N/A 528.80                    N/A N/A
629 Non‐Project N/A N/A 30842161 N/A N/A N/A N/A N/A N/A ‐$                         4,073$                     ‐$                         ‐$                         (4,073)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
630 Non‐Project N/A N/A 30842162 N/A N/A N/A N/A N/A N/A ‐$                         9,042$                     ‐$                         3,746$                     (12,789)$                  ‐$                                  N/A ‐$                                ‐$                                N/A 168.50                    N/A N/A
631 Non‐Project N/A N/A 30842163 N/A N/A N/A N/A N/A N/A ‐$                         2,762$                     ‐$                         ‐$                         (2,762)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
632 Non‐Project N/A N/A 30842165 N/A N/A N/A N/A N/A N/A 0$                             0$                             ‐$                         ‐$                         0$                             0.00$                                N/A ‐$                                ‐$                                N/A 55.10                      N/A N/A
633 Non‐Project N/A N/A 30842170 N/A N/A N/A N/A N/A N/A 0$                             15,808$                   ‐$                         ‐$                         (15,808)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
634 Non‐Project N/A N/A 30842171 N/A N/A N/A N/A N/A N/A ‐$                         2,595$                     ‐$                         ‐$                         (2,595)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
635 Non‐Project N/A N/A 30842172 N/A N/A N/A N/A N/A N/A ‐$                         1,940$                     ‐$                         ‐$                         (1,940)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
636 Non‐Project N/A N/A 30842173 N/A N/A N/A N/A N/A N/A ‐$                         1,866$                     ‐$                         ‐$                         (1,866)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
637 Non‐Project N/A N/A 30842179 N/A N/A N/A N/A N/A N/A ‐$                         2,687$                     ‐$                         ‐$                         (2,687)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
638 Non‐Project N/A N/A 30842180 N/A N/A N/A N/A N/A N/A 0$                             3,995$                     ‐$                         ‐$                         (3,995)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
639 Non‐Project N/A N/A 30842181 N/A N/A N/A N/A N/A N/A ‐$                         11,143$                   ‐$                         26,010$                   (37,153)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
640 Non‐Project N/A N/A 30842182 N/A N/A N/A N/A N/A N/A 0$                             2,792$                     988$                        ‐$                         (3,780)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
641 Non‐Project N/A N/A 30842183 N/A N/A N/A N/A N/A N/A ‐$                         5,059$                     ‐$                         ‐$                         (5,059)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
642 Non‐Project N/A N/A 30842184 N/A N/A N/A N/A N/A N/A ‐$                         1,288$                     ‐$                         ‐$                         (1,288)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
643 Non‐Project N/A N/A 30842186 N/A N/A N/A N/A N/A N/A ‐$                         1,333$                     ‐$                         ‐$                         (1,333)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
644 Non‐Project N/A N/A 30842191 N/A N/A N/A N/A N/A N/A ‐$                         820$                        ‐$                         ‐$                         (820)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
645 Non‐Project N/A N/A 30842192 N/A N/A N/A N/A N/A N/A 0$                             0$                             ‐$                         ‐$                         ‐$                         0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
646 Non‐Project N/A N/A 30842193 N/A N/A N/A N/A N/A N/A ‐$                         4,150$                     ‐$                         ‐$                         (4,150)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
647 Non‐Project N/A N/A 30842194 N/A N/A N/A N/A N/A N/A ‐$                         1,992$                     ‐$                         ‐$                         (1,992)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
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648 Non‐Project N/A N/A 30842196 N/A N/A N/A N/A N/A N/A ‐$                         3,063$                     ‐$                         ‐$                         (3,063)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
649 Non‐Project N/A N/A 30842197 N/A N/A N/A N/A N/A N/A (0)$                            1,924$                     ‐$                         ‐$                         (1,924)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
650 Non‐Project N/A N/A 30842198 N/A N/A N/A N/A N/A N/A ‐$                         2,890$                     ‐$                         ‐$                         (2,890)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
651 Non‐Project N/A N/A 30842199 N/A N/A N/A N/A N/A N/A ‐$                         1,372$                     ‐$                         ‐$                         (1,372)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
652 Non‐Project N/A N/A 30842200 N/A N/A N/A N/A N/A N/A ‐$                         3,168$                     ‐$                         ‐$                         (3,168)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
653 Non‐Project N/A N/A 30842203 N/A N/A N/A N/A N/A N/A (0)$                            9,828$                     ‐$                         ‐$                         (9,828)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
654 Non‐Project N/A N/A 30842204 N/A N/A N/A N/A N/A N/A ‐$                         293$                        ‐$                         ‐$                         (293)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
655 Non‐Project N/A N/A 30842205 N/A N/A N/A N/A N/A N/A ‐$                         55,953$                   ‐$                         13,486$                   (69,439)$                  ‐$                                  N/A ‐$                                ‐$                                N/A 710.10                    N/A N/A
656 Non‐Project N/A N/A 30842207 N/A N/A N/A N/A N/A N/A (0)$                            98,601$                   ‐$                         22,267$                   (120,868)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
657 Non‐Project N/A N/A 30842217 N/A N/A N/A N/A N/A N/A ‐$                         413$                        ‐$                         ‐$                         (413)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
658 Non‐Project N/A N/A 30842219 N/A N/A N/A N/A N/A N/A (0)$                            6,483$                     ‐$                         658$                        (7,141)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
659 Non‐Project N/A N/A 30842220 N/A N/A N/A N/A N/A N/A (0)$                            738$                        ‐$                         25,443$                   (26,181)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
660 Non‐Project N/A N/A 30842221 N/A N/A N/A N/A N/A N/A (0)$                            28,760$                   ‐$                         684$                        (29,444)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A 163.60                    N/A N/A
661 Non‐Project N/A N/A 30842222 N/A N/A N/A N/A N/A N/A ‐$                         14,479$                   ‐$                         ‐$                         (14,479)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
662 Non‐Project N/A N/A 30842224 N/A N/A N/A N/A N/A N/A ‐$                         59,110$                   ‐$                         35,063$                   (94,173)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
663 Non‐Project N/A N/A 30842227 N/A N/A N/A N/A N/A N/A 0$                             367,134$                 237$                        243,457$                 (610,827)$               0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
664 Non‐Project N/A N/A 30842232 N/A N/A N/A N/A N/A N/A (0)$                            7,401$                     ‐$                         1,693$                     (9,093)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
665 Non‐Project N/A N/A 30842233 N/A N/A N/A N/A N/A N/A ‐$                         1,780$                     ‐$                         ‐$                         (1,780)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
666 Non‐Project N/A N/A 30842235 N/A N/A N/A N/A N/A N/A ‐$                         26,572$                   ‐$                         ‐$                         (26,572)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
667 Non‐Project N/A N/A 30842236 N/A N/A N/A N/A N/A N/A 0$                             9,466$                     ‐$                         ‐$                         (9,466)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
668 Non‐Project N/A N/A 30842238 N/A N/A N/A N/A N/A N/A ‐$                         3,654$                     ‐$                         9,432$                     (13,086)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
669 Non‐Project N/A N/A 30842241 N/A N/A N/A N/A N/A N/A 0$                             6,293$                     ‐$                         ‐$                         (6,293)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
670 Non‐Project N/A N/A 30842242 N/A N/A N/A N/A N/A N/A ‐$                         23,432$                   ‐$                         36,832$                   (60,264)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
671 Non‐Project N/A N/A 30842243 N/A N/A N/A N/A N/A N/A ‐$                         1,362$                     ‐$                         ‐$                         (1,362)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
672 Non‐Project N/A N/A 30842244 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
673 Non‐Project N/A N/A 30842246 N/A N/A N/A N/A N/A N/A 0$                             12,017$                   ‐$                         ‐$                         (12,017)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
674 Non‐Project N/A N/A 30842247 N/A N/A N/A N/A N/A N/A (0)$                            27,309$                   ‐$                         ‐$                         (27,309)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
675 Non‐Project N/A N/A 30842249 N/A N/A N/A N/A N/A N/A ‐$                         62$                           ‐$                         ‐$                         (62)$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
676 Non‐Project N/A N/A 30842250 N/A N/A N/A N/A N/A N/A ‐$                         152$                        ‐$                         ‐$                         (152)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
677 Non‐Project N/A N/A 30842254 N/A N/A N/A N/A N/A N/A ‐$                         85$                           ‐$                         ‐$                         (85)$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
678 Non‐Project N/A N/A 30843885 N/A N/A N/A N/A N/A N/A ‐$                         166$                        ‐$                         ‐$                         (166)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
679 Non‐Project N/A N/A 30843887 N/A N/A N/A N/A N/A N/A (0)$                            4,705$                     ‐$                         ‐$                         (4,705)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
680 Non‐Project N/A N/A 30843888 N/A N/A N/A N/A N/A N/A ‐$                         2,801$                     ‐$                         ‐$                         (2,801)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
681 Non‐Project N/A N/A 30843889 N/A N/A N/A N/A N/A N/A 0$                             5,949$                     ‐$                         ‐$                         (5,949)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
682 Non‐Project N/A N/A 30843898 N/A N/A N/A N/A N/A N/A ‐$                         19,147$                   ‐$                         ‐$                         (19,147)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
683 Non‐Project N/A N/A 30843902 N/A N/A N/A N/A N/A N/A (0)$                            (1,713)$                    ‐$                         ‐$                         1,713$                     (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
684 Non‐Project N/A N/A 30843906 N/A N/A N/A N/A N/A N/A ‐$                         822$                        ‐$                         ‐$                         (822)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
685 Non‐Project N/A N/A 30843909 N/A N/A N/A N/A N/A N/A ‐$                         1,757$                     ‐$                         ‐$                         (1,757)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
686 Non‐Project N/A N/A 30843914 N/A N/A N/A N/A N/A N/A ‐$                         7,123$                     ‐$                         ‐$                         (7,123)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
687 Non‐Project N/A N/A 30843915 N/A N/A N/A N/A N/A N/A 0$                             999,738$                 ‐$                         1,573,778$             (2,573,516)$            0.00$                                N/A ‐$                                ‐$                                N/A 24,879.10              N/A N/A
688 Non‐Project N/A N/A 30843916 N/A N/A N/A N/A N/A N/A ‐$                         24,198$                   ‐$                         ‐$                         (24,198)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
689 Non‐Project N/A N/A 30843917 N/A N/A N/A N/A N/A N/A ‐$                         616$                        ‐$                         ‐$                         (616)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
690 Non‐Project N/A N/A 30843920 N/A N/A N/A N/A N/A N/A (0)$                            1,547$                     ‐$                         ‐$                         (1,547)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
691 Non‐Project N/A N/A 30843921 N/A N/A N/A N/A N/A N/A 0$                             3,842$                     ‐$                         ‐$                         (3,842)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
692 Non‐Project N/A N/A 30843925 N/A N/A N/A N/A N/A N/A ‐$                         1,710$                     ‐$                         ‐$                         (1,710)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
693 Non‐Project N/A N/A 30843927 N/A N/A N/A N/A N/A N/A (0)$                            540$                        ‐$                         ‐$                         (540)$                       (0.06)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
694 Non‐Project N/A N/A 30865351 N/A N/A N/A N/A N/A N/A ‐$                         789$                        ‐$                         ‐$                         (789)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
695 Non‐Project N/A N/A 30865352 N/A N/A N/A N/A N/A N/A ‐$                         3,414$                     ‐$                         ‐$                         (3,414)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
696 Non‐Project N/A N/A 30865353 N/A N/A N/A N/A N/A N/A 0$                             6,979$                     ‐$                         ‐$                         (6,979)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
697 Non‐Project N/A N/A 30865355 N/A N/A N/A N/A N/A N/A 763,196$                 242,572$                 11,969$                   411,352$                 97,303$                   763,195.60$                    N/A ‐$                                ‐$                                N/A 161.00                    N/A N/A
698 Non‐Project N/A N/A 30865356 N/A N/A N/A N/A N/A N/A (0)$                            4,012$                     ‐$                         ‐$                         (4,012)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
699 Non‐Project N/A N/A 30865357 N/A N/A N/A N/A N/A N/A 0$                             4,188$                     ‐$                         1,327$                     (5,515)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
700 Non‐Project N/A N/A 30865358 N/A N/A N/A N/A N/A N/A ‐$                         20,092$                   ‐$                         ‐$                         (20,092)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
701 Non‐Project N/A N/A 30865381 N/A N/A N/A N/A N/A N/A 0$                             1,937$                     ‐$                         ‐$                         (1,937)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
702 Non‐Project N/A N/A 30865382 N/A N/A N/A N/A N/A N/A ‐$                         7,123$                     ‐$                         ‐$                         (7,123)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
703 Non‐Project N/A N/A 30865383 N/A N/A N/A N/A N/A N/A ‐$                         1,171$                     ‐$                         ‐$                         (1,171)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
704 Non‐Project N/A N/A 30865384 N/A N/A N/A N/A N/A N/A 14$                           71,195$                   ‐$                         2,214$                     (73,395)$                  13.72$                              N/A ‐$                                ‐$                                N/A 103.40                    N/A N/A
705 Non‐Project N/A N/A 30865386 N/A N/A N/A N/A N/A N/A (0)$                            1,066$                     409$                        ‐$                         (1,475)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
706 Non‐Project N/A N/A 30865387 N/A N/A N/A N/A N/A N/A (0)$                            2,270$                     ‐$                         ‐$                         (2,270)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
707 Non‐Project N/A N/A 30865388 N/A N/A N/A N/A N/A N/A ‐$                         23,248$                   ‐$                         500$                        (23,748)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
708 Non‐Project N/A N/A 30865389 N/A N/A N/A N/A N/A N/A (0)$                            176,716$                 ‐$                         23,611$                   (200,328)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
709 Non‐Project N/A N/A 30865391 N/A N/A N/A N/A N/A N/A (0)$                            17,542$                   ‐$                         752$                        (18,294)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
710 Non‐Project N/A N/A 30865392 N/A N/A N/A N/A N/A N/A ‐$                         195$                        ‐$                         ‐$                         (195)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
711 Non‐Project N/A N/A 30865393 N/A N/A N/A N/A N/A N/A ‐$                         4,954$                     ‐$                         ‐$                         (4,954)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
712 Non‐Project N/A N/A 30865394 N/A N/A N/A N/A N/A N/A ‐$                         2,908$                     ‐$                         ‐$                         (2,908)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
713 Non‐Project N/A N/A 30865396 N/A N/A N/A N/A N/A N/A ‐$                         1,600$                     ‐$                         ‐$                         (1,600)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
714 Non‐Project N/A N/A 30865397 N/A N/A N/A N/A N/A N/A (0)$                            3,578$                     ‐$                         ‐$                         (3,578)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
715 Non‐Project N/A N/A 30865398 N/A N/A N/A N/A N/A N/A ‐$                         962$                        ‐$                         ‐$                         (962)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
716 Non‐Project N/A N/A 30875912 N/A N/A N/A N/A N/A N/A (0)$                            15,408$                   ‐$                         ‐$                         (15,408)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
717 Non‐Project N/A N/A 30891736 N/A N/A N/A N/A N/A N/A ‐$                         21,784$                   ‐$                         15,834$                   (37,617)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
718 Non‐Project N/A N/A 30891737 N/A N/A N/A N/A N/A N/A (0)$                            24,277$                   10,133$                   142,912$                 (177,323)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
719 Non‐Project N/A N/A 30891739 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
720 Non‐Project N/A N/A 30897795 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         350$                        (350)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
721 Non‐Project N/A N/A 30897796 N/A N/A N/A N/A N/A N/A ‐$                         145$                        ‐$                         ‐$                         (145)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
722 Non‐Project N/A N/A 30897868 N/A N/A N/A N/A N/A N/A ‐$                         361$                        ‐$                         ‐$                         (361)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
723 Non‐Project N/A N/A 30897871 N/A N/A N/A N/A N/A N/A ‐$                         152$                        ‐$                         ‐$                         (152)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
724 Non‐Project N/A N/A 30897873 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         298$                        (298)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
725 Non‐Project N/A N/A 30897879 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         (138)$                       138$                        ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
726 Non‐Project N/A N/A 30917312 N/A N/A N/A N/A N/A N/A 730,504$                 283,021$                 42,126$                   362,047$                 43,311$                   730,504.34$                    N/A ‐$                                ‐$                                N/A 712.88                    N/A N/A
727 Non‐Project N/A N/A 30922347 N/A N/A N/A N/A N/A N/A 0$                             3,984$                     14,290$                   30,207$                   (48,481)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
728 Non‐Project N/A N/A 30926310 N/A N/A N/A N/A N/A N/A 0$                             29,389$                   ‐$                         ‐$                         (29,389)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
729 Non‐Project N/A N/A 30927104 N/A N/A N/A N/A N/A N/A (192)$                       680,254$                 58,991$                   984,196$                 (1,723,633)$            (192.19)$                          N/A ‐$                                ‐$                                N/A 4,137.00                N/A N/A
730 Non‐Project N/A N/A 30931380 N/A N/A N/A N/A N/A N/A 0$                             4,144$                     ‐$                         ‐$                         (4,144)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
731 Non‐Project N/A N/A 30936892 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
732 Non‐Project N/A N/A 30938910 N/A N/A N/A N/A N/A N/A ‐$                         3,491$                     ‐$                         ‐$                         (3,491)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
733 Non‐Project N/A N/A 30940974 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
734 Non‐Project N/A N/A 30940975 N/A N/A N/A N/A N/A N/A ‐$                         152,794$                 2,594$                     126,692$                 (282,081)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
735 Non‐Project N/A N/A 30944026 N/A N/A N/A N/A N/A N/A ‐$                         17,698$                   ‐$                         376$                        (18,074)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
736 Non‐Project N/A N/A 30948296 N/A N/A N/A N/A N/A N/A 0$                             4,844$                     ‐$                         35,001$                   (39,845)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
737 Non‐Project N/A N/A 30950955 N/A N/A N/A N/A N/A N/A 0$                             ‐$                         6,553$                     17,158$                   (23,710)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
738 Non‐Project N/A N/A 30954851 N/A N/A N/A N/A N/A N/A 375,074$                 157,130$                 11,639$                   178,818$                 27,487$                   375,074.12$                    N/A ‐$                                ‐$                                N/A 79.00                      N/A N/A
739 Non‐Project N/A N/A 30957740 N/A N/A N/A N/A N/A N/A (1,606)$                    80$                           16,499$                   17,627$                   (35,812)$                  (1,606.37)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
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740 Non‐Project N/A N/A 30965874 N/A N/A N/A N/A N/A N/A 0$                             296$                        ‐$                         ‐$                         (296)$                       0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
741 Non‐Project N/A N/A 30966260 N/A N/A N/A N/A N/A N/A ‐$                         6,225$                     ‐$                         3,036$                     (9,261)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
742 Non‐Project N/A N/A 30971051 N/A N/A N/A N/A N/A N/A ‐$                         8,542$                     ‐$                         ‐$                         (8,542)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
743 Non‐Project N/A N/A 30975452 N/A N/A N/A N/A N/A N/A ‐$                         5,887$                     ‐$                         27$                           (5,914)$                    ‐$                                  N/A ‐$                                ‐$                                N/A 58.40                      N/A N/A
744 Non‐Project N/A N/A 30980525 N/A N/A N/A N/A N/A N/A ‐$                         25,966$                   ‐$                         ‐$                         (25,966)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
745 Non‐Project N/A N/A 30984851 N/A N/A N/A N/A N/A N/A ‐$                         108$                        ‐$                         ‐$                         (108)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
746 Non‐Project N/A N/A 31004773 N/A N/A N/A N/A N/A N/A 0$                             1,308$                     ‐$                         298$                        (1,606)$                    0.00$                                N/A ‐$                                ‐$                                N/A 266.00                    N/A N/A
747 Non‐Project N/A N/A 31004835 N/A N/A N/A N/A N/A N/A ‐$                         249$                        ‐$                         ‐$                         (249)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
748 Non‐Project N/A N/A 31008874 N/A N/A N/A N/A N/A N/A ‐$                         134$                        ‐$                         ‐$                         (134)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
749 Non‐Project N/A N/A 31018909 N/A N/A N/A N/A N/A N/A ‐$                         605$                        ‐$                         ‐$                         (605)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
750 Non‐Project N/A N/A 31030469 N/A N/A N/A N/A N/A N/A 0$                             3,516$                     ‐$                         ‐$                         (3,516)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
751 Non‐Project N/A N/A 31030479 N/A N/A N/A N/A N/A N/A (0)$                            5,403$                     ‐$                         ‐$                         (5,403)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
752 Non‐Project N/A N/A 31031577 N/A N/A N/A N/A N/A N/A (0)$                            29,552$                   ‐$                         ‐$                         (29,552)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
753 Non‐Project N/A N/A 31031648 N/A N/A N/A N/A N/A N/A ‐$                         8,789$                     ‐$                         472$                        (9,260)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
754 Non‐Project N/A N/A 31031649 N/A N/A N/A N/A N/A N/A ‐$                         5,984$                     ‐$                         472$                        (6,455)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
755 Non‐Project N/A N/A 31031650 N/A N/A N/A N/A N/A N/A ‐$                         3,850$                     ‐$                         ‐$                         (3,850)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
756 Non‐Project N/A N/A 31031659 N/A N/A N/A N/A N/A N/A ‐$                         18,492$                   ‐$                         ‐$                         (18,492)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
757 Non‐Project N/A N/A 31031724 N/A N/A N/A N/A N/A N/A (0)$                            13,774$                   10,759$                   ‐$                         (24,533)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
758 Non‐Project N/A N/A 31031771 N/A N/A N/A N/A N/A N/A 0$                             8,013$                     ‐$                         ‐$                         (8,013)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
759 Non‐Project N/A N/A 31031773 N/A N/A N/A N/A N/A N/A ‐$                         2,811$                     ‐$                         ‐$                         (2,811)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
760 Non‐Project N/A N/A 31031852 N/A N/A N/A N/A N/A N/A (0)$                            10,558$                   ‐$                         466$                        (11,025)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
761 Non‐Project N/A N/A 31031854 N/A N/A N/A N/A N/A N/A ‐$                         3,351$                     ‐$                         ‐$                         (3,351)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
762 Non‐Project N/A N/A 31031920 N/A N/A N/A N/A N/A N/A (0)$                            289$                        (73)$                         ‐$                         (216)$                       (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
763 Non‐Project N/A N/A 31031943 N/A N/A N/A N/A N/A N/A 0$                             1,642$                     (322)$                       ‐$                         (1,320)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
764 Non‐Project N/A N/A 31031944 N/A N/A N/A N/A N/A N/A ‐$                         1,884$                     ‐$                         ‐$                         (1,884)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
765 Non‐Project N/A N/A 31032043 N/A N/A N/A N/A N/A N/A 0$                             18,577$                   ‐$                         ‐$                         (18,577)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
766 Non‐Project N/A N/A 31032045 N/A N/A N/A N/A N/A N/A ‐$                         12,214$                   ‐$                         ‐$                         (12,214)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
767 Non‐Project N/A N/A 31032380 N/A N/A N/A N/A N/A N/A ‐$                         15,227$                   ‐$                         ‐$                         (15,227)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
768 Non‐Project N/A N/A 31032382 N/A N/A N/A N/A N/A N/A (0)$                            101,716$                 (714)$                       18,081$                   (119,084)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
769 Non‐Project N/A N/A 31032383 N/A N/A N/A N/A N/A N/A 0$                             7,788$                     ‐$                         104$                        (7,892)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
770 Non‐Project N/A N/A 31032384 N/A N/A N/A N/A N/A N/A ‐$                         11,927$                   ‐$                         283$                        (12,210)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
771 Non‐Project N/A N/A 31032407 N/A N/A N/A N/A N/A N/A (0)$                            5,778$                     ‐$                         ‐$                         (5,778)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
772 Non‐Project N/A N/A 31042712 N/A N/A N/A N/A N/A N/A (77)$                         252,440$                 63,273$                   406,034$                 (721,824)$               (77.09)$                             N/A ‐$                                ‐$                                N/A N/A N/A N/A
773 Non‐Project N/A N/A 31047733 N/A N/A N/A N/A N/A N/A ‐$                         21,558$                   ‐$                         ‐$                         (21,558)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
774 Non‐Project N/A N/A 31061972 N/A N/A N/A N/A N/A N/A ‐$                         100,843$                 26,273$                   29,987$                   (157,103)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
775 Non‐Project N/A N/A 31061973 N/A N/A N/A N/A N/A N/A 244,367$                 184,769$                 23,276$                   17,716$                   18,606$                   244,367.12$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
776 Non‐Project N/A N/A 31062553 N/A N/A N/A N/A N/A N/A ‐$                         1,607$                     ‐$                         ‐$                         (1,607)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
777 Non‐Project N/A N/A 31063854 N/A N/A N/A N/A N/A N/A ‐$                         9,341$                     ‐$                         ‐$                         (9,341)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
778 Non‐Project N/A N/A 31084913 N/A N/A N/A N/A N/A N/A (0)$                            267$                        ‐$                         (0)$                            (267)$                       (0.36)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
779 Non‐Project N/A N/A 31235792 N/A N/A N/A N/A N/A N/A 1,239,735$             230,501$                 36,331$                   768,766$                 204,136$                 1,239,734.89$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
780 Non‐Project N/A N/A 31327347 N/A N/A N/A N/A N/A N/A 75,515$                   13,488$                   ‐$                         ‐$                         62,027$                   75,515.21$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
781 Non‐Project N/A N/A 6118365 N/A N/A N/A N/A N/A N/A (20,763,630)$          ‐$                         ‐$                         ‐$                         (20,763,630)$          (20,763,629.89)$             N/A ‐$                                ‐$                                N/A N/A N/A N/A
782 Non‐Project N/A N/A 6123056 N/A N/A N/A N/A N/A N/A (4)$                            ‐$                         ‐$                         ‐$                         (4)$                            (3.93)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
783 Non‐Project N/A N/A 30842166 N/A N/A N/A N/A N/A N/A 368,963$                 5,885$                     ‐$                         354,704$                 8,373$                     368,963.27$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
784 Non‐Project N/A N/A 30842255 N/A N/A N/A N/A N/A N/A ‐$                         20$                           ‐$                         2,296$                     (2,316)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
785 Non‐Project N/A N/A 30843926 N/A N/A N/A N/A N/A N/A (482)$                       77$                           ‐$                         1,242$                     (1,801)$                    (482.13)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
786 Non‐Project N/A N/A 30846247 N/A N/A N/A N/A N/A N/A 3,268,238$             357,844$                 781,984$                 1,887,733$             240,676$                 3,268,237.80$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
787 Non‐Project N/A N/A 30885531 N/A N/A N/A N/A N/A N/A 24,052$                   3,662$                     17,914$                   ‐$                         2,475$                     24,051.65$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
788 Non‐Project N/A N/A 30888401 N/A N/A N/A N/A N/A N/A 53,729$                   186$                        47,086$                   ‐$                         6,458$                     53,729.19$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
789 Non‐Project N/A N/A 30889632 N/A N/A N/A N/A N/A N/A 166,084$                 66,666$                   14,904$                   70,215$                   14,298$                   166,083.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
790 Non‐Project N/A N/A 30895381 N/A N/A N/A N/A N/A N/A 2,961,693$             11,729$                   ‐$                         5,340$                     2,944,625$             2,961,693.07$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
791 Non‐Project N/A N/A 30895386 N/A N/A N/A N/A N/A N/A (5,186)$                    156$                        10,938$                   ‐$                         (16,281)$                  (5,186.25)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
792 Non‐Project N/A N/A 30900012 N/A N/A N/A N/A N/A N/A 199,729$                 4,838$                     192,498$                 ‐$                         2,393$                     199,729.25$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
793 Non‐Project N/A N/A 30900897 N/A N/A N/A N/A N/A N/A 1,510,227$             336,089$                 997,323$                 95,318$                   81,497$                   1,510,227.30$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
794 Non‐Project N/A N/A 30900898 N/A N/A N/A N/A N/A N/A 231,399$                 11,524$                   26,253$                   186,323$                 7,300$                     231,399.42$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
795 Non‐Project N/A N/A 30903145 N/A N/A N/A N/A N/A N/A 218,276$                 10,510$                   92,895$                   101,129$                 13,742$                   218,275.94$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
796 Non‐Project N/A N/A 30905851 N/A N/A N/A N/A N/A N/A 50,567$                   8,612$                     31,781$                   6,106$                     4,069$                     50,566.74$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
797 Non‐Project N/A N/A 30905853 N/A N/A N/A N/A N/A N/A 122,672$                 10,523$                   38,140$                   69,937$                   4,072$                     122,672.15$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
798 Non‐Project N/A N/A 30905854 N/A N/A N/A N/A N/A N/A 138,428$                 12,600$                   107,265$                 12,545$                   6,017$                     138,427.81$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
799 Non‐Project N/A N/A 30905855 N/A N/A N/A N/A N/A N/A (4,161)$                    746$                        (4,787)$                    ‐$                         (120)$                       (4,161.17)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
800 Non‐Project N/A N/A 30906149 N/A N/A N/A N/A N/A N/A 295,174$                 16,403$                   136,478$                 136,150$                 6,143$                     295,174.47$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
801 Non‐Project N/A N/A 30906151 N/A N/A N/A N/A N/A N/A 168,270$                 10,061$                   73,338$                   83,523$                   1,347$                     168,269.87$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
802 Non‐Project N/A N/A 30906273 N/A N/A N/A N/A N/A N/A 247,918$                 10,942$                   71,905$                   155,674$                 9,397$                     247,918.27$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
803 Non‐Project N/A N/A 30909592 N/A N/A N/A N/A N/A N/A 346,593$                 27,081$                   7,179$                     300,167$                 12,166$                   346,592.63$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
804 Non‐Project N/A N/A 30909593 N/A N/A N/A N/A N/A N/A 412,486$                 59,028$                   35,124$                   308,667$                 9,667$                     412,485.81$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
805 Non‐Project N/A N/A 30909595 N/A N/A N/A N/A N/A N/A 527,549$                 7,958$                     20,474$                   494,565$                 4,552$                     527,548.71$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
806 Non‐Project N/A N/A 30914193 N/A N/A N/A N/A N/A N/A 83,665$                   6,945$                     ‐$                         76,247$                   472$                        83,664.59$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
807 Non‐Project N/A N/A 30914280 N/A N/A N/A N/A N/A N/A 33,867$                   32,820$                   14,087$                   58,344$                   (71,386)$                  33,866.57$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
808 Non‐Project N/A N/A 30914283 N/A N/A N/A N/A N/A N/A (6,673)$                    13,154$                   ‐$                         ‐$                         (19,827)$                  (6,673.00)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
809 Non‐Project N/A N/A 30915235 N/A N/A N/A N/A N/A N/A 9,935$                     8,095$                     ‐$                         ‐$                         1,841$                     9,935.22$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
810 Non‐Project N/A N/A 30915236 N/A N/A N/A N/A N/A N/A 82,646$                   24,738$                   4,278$                     43,184$                   10,446$                   82,646.38$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
811 Non‐Project N/A N/A 30915237 N/A N/A N/A N/A N/A N/A 209,858$                 10,778$                   134$                        192,120$                 6,826$                     209,858.07$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
812 Non‐Project N/A N/A 30916687 N/A N/A N/A N/A N/A N/A 546,962$                 27,135$                   114,747$                 382,028$                 23,053$                   546,962.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
813 Non‐Project N/A N/A 30918416 N/A N/A N/A N/A N/A N/A 276$                        243$                        ‐$                         ‐$                         33$                           275.57$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
814 Non‐Project N/A N/A 30920175 N/A N/A N/A N/A N/A N/A 412,992$                 63,568$                   18,278$                   319,113$                 12,033$                   412,991.63$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
815 Non‐Project N/A N/A 30920516 N/A N/A N/A N/A N/A N/A (0)$                            ‐$                         20$                           ‐$                         (20)$                         (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
816 Non‐Project N/A N/A 30920588 N/A N/A N/A N/A N/A N/A 159,358$                 9,002$                     8,038$                     141,295$                 1,023$                     159,357.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
817 Non‐Project N/A N/A 30923302 N/A N/A N/A N/A N/A N/A 159,552$                 22,366$                   4,819$                     130,498$                 1,869$                     159,552.39$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
818 Non‐Project N/A N/A 30923303 N/A N/A N/A N/A N/A N/A 344,396$                 10,925$                   50,067$                   310,207$                 (26,804)$                  344,395.88$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
819 Non‐Project N/A N/A 30923305 N/A N/A N/A N/A N/A N/A ‐$                         2,140$                     ‐$                         ‐$                         (2,140)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
820 Non‐Project N/A N/A 30923314 N/A N/A N/A N/A N/A N/A 27,486$                   5,814$                     2,545$                     18,286$                   841$                        27,485.94$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
821 Non‐Project N/A N/A 30924989 N/A N/A N/A N/A N/A N/A 236,999$                 2,442$                     5,831$                     227,990$                 735$                        236,998.73$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
822 Non‐Project N/A N/A 30928809 N/A N/A N/A N/A N/A N/A 675,880$                 39,993$                   8,083$                     619,936$                 7,867$                     675,879.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
823 Non‐Project N/A N/A 30929279 N/A N/A N/A N/A N/A N/A 570,648$                 56,621$                   155,793$                 352,298$                 5,935$                     570,648.16$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
824 Non‐Project N/A N/A 30930380 N/A N/A N/A N/A N/A N/A 72,234$                   5,245$                     64$                           66,445$                   481$                        72,234.26$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
825 Non‐Project N/A N/A 30930683 N/A N/A N/A N/A N/A N/A 212,533$                 11,760$                   61,062$                   137,123$                 2,588$                     212,533.47$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
826 Non‐Project N/A N/A 30933445 N/A N/A N/A N/A N/A N/A ‐$                         1,075$                     ‐$                         ‐$                         (1,075)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
827 Non‐Project N/A N/A 30933446 N/A N/A N/A N/A N/A N/A 7,254$                     4,164$                     11$                           2,807$                     272$                        7,254.08$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
828 Non‐Project N/A N/A 30934866 N/A N/A N/A N/A N/A N/A 387,725$                 7,256$                     92,467$                   287,962$                 40$                           387,724.95$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
829 Non‐Project N/A N/A 30935893 N/A N/A N/A N/A N/A N/A 385,120$                 31,637$                   11,865$                   338,669$                 2,950$                     385,120.39$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
830 Non‐Project N/A N/A 30937949 N/A N/A N/A N/A N/A N/A 321,025$                 12,527$                   ‐$                         305,862$                 2,636$                     321,025.01$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
831 Non‐Project N/A N/A 30939046 N/A N/A N/A N/A N/A N/A 24,113$                   7,349$                     537$                        15,373$                   855$                        24,113.29$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A

A-9

                           78 / 106



TABLE 11‐1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS COMPLETED INCEPTION‐TO‐DATE
APRIL 1, 2011 – DECEMBER 31, 2018

Line #
Project/

Non‐Project
PSEP Filing 

PSRS New PSRS Order Number Project Description City
Construction 
Contractor Mobilization Date Tie‐in Date Job Estimates Total Cost  Labor Cost   Materials Costs   Contracts Costs   Other   Variance to Budget 

Strength Test % 
Disallowed  PSEP Disallowed Cost   Non‐PSEP costs 

>10% Over 
Budget  PFL Footage 

 Design Length 
Footage 

 Installed 
Footage 

832 Non‐Project N/A N/A 30939383 N/A N/A N/A N/A N/A N/A 565,646$                 107,958$                 104,474$                 608,742$                 (255,528)$               565,645.85$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
833 Non‐Project N/A N/A 30940455 N/A N/A N/A N/A N/A N/A 162,263$                 36,462$                   5,144$                     116,980$                 3,677$                     162,262.77$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
834 Non‐Project N/A N/A 30941125 N/A N/A N/A N/A N/A N/A 29,164$                   2,241$                     15,009$                   11,945$                   (30)$                         29,164.01$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
835 Non‐Project N/A N/A 30943090 N/A N/A N/A N/A N/A N/A 477,984$                 10,171$                   6,735$                     722,561$                 (261,483)$               477,984.44$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
836 Non‐Project N/A N/A 30943740 N/A N/A N/A N/A N/A N/A (196)$                       460$                        ‐$                         ‐$                         (656)$                       (195.54)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
837 Non‐Project N/A N/A 30943743 N/A N/A N/A N/A N/A N/A ‐$                         140$                        ‐$                         ‐$                         (140)$                       ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
838 Non‐Project N/A N/A 30954845 N/A N/A N/A N/A N/A N/A 995,076$                 13,006$                   17,902$                   963,688$                 479$                        995,076.30$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
839 Non‐Project N/A N/A 30961318 N/A N/A N/A N/A N/A N/A 594,699$                 52,047$                   158,278$                 371,858$                 12,515$                   594,698.71$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
840 Non‐Project N/A N/A 30961319 N/A N/A N/A N/A N/A N/A 300,319$                 44,020$                   121,270$                 127,088$                 7,941$                     300,319.29$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
841 Non‐Project N/A N/A 30961360 N/A N/A N/A N/A N/A N/A 645,206$                 16,926$                   56,472$                   564,339$                 7,470$                     645,206.47$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
842 Non‐Project N/A N/A 30961361 N/A N/A N/A N/A N/A N/A 657,782$                 15,976$                   366,990$                 271,389$                 3,427$                     657,782.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
843 Non‐Project N/A N/A 30961767 N/A N/A N/A N/A N/A N/A 157,922$                 3,770$                     4,770$                     150,703$                 (1,321)$                    157,922.39$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
844 Non‐Project N/A N/A 30963041 N/A N/A N/A N/A N/A N/A 1,252,229$             46,683$                   444,340$                 755,401$                 5,804$                     1,252,229.05$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
845 Non‐Project N/A N/A 30963869 N/A N/A N/A N/A N/A N/A 50,630$                   2,788$                     2,185$                     45,208$                   449$                        50,630.00$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
846 Non‐Project N/A N/A 30963979 N/A N/A N/A N/A N/A N/A ‐$                         1,987$                     ‐$                         ‐$                         (1,987)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
847 Non‐Project N/A N/A 30965370 N/A N/A N/A N/A N/A N/A 150,928$                 71,652$                   2,300$                     64,824$                   12,153$                   150,928.14$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
848 Non‐Project N/A N/A 30966753 N/A N/A N/A N/A N/A N/A 276,353$                 8,478$                     90,602$                   175,294$                 1,979$                     276,352.53$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
849 Non‐Project N/A N/A 30969903 N/A N/A N/A N/A N/A N/A 151,916$                 6,717$                     37,254$                   102,811$                 5,135$                     151,916.16$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
850 Non‐Project N/A N/A 30971918 N/A N/A N/A N/A N/A N/A 278,627$                 9,610$                     62,342$                   205,883$                 793$                        278,626.75$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
851 Non‐Project N/A N/A 30971921 N/A N/A N/A N/A N/A N/A 21,317$                   9,994$                     842$                        8,653$                     1,828$                     21,317.49$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
852 Non‐Project N/A N/A 30974247 N/A N/A N/A N/A N/A N/A 605,484$                 24,097$                   5,385$                     573,296$                 2,705$                     605,483.63$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
853 Non‐Project N/A N/A 30974401 N/A N/A N/A N/A N/A N/A 2,310,953$             45,214$                   347,080$                 1,890,866$             27,793$                   2,310,953.26$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
854 Non‐Project N/A N/A 30974402 N/A N/A N/A N/A N/A N/A 386,629$                 18,520$                   3,840$                     360,466$                 3,803$                     386,629.26$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
855 Non‐Project N/A N/A 30974689 N/A N/A N/A N/A N/A N/A 831,427$                 11,698$                   77,781$                   735,253$                 6,694$                     831,426.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
856 Non‐Project N/A N/A 30975447 N/A N/A N/A N/A N/A N/A 1,637,235$             629,763$                 807,482$                 85,498$                   114,492$                 1,637,234.52$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
857 Non‐Project N/A N/A 30975679 N/A N/A N/A N/A N/A N/A 0$                             263$                        ‐$                         ‐$                         (263)$                       0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
858 Non‐Project N/A N/A 30977293 N/A N/A N/A N/A N/A N/A 428,591$                 36,665$                   95,519$                   287,147$                 9,260$                     428,591.12$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
859 Non‐Project N/A N/A 30977297 N/A N/A N/A N/A N/A N/A 1,264,133$             13,980$                   134,711$                 1,096,483$             18,960$                   1,264,132.75$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
860 Non‐Project N/A N/A 30977298 N/A N/A N/A N/A N/A N/A 232,852$                 5,632$                     44,175$                   182,519$                 526$                        232,851.70$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
861 Non‐Project N/A N/A 30978301 N/A N/A N/A N/A N/A N/A (459)$                       432$                        ‐$                         830$                        (1,721)$                    (458.76)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
862 Non‐Project N/A N/A 30978456 N/A N/A N/A N/A N/A N/A 821,416$                 113,131$                 186,372$                 507,481$                 14,433$                   821,415.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
863 Non‐Project N/A N/A 30978565 N/A N/A N/A N/A N/A N/A (29,997)$                  20,026$                   45,297$                   1,691$                     (97,011)$                  (29,996.77)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
864 Non‐Project N/A N/A 30980307 N/A N/A N/A N/A N/A N/A 18,899$                   4,539$                     9,185$                     4,653$                     521$                        18,898.59$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
865 Non‐Project N/A N/A 30980715 N/A N/A N/A N/A N/A N/A 243,374$                 18,639$                   59,218$                   162,678$                 2,840$                     243,374.04$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
866 Non‐Project N/A N/A 30980717 N/A N/A N/A N/A N/A N/A 204,470$                 6,656$                     52,715$                   143,050$                 2,049$                     204,469.56$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
867 Non‐Project N/A N/A 30980718 N/A N/A N/A N/A N/A N/A 477,033$                 13,576$                   15,419$                   444,106$                 3,932$                     477,032.58$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
868 Non‐Project N/A N/A 30980719 N/A N/A N/A N/A N/A N/A 861,888$                 34,145$                   136,403$                 665,155$                 26,185$                   861,888.22$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
869 Non‐Project N/A N/A 30981032 N/A N/A N/A N/A N/A N/A 375,228$                 8,005$                     37,356$                   329,206$                 661$                        375,228.05$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
870 Non‐Project N/A N/A 30983205 N/A N/A N/A N/A N/A N/A 59,945$                   1,122$                     1,980$                     56,550$                   292$                        59,944.77$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
871 Non‐Project N/A N/A 30984494 N/A N/A N/A N/A N/A N/A 504,791$                 275,636$                 56,508$                   116,487$                 56,160$                   504,790.58$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
872 Non‐Project N/A N/A 30985784 N/A N/A N/A N/A N/A N/A 2,097,480$             72,188$                   436,224$                 1,558,122$             30,946$                   2,097,480.28$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
873 Non‐Project N/A N/A 30985924 N/A N/A N/A N/A N/A N/A 1,415,545$             76,625$                   23,520$                   1,298,621$             16,779$                   1,415,544.92$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
874 Non‐Project N/A N/A 30985926 N/A N/A N/A N/A N/A N/A 501,909$                 5,101$                     1,235$                     494,133$                 1,440$                     501,909.11$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
875 Non‐Project N/A N/A 30986766 N/A N/A N/A N/A N/A N/A 779,376$                 66,033$                   322,787$                 379,191$                 11,364$                   779,376.16$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
876 Non‐Project N/A N/A 30987346 N/A N/A N/A N/A N/A N/A 1,581,542$             141,147$                 153,420$                 1,218,803$             68,172$                   1,581,541.68$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
877 Non‐Project N/A N/A 30992991 N/A N/A N/A N/A N/A N/A 602,851$                 69,023$                   101,638$                 418,303$                 13,887$                   602,850.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
878 Non‐Project N/A N/A 30992992 N/A N/A N/A N/A N/A N/A 681,923$                 45,007$                   104,355$                 523,068$                 9,494$                     681,923.35$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
879 Non‐Project N/A N/A 30994765 N/A N/A N/A N/A N/A N/A 81,633$                   4,220$                     11,327$                   65,274$                   813$                        81,632.96$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
880 Non‐Project N/A N/A 30994766 N/A N/A N/A N/A N/A N/A 60,936$                   5,650$                     9,816$                     44,579$                   892$                        60,936.20$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
881 Non‐Project N/A N/A 30995279 N/A N/A N/A N/A N/A N/A 397,924$                 7,421$                     184,463$                 202,690$                 3,350$                     397,923.79$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
882 Non‐Project N/A N/A 31005351 N/A N/A N/A N/A N/A N/A 1,492,381$             23,801$                   53,323$                   1,405,218$             10,039$                   1,492,380.62$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
883 Non‐Project N/A N/A 31005950 N/A N/A N/A N/A N/A N/A 38,751$                   13,432$                   19,135$                   4,210$                     1,975$                     38,750.92$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
884 Non‐Project N/A N/A 31009588 N/A N/A N/A N/A N/A N/A 204,010$                 476,964$                 44,122$                   74,326$                   (391,403)$               204,009.78$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
885 Non‐Project N/A N/A 31014594 N/A N/A N/A N/A N/A N/A 329,389$                 11,608$                   47,062$                   267,314$                 3,406$                     329,389.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
886 Non‐Project N/A N/A 31014597 N/A N/A N/A N/A N/A N/A 493,114$                 8,813$                     31,871$                   447,360$                 5,070$                     493,114.41$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
887 Non‐Project N/A N/A 31018614 N/A N/A N/A N/A N/A N/A 1,875,724$             50,499$                   40,373$                   1,769,853$             14,998$                   1,875,723.94$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
888 Non‐Project N/A N/A 31019976 N/A N/A N/A N/A N/A N/A 8,628$                     7,819$                     ‐$                         152$                        658$                        8,628.05$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
889 Non‐Project N/A N/A 31021806 N/A N/A N/A N/A N/A N/A 1,196,357$             51,716$                   69,997$                   1,060,223$             14,421$                   1,196,356.71$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
890 Non‐Project N/A N/A 31021807 N/A N/A N/A N/A N/A N/A 98,756$                   3,144$                     ‐$                         93,985$                   1,627$                     98,755.57$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
891 Non‐Project N/A N/A 31022765 N/A N/A N/A N/A N/A N/A 70,037$                   3,278$                     ‐$                         64,539$                   2,221$                     70,037.26$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
892 Non‐Project N/A N/A 31023807 N/A N/A N/A N/A N/A N/A 670,849$                 1,657$                     ‐$                         359,966$                 309,225$                 670,848.84$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
893 Non‐Project N/A N/A 31024064 N/A N/A N/A N/A N/A N/A 86,406$                   10,044$                   ‐$                         74,477$                   1,885$                     86,405.95$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
894 Non‐Project N/A N/A 31025565 N/A N/A N/A N/A N/A N/A 58,743$                   14,799$                   39,868$                   ‐$                         4,077$                     58,743.45$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
895 Non‐Project N/A N/A 31025569 N/A N/A N/A N/A N/A N/A 632,277$                 523,605$                 51,715$                   ‐$                         56,957$                   632,276.67$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
896 Non‐Project N/A N/A 31025571 N/A N/A N/A N/A N/A N/A 165,667$                 9,220$                     28,823$                   125,912$                 1,712$                     165,667.49$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
897 Non‐Project N/A N/A 31030032 N/A N/A N/A N/A N/A N/A 1,171,129$             30,452$                   3,896$                     1,125,771$             11,011$                   1,171,129.15$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
898 Non‐Project N/A N/A 31030035 N/A N/A N/A N/A N/A N/A (351)$                       840$                        ‐$                         ‐$                         (1,191)$                    (351.46)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
899 Non‐Project N/A N/A 31030234 N/A N/A N/A N/A N/A N/A 1,478,182$             20,189$                   23,457$                   1,433,135$             1,401$                     1,478,181.53$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
900 Non‐Project N/A N/A 31030236 N/A N/A N/A N/A N/A N/A 36,294$                   3,117$                     16,128$                   16,965$                   84$                           36,293.61$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
901 Non‐Project N/A N/A 31030240 N/A N/A N/A N/A N/A N/A 404,424$                 287,141$                 22,257$                   48,378$                   46,648$                   404,424.42$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
902 Non‐Project N/A N/A 31032324 N/A N/A N/A N/A N/A N/A 43,636$                   4,426$                     ‐$                         37,636$                   1,573$                     43,635.61$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
903 Non‐Project N/A N/A 31033147 N/A N/A N/A N/A N/A N/A (25,041)$                  56,323$                   114,542$                 505,250$                 (701,156)$               (25,040.92)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
904 Non‐Project N/A N/A 31033148 N/A N/A N/A N/A N/A N/A 709,621$                 17,317$                   17,771$                   668,335$                 6,200$                     709,621.44$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
905 Non‐Project N/A N/A 31033149 N/A N/A N/A N/A N/A N/A 794,786$                 25,127$                   14,352$                   744,039$                 11,268$                   794,785.95$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
906 Non‐Project N/A N/A 31033151 N/A N/A N/A N/A N/A N/A 1,555,630$             30,320$                   273,904$                 1,235,373$             16,033$                   1,555,630.15$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
907 Non‐Project N/A N/A 31033261 N/A N/A N/A N/A N/A N/A 159,054$                 7,252$                     60,123$                   ‐$                         91,680$                   159,054.34$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
908 Non‐Project N/A N/A 31035801 N/A N/A N/A N/A N/A N/A 471,936$                 36,162$                   59,910$                   362,358$                 13,505$                   471,935.53$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
909 Non‐Project N/A N/A 31037712 N/A N/A N/A N/A N/A N/A 37,770$                   23,100$                   6,461$                     4,019$                     4,189$                     37,770.22$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
910 Non‐Project N/A N/A 31038271 N/A N/A N/A N/A N/A N/A 244,378$                 7,149$                     18,685$                   213,964$                 4,579$                     244,377.61$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
911 Non‐Project N/A N/A 31038272 N/A N/A N/A N/A N/A N/A 48,952$                   3,012$                     154$                        45,098$                   689$                        48,952.20$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
912 Non‐Project N/A N/A 31039689 N/A N/A N/A N/A N/A N/A 212,117$                 12,237$                   78,307$                   116,429$                 5,144$                     212,116.83$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
913 Non‐Project N/A N/A 31039692 N/A N/A N/A N/A N/A N/A (2,182)$                    3,573$                     1,523$                     ‐$                         (7,279)$                    (2,182.01)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
914 Non‐Project N/A N/A 31044391 N/A N/A N/A N/A N/A N/A (26,344)$                  7,018$                     58,020$                   ‐$                         (91,382)$                  (26,344.34)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
915 Non‐Project N/A N/A 31044659 N/A N/A N/A N/A N/A N/A (60)$                         ‐$                         ‐$                         ‐$                         (60)$                         (60.15)$                             N/A ‐$                                ‐$                                N/A N/A N/A N/A
916 Non‐Project N/A N/A 31044765 N/A N/A N/A N/A N/A N/A 115,766$                 6,411$                     (4,894)$                    112,645$                 1,604$                     115,766.39$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
917 Non‐Project N/A N/A 31046288 N/A N/A N/A N/A N/A N/A 712,659$                 18,105$                   102,626$                 578,401$                 13,528$                   712,658.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
918 Non‐Project N/A N/A 31046291 N/A N/A N/A N/A N/A N/A 112,120$                 4,293$                     13,983$                   91,314$                   2,530$                     112,119.78$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
919 Non‐Project N/A N/A 31046292 N/A N/A N/A N/A N/A N/A 1,114,020$             16,476$                   105,928$                 977,866$                 13,751$                   1,114,020.00$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
920 Non‐Project N/A N/A 31046293 N/A N/A N/A N/A N/A N/A 6,090$                     1,748$                     2,155$                     ‐$                         2,187$                     6,090.40$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
921 Non‐Project N/A N/A 31052167 N/A N/A N/A N/A N/A N/A 944,511$                 15,244$                   34,214$                   877,805$                 17,248$                   944,511.33$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
922 Non‐Project N/A N/A 31052169 N/A N/A N/A N/A N/A N/A 1,760,561$             31,247$                   128,094$                 1,582,242$             18,978$                   1,760,560.73$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
923 Non‐Project N/A N/A 31052171 N/A N/A N/A N/A N/A N/A 304,729$                 4,726$                     18,843$                   276,089$                 5,071$                     304,728.62$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
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924 Non‐Project N/A N/A 31052172 N/A N/A N/A N/A N/A N/A 187,863$                 5,858$                     68,711$                   106,598$                 6,696$                     187,862.52$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
925 Non‐Project N/A N/A 31052174 N/A N/A N/A N/A N/A N/A 195,493$                 12,547$                   ‐$                         181,387$                 1,559$                     195,493.20$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
926 Non‐Project N/A N/A 31052175 N/A N/A N/A N/A N/A N/A 49,698$                   28,801$                   12,897$                   ‐$                         8,001$                     49,698.18$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
927 Non‐Project N/A N/A 31054674 N/A N/A N/A N/A N/A N/A 117,363$                 97,980$                   632$                        1,351$                     17,400$                   117,362.76$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
928 Non‐Project N/A N/A 31058943 N/A N/A N/A N/A N/A N/A 356,403$                 10,987$                   21,417$                   319,498$                 4,501$                     356,403.37$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
929 Non‐Project N/A N/A 31058945 N/A N/A N/A N/A N/A N/A 308,260$                 41,958$                   21,108$                   238,413$                 6,781$                     308,259.72$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
930 Non‐Project N/A N/A 31060174 N/A N/A N/A N/A N/A N/A 263,771$                 108,770$                 132,746$                 1,957$                     20,299$                   263,771.24$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
931 Non‐Project N/A N/A 31063490 N/A N/A N/A N/A N/A N/A 219,027$                 9,824$                     8,668$                     197,450$                 3,085$                     219,026.93$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
932 Non‐Project N/A N/A 31063850 N/A N/A N/A N/A N/A N/A 98,392$                   78,189$                   11,952$                   ‐$                         8,251$                     98,392.05$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
933 Non‐Project N/A N/A 31069604 N/A N/A N/A N/A N/A N/A 381,757$                 15,606$                   8,174$                     354,007$                 3,971$                     381,756.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
934 Non‐Project N/A N/A 31071442 N/A N/A N/A N/A N/A N/A 99,691$                   18,776$                   23,532$                   55,000$                   2,383$                     99,691.00$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
935 Non‐Project N/A N/A 31075499 N/A N/A N/A N/A N/A N/A 291,140$                 8,421$                     12,548$                   278,459$                 (8,288)$                    291,139.82$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
936 Non‐Project N/A N/A 31077160 N/A N/A N/A N/A N/A N/A 81,627$                   20,967$                   574$                        58,379$                   1,707$                     81,626.55$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
937 Non‐Project N/A N/A 31077161 N/A N/A N/A N/A N/A N/A 37,611$                   8,118$                     310$                        28,237$                   946$                        37,610.88$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
938 Non‐Project N/A N/A 31079361 N/A N/A N/A N/A N/A N/A 280,728$                 11,060$                   34,640$                   231,007$                 4,022$                     280,728.29$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
939 Non‐Project N/A N/A 31081165 N/A N/A N/A N/A N/A N/A 326,821$                 20,489$                   1,080$                     303,027$                 2,226$                     326,821.27$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
940 Non‐Project N/A N/A 31081889 N/A N/A N/A N/A N/A N/A 383,601$                 13,225$                   5,383$                     362,896$                 2,097$                     383,601.40$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
941 Non‐Project N/A N/A 31083369 N/A N/A N/A N/A N/A N/A 629,490$                 129,262$                 ‐$                         ‐$                         500,228$                 629,490.26$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
942 Non‐Project N/A N/A 31084364 N/A N/A N/A N/A N/A N/A 191,630$                 149,313$                 4,772$                     14,217$                   23,329$                   191,630.21$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
943 Non‐Project N/A N/A 31091509 N/A N/A N/A N/A N/A N/A 54,236$                   3,735$                     18,896$                   29,891$                   1,714$                     54,235.58$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
944 Non‐Project N/A N/A 31100808 N/A N/A N/A N/A N/A N/A 122,515$                 7,027$                     ‐$                         113,841$                 1,648$                     122,515.06$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
945 Non‐Project N/A N/A 31121531 N/A N/A N/A N/A N/A N/A (49)$                         122$                        ‐$                         ‐$                         (172)$                       (49.25)$                             N/A ‐$                                ‐$                                N/A N/A N/A N/A
946 Non‐Project N/A N/A 6114743 N/A N/A N/A N/A N/A N/A 127,327$                 43$                           122,033$                 5,251$                     ‐$                         127,326.60$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
947 Non‐Project N/A N/A 6115123 N/A N/A N/A N/A N/A N/A 960,963$                 80$                           960,883$                 ‐$                         ‐$                         960,963.20$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
948 Non‐Project N/A N/A 6115668 N/A N/A N/A N/A N/A N/A 120,515$                 134$                        ‐$                         ‐$                         120,381$                 120,515.28$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
949 Non‐Project N/A N/A 6115669 N/A N/A N/A N/A N/A N/A 1,824,015$             134$                        ‐$                         ‐$                         1,823,881$             1,824,015.20$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
950 Non‐Project N/A N/A 6115674 N/A N/A N/A N/A N/A N/A 150,799$                 134$                        ‐$                         ‐$                         150,665$                 150,798.91$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
951 Non‐Project N/A N/A 6119883 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         89,590$                   (89,590)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
952 Non‐Project N/A N/A 7079565 N/A N/A N/A N/A N/A N/A 18,769$                   835$                        16,800$                   372$                        762$                        18,768.81$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
953 Non‐Project N/A N/A 1011335 N/A N/A N/A N/A N/A N/A (94,603)$                  (35,667)$                  ‐$                         (36,268)$                  (22,668)$                  (94,602.89)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
954 Non‐Project N/A N/A 30810661 N/A N/A N/A N/A N/A N/A (14,297)$                  107,036$                 13,247$                   ‐$                         (134,580)$               (14,296.79)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
955 Non‐Project N/A N/A 30842265 N/A N/A N/A N/A N/A N/A 0$                             2,242$                     ‐$                         (2,242)$                    ‐$                         0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
956 Non‐Project N/A N/A 30842270 N/A N/A N/A N/A N/A N/A ‐$                         (0)$                            (299)$                       2,813$                     (2,513)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
957 Non‐Project N/A N/A 30842277 N/A N/A N/A N/A N/A N/A 0$                             9,068$                     ‐$                         57,888$                   (66,956)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
958 Non‐Project N/A N/A 30842294 N/A N/A N/A N/A N/A N/A 698$                        10,073$                   614$                        694$                        (10,683)$                  697.99$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
959 Non‐Project N/A N/A 30842298 N/A N/A N/A N/A N/A N/A 0$                             0$                             ‐$                         10,949$                   (10,949)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
960 Non‐Project N/A N/A 30842304 N/A N/A N/A N/A N/A N/A 0$                             2,622$                     ‐$                         ‐$                         (2,622)$                    0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
961 Non‐Project N/A N/A 30842312 N/A N/A N/A N/A N/A N/A ‐$                         21,361$                   19,147$                   85,643$                   (126,150)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
962 Non‐Project N/A N/A 30842315 N/A N/A N/A N/A N/A N/A (0)$                            7,868$                     ‐$                         93$                           (7,961)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
963 Non‐Project N/A N/A 30842320 N/A N/A N/A N/A N/A N/A ‐$                         127$                        35,388$                   57,030$                   (92,544)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
964 Non‐Project N/A N/A 30847362 N/A N/A N/A N/A N/A N/A (0)$                            (155,512)$               39,595$                   125,538$                 (9,621)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
965 Non‐Project N/A N/A 30864263 N/A N/A N/A N/A N/A N/A 1,222$                     9,821$                     ‐$                         12,078$                   (20,677)$                  1,222.39$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
966 Non‐Project N/A N/A 30938428 N/A N/A N/A N/A N/A N/A 235,431$                 61,220$                   125,802$                 ‐$                         48,409$                   235,431.00$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
967 Non‐Project N/A N/A 30957282 N/A N/A N/A N/A N/A N/A ‐$                         10,630$                   ‐$                         6,563$                     (17,193)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
968 Non‐Project N/A N/A 1011336 N/A N/A N/A N/A N/A N/A (21,395)$                  1,428$                     ‐$                         (10,234)$                  (12,589)$                  (21,394.95)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
969 Non‐Project N/A N/A 30846929 N/A N/A N/A N/A N/A N/A ‐$                         4,333$                     ‐$                         1,322$                     (5,655)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
970 Non‐Project N/A N/A 30909205 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
971 Non‐Project N/A N/A 30947577 N/A N/A N/A N/A N/A N/A (0)$                            120$                        8,938$                     ‐$                         (9,058)$                    (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
972 Non‐Project N/A N/A 30847125 N/A N/A N/A N/A N/A N/A ‐$                         3,381$                     ‐$                         1,562$                     (4,944)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
973 Non‐Project N/A N/A 30866502 N/A N/A N/A N/A N/A N/A (0)$                            51,395$                   ‐$                         ‐$                         (51,395)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
974 Non‐Project N/A N/A 30877690 N/A N/A N/A N/A N/A N/A ‐$                         1,104,817$             70,646$                   10,979$                   (1,186,443)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
975 Non‐Project N/A N/A 30883656 N/A N/A N/A N/A N/A N/A ‐$                         1,828,260$             249,303$                 575,285$                 (2,652,847)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
976 Non‐Project N/A N/A 30890131 N/A N/A N/A N/A N/A N/A (0)$                            4,996,319$             4$                             111,567$                 (5,107,889)$            (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
977 Non‐Project N/A N/A 30890134 N/A N/A N/A N/A N/A N/A ‐$                         2,600$                     ‐$                         250,000$                 (252,600)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
978 Non‐Project N/A N/A 30894005 N/A N/A N/A N/A N/A N/A 0$                             3,058,737$             86$                           9,456$                     (3,068,279)$            0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
979 Non‐Project N/A N/A 30901388 N/A N/A N/A N/A N/A N/A ‐$                         1,859,592$             16,247$                   22,515$                   (1,898,354)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
980 Non‐Project N/A N/A 30906809 N/A N/A N/A N/A N/A N/A ‐$                         164,188$                 ‐$                         508,681$                 (672,869)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
981 Non‐Project N/A N/A 30908451 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         401,377$                 (401,377)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
982 Non‐Project N/A N/A 30928296 N/A N/A N/A N/A N/A N/A ‐$                         377,456$                 ‐$                         210$                        (377,666)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
983 Non‐Project N/A N/A 30934879 N/A N/A N/A N/A N/A N/A ‐$                         1,084,024$             3,187,372$             643,903$                 (4,915,300)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
984 Non‐Project N/A N/A 30937328 N/A N/A N/A N/A N/A N/A ‐$                         825,824$                 1,465,557$             364,495$                 (2,655,876)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
985 Non‐Project N/A N/A 30938427 N/A N/A N/A N/A N/A N/A (0)$                            61,415$                   ‐$                         ‐$                         (61,415)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
986 Non‐Project N/A N/A 7079488 N/A N/A N/A N/A N/A N/A ‐$                         417,704$                 27,381$                   18,438$                   (463,523)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
987 Non‐Project N/A N/A 7079489 N/A N/A N/A N/A N/A N/A 0$                             2,644,729$             31$                           ‐$                         (2,644,760)$            0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
988 Non‐Project N/A N/A 7079605 N/A N/A N/A N/A N/A N/A ‐$                         3,705,591$             152,145$                 280,978$                 (4,138,713)$            ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
989 Non‐Project N/A N/A 7079986 N/A N/A N/A N/A N/A N/A 0$                             825,597$                 ‐$                         ‐$                         (825,597)$               0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
990 Non‐Project N/A N/A 7080046 N/A N/A N/A N/A N/A N/A 0$                             327,673$                 ‐$                         ‐$                         (327,673)$               0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
991 Non‐Project N/A N/A 7080305 N/A N/A N/A N/A N/A N/A ‐$                         196,379$                 ‐$                         ‐$                         (196,379)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
992 Non‐Project N/A N/A 7080868 N/A N/A N/A N/A N/A N/A ‐$                         533,643$                 2,126$                     1,551$                     (537,320)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
993 Non‐Project N/A N/A 7081105 N/A N/A N/A N/A N/A N/A (0)$                            48,559$                   ‐$                         ‐$                         (48,559)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
994 Non‐Project N/A N/A 1010835 N/A N/A N/A N/A N/A N/A 1,999,665$             1,999,665$             ‐$                         ‐$                         ‐$                         1,999,665.12$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
995 Non‐Project N/A N/A 1010875 N/A N/A N/A N/A N/A N/A (5,469,962)$            (5,885,048)$            ‐$                         ‐$                         415,086$                 (5,469,962.37)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
996 Non‐Project N/A N/A 1011095 N/A N/A N/A N/A N/A N/A ‐$                         487,929$                 ‐$                         ‐$                         (487,929)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
997 Non‐Project N/A N/A 1011296 N/A N/A N/A N/A N/A N/A 15,024,377$           10,166,837$           ‐$                         418,492$                 4,439,048$             15,024,377.24$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
998 Non‐Project N/A N/A 1013735 N/A N/A N/A N/A N/A N/A 215,717$                 ‐$                         ‐$                         ‐$                         215,717$                 215,717.36$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
999 Non‐Project N/A N/A 30866507 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1000 Non‐Project N/A N/A 30891733 N/A N/A N/A N/A N/A N/A 0$                             9,921$                     156,069$                 ‐$                         (165,990)$               0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1001 Non‐Project N/A N/A 30891734 N/A N/A N/A N/A N/A N/A (0)$                            2,845$                     70,118$                   ‐$                         (72,963)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1002 Non‐Project N/A N/A 30901392 N/A N/A N/A N/A N/A N/A ‐$                         105$                        ‐$                         51,170$                   (51,276)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1003 Non‐Project N/A N/A 6111183 N/A N/A N/A N/A N/A N/A 190,644$                 38,451$                   107,616$                 24,421$                   20,157$                   190,644.20$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1004 Non‐Project N/A N/A 6112383 N/A N/A N/A N/A N/A N/A 75,720$                   13,204$                   45,617$                   5,365$                     11,534$                   75,719.69$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1005 Non‐Project N/A N/A 6113563 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1006 Non‐Project N/A N/A 6113564 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1007 Non‐Project N/A N/A 6113565 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1008 Non‐Project N/A N/A 6113566 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1009 Non‐Project N/A N/A 6114263 N/A N/A N/A N/A N/A N/A ‐$                         101$                        60,678$                   ‐$                         (60,779)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1010 Non‐Project N/A N/A 6114546 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1011 Non‐Project N/A N/A 6114547 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1012 Non‐Project N/A N/A 6114805 N/A N/A N/A N/A N/A N/A 101,574$                 53,561$                   30,786$                   11,600$                   5,628$                     101,574.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1013 Non‐Project N/A N/A 6115147 N/A N/A N/A N/A N/A N/A 351,635$                 308,452$                 ‐$                         ‐$                         43,183$                   351,634.93$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1014 Non‐Project N/A N/A 6115284 N/A N/A N/A N/A N/A N/A 154,364$                 6,644$                     4,048$                     27,583$                   116,089$                 154,363.60$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1015 Non‐Project N/A N/A 7079827 N/A N/A N/A N/A N/A N/A 284,711$                 46,232$                   17,523$                   56,824$                   164,132$                 284,710.92$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A

A-11

                           80 / 106



TABLE 11‐1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS COMPLETED INCEPTION‐TO‐DATE
APRIL 1, 2011 – DECEMBER 31, 2018

Line #
Project/

Non‐Project
PSEP Filing 

PSRS New PSRS Order Number Project Description City
Construction 
Contractor Mobilization Date Tie‐in Date Job Estimates Total Cost  Labor Cost   Materials Costs   Contracts Costs   Other   Variance to Budget 

Strength Test % 
Disallowed  PSEP Disallowed Cost   Non‐PSEP costs 

>10% Over 
Budget  PFL Footage 

 Design Length 
Footage 

 Installed 
Footage 

1016 Non‐Project 23582 25852 41617913 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                                88,384.19$                    N/A N/A N/A N/A
1017 Non‐Project N/A 33795 42127974 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                                65,153.96$                    N/A N/A N/A N/A
1018 Non‐Project N/A 33798 42127977 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                                46,041.28$                    N/A N/A N/A N/A
1019 Non‐Project N/A 33797 42128618 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                                50,993.03$                    N/A N/A N/A N/A
1020 Non‐Project N/A 33796 42127978 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A ‐$                                53,304.35$                    N/A N/A N/A N/A
1021 Non‐Project N/A N/A 8140263 N/A N/A N/A N/A N/A N/A 527,259$                 400,307$                 98,553$                   7,249$                     21,149$                   527,258.72$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1022 Non‐Project N/A N/A 9019311 N/A N/A N/A N/A N/A N/A (1,357,187)$            ‐$                         ‐$                         ‐$                         (1,357,187)$            (1,357,186.79)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1023 Non‐Project N/A N/A 9019355 N/A N/A N/A N/A N/A N/A 1,357,187$             ‐$                         ‐$                         ‐$                         1,357,187$             1,357,186.79$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1024 Non‐Project N/A 33467 42102278 N/A N/A N/A N/A N/A ‐ 26,818$                   19,314$                   6,968$                     350$                        186$                        ‐ N/A ‐$                                ‐$                                N/A N/A N/A N/A
1025 Non‐Project N/A N/A 2032287 N/A N/A N/A N/A N/A N/A 162,177$                 116,143$                 ‐$                         45,899$                   136$                        162,176.79$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1026 Non‐Project N/A N/A 2032545 N/A N/A N/A N/A N/A N/A 11,520$                   167$                        ‐$                         ‐$                         11,353$                   11,519.75$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1027 Non‐Project N/A N/A 2032985 N/A N/A N/A N/A N/A N/A 437,210$                 353,856$                 881$                        57,615$                   24,857$                   437,209.73$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1028 Non‐Project N/A N/A 2032986 N/A N/A N/A N/A N/A N/A (55,991,402)$          ‐$                         ‐$                         ‐$                         (55,991,402)$          (55,991,401.66)$             N/A ‐$                                ‐$                                N/A N/A N/A N/A
1029 Non‐Project N/A N/A 2032987 N/A N/A N/A N/A N/A N/A 55,991,402$           ‐$                         ‐$                         ‐$                         55,991,402$           55,991,401.66$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1030 Non‐Project N/A N/A 2033046 N/A N/A N/A N/A N/A N/A 240,203$                 82,226$                   24,968$                   85,089$                   47,920$                   240,203.01$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1031 Non‐Project N/A N/A 2034189 N/A N/A N/A N/A N/A N/A 423,500$                 ‐$                         423,500$                 ‐$                         ‐$                         423,500.08$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1032 Non‐Project N/A N/A 2035145 N/A N/A N/A N/A N/A N/A 5,689$                     5,689$                     ‐$                         ‐$                         ‐$                         5,688.80$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1033 Non‐Project N/A N/A 2036325 N/A N/A N/A N/A N/A N/A 1,563,592$             ‐$                         ‐$                         ‐$                         1,563,592$             1,563,592.09$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1034 Non‐Project N/A N/A 2036729 N/A N/A N/A N/A N/A N/A (2,451,672)$            ‐$                         ‐$                         ‐$                         (2,451,672)$            (2,451,672.45)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1035 Non‐Project N/A N/A 2036730 N/A N/A N/A N/A N/A N/A 2,451,672$             ‐$                         ‐$                         ‐$                         2,451,672$             2,451,672.45$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1036 Non‐Project N/A N/A 2041729 N/A N/A N/A N/A N/A N/A 557,806$                 ‐$                         ‐$                         ‐$                         557,806$                 557,805.59$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1037 Non‐Project N/A N/A 2041737 N/A N/A N/A N/A N/A N/A (557,806)$               ‐$                         ‐$                         ‐$                         (557,806)$               (557,805.59)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1038 Non‐Project N/A N/A 41463579 N/A N/A N/A N/A N/A N/A 42,283,827$           16,278,920$           1,242,595$             21,376,650$           3,385,662$             42,283,827.49$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1039 Non‐Project N/A N/A 41473886 N/A N/A N/A N/A N/A N/A 8$                             ‐$                         ‐$                         ‐$                         8$                             8.03$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1040 Non‐Project N/A N/A 41473887 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1041 Non‐Project N/A N/A 41473888 N/A N/A N/A N/A N/A N/A 3,940$                     1,925$                     ‐$                         1,991$                     24$                           3,939.82$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1042 Non‐Project N/A N/A 41473891 N/A N/A N/A N/A N/A N/A 1$                             ‐$                         ‐$                         ‐$                         1$                             1.28$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1043 Non‐Project N/A N/A 41473893 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             2.96$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1044 Non‐Project N/A N/A 41473895 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1045 Non‐Project N/A N/A 41473896 N/A N/A N/A N/A N/A N/A 856$                        837$                        ‐$                         ‐$                         18$                           855.81$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1046 Non‐Project N/A N/A 41473922 N/A N/A N/A N/A N/A N/A 78$                           76$                           ‐$                         ‐$                         2$                             77.64$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1047 Non‐Project N/A N/A 41473923 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1048 Non‐Project N/A N/A 41473924 N/A N/A N/A N/A N/A N/A 14$                           ‐$                         ‐$                         ‐$                         14$                           13.63$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1049 Non‐Project N/A N/A 41473925 N/A N/A N/A N/A N/A N/A 14$                           ‐$                         ‐$                         ‐$                         14$                           13.63$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1050 Non‐Project N/A N/A 41473926 N/A N/A N/A N/A N/A N/A 4$                             ‐$                         ‐$                         ‐$                         4$                             4.09$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1051 Non‐Project N/A N/A 41473927 N/A N/A N/A N/A N/A N/A 109$                        ‐$                         ‐$                         ‐$                         109$                        109.02$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1052 Non‐Project N/A N/A 41473930 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1053 Non‐Project N/A N/A 41473932 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1054 Non‐Project N/A N/A 41473933 N/A N/A N/A N/A N/A N/A 11$                           0$                             ‐$                         ‐$                         11$                           11.23$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1055 Non‐Project N/A N/A 41473934 N/A N/A N/A N/A N/A N/A 1,813$                     ‐$                         ‐$                         ‐$                         1,813$                     1,812.59$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1056 Non‐Project N/A N/A 41473936 N/A N/A N/A N/A N/A N/A 14$                           ‐$                         ‐$                         ‐$                         14$                           13.63$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1057 Non‐Project N/A N/A 41473939 N/A N/A N/A N/A N/A N/A (2)$                            (2)$                            ‐$                         ‐$                         ‐$                         (1.50)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1058 Non‐Project N/A N/A 41473941 N/A N/A N/A N/A N/A N/A 363$                        363$                        ‐$                         ‐$                         ‐$                         363.23$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1059 Non‐Project N/A N/A 41473943 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.49$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1060 Non‐Project N/A N/A 41473944 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.03$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1061 Non‐Project N/A N/A 41473945 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.52$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1062 Non‐Project N/A N/A 41473946 N/A N/A N/A N/A N/A N/A 5$                             ‐$                         ‐$                         ‐$                         5$                             4.55$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1063 Non‐Project N/A N/A 41473947 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.52$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1064 Non‐Project N/A N/A 41473961 N/A N/A N/A N/A N/A N/A 25$                           ‐$                         ‐$                         ‐$                         25$                           24.53$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1065 Non‐Project N/A N/A 41473962 N/A N/A N/A N/A N/A N/A 309$                        304$                        ‐$                         ‐$                         5$                             308.97$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1066 Non‐Project N/A N/A 41473965 N/A N/A N/A N/A N/A N/A 11$                           ‐$                         ‐$                         ‐$                         11$                           10.90$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1067 Non‐Project N/A N/A 41473970 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.78$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1068 Non‐Project N/A N/A 41473971 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.98$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1069 Non‐Project N/A N/A 41473972 N/A N/A N/A N/A N/A N/A 1$                             ‐$                         ‐$                         ‐$                         1$                             0.99$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1070 Non‐Project N/A N/A 41473974 N/A N/A N/A N/A N/A N/A 27$                           ‐$                         ‐$                         ‐$                         27$                           27.26$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1071 Non‐Project N/A N/A 41473975 N/A N/A N/A N/A N/A N/A 296$                        290$                        ‐$                         ‐$                         6$                             295.91$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1072 Non‐Project N/A N/A 41473976 N/A N/A N/A N/A N/A N/A 15$                           ‐$                         ‐$                         ‐$                         15$                           14.99$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1073 Non‐Project N/A N/A 41473979 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.52$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1074 Non‐Project N/A N/A 41473980 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1075 Non‐Project N/A N/A 41473982 N/A N/A N/A N/A N/A N/A 25$                           ‐$                         ‐$                         ‐$                         25$                           24.53$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1076 Non‐Project N/A N/A 41473985 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.78$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1077 Non‐Project N/A N/A 41473986 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1078 Non‐Project N/A N/A 41473987 N/A N/A N/A N/A N/A N/A 14$                           ‐$                         ‐$                         ‐$                         14$                           13.63$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1079 Non‐Project N/A N/A 41473988 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1080 Non‐Project N/A N/A 41473990 N/A N/A N/A N/A N/A N/A 29$                           ‐$                         ‐$                         ‐$                         29$                           28.62$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1081 Non‐Project N/A N/A 41473991 N/A N/A N/A N/A N/A N/A 25$                           ‐$                         ‐$                         ‐$                         25$                           24.53$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1082 Non‐Project N/A N/A 41473992 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1083 Non‐Project N/A N/A 41473994 N/A N/A N/A N/A N/A N/A 1,857$                     1,806$                     ‐$                         ‐$                         52$                           1,857.37$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1084 Non‐Project N/A N/A 41473999 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.52$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1085 Non‐Project N/A N/A 41474000 N/A N/A N/A N/A N/A N/A 2$                             0$                             ‐$                         ‐$                         1$                             1.54$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1086 Non‐Project N/A N/A 41474002 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.03$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1087 Non‐Project N/A N/A 41474005 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1088 Non‐Project N/A N/A 41474007 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.52$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1089 Non‐Project N/A N/A 41474008 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.67$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1090 Non‐Project N/A N/A 41474012 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.46$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1091 Non‐Project N/A N/A 41474013 N/A N/A N/A N/A N/A N/A 4$                             ‐$                         ‐$                         ‐$                         4$                             3.95$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1092 Non‐Project N/A N/A 41474014 N/A N/A N/A N/A N/A N/A 16,799$                   3,994$                     ‐$                         12,956$                   (151)$                       16,798.81$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1093 Non‐Project N/A N/A 41474015 N/A N/A N/A N/A N/A N/A 0$                             ‐$                         ‐$                         ‐$                         0$                             0.49$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1094 Non‐Project N/A N/A 41474016 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             1.98$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1095 Non‐Project N/A N/A 41474017 N/A N/A N/A N/A N/A N/A 4$                             ‐$                         ‐$                         ‐$                         4$                             4.45$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1096 Non‐Project N/A N/A 41474018 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1097 Non‐Project N/A N/A 41474019 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.06$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1098 Non‐Project N/A N/A 41474020 N/A N/A N/A N/A N/A N/A 2$                             ‐$                         ‐$                         ‐$                         2$                             2.27$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1099 Non‐Project N/A N/A 41474021 N/A N/A N/A N/A N/A N/A 1$                             ‐$                         ‐$                         ‐$                         1$                             1.48$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1100 Non‐Project N/A N/A 41474024 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.06$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1101 Non‐Project N/A N/A 41474028 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.09$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1102 Non‐Project N/A N/A 41474029 N/A N/A N/A N/A N/A N/A 31$                           ‐$                         ‐$                         ‐$                         31$                           30.90$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1103 Non‐Project N/A N/A 41474030 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             3.49$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1104 Non‐Project N/A N/A 41474032 N/A N/A N/A N/A N/A N/A 251,091$                 45,518$                   25,071$                   181,782$                 (1,281)$                    251,090.60$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1105 Non‐Project N/A N/A 41474033 N/A N/A N/A N/A N/A N/A 1,391$                     714$                        ‐$                         579$                        98$                           1,390.75$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1106 Non‐Project N/A N/A 41474035 N/A N/A N/A N/A N/A N/A 126$                        124$                        ‐$                         ‐$                         1$                             125.61$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1107 Non‐Project N/A N/A 41474036 N/A N/A N/A N/A N/A N/A 41$                           ‐$                         ‐$                         ‐$                         41$                           40.88$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
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1108 Non‐Project N/A N/A 41474037 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1109 Non‐Project N/A N/A 41474038 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1110 Non‐Project N/A N/A 41474040 N/A N/A N/A N/A N/A N/A 27$                           ‐$                         ‐$                         ‐$                         27$                           27.26$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1111 Non‐Project N/A N/A 41474041 N/A N/A N/A N/A N/A N/A 9$                             ‐$                         ‐$                         ‐$                         9$                             9.10$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1112 Non‐Project N/A N/A 41474042 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1113 Non‐Project N/A N/A 41474043 N/A N/A N/A N/A N/A N/A 208$                        201$                        ‐$                         ‐$                         7$                             208.01$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1114 Non‐Project N/A N/A 41474044 N/A N/A N/A N/A N/A N/A 11$                           ‐$                         ‐$                         ‐$                         11$                           10.90$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1115 Non‐Project 23509 N/A 41474046 N/A N/A N/A N/A N/A N/A 3$                             ‐$                         ‐$                         ‐$                         3$                             2.96$                                N/A ‐$                                ‐$                                N/A 2,214.00                N/A N/A
1116 Non‐Project N/A N/A 41474047 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1117 Non‐Project N/A N/A 41474048 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1118 Non‐Project N/A N/A 41474049 N/A N/A N/A N/A N/A N/A 3,522$                     3,522$                     ‐$                         ‐$                         ‐$                         3,521.54$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1119 Non‐Project N/A N/A 41474051 N/A N/A N/A N/A N/A N/A 168$                        167$                        ‐$                         ‐$                         1$                             168.24$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1120 Non‐Project N/A N/A 41474052 N/A N/A N/A N/A N/A N/A 237$                        235$                        ‐$                         ‐$                         1$                             236.51$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1121 Non‐Project N/A N/A 41474056 N/A N/A N/A N/A N/A N/A 83,189$                   7,220$                     ‐$                         4,977$                     70,992$                   83,189.20$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1122 Non‐Project N/A N/A 41474057 N/A N/A N/A N/A N/A N/A 41$                           ‐$                         ‐$                         ‐$                         41$                           40.88$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1123 Non‐Project N/A N/A 41474060 N/A N/A N/A N/A N/A N/A 62$                           61$                           ‐$                         ‐$                         1$                             61.80$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1124 Non‐Project N/A N/A 41474061 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1125 Non‐Project N/A N/A 41474063 N/A N/A N/A N/A N/A N/A 4$                             ‐$                         ‐$                         ‐$                         4$                             3.95$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1126 Non‐Project N/A N/A 41474065 N/A N/A N/A N/A N/A N/A 120,097$                 120,097$                 ‐$                         ‐$                         ‐$                         120,096.81$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1127 Non‐Project N/A N/A 41474066 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1128 Non‐Project N/A N/A 41474067 N/A N/A N/A N/A N/A N/A 3,227$                     ‐$                         ‐$                         3,227$                     ‐$                         3,226.50$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1129 Non‐Project N/A N/A 41474069 N/A N/A N/A N/A N/A N/A 153$                        153$                        ‐$                         ‐$                         0$                             153.31$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1130 Non‐Project N/A N/A 41474070 N/A N/A N/A N/A N/A N/A 124$                        117$                        ‐$                         ‐$                         7$                             123.99$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1131 Non‐Project N/A N/A 41474071 N/A N/A N/A N/A N/A N/A 10$                           ‐$                         ‐$                         ‐$                         10$                           9.86$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1132 Non‐Project N/A N/A 41474072 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1133 Non‐Project N/A N/A 41474075 N/A N/A N/A N/A N/A N/A 455$                        449$                        ‐$                         ‐$                         6$                             455.15$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1134 Non‐Project N/A N/A 41474076 N/A N/A N/A N/A N/A N/A 152$                        150$                        ‐$                         ‐$                         3$                             152.28$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1135 Non‐Project N/A N/A 41474077 N/A N/A N/A N/A N/A N/A 4,507$                     4,432$                     ‐$                         ‐$                         75$                           4,507.01$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1136 Non‐Project N/A N/A 41474080 N/A N/A N/A N/A N/A N/A (628)$                       (628)$                       ‐$                         ‐$                         ‐$                         (627.80)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
1137 Non‐Project N/A N/A 41474083 N/A N/A N/A N/A N/A N/A 61$                           ‐$                         ‐$                         ‐$                         61$                           61.32$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1138 Non‐Project N/A N/A 41474084 N/A N/A N/A N/A N/A N/A 247$                        243$                        ‐$                         ‐$                         4$                             247.20$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1139 Non‐Project N/A N/A 41474086 N/A N/A N/A N/A N/A N/A 138$                        137$                        ‐$                         ‐$                         1$                             137.64$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1140 Non‐Project N/A N/A 41474087 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1141 Non‐Project N/A N/A 41474089 N/A N/A N/A N/A N/A N/A 7$                             ‐$                         ‐$                         ‐$                         7$                             6.81$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1142 Non‐Project N/A N/A 41474090 N/A N/A N/A N/A N/A N/A 34$                           ‐$                         ‐$                         ‐$                         34$                           34.07$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1143 Non‐Project N/A N/A 41474091 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1144 Non‐Project N/A N/A 41474092 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1145 Non‐Project N/A N/A 41474094 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1146 Non‐Project N/A N/A 41474095 N/A N/A N/A N/A N/A N/A 296$                        291$                        ‐$                         ‐$                         5$                             295.63$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1147 Non‐Project N/A N/A 41474096 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1148 Non‐Project N/A N/A 41474097 N/A N/A N/A N/A N/A N/A 92$                           91$                           ‐$                         ‐$                         1$                             91.77$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1149 Non‐Project N/A N/A 41474099 N/A N/A N/A N/A N/A N/A 14$                           ‐$                         ‐$                         ‐$                         14$                           13.63$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1150 Non‐Project N/A N/A 41474101 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1151 Non‐Project N/A N/A 41482848 N/A N/A N/A N/A N/A N/A 325$                        ‐$                         ‐$                         ‐$                         325$                        325.22$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1152 Non‐Project 24205 N/A 41482859 N/A N/A N/A N/A N/A N/A (3)$                            ‐$                         ‐$                         ‐$                         (3)$                            (3.29)$                               N/A ‐$                                ‐$                                N/A 28.00                      N/A N/A
1153 Non‐Project N/A N/A 41482922 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1154 Non‐Project N/A N/A 41496073 N/A N/A N/A N/A N/A N/A 828,848$                 72,008$                   299,189$                 204,658$                 252,993$                 828,848.48$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1155 Non‐Project N/A N/A 41496075 N/A N/A N/A N/A N/A N/A 14,250,664$           6,146,396$             ‐$                         8,111,018$             (6,750)$                    14,250,663.98$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1156 Non‐Project N/A N/A 41497239 N/A N/A N/A N/A N/A N/A 12,637$                   1,411$                     ‐$                         8,995$                     2,231$                     12,637.07$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1157 Non‐Project N/A N/A 41497301 N/A N/A N/A N/A N/A N/A 12,374$                   1,276$                     ‐$                         10,836$                   262$                        12,374.36$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1158 Non‐Project N/A N/A 41497311 N/A N/A N/A N/A N/A N/A 23,100$                   362$                        ‐$                         22,761$                   (23)$                         23,100.04$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1159 Non‐Project N/A N/A 41497314 N/A N/A N/A N/A N/A N/A 90,516$                   3,832$                     ‐$                         86,681$                   3$                             90,516.08$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1160 Non‐Project N/A N/A 41497316 N/A N/A N/A N/A N/A N/A 8,667$                     6,299$                     ‐$                         2,346$                     22$                           8,667.33$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1161 Non‐Project N/A N/A 41497317 N/A N/A N/A N/A N/A N/A 11,463$                   2,990$                     133$                        8,351$                     (11)$                         11,463.37$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1162 Non‐Project N/A N/A 41497319 N/A N/A N/A N/A N/A N/A 9,812$                     1,922$                     1,748$                     4,173$                     1,970$                     9,812.49$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1163 Non‐Project N/A N/A 41497321 N/A N/A N/A N/A N/A N/A 22,986$                   7,743$                     ‐$                         15,442$                   (199)$                       22,985.75$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1164 Non‐Project N/A N/A 41497326 N/A N/A N/A N/A N/A N/A 12,702$                   165$                        ‐$                         12,649$                   (113)$                       12,701.50$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1165 Non‐Project N/A N/A 41497330 N/A N/A N/A N/A N/A N/A 110,500$                 19,751$                   0$                             75,402$                   15,347$                   110,500.33$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1166 Non‐Project N/A N/A 41497339 N/A N/A N/A N/A N/A N/A 20,932$                   5,992$                     ‐$                         14,144$                   797$                        20,932.22$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1167 Non‐Project N/A N/A 41497340 N/A N/A N/A N/A N/A N/A 32,278$                   9,927$                     ‐$                         22,507$                   (156)$                       32,278.23$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1168 Non‐Project N/A N/A 41497343 N/A N/A N/A N/A N/A N/A 33,118$                   5,703$                     ‐$                         27,681$                   (267)$                       33,117.71$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1169 Non‐Project N/A N/A 41497366 N/A N/A N/A N/A N/A N/A 6,464$                     3,867$                     ‐$                         786$                        1,811$                     6,464.46$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1170 Non‐Project N/A N/A 41497368 N/A N/A N/A N/A N/A N/A 16,894$                   2,642$                     ‐$                         14,242$                   10$                           16,894.26$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1171 Non‐Project N/A N/A 41513705 N/A N/A N/A N/A N/A N/A 8,729$                     119$                        ‐$                         99,719$                   (91,109)$                  8,728.65$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1172 Non‐Project N/A N/A 41540051 N/A N/A N/A N/A N/A N/A 50,067$                   ‐$                         ‐$                         50,067$                   ‐$                         50,066.89$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1173 Non‐Project N/A N/A 41540052 N/A N/A N/A N/A N/A N/A 301$                        292$                        ‐$                         ‐$                         8$                             300.57$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1174 Non‐Project N/A N/A 41544921 N/A N/A N/A N/A N/A N/A 1,734,369$             47$                           ‐$                         ‐$                         1,734,322$             1,734,368.62$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1175 Non‐Project N/A N/A 41599872 N/A N/A N/A N/A N/A N/A 67,245$                   89,652$                   ‐$                         25,149$                   (47,556)$                  67,244.78$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1176 Non‐Project N/A N/A 41599873 N/A N/A N/A N/A N/A N/A 36,000$                   10,387$                   ‐$                         12,541$                   13,072$                   36,000.05$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1177 Non‐Project N/A N/A 41599874 N/A N/A N/A N/A N/A N/A 4,639$                     1,050$                     ‐$                         3,374$                     215$                        4,638.64$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1178 Non‐Project N/A N/A 41599876 N/A N/A N/A N/A N/A N/A 105,466$                 24,665$                   ‐$                         70,268$                   10,532$                   105,466.09$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1179 Non‐Project N/A N/A 41600044 N/A N/A N/A N/A N/A N/A 98,887$                   51,322$                   ‐$                         47,054$                   512$                        98,887.33$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1180 Non‐Project N/A N/A 41600045 N/A N/A N/A N/A N/A N/A 3,045$                     867$                        ‐$                         2,159$                     20$                           3,045.02$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1181 Non‐Project N/A N/A 41600046 N/A N/A N/A N/A N/A N/A 79,458$                   39,765$                   ‐$                         39,058$                   635$                        79,457.93$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1182 Non‐Project N/A N/A 41600047 N/A N/A N/A N/A N/A N/A 64,756$                   11,644$                   ‐$                         52,839$                   272$                        64,755.81$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1183 Non‐Project N/A N/A 41600048 N/A N/A N/A N/A N/A N/A 26,848$                   7,302$                     ‐$                         19,355$                   191$                        26,848.48$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1184 Non‐Project N/A N/A 41600050 N/A N/A N/A N/A N/A N/A 6,683$                     303$                        ‐$                         6,298$                     82$                           6,683.18$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1185 Non‐Project N/A N/A 41600056 N/A N/A N/A N/A N/A N/A 8,174$                     1,220$                     ‐$                         6,854$                     100$                        8,174.35$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1186 Non‐Project N/A N/A 41600060 N/A N/A N/A N/A N/A N/A 5,135$                     2,176$                     ‐$                         2,906$                     53$                           5,135.12$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1187 Non‐Project N/A N/A 41600061 N/A N/A N/A N/A N/A N/A 1,618$                     1,415$                     ‐$                         190$                        12$                           1,617.68$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1188 Non‐Project N/A N/A 41600064 N/A N/A N/A N/A N/A N/A 16,943$                   3,656$                     ‐$                         11,656$                   1,631$                     16,943.07$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1189 Non‐Project N/A N/A 41600065 N/A N/A N/A N/A N/A N/A 33,104$                   18,878$                   ‐$                         13,063$                   1,163$                     33,104.34$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1190 Non‐Project N/A N/A 41600066 N/A N/A N/A N/A N/A N/A 19,304$                   11,391$                   ‐$                         7,233$                     680$                        19,303.89$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1191 Non‐Project N/A N/A 41600068 N/A N/A N/A N/A N/A N/A 857$                        1,081$                     (2,855)$                    2,673$                     (42)$                         856.72$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1192 Non‐Project N/A N/A 41600070 N/A N/A N/A N/A N/A N/A 10,613$                   1,014$                     ‐$                         8,578$                     1,020$                     10,612.53$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1193 Non‐Project N/A N/A 41600071 N/A N/A N/A N/A N/A N/A 925,607$                 166,939$                 10,547$                   693,517$                 54,604$                   925,607.47$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1194 Non‐Project N/A N/A 41600072 N/A N/A N/A N/A N/A N/A 16,185$                   1,209$                     ‐$                         13,352$                   1,624$                     16,184.65$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1195 Non‐Project N/A N/A 41600076 N/A N/A N/A N/A N/A N/A 213,519$                 143,727$                 33$                           64,239$                   5,521$                     213,518.77$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1196 Non‐Project N/A N/A 41600078 N/A N/A N/A N/A N/A N/A 23,166$                   3,842$                     ‐$                         19,088$                   236$                        23,166.03$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1197 Non‐Project N/A N/A 41605311 N/A N/A N/A N/A N/A N/A 312,097$                 279,550$                 6,837$                     22,823$                   2,887$                     312,097.15$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1198 Non‐Project N/A N/A 41613028 N/A N/A N/A N/A N/A N/A 3,061,191$             2,641,328$             37,300$                   208,814$                 173,749$                 3,061,190.89$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1199 Non‐Project 23558 N/A 41617904 N/A N/A N/A N/A N/A N/A 30,322$                   5,175$                     ‐$                         23,796$                   1,351$                     30,321.66$                      N/A ‐$                                ‐$                                N/A 154.50                    N/A N/A
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1200 Non‐Project N/A N/A 41617906 N/A N/A N/A N/A N/A N/A 24,352$                   12,415$                   ‐$                         11,201$                   736$                        24,351.53$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1201 Non‐Project N/A N/A 41617907 N/A N/A N/A N/A N/A N/A 27,385$                   11,479$                   ‐$                         14,899$                   1,007$                     27,384.75$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1202 Non‐Project N/A N/A 41617912 N/A N/A N/A N/A N/A N/A 88,015$                   9,672$                     ‐$                         17,147$                   61,195$                   88,014.77$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1203 Non‐Project N/A N/A 41617914 N/A N/A N/A N/A N/A N/A 4,082$                     841$                        ‐$                         3,229$                     13$                           4,082.17$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1204 Non‐Project N/A N/A 41617918 N/A N/A N/A N/A N/A N/A 100,434$                 73,603$                   ‐$                         26,113$                   718$                        100,433.99$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1205 Non‐Project N/A N/A 41617919 N/A N/A N/A N/A N/A N/A 1,462$                     ‐$                         ‐$                         1,436$                     26$                           1,462.12$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1206 Non‐Project N/A N/A 41617920 N/A N/A N/A N/A N/A N/A 154,795$                 101,566$                 948$                        49,548$                   2,732$                     154,794.59$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1207 Non‐Project N/A N/A 41617921 N/A N/A N/A N/A N/A N/A 20,102$                   16,070$                   ‐$                         3,824$                     207$                        20,101.72$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1208 Non‐Project N/A N/A 41617933 N/A N/A N/A N/A N/A N/A 7,940$                     2,813$                     ‐$                         4,352$                     776$                        7,940.35$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1209 Non‐Project N/A N/A 41617934 N/A N/A N/A N/A N/A N/A 24,307$                   5,097$                     ‐$                         17,112$                   2,098$                     24,306.74$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1210 Non‐Project N/A N/A 41617935 N/A N/A N/A N/A N/A N/A 46,726$                   27,038$                   ‐$                         17,317$                   2,371$                     46,725.97$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1211 Non‐Project N/A N/A 41617942 N/A N/A N/A N/A N/A N/A 2,357$                     2,215$                     ‐$                         ‐$                         143$                        2,357.43$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1212 Non‐Project N/A N/A 41617943 N/A N/A N/A N/A N/A N/A 9,081$                     5,078$                     ‐$                         3,474$                     528$                        9,080.51$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1213 Non‐Project N/A N/A 41617944 N/A N/A N/A N/A N/A N/A 4,123$                     2,195$                     ‐$                         1,700$                     229$                        4,123.38$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1214 Non‐Project N/A N/A 41622645 N/A N/A N/A N/A N/A N/A 517,720$                 255,020$                 79$                           219,891$                 42,730$                   517,719.95$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1215 Non‐Project N/A N/A 41622646 N/A N/A N/A N/A N/A N/A 688$                        688$                        ‐$                         ‐$                         0$                             688.39$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1216 Non‐Project N/A N/A 41622648 N/A N/A N/A N/A N/A N/A 9,748$                     4,016$                     ‐$                         5,611$                     121$                        9,747.91$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1217 Non‐Project N/A N/A 41622650 N/A N/A N/A N/A N/A N/A 2,232$                     941$                        ‐$                         1,300$                     (9)$                            2,232.49$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1218 Non‐Project N/A N/A 41622652 N/A N/A N/A N/A N/A N/A 3,520$                     1,519$                     ‐$                         1,998$                     3$                             3,520.21$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1219 Non‐Project N/A N/A 41622653 N/A N/A N/A N/A N/A N/A 1,196$                     1,150$                     ‐$                         43$                           3$                             1,195.50$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1220 Non‐Project N/A N/A 41622654 N/A N/A N/A N/A N/A N/A 1,566$                     1,557$                     ‐$                         ‐$                         9$                             1,565.74$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1221 Non‐Project N/A N/A 41622655 N/A N/A N/A N/A N/A N/A 19,500$                   17,028$                   ‐$                         2,308$                     164$                        19,500.17$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1222 Non‐Project N/A N/A 41622657 N/A N/A N/A N/A N/A N/A 400$                        396$                        ‐$                         ‐$                         5$                             400.41$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1223 Non‐Project N/A N/A 41622658 N/A N/A N/A N/A N/A N/A 1,018$                     1,008$                     ‐$                         ‐$                         10$                           1,018.47$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1224 Non‐Project N/A N/A 41622659 N/A N/A N/A N/A N/A N/A 3,001$                     322$                        ‐$                         2,641$                     39$                           3,000.91$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1225 Non‐Project N/A N/A 41622680 N/A N/A N/A N/A N/A N/A 85,940$                   38,961$                   ‐$                         45,955$                   1,024$                     85,940.23$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1226 Non‐Project N/A N/A 41622681 N/A N/A N/A N/A N/A N/A 6,278$                     625$                        ‐$                         5,575$                     77$                           6,277.53$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1227 Non‐Project N/A N/A 41622683 N/A N/A N/A N/A N/A N/A 858$                        484$                        ‐$                         364$                        10$                           858.03$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1228 Non‐Project N/A N/A 41622684 N/A N/A N/A N/A N/A N/A 780$                        625$                        ‐$                         151$                        4$                             779.93$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1229 Non‐Project N/A N/A 41622685 N/A N/A N/A N/A N/A N/A 652$                        643$                        ‐$                         ‐$                         8$                             651.52$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1230 Non‐Project N/A N/A 41634469 N/A N/A N/A N/A N/A N/A 42,991$                   873$                        39,919$                   1,220$                     979$                        42,991.47$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1231 Non‐Project N/A N/A 41640625 N/A N/A N/A N/A N/A N/A 19,087$                   11,676$                   ‐$                         7,320$                     90$                           19,086.63$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1232 Non‐Project N/A N/A 41640630 N/A N/A N/A N/A N/A N/A 15,034$                   6,513$                     ‐$                         7,460$                     1,060$                     15,033.92$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1233 Non‐Project N/A N/A 41640636 N/A N/A N/A N/A N/A N/A 4,750$                     1,938$                     ‐$                         2,784$                     28$                           4,750.25$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1234 Non‐Project N/A N/A 41640637 N/A N/A N/A N/A N/A N/A 14,784$                   6,451$                     ‐$                         8,218$                     115$                        14,783.56$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1235 Non‐Project 23879 N/A 41640638 N/A N/A N/A N/A N/A N/A 110,419$                 81,014$                   ‐$                         27,763$                   1,642$                     110,418.99$                    N/A ‐$                                ‐$                                N/A 11,307.00              N/A N/A
1236 Non‐Project N/A N/A 41641197 N/A N/A N/A N/A N/A N/A 24,994$                   6,804$                     ‐$                         18,104$                   86$                           24,993.86$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1237 Non‐Project N/A N/A 41680590 N/A N/A N/A N/A N/A N/A 489,663$                 13,028$                   33,337$                   441,710$                 1,588$                     489,662.72$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1238 Non‐Project N/A N/A 41716958 N/A N/A N/A N/A N/A N/A 93$                           93$                           ‐$                         ‐$                         ‐$                         93.30$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1239 Non‐Project N/A N/A 41719450 N/A N/A N/A N/A N/A N/A 4,917$                     4,883$                     ‐$                         ‐$                         34$                           4,917.00$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1240 Non‐Project N/A N/A 41743278 N/A N/A N/A N/A N/A N/A 8,738$                     8,463$                     ‐$                         ‐$                         274$                        8,737.72$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1241 Non‐Project N/A N/A 41743279 N/A N/A N/A N/A N/A N/A 3,572$                     3,536$                     ‐$                         ‐$                         36$                           3,571.59$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1242 Non‐Project 23841 N/A 41743423 N/A N/A N/A N/A N/A N/A 7,355$                     7,329$                     ‐$                         ‐$                         26$                           7,355.11$                        N/A ‐$                                ‐$                                N/A 4,554.55                N/A N/A
1243 Non‐Project N/A N/A 41744012 N/A N/A N/A N/A N/A N/A 11,234$                   11,154$                   ‐$                         ‐$                         79$                           11,233.74$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1244 Non‐Project N/A N/A 41744014 N/A N/A N/A N/A N/A N/A 7,691$                     7,624$                     ‐$                         ‐$                         67$                           7,690.78$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1245 Non‐Project N/A N/A 41744019 N/A N/A N/A N/A N/A N/A 39,848$                   36,780$                   ‐$                         2,445$                     623$                        39,848.38$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1246 Non‐Project N/A N/A 41744231 N/A N/A N/A N/A N/A N/A 8,238$                     7,969$                     ‐$                         ‐$                         269$                        8,238.02$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1247 Non‐Project N/A N/A 41744498 N/A N/A N/A N/A N/A N/A 8,499$                     8,347$                     ‐$                         1,310$                     (1,158)$                    8,499.23$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1248 Non‐Project N/A N/A 41744765 N/A N/A N/A N/A N/A N/A 3,217$                     3,089$                     ‐$                         ‐$                         127$                        3,216.56$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1249 Non‐Project 24197 N/A 41744766 N/A N/A N/A N/A N/A N/A 7,449$                     7,414$                     ‐$                         ‐$                         35$                           7,448.84$                        N/A ‐$                                ‐$                                N/A 128.00                    N/A N/A
1250 Non‐Project N/A N/A 41744769 N/A N/A N/A N/A N/A N/A 6,711$                     6,628$                     ‐$                         ‐$                         84$                           6,711.31$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1251 Non‐Project N/A N/A 41744770 N/A N/A N/A N/A N/A N/A 2,233$                     2,228$                     ‐$                         ‐$                         5$                             2,232.95$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1252 Non‐Project N/A N/A 41744771 N/A N/A N/A N/A N/A N/A 3,646$                     3,635$                     ‐$                         ‐$                         11$                           3,646.00$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1253 Non‐Project N/A N/A 41744772 N/A N/A N/A N/A N/A N/A 4,829$                     4,764$                     ‐$                         ‐$                         65$                           4,829.16$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1254 Non‐Project N/A N/A 41744773 N/A N/A N/A N/A N/A N/A 2,430$                     2,416$                     ‐$                         ‐$                         14$                           2,430.45$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1255 Non‐Project N/A N/A 41744774 N/A N/A N/A N/A N/A N/A 2,245$                     2,230$                     ‐$                         ‐$                         15$                           2,245.25$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1256 Non‐Project N/A N/A 41744775 N/A N/A N/A N/A N/A N/A 3,163$                     3,155$                     ‐$                         ‐$                         9$                             3,163.43$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1257 Non‐Project N/A N/A 41745177 N/A N/A N/A N/A N/A N/A 88,571$                   87,285$                   ‐$                         ‐$                         1,286$                     88,571.19$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1258 Non‐Project N/A N/A 41747709 N/A N/A N/A N/A N/A N/A (84,553)$                  36,495$                   ‐$                         (187,511)$               66,463$                   (84,552.71)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1259 Non‐Project N/A N/A 41748961 N/A N/A N/A N/A N/A N/A 2,537$                     2,532$                     ‐$                         ‐$                         5$                             2,537.14$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1260 Non‐Project N/A N/A 41748970 N/A N/A N/A N/A N/A N/A 43,972$                   43,276$                   ‐$                         438$                        257$                        43,971.94$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1261 Non‐Project N/A N/A 41749020 N/A N/A N/A N/A N/A N/A 35,324$                   35,166$                   ‐$                         ‐$                         158$                        35,323.76$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1262 Non‐Project 23877 N/A 41749033 N/A N/A N/A N/A N/A N/A 26,527$                   26,420$                   ‐$                         ‐$                         107$                        26,526.76$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1263 Non‐Project 23858 N/A 41749035 N/A N/A N/A N/A N/A N/A 85,320$                   49,527$                   ‐$                         24,942$                   10,851$                   85,319.60$                      N/A ‐$                                ‐$                                N/A 691.80                    N/A N/A
1264 Non‐Project N/A N/A 41756014 N/A N/A N/A N/A N/A N/A 5,680$                     5,587$                     ‐$                         ‐$                         94$                           5,680.41$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1265 Non‐Project N/A N/A 41775325 N/A N/A N/A N/A N/A N/A 1,411$                     1,409$                     ‐$                         ‐$                         2$                             1,411.49$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1266 Non‐Project N/A N/A 41802282 N/A N/A N/A N/A N/A N/A 19,114$                   17,117$                   ‐$                         1,690$                     308$                        19,114.45$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1267 Non‐Project N/A N/A 41821633 N/A N/A N/A N/A N/A N/A 1,712,419$             4,065$                     ‐$                         6,538$                     1,701,816$             1,712,419.07$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1268 Non‐Project N/A N/A 41822367 N/A N/A N/A N/A N/A N/A 480,112$                 2,407$                     ‐$                         (6,398)$                    484,103$                 480,112.20$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1269 Non‐Project N/A N/A 41822507 N/A N/A N/A N/A N/A N/A 1,426,112$             ‐$                         ‐$                         1,643$                     1,424,470$             1,426,112.47$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1270 Non‐Project N/A N/A 41844492 N/A N/A N/A N/A N/A N/A (50,619)$                  ‐$                         ‐$                         (542)$                       (50,076)$                  (50,618.84)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1271 Non‐Project N/A N/A 41844493 N/A N/A N/A N/A N/A N/A (50,586)$                  ‐$                         ‐$                         ‐$                         (50,586)$                  (50,585.53)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1272 Non‐Project 23901 N/A 41847376 N/A N/A N/A N/A N/A N/A 13,134$                   10,774$                   ‐$                         2,294$                     66$                           13,133.64$                      N/A ‐$                                ‐$                                N/A 24,368.30              N/A N/A
1273 Non‐Project N/A N/A 41849199 N/A N/A N/A N/A N/A N/A 188,031$                 177,697$                 8,368$                     ‐$                         1,966$                     188,030.61$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1274 Non‐Project N/A N/A 41893984 N/A N/A N/A N/A N/A N/A 134$                        134$                        ‐$                         ‐$                         ‐$                         134.41$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1275 Non‐Project N/A N/A 41913332 N/A N/A N/A N/A N/A N/A 149$                        148$                        ‐$                         ‐$                         1$                             149.47$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1276 Non‐Project N/A 30891 41913333 N/A N/A N/A N/A N/A N/A 178,727$                 138,933$                 ‐$                         32,486$                   7,307$                     178,726.94$                    N/A ‐$                                ‐$                                N/A 9,073.20                N/A N/A
1277 Non‐Project N/A N/A 41913334 N/A N/A N/A N/A N/A N/A 149$                        148$                        ‐$                         ‐$                         1$                             149.47$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1278 Non‐Project N/A N/A 41913337 N/A N/A N/A N/A N/A N/A 7,068$                     6,922$                     ‐$                         ‐$                         147$                        7,068.05$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1279 Non‐Project N/A N/A 41913339 N/A N/A N/A N/A N/A N/A 149$                        148$                        ‐$                         ‐$                         1$                             149.47$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1280 Non‐Project N/A N/A 41913600 N/A N/A N/A N/A N/A N/A 14$                           14$                           ‐$                         ‐$                         0$                             14.01$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1281 Non‐Project N/A N/A 41914985 N/A N/A N/A N/A N/A N/A 7,489$                     7,488$                     ‐$                         ‐$                         0$                             7,488.63$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1282 Non‐Project N/A N/A 41914991 N/A N/A N/A N/A N/A N/A 14$                           14$                           ‐$                         ‐$                         0$                             14.01$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1283 Non‐Project N/A N/A 41916125 N/A N/A N/A N/A N/A N/A 285$                        283$                        ‐$                         ‐$                         2$                             284.94$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1284 Non‐Project N/A N/A 41916127 N/A N/A N/A N/A N/A N/A 416$                        416$                        ‐$                         ‐$                         0$                             415.86$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1285 Non‐Project N/A N/A 41916128 N/A N/A N/A N/A N/A N/A 285$                        283$                        ‐$                         ‐$                         2$                             284.94$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1286 Non‐Project N/A N/A 41916131 N/A N/A N/A N/A N/A N/A 211$                        207$                        ‐$                         ‐$                         4$                             210.66$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1287 Non‐Project N/A N/A 41916132 N/A N/A N/A N/A N/A N/A 285$                        283$                        ‐$                         ‐$                         2$                             284.94$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1288 Non‐Project N/A N/A 41916133 N/A N/A N/A N/A N/A N/A 285$                        283$                        ‐$                         ‐$                         2$                             284.94$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1289 Non‐Project N/A N/A 41918263 N/A N/A N/A N/A N/A N/A 148$                        148$                        ‐$                         ‐$                         0$                             148.42$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1290 Non‐Project N/A N/A 41918264 N/A N/A N/A N/A N/A N/A 611$                        610$                        ‐$                         ‐$                         0$                             610.65$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1291 Non‐Project N/A N/A 41918265 N/A N/A N/A N/A N/A N/A 309$                        309$                        ‐$                         ‐$                         0$                             309.16$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
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1292 Non‐Project N/A N/A 41918273 N/A N/A N/A N/A N/A N/A 9,885$                     7,149$                     ‐$                         2,736$                     0$                             9,884.96$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1293 Non‐Project N/A N/A 41919092 N/A N/A N/A N/A N/A N/A 557$                        148$                        ‐$                         1,041$                     (631)$                       557.40$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1294 Non‐Project N/A N/A 41919096 N/A N/A N/A N/A N/A N/A 148$                        148$                        ‐$                         ‐$                         0$                             148.42$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1295 Non‐Project N/A N/A 41919099 N/A N/A N/A N/A N/A N/A 5,375$                     2,689$                     ‐$                         2,685$                     1$                             5,374.67$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1296 Non‐Project N/A N/A 41919141 N/A N/A N/A N/A N/A N/A 4,268$                     4,266$                     ‐$                         ‐$                         2$                             4,268.04$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1297 Non‐Project 23934 N/A 41920245 N/A N/A N/A N/A N/A N/A 107,576$                 83,788$                   ‐$                         13,965$                   9,823$                     107,576.24$                    N/A ‐$                                ‐$                                N/A 4,181.51                N/A N/A
1298 Non‐Project N/A N/A 41920248 N/A N/A N/A N/A N/A N/A 6,182$                     5,805$                     ‐$                         369$                        8$                             6,182.25$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1299 Non‐Project N/A N/A 41920252 N/A N/A N/A N/A N/A N/A 348$                        341$                        ‐$                         ‐$                         6$                             347.55$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1300 Non‐Project N/A N/A 41920253 N/A N/A N/A N/A N/A N/A 14,888$                   14,807$                   ‐$                         75$                           6$                             14,887.81$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1301 Non‐Project N/A N/A 41922151 N/A N/A N/A N/A N/A N/A 472$                        470$                        ‐$                         ‐$                         3$                             472.38$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1302 Non‐Project N/A N/A 41922153 N/A N/A N/A N/A N/A N/A 14$                           14$                           ‐$                         ‐$                         0$                             14.01$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1303 Non‐Project N/A N/A 41922157 N/A N/A N/A N/A N/A N/A 14$                           14$                           ‐$                         ‐$                         0$                             14.01$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1304 Non‐Project 23753 N/A 41929277 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A 505.90                    N/A N/A
1305 Non‐Project 23741 N/A 41929278 N/A N/A N/A N/A N/A N/A 15,691$                   9,392$                     ‐$                         6,020$                     280$                        15,691.29$                      N/A ‐$                                ‐$                                N/A 357.30                    N/A N/A
1306 Non‐Project N/A N/A 41929279 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1307 Non‐Project N/A N/A 41929481 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1308 Non‐Project N/A N/A 41929482 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1309 Non‐Project N/A N/A 41929483 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1310 Non‐Project N/A N/A 41929484 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1311 Non‐Project N/A N/A 41929485 N/A N/A N/A N/A N/A N/A 68$                           67$                           ‐$                         ‐$                         1$                             68.45$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1312 Non‐Project 23776 N/A 41929486 N/A N/A N/A N/A N/A N/A 137$                        134$                        ‐$                         ‐$                         2$                             136.89$                            N/A ‐$                                ‐$                                N/A 5,816.50                N/A N/A
1313 Non‐Project N/A N/A 41929487 N/A N/A N/A N/A N/A N/A 8,412$                     8,193$                     ‐$                         ‐$                         219$                        8,412.34$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1314 Non‐Project N/A N/A 41929491 N/A N/A N/A N/A N/A N/A 10,905$                   10,759$                   ‐$                         ‐$                         145$                        10,904.70$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1315 Non‐Project 23706 N/A 41929624 N/A N/A N/A N/A N/A N/A 5,134$                     5,064$                     ‐$                         ‐$                         70$                           5,133.71$                        N/A ‐$                                ‐$                                N/A 13,188.30              N/A N/A
1316 Non‐Project N/A N/A 41931151 N/A N/A N/A N/A N/A N/A 5$                             ‐$                         ‐$                         ‐$                         5$                             5.34$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1317 Non‐Project N/A N/A 41946462 N/A N/A N/A N/A N/A N/A 2,649$                     2,649$                     ‐$                         ‐$                         0$                             2,649.00$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1318 Non‐Project 23857 N/A 41946502 N/A N/A N/A N/A N/A N/A 815$                        814$                        ‐$                         ‐$                         0$                             814.54$                            N/A ‐$                                ‐$                                N/A 1,315.50                N/A N/A
1319 Non‐Project N/A N/A 41946503 N/A N/A N/A N/A N/A N/A 148$                        148$                        ‐$                         ‐$                         0$                             148.42$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1320 Non‐Project N/A N/A 41963310 N/A N/A N/A N/A N/A N/A 728$                        728$                        ‐$                         ‐$                         0$                             728.35$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1321 Non‐Project N/A N/A 41963812 N/A N/A N/A N/A N/A N/A 11,264$                   10,752$                   ‐$                         510$                        2$                             11,263.95$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1322 Non‐Project N/A N/A 41963818 N/A N/A N/A N/A N/A N/A 567$                        567$                        ‐$                         ‐$                         0$                             567.40$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1323 Non‐Project N/A N/A 41982640 N/A N/A N/A N/A N/A N/A 1,153$                     1,153$                     ‐$                         ‐$                         ‐$                         1,152.89$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1324 Non‐Project N/A N/A 41982641 N/A N/A N/A N/A N/A N/A 111,404$                 83,857$                   (224)$                       13,110$                   14,660$                   111,403.58$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1325 Non‐Project N/A N/A 41982642 N/A N/A N/A N/A N/A N/A 17,386$                   16,743$                   ‐$                         211$                        433$                        17,386.44$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1326 Non‐Project N/A N/A 42045596 N/A N/A N/A N/A N/A N/A 211$                        211$                        ‐$                         ‐$                         ‐$                         210.86$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1327 Non‐Project N/A N/A 42088289 N/A N/A N/A N/A N/A N/A 15,152$                   15,152$                   ‐$                         ‐$                         ‐$                         15,151.87$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1328 Non‐Project N/A N/A 42118818 N/A N/A N/A N/A N/A N/A 457,266$                 (1,240)$                    ‐$                         456,269$                 2,236$                     457,265.63$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1329 Non‐Project N/A N/A 42125229 N/A N/A N/A N/A N/A N/A 620,573$                 7,114$                     ‐$                         609,469$                 3,990$                     620,572.98$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1330 Non‐Project N/A N/A 42125233 N/A N/A N/A N/A N/A N/A 442,305$                 6,159$                     ‐$                         434,867$                 1,279$                     442,304.81$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1331 Non‐Project N/A N/A 42125234 N/A N/A N/A N/A N/A N/A 355,707$                 5,685$                     ‐$                         348,736$                 1,286$                     355,706.74$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1332 Non‐Project N/A N/A 42125235 N/A N/A N/A N/A N/A N/A 611,598$                 11,560$                   ‐$                         595,798$                 4,240$                     611,598.13$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1333 Non‐Project N/A N/A 42125481 N/A N/A N/A N/A N/A N/A 1,260,019$             38,343$                   ‐$                         1,216,432$             5,244$                     1,260,019.22$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1334 Non‐Project N/A N/A 42125483 N/A N/A N/A N/A N/A N/A 1,280,090$             40,959$                   ‐$                         1,238,837$             294$                        1,280,089.68$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1335 Non‐Project N/A N/A 42125489 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1336 Non‐Project N/A N/A 42125490 N/A N/A N/A N/A N/A N/A 477,601$                 5,793$                     ‐$                         469,228$                 2,581$                     477,601.32$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1337 Non‐Project N/A N/A 42125491 N/A N/A N/A N/A N/A N/A 445,599$                 10,411$                   ‐$                         433,322$                 1,866$                     445,599.33$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1338 Non‐Project N/A N/A 42127699 N/A N/A N/A N/A N/A N/A 534,510$                 66,005$                   ‐$                         465,700$                 2,805$                     534,509.87$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1339 Non‐Project N/A N/A 42127800 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1340 Non‐Project N/A N/A 42132477 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1341 Non‐Project N/A N/A 42132478 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1342 Non‐Project N/A N/A 42132667 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1343 Non‐Project N/A N/A 42134503 N/A N/A N/A N/A N/A N/A 122$                        122$                        ‐$                         ‐$                         ‐$                         122.26$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1344 Non‐Project N/A N/A 42150442 N/A N/A N/A N/A N/A N/A 448,342$                 26,883$                   ‐$                         418,956$                 2,503$                     448,342.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1345 Non‐Project N/A N/A 42153135 N/A N/A N/A N/A N/A N/A 440,121$                 25,143$                   ‐$                         412,484$                 2,495$                     440,121.10$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1346 Non‐Project N/A N/A 42200265 N/A N/A N/A N/A N/A N/A 26,645$                   9,023$                     ‐$                         17,562$                   60$                           26,644.94$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1347 Non‐Project N/A N/A 42207702 N/A N/A N/A N/A N/A N/A 15,571$                   14,729$                   ‐$                         833$                        9$                             15,570.83$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1348 Non‐Project N/A N/A 42208104 N/A N/A N/A N/A N/A N/A 242$                        239$                        ‐$                         ‐$                         4$                             242.41$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1349 Non‐Project N/A N/A 42223653 N/A N/A N/A N/A N/A N/A 541,950$                 122$                        ‐$                         552,161$                 (10,333)$                  541,950.28$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1350 Non‐Project N/A N/A 8119984 N/A N/A N/A N/A N/A N/A 5,973,667$             2,094,860$             ‐$                         3,865,178$             13,630$                   5,973,667.07$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1351 Non‐Project N/A N/A 8120278 N/A N/A N/A N/A N/A N/A 380,373$                 198,278$                 ‐$                         185,602$                 (3,507)$                    380,373.25$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1352 Non‐Project N/A N/A 8141443 N/A N/A N/A N/A N/A N/A 1,095,748$             10,999$                   34,030$                   8,591$                     1,042,128$             1,095,748.03$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1353 Non‐Project N/A N/A 8148961 N/A N/A N/A N/A N/A N/A 817$                        817$                        ‐$                         ‐$                         ‐$                         817.08$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1354 Non‐Project N/A N/A 8148962 N/A N/A N/A N/A N/A N/A 115$                        115$                        ‐$                         ‐$                         ‐$                         114.88$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1355 Non‐Project N/A N/A 2036732 N/A N/A N/A N/A N/A N/A (142,172)$               ‐$                         ‐$                         ‐$                         (142,172)$               (142,171.66)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1356 Non‐Project N/A N/A 2036733 N/A N/A N/A N/A N/A N/A 142,172$                 ‐$                         ‐$                         ‐$                         142,172$                 142,171.66$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1357 Non‐Project N/A N/A 41849331 N/A N/A N/A N/A N/A N/A 377$                        377$                        ‐$                         ‐$                         ‐$                         376.80$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1358 Non‐Project N/A N/A 41929106 N/A N/A N/A N/A N/A N/A 134$                        134$                        ‐$                         ‐$                         ‐$                         134.41$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1359 Non‐Project 23740 N/A 41966016 N/A N/A N/A N/A N/A N/A 134$                        134$                        ‐$                         ‐$                         ‐$                         134.41$                            N/A ‐$                                ‐$                                N/A 167.20                    N/A N/A
1360 Non‐Project N/A N/A 41977738 N/A N/A N/A N/A N/A N/A 31,032$                   28,778$                   ‐$                         2,246$                     9$                             31,032.49$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1361 Non‐Project N/A N/A 41977942 N/A N/A N/A N/A N/A N/A 37,384$                   35,422$                   ‐$                         539$                        1,423$                     37,383.58$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1362 Non‐Project N/A N/A 41977982 N/A N/A N/A N/A N/A N/A 223$                        223$                        ‐$                         ‐$                         ‐$                         223.36$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1363 Non‐Project N/A N/A 41978024 N/A N/A N/A N/A N/A N/A 14,877$                   13,076$                   ‐$                         1,786$                     15$                           14,877.44$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1364 Non‐Project N/A N/A 2034665 N/A N/A N/A N/A N/A N/A (171,507)$               ‐$                         ‐$                         (1,293)$                    (170,214)$               (171,507.23)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1365 Non‐Project N/A N/A 2036734 N/A N/A N/A N/A N/A N/A (2,847,611)$            ‐$                         ‐$                         ‐$                         (2,847,611)$            (2,847,610.62)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1366 Non‐Project N/A N/A 2036735 N/A N/A N/A N/A N/A N/A 2,847,611$             ‐$                         ‐$                         ‐$                         2,847,611$             2,847,610.62$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1367 Non‐Project N/A N/A 2041731 N/A N/A N/A N/A N/A N/A 44,910$                   ‐$                         ‐$                         ‐$                         44,910$                   44,910.15$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1368 Non‐Project N/A N/A 2041740 N/A N/A N/A N/A N/A N/A (44,910)$                  ‐$                         ‐$                         ‐$                         (44,910)$                  (44,910.15)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1369 Non‐Project N/A N/A 41716863 N/A N/A N/A N/A N/A N/A 4,627$                     49,481$                   ‐$                         1,314$                     (46,168)$                  4,626.80$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1370 Non‐Project N/A N/A 41846845 N/A N/A N/A N/A N/A N/A 65,608$                   13,659$                   ‐$                         4,843$                     47,106$                   65,608.16$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1371 Non‐Project N/A N/A 41846846 N/A N/A N/A N/A N/A N/A 83,902$                   148,715$                 4,710$                     294,512$                 (364,035)$               83,901.65$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1372 Non‐Project N/A N/A 42305626 N/A N/A N/A N/A N/A N/A 135$                        135$                        ‐$                         ‐$                         ‐$                         135.06$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1373 Non‐Project N/A N/A 42305629 N/A N/A N/A N/A N/A N/A 135$                        135$                        ‐$                         ‐$                         ‐$                         135.06$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1374 Non‐Project N/A N/A 2036736 N/A N/A N/A N/A N/A N/A 1,454$                     ‐$                         ‐$                         ‐$                         1,454$                     1,453.54$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1375 Non‐Project N/A N/A 2036737 N/A N/A N/A N/A N/A N/A (1,454)$                    ‐$                         ‐$                         ‐$                         (1,454)$                    (1,453.54)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
1376 Non‐Project N/A N/A 2041732 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1377 Non‐Project N/A N/A 2041739 N/A N/A N/A N/A N/A N/A ‐$                         ‐$                         ‐$                         ‐$                         ‐$                         ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1378 Non‐Project N/A N/A 41474104 N/A N/A N/A N/A N/A N/A 351,323$                 162,942$                 ‐$                         248,367$                 (59,986)$                  351,323.10$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1379 Non‐Project N/A N/A 41482824 N/A N/A N/A N/A N/A N/A 626,564$                 338,354$                 477,703$                 140,487$                 (329,979)$               626,564.40$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1380 Non‐Project N/A N/A 41846847 N/A N/A N/A N/A N/A N/A 1,357,843$             904,410$                 ‐$                         390,257$                 63,176$                   1,357,843.24$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1381 Non‐Project N/A N/A 41846848 N/A N/A N/A N/A N/A N/A 846,454$                 293,558$                 104,906$                 115,024$                 332,966$                 846,454.19$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1382 Non‐Project N/A N/A 42047909 N/A N/A N/A N/A N/A N/A 100,805$                 100,805$                 ‐$                         ‐$                         ‐$                         100,805.27$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1383 Non‐Project N/A N/A 42047910 N/A N/A N/A N/A N/A N/A 210,494$                 121,701$                 ‐$                         7,865$                     80,928$                   210,493.93$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
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1384 Non‐Project N/A N/A 42047911 N/A N/A N/A N/A N/A N/A 696,180$                 616,079$                 ‐$                         78,096$                   2,004$                     696,179.62$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1385 Non‐Project N/A N/A 42049524 N/A N/A N/A N/A N/A N/A 255,995$                 256,625$                 ‐$                         ‐$                         (630)$                       255,995.37$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1386 Non‐Project N/A N/A 42068711 N/A N/A N/A N/A N/A N/A 26,849$                   26,849$                   ‐$                         ‐$                         ‐$                         26,848.79$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1387 Non‐Project N/A N/A 42068712 N/A N/A N/A N/A N/A N/A 88,014$                   88,014$                   ‐$                         ‐$                         ‐$                         88,013.72$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1388 Non‐Project N/A N/A 42347439 N/A N/A N/A N/A N/A N/A 275$                        273$                        ‐$                         ‐$                         1$                             274.54$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1389 Non‐Project N/A N/A 2041734 N/A N/A N/A N/A N/A N/A 4,342,264$             ‐$                         ‐$                         ‐$                         4,342,264$             4,342,264.45$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1390 Non‐Project N/A N/A 2041735 N/A N/A N/A N/A N/A N/A (4,342,264)$            ‐$                         ‐$                         ‐$                         (4,342,264)$            (4,342,264.45)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1391 Non‐Project N/A N/A 2041736 N/A N/A N/A N/A N/A N/A 4,313,977$             ‐$                         ‐$                         ‐$                         4,313,977$             4,313,977.39$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1392 Non‐Project N/A N/A 2041741 N/A N/A N/A N/A N/A N/A (4,313,977)$            ‐$                         ‐$                         ‐$                         (4,313,977)$            (4,313,977.39)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1393 Non‐Project N/A N/A 41428172 N/A N/A N/A N/A N/A N/A 373,209$                 391,261$                 ‐$                         ‐$                         (18,052)$                  373,208.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1394 Non‐Project N/A N/A 41482825 N/A N/A N/A N/A N/A N/A 613,755$                 1,840,859$             ‐$                         (573,985)$               (653,120)$               613,754.91$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1395 Non‐Project N/A N/A 41605319 N/A N/A N/A N/A N/A N/A 142,065$                 73,871$                   59$                           66,754$                   1,380$                     142,064.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1396 Non‐Project N/A N/A 41606915 N/A N/A N/A N/A N/A N/A 2,059,292$             1,748,608$             3,690$                     349,131$                 (42,137)$                  2,059,292.03$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1397 Non‐Project N/A N/A 41616780 N/A N/A N/A N/A N/A N/A 91,389$                   85,534$                   ‐$                         513$                        5,342$                     91,389.08$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1398 Non‐Project N/A N/A 41715917 N/A N/A N/A N/A N/A N/A 240$                        356,952$                 176$                        ‐$                         (356,887)$               240.08$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1399 Non‐Project N/A N/A 41715918 N/A N/A N/A N/A N/A N/A ‐$                         10,153$                   ‐$                         ‐$                         (10,153)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1400 Non‐Project N/A N/A 41723393 N/A N/A N/A N/A N/A N/A 168,824$                 167,729$                 ‐$                         ‐$                         1,095$                     168,823.54$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1401 Non‐Project N/A N/A 41723394 N/A N/A N/A N/A N/A N/A 280,387$                 277,746$                 296$                        405$                        1,940$                     280,386.86$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1402 Non‐Project N/A N/A 41894287 N/A N/A N/A N/A N/A N/A 134$                        134$                        ‐$                         ‐$                         ‐$                         134.41$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1403 Non‐Project N/A N/A 8119956 N/A N/A N/A N/A N/A N/A 1,354$                     906$                        ‐$                         ‐$                         448$                        1,353.96$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1404 Non‐Project N/A N/A 8119957 N/A N/A N/A N/A N/A N/A 45,285$                   45,678$                   ‐$                         ‐$                         (393)$                       45,284.67$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1405 Non‐Project N/A N/A 8121974 N/A N/A N/A N/A N/A N/A 5,641$                     61,141$                   ‐$                         321$                        (55,821)$                  5,641.28$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1406 Non‐Project N/A N/A 8123281 N/A N/A N/A N/A N/A N/A 134,502$                 150,203$                 ‐$                         ‐$                         (15,701)$                  134,501.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1407 Non‐Project N/A N/A 8138029 N/A N/A N/A N/A N/A N/A (36,671,401)$          ‐$                         ‐$                         ‐$                         (36,671,401)$          (36,671,401.23)$             N/A ‐$                                ‐$                                N/A N/A N/A N/A
1408 Non‐Project N/A N/A 8139031 N/A N/A N/A N/A N/A N/A 5,379,270$             ‐$                         ‐$                         ‐$                         5,379,270$             5,379,270.31$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1409 Non‐Project N/A N/A 8139032 N/A N/A N/A N/A N/A N/A 759,457$                 ‐$                         ‐$                         ‐$                         759,457$                 759,456.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1410 Non‐Project N/A N/A 8139033 N/A N/A N/A N/A N/A N/A 2,988,958$             ‐$                         ‐$                         ‐$                         2,988,958$             2,988,958.22$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1411 Non‐Project N/A N/A 8139034 N/A N/A N/A N/A N/A N/A 2,123,287$             ‐$                         ‐$                         ‐$                         2,123,287$             2,123,286.56$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1412 Non‐Project N/A N/A 8139035 N/A N/A N/A N/A N/A N/A 2,042,946$             ‐$                         ‐$                         ‐$                         2,042,946$             2,042,946.41$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1413 Non‐Project N/A N/A 8139076 N/A N/A N/A N/A N/A N/A 297,161$                 ‐$                         ‐$                         ‐$                         297,161$                 297,161.25$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1414 Non‐Project N/A N/A 8139077 N/A N/A N/A N/A N/A N/A 1,754,844$             ‐$                         ‐$                         ‐$                         1,754,844$             1,754,844.09$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1415 Non‐Project N/A N/A 8139078 N/A N/A N/A N/A N/A N/A 134,324$                 ‐$                         ‐$                         ‐$                         134,324$                 134,324.21$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1416 Non‐Project N/A N/A 8139079 N/A N/A N/A N/A N/A N/A 5,520$                     ‐$                         ‐$                         ‐$                         5,520$                     5,519.52$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1417 Non‐Project N/A N/A 8139080 N/A N/A N/A N/A N/A N/A 274,837$                 ‐$                         ‐$                         ‐$                         274,837$                 274,837.08$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1418 Non‐Project N/A N/A 8139081 N/A N/A N/A N/A N/A N/A 264,039$                 ‐$                         ‐$                         ‐$                         264,039$                 264,038.72$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1419 Non‐Project N/A N/A 8139088 N/A N/A N/A N/A N/A N/A 1,976,983$             ‐$                         ‐$                         ‐$                         1,976,983$             1,976,982.81$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1420 Non‐Project N/A N/A 8139089 N/A N/A N/A N/A N/A N/A 2,847,305$             ‐$                         ‐$                         ‐$                         2,847,305$             2,847,305.14$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1421 Non‐Project N/A N/A 8139090 N/A N/A N/A N/A N/A N/A 259,084$                 ‐$                         ‐$                         ‐$                         259,084$                 259,083.87$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1422 Non‐Project N/A N/A 8139091 N/A N/A N/A N/A N/A N/A 2,481,383$             ‐$                         ‐$                         ‐$                         2,481,383$             2,481,383.33$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1423 Non‐Project N/A N/A 8139092 N/A N/A N/A N/A N/A N/A 65,238$                   ‐$                         ‐$                         ‐$                         65,238$                   65,237.66$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1424 Non‐Project N/A N/A 8139093 N/A N/A N/A N/A N/A N/A 3,553,851$             ‐$                         ‐$                         ‐$                         3,553,851$             3,553,851.10$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1425 Non‐Project N/A N/A 8139094 N/A N/A N/A N/A N/A N/A 548,639$                 ‐$                         ‐$                         ‐$                         548,639$                 548,639.08$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1426 Non‐Project N/A N/A 8139095 N/A N/A N/A N/A N/A N/A 746,416$                 ‐$                         ‐$                         ‐$                         746,416$                 746,416.42$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1427 Non‐Project N/A N/A 8139096 N/A N/A N/A N/A N/A N/A 4,332,557$             ‐$                         ‐$                         ‐$                         4,332,557$             4,332,556.92$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1428 Non‐Project N/A N/A 8139097 N/A N/A N/A N/A N/A N/A (0)$                            79,488$                   ‐$                         ‐$                         (79,488)$                  (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1429 Non‐Project N/A N/A 8139098 N/A N/A N/A N/A N/A N/A ‐$                         378,238$                 43,682$                   10,000$                   (431,920)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1430 Non‐Project N/A N/A 8139099 N/A N/A N/A N/A N/A N/A 172,428$                 65,344$                   ‐$                         ‐$                         107,085$                 172,428.47$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1431 Non‐Project N/A N/A 8139100 N/A N/A N/A N/A N/A N/A ‐$                         109,834$                 ‐$                         2,375$                     (112,209)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1432 Non‐Project N/A N/A 8139101 N/A N/A N/A N/A N/A N/A 345,245$                 296,373$                 ‐$                         52,820$                   (3,948)$                    345,244.82$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1433 Non‐Project N/A N/A 8139102 N/A N/A N/A N/A N/A N/A ‐$                         41,640$                   ‐$                         ‐$                         (41,640)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1434 Non‐Project N/A N/A 8139103 N/A N/A N/A N/A N/A N/A ‐$                         38,559$                   ‐$                         ‐$                         (38,559)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1435 Non‐Project N/A N/A 8139104 N/A N/A N/A N/A N/A N/A ‐$                         134,825$                 ‐$                         ‐$                         (134,825)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1436 Non‐Project N/A N/A 8139106 N/A N/A N/A N/A N/A N/A ‐$                         25,200$                   ‐$                         ‐$                         (25,200)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1437 Non‐Project N/A N/A 8139107 N/A N/A N/A N/A N/A N/A ‐$                         6,402$                     ‐$                         ‐$                         (6,402)$                    ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1438 Non‐Project N/A N/A 8139108 N/A N/A N/A N/A N/A N/A ‐$                         265,892$                 55$                           ‐$                         (265,946)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1439 Non‐Project N/A N/A 8139109 N/A N/A N/A N/A N/A N/A ‐$                         109,153$                 ‐$                         ‐$                         (109,153)$               ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1440 Non‐Project N/A N/A 8139110 N/A N/A N/A N/A N/A N/A 133,141$                 82,119$                   ‐$                         ‐$                         51,022$                   133,141.49$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1441 Non‐Project N/A N/A 8139557 N/A N/A N/A N/A N/A N/A ‐$                         46,715$                   ‐$                         541$                        (47,256)$                  ‐$                                  N/A ‐$                                ‐$                                N/A N/A N/A N/A
1442 Non‐Project N/A N/A 8139581 N/A N/A N/A N/A N/A N/A 10,887$                   202,538$                 ‐$                         ‐$                         (191,650)$               10,887.48$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1443 Non‐Project N/A N/A 8139582 N/A N/A N/A N/A N/A N/A 182,960$                 9,995$                     ‐$                         ‐$                         172,965$                 182,960.33$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1444 Non‐Project N/A N/A 8142126 N/A N/A N/A N/A N/A N/A 2,387,568$             1,476,249$             ‐$                         792,479$                 118,840$                 2,387,567.81$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1445 Non‐Project N/A N/A 8143719 N/A N/A N/A N/A N/A N/A 78,639$                   78,528$                   ‐$                         110$                        ‐$                         78,638.55$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1446 Non‐Project N/A N/A 8143720 N/A N/A N/A N/A N/A N/A 3,131$                     3,039$                     ‐$                         92$                           ‐$                         3,130.60$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1447 Non‐Project N/A N/A 8148040 N/A N/A N/A N/A N/A N/A 435,915$                 458,150$                 ‐$                         1,844$                     (24,079)$                  435,915.08$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1448 Non‐Project N/A N/A 8148041 N/A N/A N/A N/A N/A N/A 53,443$                   53,443$                   ‐$                         ‐$                         ‐$                         53,442.94$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1449 Non‐Project N/A N/A 8148797 N/A N/A N/A N/A N/A N/A 1,542,290$             717,109$                 1,249$                     824,971$                 (1,039)$                    1,542,290.11$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1450 Non‐Project N/A N/A 8151181 N/A N/A N/A N/A N/A N/A 5,840,443$             3,188,866$             16,593$                   2,600,523$             34,461$                   5,840,442.68$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1451 Non‐Project N/A N/A 8154341 N/A N/A N/A N/A N/A N/A 665,887$                 668,579$                 ‐$                         ‐$                         (2,692)$                    665,886.75$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1452 Non‐Project N/A N/A 8154351 N/A N/A N/A N/A N/A N/A 2,469,673$             435,534$                 ‐$                         2,080,215$             (46,076)$                  2,469,673.45$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1453 Non‐Project N/A N/A 8156912 N/A N/A N/A N/A N/A N/A 131,541$                 352,086$                 ‐$                         ‐$                         (220,545)$               131,541.40$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1454 Non‐Project N/A N/A 8160176 N/A N/A N/A N/A N/A N/A 180,071$                 ‐$                         ‐$                         ‐$                         180,071$                 180,071.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1455 Non‐Project N/A N/A 8161556 N/A N/A N/A N/A N/A N/A 474,307$                 475,980$                 ‐$                         ‐$                         (1,674)$                    474,306.51$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1456 Non‐Project N/A N/A 8162502 N/A N/A N/A N/A N/A N/A 418,272$                 265,858$                 ‐$                         150,485$                 1,930$                     418,272.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1457 Non‐Project N/A N/A 8167958 N/A N/A N/A N/A N/A N/A 196,028$                 123,372$                 ‐$                         72,342$                   314$                        196,027.67$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1458 Non‐Project N/A N/A 8167979 N/A N/A N/A N/A N/A N/A 2,411,056$             1,582,682$             207$                        ‐$                         828,167$                 2,411,055.57$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1459 Non‐Project N/A N/A 8139492 N/A N/A N/A N/A N/A N/A 240,822$                 ‐$                         ‐$                         ‐$                         240,822$                 240,822.13$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1460 Non‐Project N/A N/A 8142753 N/A N/A N/A N/A N/A N/A 92,045$                   ‐$                         ‐$                         ‐$                         92,045$                   92,044.62$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1461 Non‐Project N/A N/A 8147066 N/A N/A N/A N/A N/A N/A 184,411$                 ‐$                         ‐$                         ‐$                         184,411$                 184,411.48$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1462 Non‐Project N/A N/A 8147067 N/A N/A N/A N/A N/A N/A 352,825$                 ‐$                         ‐$                         ‐$                         352,825$                 352,825.25$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1463 Non‐Project N/A N/A 8147075 N/A N/A N/A N/A N/A N/A 220,979$                 ‐$                         ‐$                         ‐$                         220,979$                 220,979.20$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1464 Non‐Project N/A 31601 41948620 N/A N/A N/A N/A N/A 50,000$                   43,762$                   25,211$                   425$                        12,937$                   5,188$                     (6,237.90)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
1465 Non‐Project N/A N/A 2030706 N/A N/A N/A N/A N/A N/A 10,618,029$           10,669,525$           ‐$                         ‐$                         (51,496)$                  10,618,029.31$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1466 Non‐Project N/A N/A 2030729 N/A N/A N/A N/A N/A N/A 25,414$                   34,716$                   ‐$                         ‐$                         (9,303)$                    25,413.56$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1467 Non‐Project N/A N/A 2030730 N/A N/A N/A N/A N/A N/A 15,471$                   18,127$                   ‐$                         ‐$                         (2,656)$                    15,471.23$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1468 Non‐Project N/A N/A 2030731 N/A N/A N/A N/A N/A N/A 9,446$                     12,140$                   ‐$                         ‐$                         (2,694)$                    9,445.60$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1469 Non‐Project N/A N/A 2030732 N/A N/A N/A N/A N/A N/A 349,472$                 395,188$                 ‐$                         19,000$                   (64,716)$                  349,471.92$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1470 Non‐Project N/A N/A 2031845 N/A N/A N/A N/A N/A N/A 8,211,990$             4,011$                     ‐$                         986,707$                 7,221,272$             8,211,990.09$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1471 Non‐Project N/A N/A 2032205 N/A N/A N/A N/A N/A N/A 2,884,222$             2,590,657$             ‐$                         276,653$                 16,912$                   2,884,221.96$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1472 Non‐Project N/A N/A 2034307 N/A N/A N/A N/A N/A N/A (61,906)$                  ‐$                         ‐$                         ‐$                         (61,906)$                  (61,905.71)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1473 Non‐Project N/A N/A 2034309 N/A N/A N/A N/A N/A N/A (12,661)$                  ‐$                         ‐$                         ‐$                         (12,661)$                  (12,661.46)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1474 Non‐Project N/A N/A 2034310 N/A N/A N/A N/A N/A N/A (468)$                       ‐$                         ‐$                         ‐$                         (468)$                       (468.00)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
1475 Non‐Project N/A N/A 2034311 N/A N/A N/A N/A N/A N/A (330)$                       ‐$                         ‐$                         62$                           (393)$                       (330.16)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
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1476 Non‐Project N/A N/A 2034446 N/A N/A N/A N/A N/A N/A (40,897)$                  ‐$                         ‐$                         (13,141)$                  (27,755)$                  (40,896.65)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1477 Non‐Project N/A N/A 2034447 N/A N/A N/A N/A N/A N/A (67,299)$                  ‐$                         ‐$                         ‐$                         (67,299)$                  (67,298.80)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1478 Non‐Project N/A N/A 2034448 N/A N/A N/A N/A N/A N/A (2,235)$                    ‐$                         ‐$                         ‐$                         (2,235)$                    (2,234.83)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
1479 Non‐Project N/A N/A 2035065 N/A N/A N/A N/A N/A N/A (109,491)$               3,168$                     ‐$                         (83,551)$                  (29,108)$                  (109,491.05)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1480 Non‐Project N/A N/A 2035066 N/A N/A N/A N/A N/A N/A (63,677)$                  ‐$                         ‐$                         1$                             (63,678)$                  (63,677.29)$                     N/A ‐$                                ‐$                                N/A N/A N/A N/A
1481 Non‐Project N/A N/A 2035067 N/A N/A N/A N/A N/A N/A (6,627)$                    ‐$                         ‐$                         1,744$                     (8,371)$                    (6,627.43)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
1482 Non‐Project N/A N/A 2036738 N/A N/A N/A N/A N/A N/A 7,919,148$             ‐$                         ‐$                         ‐$                         7,919,148$             7,919,147.76$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1483 Non‐Project N/A N/A 2036739 N/A N/A N/A N/A N/A N/A (7,919,148)$            ‐$                         ‐$                         ‐$                         (7,919,148)$            (7,919,147.76)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1484 Non‐Project N/A N/A 2036906 N/A N/A N/A N/A N/A N/A 1,406,618$             ‐$                         1,406,618$             ‐$                         ‐$                         1,406,617.84$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1485 Non‐Project N/A N/A 2037186 N/A N/A N/A N/A N/A N/A 4,703,743$             509,133$                 ‐$                         3,894,810$             299,800$                 4,703,743.28$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1486 Non‐Project N/A N/A 2037187 N/A N/A N/A N/A N/A N/A 3,532,923$             478,812$                 ‐$                         2,786,430$             267,682$                 3,532,923.20$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1487 Non‐Project N/A N/A 2041733 N/A N/A N/A N/A N/A N/A 3,015,536$             ‐$                         ‐$                         ‐$                         3,015,536$             3,015,536.09$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1488 Non‐Project N/A N/A 2041742 N/A N/A N/A N/A N/A N/A (3,015,536)$            ‐$                         ‐$                         ‐$                         (3,015,536)$            (3,015,536.09)$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1489 Non‐Project N/A N/A 2045247 N/A N/A N/A N/A N/A N/A 1,242,665$             77,053$                   7,968$                     151,130$                 1,006,514$             1,242,665.07$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1490 Non‐Project N/A N/A 3014657 N/A N/A N/A N/A N/A N/A 2,059,527$             1,698,761$             5,825$                     606,749$                 (251,809)$               2,059,526.93$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1491 Non‐Project N/A N/A 3015337 N/A N/A N/A N/A N/A N/A 56,627$                   1,686,190$             ‐$                         (57,694)$                  (1,571,869)$            56,626.81$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1492 Non‐Project N/A N/A 3015338 N/A N/A N/A N/A N/A N/A 14,022$                   320,009$                 ‐$                         ‐$                         (305,987)$               14,021.56$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1493 Non‐Project N/A N/A 3015339 N/A N/A N/A N/A N/A N/A 14,022$                   320,009$                 ‐$                         ‐$                         (305,987)$               14,021.56$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1494 Non‐Project N/A N/A 3015340 N/A N/A N/A N/A N/A N/A 14,022$                   320,009$                 ‐$                         ‐$                         (305,987)$               14,021.55$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1495 Non‐Project N/A N/A 3015341 N/A N/A N/A N/A N/A N/A 60,369$                   2,074,976$             11,021$                   393$                        (2,026,021)$            60,369.30$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1496 Non‐Project N/A N/A 3015342 N/A N/A N/A N/A N/A N/A 44,995$                   1,717,099$             6,699$                     262$                        (1,679,065)$            44,995.03$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1497 Non‐Project N/A N/A 3015343 N/A N/A N/A N/A N/A N/A 49,900$                   1,727,542$             4,605$                     31,191$                   (1,713,439)$            49,899.93$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1498 Non‐Project N/A N/A 3015344 N/A N/A N/A N/A N/A N/A 41,386$                   1,649,796$             10,347$                   705$                        (1,619,462)$            41,385.55$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1499 Non‐Project N/A N/A 41416251 N/A N/A N/A N/A N/A N/A (1,631)$                    243$                        ‐$                         ‐$                         (1,874)$                    (1,630.52)$                       N/A ‐$                                ‐$                                N/A N/A N/A N/A
1500 Non‐Project N/A N/A 41416677 N/A N/A N/A N/A N/A N/A 978,113$                 957,087$                 ‐$                         21,982$                   (956)$                       978,112.65$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1501 Non‐Project N/A N/A 41428171 N/A N/A N/A N/A N/A N/A 576,496$                 648,563$                 ‐$                         110,316$                 (182,383)$               576,496.33$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1502 Non‐Project N/A N/A 41428219 N/A N/A N/A N/A N/A N/A 1,903,159$             1,598,422$             20,289$                   329,937$                 (45,490)$                  1,903,158.58$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1503 Non‐Project N/A N/A 41457916 N/A N/A N/A N/A N/A N/A 3,954,430$             3,923,069$             ‐$                         58,576$                   (27,215)$                  3,954,429.64$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1504 Non‐Project N/A N/A 41457917 N/A N/A N/A N/A N/A N/A 15,146$                   15,146$                   ‐$                         ‐$                         ‐$                         15,145.79$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1505 Non‐Project N/A N/A 41482826 N/A N/A N/A N/A N/A N/A 1,345,868$             1,136,647$             4,512$                     216,360$                 (11,652)$                  1,345,867.53$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1506 Non‐Project N/A N/A 41482827 N/A N/A N/A N/A N/A N/A 140,000$                 160,000$                 ‐$                         ‐$                         (20,000)$                  140,000.00$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1507 Non‐Project N/A N/A 41487780 N/A N/A N/A N/A N/A N/A 8,011,648$             5,912,052$             ‐$                         6,177,604$             (4,078,008)$            8,011,647.81$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1508 Non‐Project N/A N/A 41521348 N/A N/A N/A N/A N/A N/A 9,909$                     9,908$                     ‐$                         1$                             ‐$                         9,908.54$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1509 Non‐Project N/A N/A 41521349 N/A N/A N/A N/A N/A N/A 59,155$                   72,282$                   ‐$                         28,087$                   (41,214)$                  59,155.03$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1510 Non‐Project N/A N/A 41521351 N/A N/A N/A N/A N/A N/A 1,776,128$             96,744$                   ‐$                         1,701,715$             (22,332)$                  1,776,127.57$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1511 Non‐Project N/A N/A 41521352 N/A N/A N/A N/A N/A N/A 149,774$                 81,814$                   ‐$                         74,947$                   (6,988)$                    149,773.55$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1512 Non‐Project N/A N/A 41526465 N/A N/A N/A N/A N/A N/A 1,049,273$             125,710$                 202,173$                 79,307$                   642,083$                 1,049,272.92$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1513 Non‐Project N/A N/A 41527371 N/A N/A N/A N/A N/A N/A 543,695$                 32,767$                   ‐$                         247,966$                 262,961$                 543,694.53$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1514 Non‐Project N/A N/A 41528159 N/A N/A N/A N/A N/A N/A 891,901$                 345,351$                 464,469$                 336,133$                 (254,051)$               891,901.46$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1515 Non‐Project N/A N/A 41528280 N/A N/A N/A N/A N/A N/A 745,179$                 865,540$                 ‐$                         ‐$                         (120,361)$               745,178.70$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1516 Non‐Project N/A N/A 41528281 N/A N/A N/A N/A N/A N/A 428,409$                 462,913$                 112$                        ‐$                         (34,615)$                  428,409.27$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1517 Non‐Project N/A N/A 41533298 N/A N/A N/A N/A N/A N/A 11,839$                   7,558$                     1,430$                     1,039$                     1,812$                     11,838.69$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1518 Non‐Project N/A N/A 41604542 N/A N/A N/A N/A N/A N/A 160,061$                 157,496$                 ‐$                         1,888$                     677$                        160,061.31$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1519 Non‐Project N/A N/A 41608580 N/A N/A N/A N/A N/A N/A 147,462$                 114,453$                 ‐$                         39,098$                   (6,089)$                    147,462.42$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1520 Non‐Project N/A N/A 41629961 N/A N/A N/A N/A N/A N/A (0)$                            128,425$                 ‐$                         ‐$                         (128,425)$               (0.00)$                               N/A ‐$                                ‐$                                N/A N/A N/A N/A
1521 Non‐Project N/A N/A 41629963 N/A N/A N/A N/A N/A N/A 0$                             23,210$                   1,919$                     ‐$                         (25,129)$                  0.00$                                N/A ‐$                                ‐$                                N/A N/A N/A N/A
1522 Non‐Project N/A N/A 41645779 N/A N/A N/A N/A N/A N/A 236,314$                 95,705$                   119,542$                 4,329$                     16,738$                   236,313.98$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1523 Non‐Project N/A N/A 41652195 N/A N/A N/A N/A N/A N/A (101,406)$               1,403$                     ‐$                         (10,123)$                  (92,686)$                  (101,406.34)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1524 Non‐Project N/A N/A 41756111 N/A N/A N/A N/A N/A N/A 253,308$                 6,374$                     ‐$                         251,973$                 (5,039)$                    253,307.96$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1525 Non‐Project N/A N/A 41756112 N/A N/A N/A N/A N/A N/A 168$                        168$                        ‐$                         ‐$                         ‐$                         168.42$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1526 Non‐Project N/A N/A 41756113 N/A N/A N/A N/A N/A N/A 111$                        111$                        ‐$                         ‐$                         ‐$                         111.30$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1527 Non‐Project N/A N/A 41821428 N/A N/A N/A N/A N/A N/A 111$                        111$                        ‐$                         ‐$                         ‐$                         111.30$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1528 Non‐Project N/A N/A 41821433 N/A N/A N/A N/A N/A N/A 111$                        111$                        ‐$                         ‐$                         ‐$                         111.30$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1529 Non‐Project N/A N/A 41844491 N/A N/A N/A N/A N/A N/A (115,455)$               ‐$                         ‐$                         (0)$                            (115,455)$               (115,455.44)$                   N/A ‐$                                ‐$                                N/A N/A N/A N/A
1530 Non‐Project N/A N/A 41844494 N/A N/A N/A N/A N/A N/A 203$                        203$                        ‐$                         ‐$                         ‐$                         203.18$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1531 Non‐Project N/A N/A 41844495 N/A N/A N/A N/A N/A N/A (631)$                       ‐$                         ‐$                         39$                           (670)$                       (631.33)$                          N/A ‐$                                ‐$                                N/A N/A N/A N/A
1532 Non‐Project N/A N/A 41846849 N/A N/A N/A N/A N/A N/A 3,440,895$             560,264$                 ‐$                         2,889,724$             (9,093)$                    3,440,894.86$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1533 Non‐Project N/A N/A 41846850 N/A N/A N/A N/A N/A N/A 4,787,776$             1,083,779$             ‐$                         5,809,260$             (2,105,263)$            4,787,776.40$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
1534 Non‐Project N/A N/A 41846851 N/A N/A N/A N/A N/A N/A 158,006$                 118,744$                 ‐$                         39,728$                   (466)$                       158,006.15$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1535 Non‐Project N/A N/A 41846852 N/A N/A N/A N/A N/A N/A 92$                           46$                           ‐$                         ‐$                         46$                           92.16$                              N/A ‐$                                ‐$                                N/A N/A N/A N/A
1536 Non‐Project N/A N/A 41846853 N/A N/A N/A N/A N/A N/A 5,615$                     330$                        ‐$                         ‐$                         5,286$                     5,615.48$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1537 Non‐Project N/A N/A 41846854 N/A N/A N/A N/A N/A N/A 686,191$                 379,200$                 ‐$                         271,347$                 35,644$                   686,191.50$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1538 Non‐Project N/A N/A 41846855 N/A N/A N/A N/A N/A N/A 49,215$                   298$                        ‐$                         44,181$                   4,735$                     49,214.85$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1539 Non‐Project N/A N/A 41848823 N/A N/A N/A N/A N/A N/A 209,129$                 108$                        209,021$                 ‐$                         ‐$                         209,128.73$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1540 Non‐Project N/A N/A 41948495 N/A N/A N/A N/A N/A N/A 873$                        806$                        ‐$                         68$                           (1)$                            872.61$                            N/A ‐$                                ‐$                                N/A N/A N/A N/A
1541 Non‐Project N/A N/A 41948497 N/A N/A N/A N/A N/A N/A 4,618$                     1,062$                     ‐$                         3,629$                     (73)$                         4,617.86$                        N/A ‐$                                ‐$                                N/A N/A N/A N/A
1542 Non‐Project N/A N/A 42077121 N/A N/A N/A N/A N/A N/A 80,676$                   318,427$                 ‐$                         3,129$                     (240,880)$               80,675.96$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1543 Non‐Project N/A N/A 8119536 N/A N/A N/A N/A N/A N/A 26,844$                   31,898$                   803$                        ‐$                         (5,857)$                    26,843.78$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1544 Non‐Project N/A N/A 8119537 N/A N/A N/A N/A N/A N/A 10,078$                   16,730$                   803$                        ‐$                         (7,455)$                    10,077.70$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1545 Non‐Project N/A N/A 8120216 N/A N/A N/A N/A N/A N/A 38,448$                   5,605$                     ‐$                         34,564$                   (1,721)$                    38,447.92$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1546 Non‐Project N/A N/A 8122186 N/A N/A N/A N/A N/A N/A 108,434$                 2,353$                     71,709$                   51,777$                   (17,406)$                  108,434.01$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1547 Non‐Project N/A N/A 8122898 N/A N/A N/A N/A N/A N/A 440,066$                 440,066$                 ‐$                         ‐$                         ‐$                         440,066.03$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1548 Non‐Project N/A N/A 8125185 N/A N/A N/A N/A N/A N/A 962,554$                 962,554$                 ‐$                         ‐$                         ‐$                         962,554.19$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
1549 Non‐Project N/A N/A 8139496 N/A N/A N/A N/A N/A N/A 99,194$                   91,259$                   17$                           ‐$                         7,918$                     99,194.23$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
1550 Non‐Project N/A N/A 8139497 N/A N/A N/A N/A N/A N/A 89,244$                   83,348$                   39$                           ‐$                         5,857$                     89,244.37$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
2100 Non‐Project N/A N/A 2030705 N/A N/A N/A N/A N/A N/A 263,405$                 263,405$                 ‐$                         ‐$                         ‐$                         263,405.09$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
2101 Non‐Project N/A N/A 41457902 N/A N/A N/A N/A N/A N/A 14,639,108$           11,443,918$           19,773$                   2,970,766$             204,650$                 14,639,107.97$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
2102 Non‐Project N/A N/A 41457903 N/A N/A N/A N/A N/A N/A 2,054,089$             2,018,435$             3,369$                     13,591$                   18,694$                   2,054,088.65$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2103 Non‐Project N/A N/A 41457904 N/A N/A N/A N/A N/A N/A 229,463$                 241,744$                 51,703$                   2,998$                     (66,982)$                  229,463.19$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
2104 Non‐Project N/A N/A 41457905 N/A N/A N/A N/A N/A N/A 1,765,395$             1,534,027$             4,037$                     203,799$                 23,532$                   1,765,394.96$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2105 Non‐Project N/A N/A 41457906 N/A N/A N/A N/A N/A N/A 144,652$                 58$                           ‐$                         3,419$                     141,175$                 144,651.56$                    N/A ‐$                                ‐$                                N/A N/A N/A N/A
2106 Non‐Project N/A N/A 41463067 N/A N/A N/A N/A N/A N/A 39,789,864$           33,036,766$           41,647$                   6,926,974$             (215,522)$               39,789,863.88$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
2107 Non‐Project N/A N/A 41463068 N/A N/A N/A N/A N/A N/A 8,374,329$             8,750,829$             22,348$                   12,686$                   (411,533)$               8,374,329.00$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2108 Non‐Project N/A N/A 41463069 N/A N/A N/A N/A N/A N/A 1,015,117$             964,866$                 811,622$                 106,717$                 (868,088)$               1,015,117.11$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2109 Non‐Project N/A N/A 41463070 N/A N/A N/A N/A N/A N/A 5,571,510$             4,703,272$             6,312$                     793,878$                 68,048$                   5,571,509.88$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2110 Non‐Project N/A N/A 41463071 N/A N/A N/A N/A N/A N/A 2,613,344$             87,324$                   192,173$                 1,358,526$             975,321$                 2,613,343.81$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2111 Non‐Project N/A N/A 41464520 N/A N/A N/A N/A N/A N/A 25,354,320$           17,804,816$           32,393$                   7,826,765$             (309,654)$               25,354,320.00$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
2112 Non‐Project N/A N/A 41466462 N/A N/A N/A N/A N/A N/A 3,713,170$             2,743,042$             46,760$                   45,303$                   878,064$                 3,713,169.58$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2113 Non‐Project N/A N/A 41489483 N/A N/A N/A N/A N/A N/A 9,241,215$             1,256,945$             37,891$                   8,005,312$             (58,933)$                  9,241,214.63$                 N/A ‐$                                ‐$                                N/A N/A N/A N/A
2114 Non‐Project N/A N/A 41502220 N/A N/A N/A N/A N/A N/A 50,146$                   50,146$                   ‐$                         ‐$                         ‐$                         50,146.03$                      N/A ‐$                                ‐$                                N/A N/A N/A N/A
2115 Non‐Project N/A N/A 41613038 N/A N/A N/A N/A N/A N/A 13,764,526$           10,029,614$           14,710$                   3,819,186$             (98,984)$                  13,764,525.79$               N/A ‐$                                ‐$                                N/A N/A N/A N/A
2116 Non‐Project N/A N/A 41613039 N/A N/A N/A N/A N/A N/A 40,690,240$           26,648,356$           177$                        14,405,221$           (363,514)$               40,690,239.59$               N/A ‐$                                ‐$                                N/A N/A N/A N/A

A-17

                           86 / 106



TABLE 11‐1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS COMPLETED INCEPTION‐TO‐DATE
APRIL 1, 2011 – DECEMBER 31, 2018

Line #
Project/

Non‐Project
PSEP Filing 

PSRS New PSRS Order Number Project Description City
Construction 
Contractor Mobilization Date Tie‐in Date Job Estimates Total Cost  Labor Cost   Materials Costs   Contracts Costs   Other   Variance to Budget 

Strength Test % 
Disallowed  PSEP Disallowed Cost   Non‐PSEP costs 

>10% Over
Budget  PFL Footage 

 Design Length 
Footage 

 Installed 
Footage 

2117 Non‐Project N/A N/A 41613060 N/A N/A N/A N/A N/A N/A 662,642$                 344,651$                 6,338$   404,515$                 (92,861)$                  662,641.82$   N/A ‐$   ‐$   N/A N/A N/A N/A
2118 Non‐Project N/A N/A 41613061 N/A N/A N/A N/A N/A N/A 5,473,519$             5,213,429$             ‐$   277,824$                 (17,734)$                  5,473,519.44$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2119 Non‐Project N/A N/A 41613062 N/A N/A N/A N/A N/A N/A 342,562$                 226,924$                 11,667$   102,520$                 1,451$   342,561.60$   N/A ‐$   ‐$   N/A N/A N/A N/A
2120 Non‐Project N/A N/A 41613063 N/A N/A N/A N/A N/A N/A 3,711,330$             3,520,371$             3,169$   60,815$   126,975$                 3,711,329.87$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2121 Non‐Project N/A N/A 41613065 N/A N/A N/A N/A N/A N/A 880,256$                 3,578$   38,081$   308,333$                 530,263$                 880,255.50$   N/A ‐$   ‐$   N/A N/A N/A N/A
2122 Non‐Project N/A N/A 41613067 N/A N/A N/A N/A N/A N/A 6,636,121$             5,621,337$             6,609$   1,203,750$             (195,575)$               6,636,121.31$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2123 Non‐Project N/A N/A 41613070 N/A N/A N/A N/A N/A N/A 21,689,817$           15,328,992$           79$   6,711,247$             (350,501)$               21,689,816.71$               N/A ‐$   ‐$   N/A N/A N/A N/A
2124 Non‐Project N/A N/A 41613073 N/A N/A N/A N/A N/A N/A 1,421,125$             775,165$                 819$   695,407$                 (50,265)$                  1,421,124.80$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2125 Non‐Project N/A N/A 41613074 N/A N/A N/A N/A N/A N/A 2,985,128$             3,142,830$             ‐$   (9,113)$   (148,589)$               2,985,127.76$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2126 Non‐Project N/A N/A 41613075 N/A N/A N/A N/A N/A N/A 153,905$                 101,951$                 5,242$   46,060$   652$   153,904.50$   N/A ‐$   ‐$   N/A N/A N/A N/A
2127 Non‐Project N/A N/A 41613076 N/A N/A N/A N/A N/A N/A 1,853,423$             1,755,262$             3,416$   34,450$   60,295$   1,853,423.07$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2128 Non‐Project N/A N/A 41613077 N/A N/A N/A N/A N/A N/A 401,789$                 1,608$   17,109$   139,120$                 243,953$                 401,789.47$   N/A ‐$   ‐$   N/A N/A N/A N/A
2129 Non‐Project N/A N/A 41626607 N/A N/A N/A N/A N/A N/A 6,459,610$             4,650,144$             ‐$   1,866,381$             (56,915)$                  6,459,609.66$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2130 Non‐Project N/A N/A 41626608 N/A N/A N/A N/A N/A N/A 3,819,592$             3,075,259$             ‐$   926,520$                 (182,186)$               3,819,592.29$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2131 Non‐Project N/A N/A 41626609 N/A N/A N/A N/A N/A N/A 2,678,207$             1,319,911$             ‐$   1,365,279$             (6,984)$   2,678,206.63$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2132 Non‐Project N/A N/A 41626610 N/A N/A N/A N/A N/A N/A 1,734,371$             1,456,610$             ‐$   409,513$                 (131,751)$               1,734,371.17$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2133 Non‐Project N/A N/A 41651987 N/A N/A N/A N/A N/A N/A 6,135,507$             1,284,660$             881$   5,397,953$             (547,988)$               6,135,506.93$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2134 Non‐Project N/A N/A 41651989 N/A N/A N/A N/A N/A N/A 1,374,355$             302,002$                 39$   1,113,524$             (41,211)$                  1,374,355.47$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2135 Non‐Project N/A N/A 41986939 N/A N/A N/A N/A N/A N/A 2,416$   2,416$   ‐$   ‐$   ‐$   2,415.61$   N/A ‐$   ‐$   N/A N/A N/A N/A
2136 Non‐Project N/A N/A 41987158 N/A N/A N/A N/A N/A N/A 102,226$                 7,944$   ‐$   93,676$   606$   102,225.51$   N/A ‐$   ‐$   N/A N/A N/A N/A
2137 Non‐Project N/A N/A 8103940 N/A N/A N/A N/A N/A N/A 3,238$   81,381$   4,679$   29,488$   (112,309)$               3,238.39$   N/A ‐$   ‐$   N/A N/A N/A N/A
2138 Non‐Project N/A N/A 8107136 N/A N/A N/A N/A N/A N/A 808,007$                 808,007$                 ‐$   ‐$   ‐$   808,006.83$   N/A ‐$   ‐$   N/A N/A N/A N/A
2139 Non‐Project N/A N/A 8107137 N/A N/A N/A N/A N/A N/A 1,157,561$             1,154,266$             ‐$   3,454$   (159)$   1,157,560.51$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2140 Non‐Project N/A N/A 8107141 N/A N/A N/A N/A N/A N/A 3,444,802$             3,444,802$             ‐$   ‐$   ‐$   3,444,802.17$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2141 Non‐Project N/A N/A 8119607 N/A N/A N/A N/A N/A N/A 5,761$   ‐$   ‐$   5,761$   ‐$   5,761.02$   N/A ‐$   ‐$   N/A N/A N/A N/A
2142 Non‐Project N/A N/A 8120016 N/A N/A N/A N/A N/A N/A 72,491$   72,491$   ‐$   ‐$   ‐$   72,490.84$   N/A ‐$   ‐$   N/A N/A N/A N/A
2143 Non‐Project N/A N/A 8120017 N/A N/A N/A N/A N/A N/A 32,627$   32,627$   ‐$   ‐$   ‐$   32,627.40$   N/A ‐$   ‐$   N/A N/A N/A N/A
2144 Non‐Project N/A N/A 8120468 N/A N/A N/A N/A N/A N/A 1,973,764$             1,520,106$             906$   62,363$   390,389$                 1,973,763.92$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2145 Non‐Project N/A N/A 8122899 N/A N/A N/A N/A N/A N/A 81,071$   81,071$   ‐$   ‐$   ‐$   81,071.44$   N/A ‐$   ‐$   N/A N/A N/A N/A
2146 Non‐Project N/A N/A 8125197 N/A N/A N/A N/A N/A N/A 1,009,648$             2,484,516$             ‐$   (1,138,541)$            (336,327)$               1,009,647.77$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2147 Non‐Project N/A N/A 8125198 N/A N/A N/A N/A N/A N/A 7,919,768$             7,677,322$             ‐$   659,079$                 (416,633)$               7,919,767.60$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2148 Non‐Project N/A N/A 8125199 N/A N/A N/A N/A N/A N/A 2,102,983$             2,232,566$             ‐$   219,013$                 (348,596)$               2,102,982.95$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2149 Non‐Project N/A N/A 8125200 N/A N/A N/A N/A N/A N/A 1,182,191$             1,922,221$             ‐$   (453,784)$               (286,246)$               1,182,191.39$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2150 Non‐Project N/A N/A 8125201 N/A N/A N/A N/A N/A N/A 53,133$   230,829$                 ‐$   (173,683)$               (4,013)$   53,133.28$   N/A ‐$   ‐$   N/A N/A N/A N/A
2151 Non‐Project N/A N/A 8125202 N/A N/A N/A N/A N/A N/A 15,350$   90,286$   ‐$   (73,298)$                  (1,638)$   15,350.07$   N/A ‐$   ‐$   N/A N/A N/A N/A
2152 Non‐Project N/A N/A 8125205 N/A N/A N/A N/A N/A N/A 1,200,732$             1,800,464$             ‐$   (286,735)$               (312,997)$               1,200,731.56$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2153 Non‐Project N/A N/A 8125206 N/A N/A N/A N/A N/A N/A 414,031$                 386,501$                 4,435$   15,865$   7,231$   414,031.12$   N/A ‐$   ‐$   N/A N/A N/A N/A
2154 Non‐Project N/A N/A 8125207 N/A N/A N/A N/A N/A N/A 14,050$   ‐$   ‐$   1,322$   12,728$   14,050.06$   N/A ‐$   ‐$   N/A N/A N/A N/A
2155 Non‐Project N/A N/A 8137675 N/A N/A N/A N/A N/A N/A 0$   ‐$   1,453$   3,617$   (5,070)$   0.29$   N/A ‐$   ‐$   N/A N/A N/A N/A
2156 Non‐Project N/A N/A 8138030 N/A N/A N/A N/A N/A N/A (1,948,880)$            ‐$   ‐$   ‐$   (1,948,880)$            (1,948,880.16)$               N/A ‐$   ‐$   N/A N/A N/A N/A
2157 Non‐Project N/A N/A 8138086 N/A N/A N/A N/A N/A N/A 132,439$                 110,327$                 ‐$   ‐$   22,112$   132,438.71$   N/A ‐$   ‐$   N/A N/A N/A N/A
2158 Non‐Project N/A N/A 8139083 N/A N/A N/A N/A N/A N/A 5,499$   ‐$   ‐$   ‐$   5,499$   5,499.06$   N/A ‐$   ‐$   N/A N/A N/A N/A
2159 Non‐Project N/A N/A 8139084 N/A N/A N/A N/A N/A N/A 1,665,374$             ‐$   ‐$   ‐$   1,665,374$             1,665,374.47$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2160 Non‐Project N/A N/A 8139086 N/A N/A N/A N/A N/A N/A 76,796$   ‐$   ‐$   ‐$   76,796$   76,796.05$   N/A ‐$   ‐$   N/A N/A N/A N/A
2161 Non‐Project N/A N/A 8139087 N/A N/A N/A N/A N/A N/A 200,519$                 ‐$   ‐$   ‐$   200,519$                 200,518.56$   N/A ‐$   ‐$   N/A N/A N/A N/A
2162 Non‐Project N/A N/A 8139936 N/A N/A N/A N/A N/A N/A 774,215$                 752,384$                 ‐$   37,922$   (16,091)$                  774,215.46$   N/A ‐$   ‐$   N/A N/A N/A N/A
2163 Non‐Project N/A N/A 8140113 N/A N/A N/A N/A N/A N/A 608,630$                 17,726$   ‐$   591,915$                 (1,011)$   608,629.59$   N/A ‐$   ‐$   N/A N/A N/A N/A
2164 Non‐Project N/A N/A 8140114 N/A N/A N/A N/A N/A N/A 545,243$                 384,458$                 ‐$   182,381$                 (21,596)$                  545,242.57$   N/A ‐$   ‐$   N/A N/A N/A N/A
2165 Non‐Project N/A N/A 8140115 N/A N/A N/A N/A N/A N/A 1,262,745$             1,095,207$             ‐$   200,187$                 (32,649)$                  1,262,744.86$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2166 Non‐Project N/A N/A 8140137 N/A N/A N/A N/A N/A N/A 197,337$                 196,849$                 ‐$   488$   ‐$   197,337.04$   N/A ‐$   ‐$   N/A N/A N/A N/A
2167 Non‐Project N/A N/A 8140156 N/A N/A N/A N/A N/A N/A 66,999$   80,328$   ‐$   (13,329)$                  ‐$   66,999.23$   N/A ‐$   ‐$   N/A N/A N/A N/A
2168 Non‐Project N/A N/A 8141885 N/A N/A N/A N/A N/A N/A 2,644,696$             1,028,534$             ‐$   1,637,217$             (21,056)$                  2,644,695.57$                 N/A ‐$   ‐$   N/A N/A N/A N/A
2169 Non‐Project N/A N/A 8142712 N/A N/A N/A N/A N/A N/A 76,522$   72,525$   ‐$   3,996$   ‐$   76,521.66$   N/A ‐$   ‐$   N/A N/A N/A N/A
2170 Non‐Project N/A N/A 8159693 N/A N/A N/A N/A N/A N/A (375,890)$               ‐$   ‐$   ‐$   (375,890)$               (375,890.38)$   N/A ‐$   ‐$   N/A N/A N/A N/A

2171 (a) Non‐Project N/A 34979 31100686 N/A N/A N/A N/A N/A 2,308,210$             N/A N/A N/A N/A N/A N/A N/A ‐$   2,081,002$   N/A N/A N/A N/A

(a) Line No. 2171 for Non‐Project costs related to PSRS 34979 (Order No. 31100686) reflects a base project that addressed 1,041 feet of base pipeline replacement and 491 feet of PSEP pipeline replacement, which tied in on November 6, 2018, triggering the requirement for this Final PSEP Report.
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TABLE 14-1
PACIFIC GAS AND ELECTRIC COMPANY

PROJECTS NOT IN ORIGINAL WORKPAPERS - STATUS SUMMARY
 REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS New PSRS Order Number

PFL Footage of 
Forecast 
Project

Design Length 
Footage

Installed 
Footage Project Description Comments

1 N/A 29634 30976002 N/A 1.00 1.00 V‐085 Valve Auto ‐ L‐300A MLV 328.06, 1V, Ph. 1
Added as a new Valve Automation project (originally part of ILI scope) for cost efficiency reasons and to allow for 
standardization of Valve Automation. 

2 N/A 29635 30976003 N/A 1.00 1.00 V‐086 Valve Auto ‐ L‐300B MLV 327.83, 1V, Ph. 1
Added as a new Valve Automation project (originally part of ILI scope) for cost efficiency reasons and to allow for 
standardization of Valve Automation.

3 N/A 30094 30984493 N/A 3.00 3.00 V‐068A Valve Auto ‐ 3V, Ph. 1
Added to replace filed Valve Auto project Airport & Yosemite (PSRS 23664) for cost and efficiency reasons due to 
construction complexities at the filed project site.

4 N/A 32296 42065282 N/A 13136.16 13136.16 T‐406‐14, Line L‐057A, Discovery Bay Added as new test from filed replacement project.  

5 N/A 32860 31056343 N/A 1.00 1.00 V‐119 Valve Auto ‐ Meter Reg Station Added as a new Valve Automation project.

6 N/A 32864 31056341 N/A 1.00 1.00 V‐120 Valve Auto ‐ Lot Rebuild Added a new Valve Automation project for constructability and efficiency reasons.

7 N/A 32883 42076762 N/A 55.36 55.36 T‐407‐14, Line DFM‐0206‐01, Woodside
Added new project and is being done in conjunction to filed PSEP project.T‐407‐14, L‐DFM‐0206‐01 TEST 0.01 MI MP 0.00 
to MP 0.01

8 N/A 32950 42072758 N/A 10771.00 10771.00 T‐408‐14, Line L‐124A, Linda
Added new Test ‐ Filed as single REPL, now being done as 3 strength tests. Transfer most of the original replacement 
project scope to three strength tests due to constructability.

9 N/A 32951 42072761 N/A 1525.92 1525.92 T‐409A‐14, Line L‐124A, Yuba City
Added new Test ‐ Filed as single REPL, now being done as 3 strength tests. Transfer most of the original replacement 
project scope to three strength tests due to constructability.

10 N/A 32951 42072761 N/A 1525.92 1525.92 T‐409B‐14, Line L‐124A‐1, Yuba City
Added new Test ‐ Filed as single REPL, now being done as 3  most of the original replacement project scope to three 
strength tests due to constructability.

11 N/A 32952 42072763 N/A 16167.80 16167.80 T‐410‐14, Line L‐124A, Yuba City
Added new Test ‐ Filed as single REPL, now being done as 3 tests. Most of the original replacement project scope split to 
three strength tests due to constructability.

12 N/A 33176 31063854 N/A N/A N/A R‐419 L‐124A REPL 0.01MI MP 20.63‐20.64 PH1
Added new Repl project ‐ Remaining 26 feet of original pipe replacement scope after majority of prior pipeline scope 
transferred to three separate strength tests.

13 N/A 30894 41913338 N/A 13189.00 13189.00 T‐361‐14, L‐301B, Test, Prunedale Added new Test project on L‐301B. Identified through data validation by decision tree. (0.63 mile)

14 N/A 32883 42076762 N/A 55.36 55.36 T‐407‐14, DFM‐0206‐01, Test, Woodside
Added new Test project, PSRS #32883 to be tested in conjunction with strength test on PSRS #31059.  For efficiency, this 
project will share a clearance with PSRS# 31059. 

15 NA 34207 31083367 N/A 0 0 VALVE AUTO ‐ STATION FLOW METERS
Added new Valve Auto project to install two Total Flow systems to monitor flow and provide data to gas control, and 
update the existing Supervisory Control and Data Acquisition (SCADA) system to include these two flow meters.

16 NA 34208 31083368 N/A 0 0 VALVE AUTO ‐ STATION FLOW METERS
Added new Valve Auto project to install three new flow meters to monitor flow and provide data for gas control and to 
update existing Supervisory Control and Data Acquisition (SCADA) system to include these three flow meters.

17 NA 34413 42050143 N/A 7307.00 7307.00 DREG3883 TEST MI1.38 MP 0 TO MP 1.38
Added new Test project, (PSRS #34413) tested in conjunction with Hydrotest on DFM‐0401‐01 (PSRS 25814) for efficiency 
and constructability.

18 NA 32883 42076762 N/A 55.36 55.36 DFM‐0206‐01 TEST 0.01 MI MP 0.00‐MP 0.01 (T‐407‐14) Added new Test project, PSRS #32883, tested in conjunction with Hydrotest on L‐109 (PSRS #31059).  

19 NA 30894 4191338 N/A 13189.00 13189.00 L‐301B TEST 2.49MI MP 0.01‐2.49 PH1 Added new Test project on L‐301B (PSRS # 30894) through data validation.

20 NA 34089 42132471 N/A 11868.00 11868.00 DFM 0402‐01 TEST 2.44MI MP 2.36 ‐ 4.61 PH1
Added new Test project on DFM 0402‐01 for constructability and efficiency with other projects. It meets Phase 1 PSEP Test 
criteria but was not included in the initial PSEP filing as it was determined to be  Distribution work at that time. 

21 N/A 31042 31003462 0.52 1795.20 1372.80 R‐188C L‐220 0.29MI MP 19.37‐19.69 Replace
A subordinate project to R‐188B. Split project, this pipe replacement section required extensive environmental permits 
from Army Corp of Engineering, Central Valley Food Protection District and Sacramento County. 

22 NA 33169 31070156 N/A 12883.20 12883.20 R‐161 DFM 1815‐02 2.07MI MP 7.92‐16.85 REPL 
Originally filed as a PSEP  strength test, T‐243. Rescoped a portion of the project to a 1.84 mile replacement over several 
locations, R‐161. 
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TABLE 19‐1
PACIFIC GAS AND ELECTRIC COMPANY

COST IMPACTS BY UNEXPECTED OR UNFORESEEN ITEMS BY PROJECT
 REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line # New PSRS Project Description Region Risk Description Cost Impact ($) Schedule Impact
>10% 

Variance  Comments
1 29633 R‐153 L‐021C 0.19MI MP 34.84‐35.04 REPL PH1 North Permitting Conditions

Contaminated Soil
Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Contaminated Soil ‐ Contaminated soil may be found on a site during excavation including naturally occurring asbestos, 
Mercury, Nickel, and Chromium, pipe coatings, or from spills or leaking underground tanks. (e.g., fuels, solvents, etc.).

$1,748,572 Eleven months Yes Key cost drivers: Night time work and associated complaints, gasoline contaminated bore pits that caused a project shutdown 
and required the onboarding of a construction contractor with contaminated soils experience to finish construction.

2 31983 RT‐034 DREG4339‐PN REPL PH1 Ctr Cst Unknown Foreign Utilities/Obstructions
Traffic Control

Unknown Foreign Utilities/Obstructions ‐ Interference from unmarked and unknown utilities/obstructions found during 
the construction (excavation or drilling/tunneling). 

Traffic Control ‐ Additional traffic control plans/measures required after project mobilization including CHP, deferring 
work hours, number of flaggers, K‐rail, railroad flagger availability, etc.

$237,883 Four months Yes Key cost drivers: Proximity of existing water main required design change. This resulted in additional engineering costs. Also 
resulted in crews de‐mobilizing and to eventually re‐mobilize to the project. The L‐109 Replacement project R‐165 shared a 
clearance with RT‐034. 

3 23599 V‐012 Valve Auto ‐ L‐101, 1V, PH1 (S‐094) Ctr Vly Permitting Conditions
Weather

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Weather ‐ Inclement weather days (e.g., high rainfall, snow, high heat, high winds, etc.).

$245,756 More than 2 years Yes Key cost drivers: Delayed from its original year of 2012 due to a delay in receiving the environmental permits because the 
project site was within a marsh with potential for numerous protected species to be present. There was a large rain event during
the later stages of construction that left the excavation flooded and due to environmental restrictions could not be dewatered 
so that delayed the project for several months. 

4 24028 I‐061 L‐101 MP 11.62‐33.68 ILI & Analysis PH1 Ctr Cst Scope Change after Issue for Bid (IFB)
Clearance
Permitting Conditions

Scope Change after IFB ‐ Addition or removal of project scope including, but not limited to route changes, additional sniff 
holes, expanded excavations, hydrotest length,  repair malfunctioning equipment, valve quantities, or retirement, after 
approval of the Job Estimate (JE). Includes engineering and construction.

Clearance ‐ Risk of missing or extending planned clearance window due to blowdown or pre‐clearance schedule changes 
or due to clearance resources unavailability (e.g., I&R,  TPCO, tapping truck, etc.). 

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

$3,638,388 More than one year Yes Key cost drivers: 
• Filter‐separators installed at two large customer taps which cannot be temporarily shut during pig passage, including 
dedicated clearances to test for proper functionality
• Pig runs to occur at night due to excessive traffic during the day which makes pig tracking very difficult and potentially unsafe.  
Night pigging cost adders including light towers, law enforcement at certain taps/tracking points, and rest periods for employees
• Encroachment permits required for nine cities for tracking locations and tap closures
• Clearance to temporarily restore line pressure to 365 psig and perform a test run to determine hydraulic strategy for obtaining 
proper pig speeds
• Charcoal canisters required for launcher/receiver venting at Palo Alto and Millbrae
• CNG to support the Millbrae Waste Water Treatment Plant
• Several additional elbows were replaced and the inspection runs were re‐attempted

5 26023 R‐046 L‐109_4A_1 2.35MI MP 24.84‐27.26 
REPL PH1

Ctr Cst Permitting Conditions
Soil Conditions
Clearance

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Soil Conditions ‐ Unstable soils may require additional backfill, shoring or other measures and unanticipated rock could 
impact productivity of trenching, boring or HDD.

Clearance ‐ Risk of missing or extending planned clearance window due to blowdown or pre‐clearance schedule changes 
or due to clearance resources unavailability (e.g., I&R,  TPCO, tapping truck, etc.). 

$7,135,801 More than three years Yes Key cost drivers: Use of HDD pipe thruster to combat lack of HDD workspace, use of manual clearance operations to avoid 
having to use bypasses to tie‐in project helped to decrease costs.  Drivers increasing the cost of project: CEQA requirements 
(environmental monitoring and reporting, mitigation, etc.), HDD frac out (tunnel failure) due to unknown soil conditions, 
preparation to tie‐in project using bypasses due to L‐132 pressure reduction.

6 27951 R‐061 L‐196A 2.00MI MP 11.58‐13.45 REPL PH1 North Permitting Conditions
Land Acquisition

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Land Acquisition ‐ Difficulty acquiring land/access/TCEs due to a variety of complications (e.g., resistant land owners). 
Consider risk impacts of Eminent Domain if unable to negotiate settlement with affected land owners.

$4,776,652 Nine months Yes Key cost drivers: project was a replacement of 2.55 miles of 24‐inch diameter pipe line in southern Sacramento county 
completed in 2015.  Two Horizontal Directional Drilling bores beneath creeks required  United States Army Corps of Engineering 
/Flood control  permits.  Also,needed to condemn property from the  Sacramento Regional Transportation,  purchase of all new 
Right of Way, and a 6‐month construction schedule completed during the winter months caused cost increases. 

7 25719 R‐067 L‐109_2B 0.18MI MP 2.82‐10.15 REPL 
PH1

Ctr Cst Scope Change after IFB
Groundwater

Scope Change after IFB ‐ Addition or removal of project scope including, but not limited to route changes, additional sniff 
holes, expanded excavations, hydrotest length,  repair malfunctioning equipment, valve quantities, or retirement, after 
approval of the Job Estimate (JE). Includes engineering and construction.

Groundwater ‐ A higher volume of non‐contaminated surface and/or groundwater may be encountered during 
construction due to excavations (trenching, bell holes, pits, etc.) below the water table or runoff into the construction 
area.

$6,334,163 Six months Yes Key cost drivers: Scope change due to changes in traffic control conditions, hazardous waste pick up, and increased inspection.  
Additional cost due to increased dewatering activities.

8 29631 R‐205 L‐021C 0.55MI MP 31.85‐32.39 REPL PH1 North Permitting Conditions
Land Acquisition
Equipment Failure
Groundwater

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Land Acquisition ‐ Difficulty acquiring land/access/TCEs due to a variety of complications (e.g., resistant land owners). 
Consider risk impacts of Eminent Domain if unable to negotiate settlement with affected land owners.

Equipment Failure ‐ Delays due to failure of construction equipment (e.g., cranes, excavation equipment, pumps, 
compressors, etc.) or tools (e.g., pigs, x‐ray, etc.) necessary for project completion. 

Groundwater ‐ A higher volume of non‐contaminated surface and/or groundwater may be encountered during 
construction due to excavations (trenching, bell holes, pits, etc.) below the water table or runoff into the construction 
area.

$724,909 Six months Yes Key cost drivers: Disjointed construction due to delays in encroachment permitting and land acquisition, an auger was stuck 
while boring under the Adobe Creek, requiring the bore pits to be excavated 10’ deeper than planned, the same bore pits then 
filled with water during a massive winter storm and required significant dewatering.   Same comments as R‐158, these projects 
ran parallel to each other.
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TABLE 19‐1
PACIFIC GAS AND ELECTRIC COMPANY

COST IMPACTS BY UNEXPECTED OR UNFORESEEN ITEMS BY PROJECT
 REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line # New PSRS Project Description Region Risk Description Cost Impact ($) Schedule Impact
>10% 

Variance  Comments
9 32375 R‐382 L‐164 MP 0.73 Dresser Coupling 

Mitigation
North Scope Change after IFB

Mark & Locate
Scope Change after IFB ‐ Addition or removal of project scope including, but not limited to route changes, additional sniff 
holes, expanded excavations, hydrotest length,  repair malfunctioning equipment, valve quantities, or retirement, after 
approval of the Job Estimate (JE). Includes engineering and construction.

Mark & Locate ‐ PG&E records (e.g. as‐built drawings, GIS, maps, surveys, mark & locate, etc.) may differ from what is 
actually encountered in the field.

$68,032 Ten months Yes Key cost drivers: Additional labor and costs to pay customer for removal of trees, which was not part of the original scope.  Crew 
had to excavat additional footage to attempt to locate dresser coupling.

10 33169 R‐161 DFM‐1815‐02 2.07MI MP 7.92‐16.85 Ctr Cst Soil Conditions
Groundwater
Unknown Foreign Utilities/Obstructions
Traffic Control

Soil Conditions ‐ Unstable soils may require additional backfill, shoring or other measures and unanticipated rock could 
impact productivity of trenching, boring or HDD.

Groundwater ‐ A higher volume of non‐contaminated surface and/or groundwater may be encountered during 
construction due to excavations (trenching, bell holes, pits, etc.) below the water table or runoff into the construction 
area.

Unknown Foreign Utilities/Obstructions ‐ Interference from unmarked and unknown utilities/obstructions found during 
the construction (excavation or drilling/tunneling). 

Traffic Control ‐ Additional traffic control plans/measures required after project mobilization including CHP, deferring 
work hours, number of flaggers, K‐rail, railroad flagger availability, etc.

$5,495,083 Ten months Yes Key cost drivers: Construction delays and ensuing costs associated with the mitigation of environmental and culture constraints. 
Encountered extremely poor soil conditions (sugar sand) and groundwater (GW) during excavation along a heavily traveled 
highway that required significant modifications to the shoring/work plan to provide safe working conditions for workers; GW 
and soils conditions at the impacted locations were not reflected in pre‐construction soils reports.  Significant increases in 
project costs were also attributed to the mitigation of differing site conditions, subsequent design changes and ensuing delays, 
conflicts between existing pipeline and Unknown Foreign Utilities/Obstructions, constrained workspace at tie‐in locations and 
the discovery and mitigation of segments of the existing pipeline without proper cover added an additional six‐tenths of a mile 
to the replacement scope.  Additionally, the disastrous fatality of a Bay Area Traffic Solutions (B.A.T.S.) employee killed by an 
aggressive driver, precipitated major revisions to the previously approved traffic control/management plans (TCP) and required 
the installation of k‐rail and deployment of additional traffic control measures and police presence along 75% of the 2.44 mile 
alignment to improve worker safety and provide a much safer work space for crews while working adjacent to Hwy 68.

11 26516 R‐031 L‐109_3B_1 1.29MI MP 18.61‐19.71 
REPL PH1

Ctr Cst Scope Change after IFB
Permitting Conditions

Scope Change after IFB ‐ Addition or removal of project scope including, but not limited to route changes, additional sniff 
holes, expanded excavations, hydrotest length,  repair malfunctioning equipment, valve quantities, or retirement, after 
approval of the Job Estimate (JE). Includes engineering and construction.

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

$4,453,774 Three months Yes Key cost drivers: increased design and construction costs to adjust pipeline alignment and employ trenchless construction 
methods to avoid environmentally sensitive areas. Additionally, re‐engineering and permit issuance delays pushed construction 
into winter months, which resulted in further increased costs and slower production due to rain delays and wet soil.

12 30589 R‐166 L‐109_3B_2 1.64MI MP 20.38‐22.20 
REPL PH1

Ctr Cst Permitting Conditions
Restoration
Weather
Restoration

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Restoration ‐ Restoring the site to permit requirements could trigger additional softscape/mitigation requirements. 
Additional paving/hardscape may be required if construction traffic damages surrounding roads. 

Weather ‐ Inclement weather days (e.g., high rainfall, snow, high heat, high winds, etc.).

Restoration ‐ Restoring the site to permit requirements could trigger additional softscape/mitigation requirements. 
Additional paving/hardscape may be required if construction traffic damages surrounding roads. 

$7,186,780 Three months Yes Key cost drivers: increased cost due to unanticipated permitting restrictions, inclement weather, clearance delays, and higher 
than expected costs to re‐vegetate and restore areas disturbed by the project.

13 30667 R‐185 L‐109_4A_2 1.62MI MP 28.60‐30.11 
REPL PH1

Ctr Cst Soil Conditions
Permitting Conditions
Clearance

Soil Conditions ‐ Unstable soils may require additional backfill, shoring or other measures and unanticipated rock could 
impact productivity of trenching, boring or HDD.

Permitting Conditions ‐ Late, unplanned permitting conditions (environmental, encroachment, and ministerial), 
requirements and delays from various permitting agencies (e.g., limited working hours, limited access, delays in issuance,
design changes, etc., CALTRANS, railroads, SWPPP and Water Districts).

Clearance ‐ Risk of missing or extending planned clearance window due to blowdown or pre‐clearance schedule changes 
or due to clearance resources unavailability (e.g., I&R,  TPCO, tapping truck, etc.). 

$6,987,792 Two years Yes Key cost drivers: Significant HDD delays due to expansive clay which slowed the boring and pipe pull (delayed the HDD over 1 
month), CEQA requirements (environmental monitoring and reporting, mitigation, etc.), difficult clearance operation.

14 31972 RT‐024 STUB7837‐MI REPL PH1 Ctr Cst Mark and Locate Mark & Locate ‐  PG&E records (e.g. as‐built drawings, GIS, maps, surveys, mark & locate, etc.) may differ from what is 
actually encountered in the field.

$100,000 9 months Yes Key cost drivers: the location of the STUB7837 resulted in additional labor and materials to locate the STUB as well as labor and 
materials to restore a much larger area than originally estimated
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Pipeline Safety Enhancement Plan Authorized2

PSEP Expense 2011 2012 2013 2014 2015 2016 2017 2018 2018 JAN 2018 FEB 2018 MAR 2018 APR 2018 MAY 2018 JUN 2018 JUL 2018 AUG 2018 SEP 2018 OCT 2018 NOV 2018 DEC

PSEP Costs 
Reported
to Date

2016‐2018
Adj 8

PSEP Costs 
Inception
to Date Adj

2011‐2014 PSEP 
Athorized

2011‐2014 PSEP 
Updated Authorized

2011 
Updated

2012 
Updated

2013 
Updated

2014 
Updated

Shareholder 
Funded 

Reported to 
Date

2016‐2018
Adj 8

Shareholder 
Funded 

Inception to 
Date Adj 2011 2012 2013 2014 2015 2016 2017 2018 JAN 2018 FEB 2018 MAR 2018 APR 2018 MAY 2018 JUN 2018 JUL 2018 AUG 2018 SEP 2018 OCT 2018 NOV 2018 DEC

Notes on whePipeline Modernization
<50ft pipe Pipe Replacement 0.0 0.0 0.1 0.9 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.1 0.0 1.1
ILI In Line Inspection 0.0 0.0 2.4 11.2 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.4 0.0 16.4

1 Strength Test
Hydrotesting (All 4,5 Pre‐1955 Installation 125.1 82.2 0.0 0.4 0.0 0.0 0 0 0 0 0 0 0 0 0 0 0 0 207.7 0.0 207.7
Hydrotesting (Dis4,5 Post‐1955 Installation 33.9 72.0 5.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 111.0 0.0 111.0

Strength Test Total 228.2 130.7 159.0 154.2 5.1 0.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 677.6 0.1 677.7
Pipe Eng Cond/FaEng Cond / Fatigue Analysis 0.0 0.0 0.3 0.8 0.7 (0.0) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.9 (0.0) 1.9

Pipeline Modernization Total 228.2 130.7 161.9 167.1 8.8 0.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 697.1 0.2 697.3 149.5 95.2 0.0 2.3 50.8 42.1 601.9 0.0 601.9 228.2 128.4 99.6 136.5 8.8 0.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Pipeline Records Integration `
subset of KF4.  SeMAOP 90.5 120.3 29.3 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 240.3 0.0 240.3
KE5 + JVA ‐2.6M Mariner 1.2 3.8 1.4 6.0 16.6 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 31.7 1.5 33.3

Pipeline Records Integration Total 91.6 124.1 30.7 6.2 16.6 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 272.0 1.5 273.5 0.0 0.0 0.0 0.0 0.0 0.0 272.0 0.0 272.0 91.6 124.1 30.7 6.2 16.6 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Valve Autom Valve Automation 0.0 0.5 1.9 2.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.6 (0.0) 4.6 6.7 5.3 0.0 0.1 1.9 3.3 (2.1) 0.0 (2.1) 0.0 0.4 (1.1) (1.4) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interim Safet Interim Safety Measures 0.0 2.4 2.3 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.7 0.0 5.7 2.1 2.1 0.0 0.0 1.1 1.0 3.6 0.0 3.6 0.0 2.4 1.2 (0.0) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PSEP (PMO) PMO9 5.0 6.5 3.5 1.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.3 0.0 16.3 6.6 4.9 0.0 0.1 3.3 1.5 9.7 0.0 9.7 5.0 6.4 0.2 (1.9) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
All costs undeOther 6.8 6.3 4.1 6.9 2.1 0.8 0.8 1.4 (0.0) 0.0 0.0 0.2 0.0 1.1 (0.0) 0.1 0.0 0.0 (0.0) 0.0 29.2 6.3 35.5 0.0 0.0 0.0 0.0 0.0 0.0 28.8 0.0 28.8 6.8 6.3 4.1 6.9 2.1 0.8 0.4 (0.0) 0.0 0.0 0.2 0.0 1.1 (0.0) 0.1 0.0 0.0 (0.0) 0.0
Total PSEP Expense 331.7 270.4 204.3 184.8 27.5 3.9 0.9 1.4 (0.0) 0.0 0.0 0.2 0.0 1.1 0.0 0.0 0.0 0.0 0.0 0.0 1024.9 8.0 1032.8 164.9 107.5 0.0 2.5 57.1 47.9 913.8 0.0 913.9 331.7 267.9 134.6 146.4 27.5 3.9 0.5 (0.0) 0.0 0.0 0.2 0.0 1.1 0.0 0.0 0.0 0.0 0.0 0.0

PSEP Capital
Pipeline Modernization

Pipe Replace 1 Pipeline Replacement
4,6 Pipeline Replacement less Post‐1955 Strength Test Cost 11.8 224.1 307.5 255.7 76.1 19.0 14.8 27.0 0.5 0.3 0.4 3.1 5.7 5.8 2.8 3.1 1.0 1.5 0.3 2.4 936.1 (1.3) 934.8

6 Retirements 0.0 0.6 4.0 0.1 0.1 0.1 0.1 0.1 0 0 0 0 0 0 0 0 0 0 0 0 5.0 0.0 5.0
6 Downgrades 0.0 1.5 (1.5) (0.0) 0.0 0.1 0.0 0.0 0 (0) (0) 0 0 (0) 0 0 0 0 0 0 0.2 0.0 0.2

Pipeline Replacem 4 Post‐1955 Strength Test Cost 0.0 2.1 2.2 11.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.1 0.0 16.1
Pipeline Replacement Total 11.8 228.4 312.3 267.6 76.2 19.1 14.9 27.1 0.5 0.4 0.5 3.1 5.7 5.8 2.8 3.1 1.0 1.5 0.3 2.4   957.4 (1.3) 956.1

Hydrotesting Strength Test Related  5.9 12.3 28.8 23.0 0.2 (0.2) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 70.0 (0.1) 69.9
In‐Line InspectionIn Line Inspection Retrofitting 0.6 16.0 36.8 4.5 0.2 0.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 58.6 (0.5) 58.1

Pipeline Modernization Total 18.3 256.7 377.8 295.1 76.6 19.4 14.9 27.1 0.5 0.4 0.5 3.1 5.7 5.8 2.8 3.1 1.0 1.5 0.3 2.4 1085.9 (1.9) 1084.1 852.5 610.0 25.3 148.6 296.0 140.1 468.7 0.1 468.8 0.0 2.1 35.8 295.1 81.5 19.4 7.7 0.5 0.4 0.5 3.1 5.7 5.8 2.8 3.1 1.0 1.5 0.3 2.4

Pipeline Records Integration
MAOP Capital (D MAOP 1.7 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 2.0
MarinerDisalloweMariner 4.9 29.3 37.1 32.2 29.8 1.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 135.0 (1.7) 133.3

Pipeline Records Integration Total 6.6 29.6 37.1 32.2 29.8 1.7 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 137.1 (1.7) 135.4 0.0 0.0 0.0 0.0 0.0 0.0 137.1 0.0 137.1 6.6 29.6 37.1 32.2 29.8 1.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

va 1 Valve Automation 13.0 29.5 51.9 49.6 4.9 0.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 149.4 0.0 149.4 129.0 129.0 13.7 38.9 51.6 24.8 20.5 0.0 20.5 0.0 0.0 0.0 15.0 4.9 0.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Interim Safet Interim Safety Measures 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Capital PSEP  PMO9 2.3 2.1 8.8 2.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15.3 0.0 15.3 22.3 15.3 2.1 4.5 4.4 4.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Other cap + cOther 0.0 3.0 1.2 (1.5) 1.6 3.3 2.5 0.3 0.0 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10.4 (5.9) 4.5 0.0 0.0 0.0 0.0 0.0 0.0 10.5 (0.0) 10.5 0.0 3.0 1.2 (1.5) 3.0 3.3 1.2 0.0 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total PSEP Capital 40.2 320.8 476.8 377.5 114.3 25.0 17.4 27.5 0.5 0.4 0.5 3.2 5.8 5.8 2.8 3.2 1.0 1.5 0.4 2.4 1399.6 (9.5) 1390.1 1003.8 754.2 41.1 192.0 352.0 169.1 636.8 0.1 636.8 6.6 34.6 74.1 340.8 119.2 25.0 8.9 0.5 0.4 0.5 3.2 5.8 5.8 2.8 3.2 1.0 1.5 0.4 2.4

1 StanPac included in Actual and Forecasted Costs and Authorized Recovery
2 Authorized Amount from D‐12.12.030
3

4 Net change to Q4 2013 Compliance Report of zero. However, a +/‐shift of $245k to post/pre 1955 Strength Test in actuals of Dec 2013
5

6

7

8 2016‐2018 Adjustment to convert actual spend presentation using the cost model in effect prior to January 1, 2016.
9 PMO costs for 2015‐2018 are embedded in workstream costs.

Capital Pipe Replacement Recovery adjusted down due to canceled project without replacement equaling $221K as well as another project for $4.7M.  In compliance with Ordering Paragraph 6 of D. 12‐12‐030, the adopted capital amounts 
for any program shall be reduced by the cost of any [PSEP] Implementation Plan project not completed and not replaced with a higher priority project.

The Shareholder Funded Portion has been updated to reflect revenue numbers consistent with the Proposed Decision Adopting Settlement Agreement issued on October 16, 2014. The year over year shareholder amounts do not tie to the 
Settlement values due to the timing of the Settlement Agreement respective to prior year reporting of shareholder amounts.

Includes 7.79 miles (5 orders) of projects that are 100% retired and 8.80 miles (3 orders) of projects that 100% downgrades. We are unable to allocate the actual recorded costs for the remaining retirements and downgrades that were part 
of a larger replacement project. Dollar values for these specific projects were determined through a pull of the financial system and subtracted from the overall Pipe Replacement spend to determine the Pipe Replacement less Post‐1955 
Strength Test Costs. 6/7th of the StanPac project was included in the total for Retirement.
The year‐by‐year recoverable amounts for PMO Capital and Expense, as well as Valve Capital,  have been adjusted down; per PSEP Decision 12‐12‐030, Ordering Paragraph 6, PG&E is only allowed to collect actual costs up to the limit 
adopted by work stream.  Any underruns in an work stream may not be applied to over runs in other work streams.

TABLE 20‐1
PACIFIC GAS AND ELECTRIC COMPANY

PSEP COSTS, AUTHORIZED AND SHAREHOLDER‐FUNDED AMOUNTS BY ACTIVITY

PSEP Actuals ITD Proposed Decision Adopting Settlement Agreement3 6 7 Shareholder Funded per Update Application3

REPORTING PERIOD APRIL 1, 2011 ‐ DECEMBER 31, 2018
All values in millions of dollars
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TABLE 22‐2
PACIFIC GAS AND ELECTRIC COMPANY

PIPELINE REPLACEMENT MILEAGE BY PROJECT
REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS  New PSRS Project Description
 Miles 

Completed  Installed  Downrated  Retired Line MP1 MP2 City HCA Class Code
Clearance 

Date Tie-In Date
1 23289 23289 R-026 L-109 REPL 0.31MI MP 5.03-5.34 Spread 2&3 0.31               0.31               -                 -                 L-109 7.04 7.57 Sunnyvale Yes 3 6/3/2012 4/11/2012
2 23728 23772 R-020 L-181A REPL 1.73mi MP 15.31-16.81 PH1 1.73               1.66               0.07               -                 L-181A 15.31 16.81 Monterey No 1 5/14/2012 5/18/2012
3 23365 24444 R-028 L-109 REPL 0.53MI MP 7.04-7.57 Spread 5 0.53               0.53               -                 -                 L-109 7.04 7.57 Santa Clara Yes 3 6/3/2012 6/19/2012
4 25727 23746 R-017 L-131_2 REPL 0.29MI MP 8.15-8.44 PH1 0.29               0.29               -                 -                 L-131 8.13 8.45 Oakley Yes 3 7/24/2012 8/22/2012
5 27529 27529 R-070 L-103 REPL 0.43MI MP 20.02-20.54 PH1 0.43               0.43               -                 -                 L-103 20.02 20.54 Monterey Yes 3,Split 8/30/2012 8/30/2012
6 23704 27572 R-013 L-210A REPL 0.61MI MP 19.69-20.22 PH1 0.61               0.61               -                 -                 L-210A 19.69 20.22 Fairfield Yes 1,2,3 8/28/2012 8/30/2012
7 27758 27758 R-074 L-164 REPL Coalinga Cross Over 0.39mi 0.39               0.39               -                 -                 L-164-1 0 0.45 Coalinga Yes 3 8/31/2012 8/31/2012
8 26014 23797 R-012 L-167-1 REPL 2.09MI MP 4.45-6.55 PH1 2.09               2.09               -                 0.00               L-167-1 4.46 6.55 Butte No 2,3,Split 9/17/2012 9/22/2012
9 23692 23816 R-004 L-142S REPL 1.04mi MP 5.32-6.35 PH1 1.04               1.04               -                 -                 L-142S 5.32 6.35 Bakersfield Yes 3 9/29/2012 9/29/2012
10 23698 25722 R-021 L-109_2A REPL 0.41mi MP 11.52-11.93 PH1 0.41               0.41               -                 -                 L-109 11.52 11.93 Palo Alto Yes 3 10/6/2012 10/6/2012
11 26033 23875 R-072 DFM-1503-01 DEACTIVATE 0.93MI MP 0.00.92 PH1 0.92               -                 0.10               0.82               DFM-1503-01 0 0.92 Yuba City Yes 3,Split 10/18/2012 10/19/2012
12 23295 23295 R-027 L-109 REPL 1.1 MI MP 5.60-6.72 Spread  4 1.13               1.11               -                 0.02               L-109 5.6 6.72 Sunnyvale Yes 3 10/6/2012 10/25/2012
13 23365 27843 R-075 DFM-1607-01 RIM 204 REPL 0.63MI MP 0.00-0.63 PH1 0.51               0.51               -                 -                 DFM-1607-01 0.11 0.63 Stockton Yes 3,Split 11/5/2012 11/5/2012
14 23786 26001 R-024 L-103 REPL 0.65MI MP 16.61-19.60 PH1 0.65               0.65               -                 -                 L-103 16.61 19.60 Monterey Yes 2,3,Split 11/8/2012 11/9/2012
15 27521 27521 R-073 L-210A REPL 0.20MI MP 25.41-25.62  PH1 0.21               0.21               -                 0.00               L-210A 25.39 25.62 Napa No 3 11/26/2012 11/27/2012
16 24901 23364 R-025 L-109 REPL 1.12 MI MP 3.41-4.45 Spread 1 1.12               1.12               -                 -                 L-109 3.41 4.45 Sunnyvale Yes 3 12/3/2012 12/5/2012
17 23724 23701 R-076 DFM-7225-02 RIM 205 REPL Down Rate 2.42MI MP 0.00-2.42 PH1 2.42               0.09               2.33               -                 DFM-7225-02 0 2.42 Ceres Yes 3 12/7/2012 12/8/2012
18 26024 26024 R-047 L-109_4B REPL 0.47 MI MP 28.21-28.6 PH1 0.47               0.47               -                 -                 L-109 28.21 28.60 Santa Clara Yes 3 12/6/2012 12/8/2012
19 26026 26026 R-049 L-109_4D REPL 0.67MI MP 32.41-33.08 PH1 0.67               0.67               -                 -                 L-109 32.41 33.08 Santa Clara Yes 1,2,3,Split 12/6/2012 12/8/2012
20 24890 26019 R-030 L-109_3A REPL 1.61mi  MP 17.01-18.61 PH1 1.61               1.61               -                 -                 L-109 17.11 18.61 Stanford/Menlo Park Yes 3 12/11/2012 12/16/2012
21 24909 23366 R-029 L-109 REPL 0.71MI MP 9.27-9.87 Spread 6A 0.59               0.58               -                 0.01               L-109 9.27 9.87 Mountain View Yes 3,Split 12/18/2012 12/18/2012
22 26033 23862 R-071 DFM-1502-08 0.25MI MP 0.01-0.52 Replace 0.52               0.52               -                 -                 DFM-1502-08 0.01 0.52 Yuba City Yes 3,N/A,Split 12/20/2012 1/3/2013
23 26045 26045 R-018 L-114_2 REPL 1.72MI MP 9.03-10.52 PH1 1.72               1.72               -                 -                 L-114 9.04 10.50 Oakley Yes 3 1/11/2013 1/12/2013
24 26014 23807 R-041 DFM-1020-01 2.47MI MP 0.00-2.69 Replace 2.69               0.22               2.47               -                 DFM-1020-01 0 2.69 Butte Yes 3 1/8/2013 1/14/2013
25 26029 26029 R-006 L-111A REPL 8.83MI MP 18.70-27.54 PH1 8.80               8.80               -                 -                 L-111A 20.32 27.57 Fresno Yes 2,3,Split 2/25/2013 2/28/2013
26 24909 24909 R-043 SP4Z RETIRE 0.22mi MP 8.18-8.43 PH1 0.42               -                 -                 0.42               SP4Z 8.18 8.43 Oakley Yes 3 4/11/2013 4/24/2013
27 27712 25791 R-114 L-114 RETIRE 0.83 MP 8.18-8.92 PH1 0.70               -                 -                 0.70               L-114 8.18 8.91 Oakley Yes 1,3 4/11/2013 4/24/2013
28 26442 26442 R-100 L-131 RETIRE 0.37MI MP 8.56-8.93 PH1 0.58               -                 -                 0.58               L-131 8.56 8.93 Oakley Yes 3 3/28/2013 4/24/2013
29 26442 24903 R-139 L-131Y REPL 0.01MI MP 0.53-0.54 PH1 0.01               -                 -                 0.01               L-131Y 0.53 0.54 Brannan Isld Park Yes 3,Split 5/10/2013 5/10/2013
30 27712 27712 R-131 L-119B-1 REPL 0.03MI MP 0.00-0.03 PH1 0.03               0.03               -                 -                 L-119B-1 0 0.03 Sacramento Yes 2,3,Split 6/14/2013 6/14/2013
31 25727 25727 R-022 L-109_2A REPL 3.26mi MP 13.65-16.93 PH1 3.50               3.50               -                 -                 L-109 13.65 16.93 Palo Alto Yes 2,3 6/11/2013 6/19/2013
32 25790 23762 R-038 DFM-1813-02 REPL 0.01MI MP 1.00-1.06 PH1 0.01               0.01               -                 -                 DFM-1813-02 1 1.06 Salinas Yes 3 7/8/2013 7/9/2013
33 25727 31029 R-102 L-162A REPL 1.12MI MP 6.62-7.72 PH1 0.35               0.35               L-162A 7.4 7.72 Tracy Yes 1,3,Split 6/13/2013 7/15/2013
34 24055 27960 R-133 L-167 REPL 4.76MI MP 29.78-34.53 PH1 4.75               4.75               -                 -                 L-167 29.77 34.53 Yuba City Yes 3 7/24/2013 7/24/2013
35 26029 31696 R-137 L-173 REPL 0.01MI MP 5.50-7.63 PH1 0.02               0.02               L-173 5.5 5.51 Rocklin No Split 7/16/2013 7/29/2013
36 26014 26014 R-003 DFM-7221-10 REPL 4.05mi MP 12.07-16.13 PH1 4.65               4.10               0.53               0.02               DFM-7221-10 12.07 16.13 Modesto Yes 3,Split 6/24/2013 8/12/2013
37 26033 26033 R-005 L-138 REPL 6.71mi MP 38.42-45.09 PH1 6.82               6.79               0.03               -                 L-138 38.36 45.08 Fresno Yes 1,2,3,Split 4/29/2013 8/12/2013
38 26045 24889 R-124 DFM-1306-06 REPL 0.01MI MP 0.00-0.01 PH1 0.01               0.01               -                 -                 DFM-1306-06 0 0.01 Sonoma No 3 8/16/2013 8/16/2013
39 23694 23694 R-023 L-131_1 REPL 1.39MI MP 32.38-33.77 PH1 1.49               1.49               -                 -                 L-131 32.37 33.77 Livermore Yes 3,Split 8/20/2013 8/24/2013
40 26843 26843 R-051 L-210A REPL 1.30mi MP 24.14-25.41 PH1 1.27               1.27               -                 -                 L-210A 24.14 25.41 Napa Yes 1 8/26/2013 8/27/2013
41 28091 28091 R-140 L-118A TRANSFER 6.15MI MP 0.00-5.62 PH1 6.15               -                 6.15               -                 L-118A 0 5.86 Fresno Yes 3 10/2/2013 10/5/2013
42 23688 24895 R-110 DFM-3008-01 REPL 0.05MI MP 7.99-8.02 PH1 <<CM-0407 V-040>> 0.05               0.05               -                 -                 DFM-3008-01 7.99 8.02 Walnut Creek Yes 3 7/1/2013 10/11/2013
43 31295 31295 R-122 DFM-1306-01 REPL 0.01MI MP 1.48-1.48 PH1 0.00               0.00               -                 -                 DFM-1306-01 1.48 1.48 Sonoma No 1 10/11/2013 10/11/2013
44 24055 27979 R-134 L-114_2 REPL 3.60MI MP 12.70-16.52 PH1 3.59               3.59               -                 -                 L-114 12.68 16.54 Brentwood Yes 2,3,Split 9/14/2013 10/19/2013
45 25791 23769 R-105 DFM-1815-02 REPL 0.45MI MP 18.76-19.24 PH1 0.45               0.45               -                 0.00               DFM-1815-02 18.76 19.24 Monterey Yes 2,3 10/28/2013 10/31/2013
46 27594 25790 R-069 L-050A TRANSFER 5.09MI MP 2.55-7.60 PH1 5.09               -                 -                 5.09               L-050A 2.55 7.60 Yuba City Yes 2 10/9/2013 11/1/2013
47 23731 27890 R-132 DFM-7222-01 REPL 10.14MI MP 0.99-11.16 PH1 10.23             10.22             -                 0.01               DFM-7222-01 0.99 11.16 Turlock No 3 11/16/2013 11/16/2013
48 26006 26006 R-011 L-118A REPL 7.24MI MP 5.62-12.55 PH1 7.10               7.08               0.02               -                 L-118A 5.62 12.55 Fresno Yes 3 11/18/2013 11/23/2013
49 23682 23682 R-148 DFM-1617-01 REPL 0.85MI MP 0.82-1.26 PH1 0.85               0.24               -                 0.61               DFM-1617-01 0.82 1.26 Tracy Yes 3 12/20/2013 12/20/2013
50 27594 27594 R-007 L-108_1A REPL 2.19MI MP 37.14-38.17 PH1 2.19               2.19               -                 -                 L-108 37.14 38.17 Stockton Yes 3,Split 12/18/2013 12/20/2013
51 26041 26041 R-056 L-220 REPL 4.94 MI MP 20.84-31.65 PH1 4.93               4.93               -                 0.00               L-220 20.84 31.65 Davis Yes 3 1/9/2014 1/10/2014
52 31978 31978 RT-029 DREG5483-NV Replace 0.04               0.04               -                 -                 DREG5483 0 Redding No 3 1/21/2014 1/21/2014
53 31970 31970 RT-022 DREG4873-MI Replace 0.01               0.01               -                 -                 DREG4873 0 San Leandro Yes 3 1/24/2014 1/24/2014
54 32001 32001 RT-046 STUB6041-SI REPL PH1 0.00               0.00               -                 -                 STUB6041 0 Live Oak No 3 1/24/2014 1/24/2014
55 29247 29247 R-037 L-172A REPL 3.06MI MP 75.43-78.53 PH1 3.07               3.06               -                 0.01               L-172A 75.43 78.53 West Sacramento Yes 3 1/21/2014 1/31/2014
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56 23867 23888 R-109 L-116 0.04MI MP 0.00-0.03 Replace 0.04               -                 -                 0.04               L-116 0 0.03 Davis Yes 3,Split 8/8/2013 2/5/2014
57 26045 23930 R-111 DFM-0627-01 0.01MI MP 0.00-0.02 Replace -                 -                 -                 -                 DFM-0627-01 0 0.02 Davis No 3 8/8/2013 2/5/2014
58 31998 31998 RT-043 DREG4548-SI REPL PH1 0.01               0.01               -                 -                 DREG4548 0 Yuba City No 3 2/13/2014 2/13/2014
59 31993 31993 RT-047 DCUST2473-SJ REPL PH1 -                 -                 -                 -                 DCUST2473 0 Morgan Hill No 3 2/20/2014 2/20/2014
60 31999 31999 RT-044 DREG4567-SI REPL PH1 0.01               0.01               -                 -                 DREG4567 0 Wheatland No 3 2/24/2014 2/24/2014
61 31971 31971 RT-023 GCUST5901-MI REPL PH1 0.00               0.00               -                 -                 GCUST5901 0 San Leandro Yes 3 3/5/2014 3/5/2014
62 31979 31979 RT-030 STUB8663-STUB8664-STUB8665-NV REPL PH1 0.00               0.00               -                 -                 STUB8663 0 Gridley No 3 3/7/2014 3/8/2014
63 29275 29275 R-157 DFM-1603-01 REPL 1.42MI MP 0.07-1.30 PH1 1.40               1.40               -                 -                 DFM-1603-01 0.07 1.30 Lathrop Yes 3 3/12/2014 3/14/2014
64 31969 31969 RT-021 DREG4872-MI REPL PH1 0.02               0.02               -                 -                 DREG4872 0 San Lorenzo No 3 3/14/2014 3/14/2014
65 32012 32012 RT-061 DREG4420-YO REPL PH1 0.03               0.03               -                 -                 DREG4420 0 Madera No 3 3/17/2014 3/17/2014
66 32000 32000 RT-045 STUB6039-SI REPL PH1 0.00               0.00               -                 -                 STUB6039 0 Live Oak No 3 3/18/2014 3/18/2014
67 31822 31822 R-207 L-177A 0.01MI MP 26.55-26.55 Replace 0.00               0.00               -                 -                 L-177A 26.55 26.55 Corning Yes 3 3/19/2014 3/20/2014
68 31951 31951 RT-004 DREG5148-CC REPL PH1 0.01               0.01               -                 -                 DREG5148 0 Santa Cruz No 3 3/27/2014 3/27/2014
69 33217 33217 RT-010 STUB9046-DI REPL PH1 0.00               0.00               -                 -                 STUB9046 0 Brentwood No 3 3/26/2014 3/28/2014
70 31981 31981 RT-032 DREG3759-PN REPL PH1 Expense -                 -                 -                 -                 DREG3759 0 Half Moon Bay Yes 3 4/15/2014 4/15/2014
71 31974 31974 RT-026 DF3223-DREG3870-NB Replace 0.01               0.01               -                 -                 DF3223 0 San Rafael No 3 4/14/2014 5/5/2014
72 31597 31597 R-213 L-120-1 MP 1.4 Dresser Coupling Mitigation 0.00               (0.00)              -                 0.00               L-120-1 1.4 Sutter No 1 5/8/2014 5/8/2014
73 29053 29053 R-145 L-306 0.01MI MP 43.30-43.31 Replace 0.01               0.01               -                 -                 L-306 43.3 43.31 Paso Robles Yes 3 5/13/2014 5/14/2014
74 23728 27904 R-202 DFM-1607-01 REPL 1.08MI MP 0.00-0.11 - 1.62 PH1 1.11               1.11               -                 -                 DFM-1607-01 0 1.62 Stockton Yes 3 5/20/2014 5/20/2014
75 29124 29124 R-230 L-103 0.01MI MP 22.20-22.21 Replace 0.00               0.00               -                 -                 L-103 22.2 22.21 Salinas Yes 3,Split 5/21/2014 5/22/2014
76 31267 31267 R-199 L-021H 0.06MI MP 6.38-6.42 Replace 0.06               0.06               -                 -                 L-021H 6.38 6.42 Vallejo No 3 5/9/2014 6/4/2014
77 31693 31693 R-066 L-119B 1.12MI MP 0.59-2.23 Replace 1.12               1.12               -                 -                 L-119B 0.59 2.23 Sacramento Yes 2 5/19/2014 6/5/2014
78 31961 31961 RT-014 DREG4794-FR REPL PH1 0.00               0.00               -                 -                 DREG4794 0 Fresno No 3 6/6/2014 6/6/2014
79 31985 31985 RT-036 DREG4050-SA REPL PH1 0.03               0.03               -                 -                 DREG4050 0 Sacramento No 3 6/7/2014 6/7/2014
80 31948 31948 RT-001 DF3429-CC REPL PH1 0.01               0.01               -                 -                 DF3429 0 Santa Cruz Yes 3 6/16/2014 6/24/2014
81 33401 33401 RT-017 DREG3841-HB REPL PH1 Expense 0.01               0.01               -                 -                 DREG3841 0 Redwood Valley Yes 3 7/9/2014 7/9/2014
82 33400 33400 RT-016 DCUST9089-HB REPL PH1 Expense -                 -                 -                 -                 DCUST9089 0 Ukiah No 3 7/10/2014 7/10/2014
83 32017 32017 RT-066 STUB6099-YO REPL PH1 -                 -                 -                 -                 STUB6099 0 Merced No 3 7/11/2014 7/11/2014
84 31986 31986 RT-037 DREG4095-SA REPL PH1 0.01               0.01               -                 -                 DREG4095 0 Citrus Heights No 3 7/16/2014 7/16/2014
85 32015 32015 RT-064 DREG4453-YO REPL PH1 0.05               0.05               -                 -                 DREG4453 0 Atwater No 3 7/11/2014 7/17/2014
86 31960 31960 RT-013 DREG4373-FR REPL PH1 0.01               0.01               -                 -                 DREG4373 0 San Joaquin No 3 7/24/2014 7/28/2014
87 31161 31161 R-194 DFM-0611-05 0.07MI MP 0.00-0.12 Replace 0.07               0.07               -                 -                 DFM-0611-05 0 0.12 Sacramento Yes 3 6/27/2014 7/29/2014
88 32008 32008 RT-057 DREG4892-ST REPL PH1 0.01               0.01               -                 -                 DREG4892 0 Stockton No 3 7/30/2014 7/31/2014
89 31366 31366 R-204 L-301C 0.01MI MP 17.25-17.26 Replace 0.01               0.01               -                 -                 L-301C 17.25 17.26 Salinas Yes 3 7/25/2014 8/2/2014
90 27752 27752 R-104 DFM-0405-01 0.50MI MP 3.03-3.30 Replace 0.32               0.32               -                 -                 DFM-0405-01 3.03 3.30 Napa No 1 8/7/2014 8/7/2014
91 29401 29401 R-064 DFM-0604-16 REPL 0.19 MI MP 0.00-0.18 PH1 0.19               0.19               -                 -                 DFM-0604-16 0 0.18 Fairfield No 2 8/15/2014 8/15/2014
92 23704 23811 R-062 DFM-0603-01 REPL 0.68MI MP 0.00-0.57 PH1 0.68               -                 -                 0.68               DFM-0603-01 0 0.57 Fairfield Yes 2,3 8/16/2014 8/17/2014
93 30791 30791 R-192 L-109 0.03MI MP 9.87-9.88 REPL Spread 6B 0.02               0.02               -                 -                 L-109 9.87 9.88 Mountain View No 3 7/8/2014 8/18/2014
94 31953 31953 RT-006 DFDS3587-DA REPL PH1 0.00               0.00               -                 -                 DFDS3587 0 Mountain View No 3 7/7/2014 8/18/2014
95 26006 23783 R-177 DFM-1509-01 0.27MI MP 0.05-0.33 Replace 0.24               0.24               -                 -                 DFM-1509-01 0.05 0.33 Yuba City No 3,Split 8/19/2014 8/19/2014
96 31336 31336 R-197 DFM-6605-01 0.05MI MP 0.00-0.05 Replace 0.05               0.05               -                 -                 DFM-6605-01 0 0.05 Edwards No 3 8/19/2014 8/19/2014
97 31975 31975 RT-027 DFDS3544-DREG3876-NB REPL PH1 0.04               0.04               -                 -                 DFDS3544 0 Novato Yes 1,3 9/10/2014 9/11/2014
98 32603 32603 RT-031 DF3216-PN REPL PH1 0.00               0.00               -                 -                 DF3216 0 San Bruno No 3 9/11/2014 9/11/2014
99 29425 29425 R-152 DFM-0604-16 0.31MI MP 0.18-0.50 Downrate 0.31               0.00               0.31               -                 DFM-0604-16 0.18 0.50 Fairfield Yes 3 9/11/2014 9/12/2014

100 32011 32011 RT-060 DF3338-DREG4460-YO REPL PH1 0.02               0.02               -                 -                 DF3338 0 Delhi No 3 9/15/2014 9/15/2014
101 31033 31033 R-190 L-103 0.03MI MP 9.77-9.80 Replace 0.03               0.03               -                 -                 L-103 9.77 9.80 Salinas No 3 9/19/2014 9/19/2014
102 32018 32018 RT-067 STUB6102-YO REPL PH1 0.00               0.00               -                 -                 STUB6102 0 Atwater No 3 9/24/2014 9/25/2014
103 31293 31293 R-200 L-114 0.12MI MP 16.75-16.86 Replace 0.12               0.12               -                 -                 L-114 16.75 16.86 Brentwood No 3 9/25/2014 9/27/2014
104 32016 32016 RT-065 DREG4454-YO REPL PH1 0.00               0.00               -                 -                 DREG4454 0 Atwater No 3 10/1/2014 10/1/2014
105 32019 32019 RT-068 STUB6104-YO REPL PH1 0.00               0.00               -                 -                 STUB6104 0 Atwater No 3 10/2/2014 10/2/2014
106 31276 31276 R-206 L-021H 0.01MI MP 1.07-1.07 Replace 0.04               0.04               -                 -                 L-021H 1.07 1.07 Vallejo No 3 10/7/2014 10/8/2014
107 32002 32002 RT-052 DREG3803-SO Replace 0.01               0.01               -                 -                 DREG3803 0 Cloverdale No 3 10/13/2014 10/13/2014
108 23780 26057 R-055 L-057A 1.71MI MP 8.73-10.18 Replace 1.45               1.45               -                 -                 L-057A 8.73 10.18 Discovery Bay Yes 3 10/22/2014 11/7/2014
109 26029 23849 R-201 DFM-0404-11 0.02MI MP 0.00-0.04 Replace 0.02               0.02               -                 -                 DFM-0404-11 0 0.04 Benicia No 2,Split 11/5/2014 11/8/2014
110 31984 31984 RT-035 DFDS3613-DREG4482-SA REPL PH1 0.05               0.05               -                 -                 DFDS3613 0 North Highlands No 3 11/9/2014 11/12/2014
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111 32003 32003 RT-053 X6335-SO REPL PH1 (R-418 Betterment) 0.00               0.00               -                 -                 X6335 0 Petaluma No 3 11/14/2014 11/14/2014
112 26048 26048 R-103 L-114_2 2.17MI MP 10.50-12.68 Replace 2.17               2.17               -                 -                 L-114 10.5 12.68 Brentwood Yes 3 11/17/2014 11/17/2014
113 23692 23815 R-010 L-108_2 0.14MI MP 48.16-48.20 Replace 0.14               0.14               -                 -                 L-108 48.16 48.20 Stockton Yes 3 11/20/2014 11/21/2014
114 24059 24901 R-203 L-118-1 0.02MI MP 0.01-0.03 Replace 0.02               0.02               -                 -                 L-118-1 0.01 0.03 Livingston No 3 11/10/2014 11/21/2014
115 30881 30881 R-195 L-162A 0.85MI MP 6.62-7.40 Replace 0.80               0.80               -                 -                 L-162A 6.62 7.40 Tracy No 2 11/12/2014 12/1/2014
116 32005 32005 RT-054 DCUST1739-ST REPL PH1 -                 -                 -                 -                 DCUST1739 0 Tracy Yes 3 12/5/2014 12/8/2014
117 32020 32020 RT-069 STUB6183-YO REPL PH1 0.00               0.00               -                 -                 STUB6183 0 Modesto No 3 12/10/2014 12/11/2014
118 30361 30361 R-165 L-109_3AA 0.27MI MP 17.01-17.11 REPL PH1 0.27               0.27               -                 -                 L-109 17.01 17.11 Stanford/Menlo Park Yes 3 1/14/2015 12/18/2014
119 31996 31996 RT-050 DREG4161-SJ REPL PH1 0.03               0.03               -                 -                 DREG4161 0 San Jose No 3 12/23/2014 12/23/2014
120 31972 31972 RT-024 STUB7837-MI Replace PH1 -                 -                 STUB7837 0 Fremont Yes 3 1/8/2015 1/8/2015
121 31983 31983 RT-034 DREG4339-PN Replace PH1 0.02               0.02               DREG4339 0 Redwood City No 3 12/17/2014 1/16/2015
122 32006 32006 RT-055 DREG4921-ST Replace PH1 0.09               0.09               DREG4921 0 Lodi No 3 1/26/2015 1/26/2015
123 26516 26516 R-031 L-109_3B_1 1.29MI MP 18.61-19.71 REPL PH1 1.34               1.34               -                 0.00               L-109 18.61 19.71 Woodside Yes 1,3,Split 4/20/2015 1/30/2015
124 30589 30589 R-166 L-109_3B_2 1.64MI MP 20.38-22.20 REPL PH1 1.80               1.80               L-109 20.54 22.20 Woodside Yes 3 1/26/2015 1/30/2015
125 29631 29631 R-205 L-021C 0.55MI MP 31.85-32.39 REPL PH1 0.61               0.61               L-021C 31.85 32.39 Petaluma Yes 3 2/12/2015 2/13/2015
126 26843 25719 R-067 L-109_2B 0.29MI MP 2.82-10.15 REPL PH1 0.29               0.29               L-109 2.82 10.15 Mountain View Yes 3 2/26/2015 2/28/2015
127 29743 29743 R-158 L-021D 0.62MI MP 18.65-19.27 REPL PH1 0.60               0.60               L-021D 18.65 19.27 Petaluma Yes 3 3/5/2015 3/5/2015
128 24900 24900 R-016 L-108_3 2.55MI MP 63.49-65.96 REPL PH1 2.55               2.55               -                 0.00               L-108 63.49 65.96 Sacramento Yes 3 3/9/2015 3/11/2015
129 24196 27951 R-061 L-196A 2.00MI MP 11.58-13.45  REPL PH1 1.98               1.95               -                 0.03               L-196A 11.58 13.45 Isleton Yes 1,2,3,Split 4/7/2015 4/9/2015
130 33169 33169 R-161 DFM 1815-02 2.07MI MP 7.92-16.85 REPL 2.44               2.44               DFM-1815-02 7.92 16.85 Monterey No 3 5/26/2015 5/27/2015
131 30616 30616 R-167 L-123 1.83MI MP 4.35-13.74 REPL PH1 2.07               2.07               L-123 4.35 13.74 Roseville No 1 6/18/2015 6/18/2015
132 28468 28468 R-059 L-123 4.01MI MP 0.00-9.74 REPL PH1 4.31               4.31               -                 0.00               L-123 0 9.74 Roseville No 3 6/25/2015 6/26/2015
133 30338 30338 R-187 DFM-1816-15 0.03MI MP 3.04-3.07 REPL PH1 0.03               0.03               DFM-1816-15 3.04 3.07 Felton Yes 3 8/2/2015 8/2/2015
134 23789 29633 R-153 L-021C 0.19MI MP 34.84-35.04 REPL PH1 0.24               0.24               L-021C 34.84 35.04 Petaluma Yes 3 8/24/2015 8/25/2015
135 23780 26049 R-060 L-021D 2.65MI MP 19.27-24.49 REPL PH1 1.23               1.23               L-021D 19.27 24.49 Petaluma Yes 1,3,Split 9/17/2015 10/29/2015
136 31042 31042 R-188B L-220 0.52MI MP 19.37-19.92 REPL PH2 0.34               0.34               L-220 19.69 19.92 Dixon Yes 3 10/20/2015 11/5/2015
137 24895 30667 R-185 L-109_4A_2 1.62MI MP 28.60-29.60 REPL PH1 1.19               1.19               L-109 28.6 29.60 San Mateo Yes 3 11/8/2016 11/5/2016
138 26025 26025 R-048 L-109_4C 1.26MI MP 30.52-31.76 Replace 1.24               1.24               L-109 30.52 31.76 Hillsborough Yes 3 9/26/2017 9/27/2017
139 26023 26023 R-046 L-109_4A_1 2.35MI MP 24.84-27.26 REPL PH1 2.35               2.35               L-109 24.84 27.26 Redwood City Yes 3 8/27/2018 8/29/2018
140 32375 32375 R-382 L-164 MP 0.73 Dresser Coupling Mitigation -                 -                 L-164 0.73 0.73 Coalinga No 1 N/A 5/21/2015
141 24905 24905 R-036 L-153-6 0.04MI MP 0.00-0.03 Replace -                 -                 L-153-6 0 0.03 Oakland Yes 3 N/A 10/19/2012
142 N/A 32376 R-383 L-164 MP 2.11 Dresser Coupling Mitigation -                 -                 L-164 2.11 2.11 Coalinga No 1 N/A 5/15/2015
143 N/A 36840 R-531 L-021C MP 32.21-32.23 Remove Creek Span -                 -                 L-021C 32.21 32.23 Petaluma Yes 3 N/A 9/2/2015
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1 23480 24655 T‐40 L‐132A MP 0.0057 to MP 1.4589 1.45 L‐132A 0.0057 1.4589 Mountain View Yes 3 5/3/2011 5/25/2011
2 23480 24697 T‐41 L‐132A MP 1.4589 to MP 1.4659 0.01 L‐132A 1.4589 1.4659 Mountain View No 3 5/3/2011 5/25/2011
3 24699 24699 T‐23 L‐131 MP 57.46 to MP 57.47 0.00 L‐131 57.46 57.47 Milpitas Yes 1,3 5/25/2011 5/25/2011
4 24162 25348 T‐96A/B SP ‐ 5 MP 0 to MP 2.4 3.87 SP5 0 3.87 Oakley / Antioch Yes 3 5/9/2011 5/27/2011
5 23500 23500 T‐2 L‐101 MP 2.45 to MP 2.65 2.68 L‐101 0.36 3 San Jose Yes 1,3 6/1/2011 6/11/2011
6 23500 24526 T‐3 L‐101 MP 3.39 to MP 3.4775 1.83 L‐101 3 5 Santa Clara Yes 1,3 6/1/2011 6/11/2011
7 24495 23543 T‐51 L‐300A MP 121.8722 to MP 122.6788 0.81 L‐300A 121.8722 122.6788 Newberry Springs Yes 1,3 6/2/2011 6/12/2011
8 24560 24206 T‐11 L‐105N MP 11.07 to MP 11.86 0.83 L‐105N 11.07 11.86 Newark Yes 3 5/31/2011 6/12/2011
9 24495 24487 T‐52 L‐300A MP 127.0327 to MP 127.9306 0.90 L‐300A 127.0327 127.93 Newberry Springs Yes 1 6/2/2011 6/12/2011
10 24521 23549 T‐77 L‐300B MP 126.883 to MP 127.4994 0.60 L‐300B 126.883 127.499 Newberry Springs Yes 1 6/13/2011 6/21/2011
11 24537 23508 T‐25 L‐132 MP 3.05 to MP 4.92 1.00 L‐132 3.05 4 Santa Clara Yes 3 6/14/2011 6/22/2011
12 24495 24490 T‐63 L‐300A MP 353.56 to MP 353.85 0.32 L‐300A 353.56 353.851 Avenal/ Kettleman City Yes 1 6/21/2011 6/30/2011
13 24495 24491 T‐62 L‐300A MP 345.02 to MP 345.2571 0.28 L‐300A 345.02 345.2571 Kettleman City Yes 1 6/21/2011 6/30/2011
14 24521 24512 T‐85 L‐300B MP 384.2827 to MP 384.8438 0.56 L‐300B 384.2827 384.84 Cantua Creek Yes 1 6/22/2011 6/30/2011
15 24554 23519 T‐45 L‐153 MP 9.2 to MP 13.62 4.44 L‐153 9.2 13.61 Union City Yes 3 6/16/2011 7/11/2011
16 24554 24550 T‐46 L‐153 MP 13.62 to MP 17.6 4.05 L‐153 13.61 17.63 Hayward Yes 3 6/16/2011 7/14/2011
17 24521 24513 T‐84A L‐300B MP 353.5369 to MP 354.3115 0.30 L‐300B 353.5369 353.82 Kettleman City/ Avenal Yes 1 7/18/2011 7/26/2011
18 24521 24513 T‐84B L‐300B MP 353.5369 to MP 354.3115 0.29 L‐300B 353.5369 353.82 Kettleman City/ Avenal Yes 1 7/18/2011 7/26/2011
19 23554 24702 T‐20 L‐131 MP 42.35 to MP 42.38 0.08 L‐131 42.35 42.42 Sunol Yes 1 7/22/2011 7/30/2011
20 24554 24551 T‐47A L‐153 MP 17.65 to MP 20.07 0.34 L‐153 17.65 18.01 San Leandro Yes 3 7/19/2011 8/2/2011
21 24554 24553 T‐44 L‐153 MP 0 to MP 3.58 3.55 L‐153 0 3.51 Fremont Yes 3 7/18/2011 8/6/2011
22 24495 24492 T‐73 L‐300A MP 496.36 to MP 499.96 3.75 L‐300A 496.36 499.96 San Jose Yes 3 7/20/2011 8/8/2011
23 24495 24493 T‐74 L‐300A MP 499.96 to MP 502.23 2.37 L‐300A 499.96 502.24 Milpitas Yes 3 7/20/2011 8/8/2011
24 24495 24494 T‐72 L‐300A MP 493.58 to MP 495.86 2.54 L‐300A 493.58 496.11 San Jose Yes 3 7/20/2011 8/8/2011
25 24495 24496 T‐70 L‐300A MP 488.7782 to MP 490.59 0.14 L‐300A 490.49 490.63 San Jose Yes 3 7/20/2011 8/8/2011
26 24495 24497 T‐71 L‐300A MP 490.59 to MP 493.0078 2.97 L‐300A 490.66 493.58 San Jose Yes 3 7/20/2011 8/8/2011
27 24495 24502 T‐60 L‐300A MP 256.22 to MP 257.0763 0.86 L‐300A 256.22 257.08 Arvin Yes 1 8/5/2011 8/12/2011
28 24537 24535 T‐28 L‐132 MP 8.54 to MP 10.32 1.85 L‐132 8.54 10.32 Mountain View Yes 3 8/8/2011 8/18/2011
29 24521 24516 T‐76 L‐300B MP 0.1548 to MP 0.459 0.31 L‐300B 0.1548 0.459 Barstow Yes 1 8/20/2011 8/30/2011
30 24204 24204 T‐10 L‐105C MP 0 to MP 1.76 1.74 L‐105C 0 1.76 Oakland Yes 3 8/19/2011 8/31/2011
31 24521 24518 T‐81 L‐300B MP 256.66 to MP 257.5096 0.85 L‐300B 256.66 257.51 Arvin Yes 1 8/16/2011 9/1/2011
32 24521 24519 T‐80 L‐300B MP 237.4451 to MP 249.8392 3.88 L‐300B 237.4451 241.33 Tehachapi Yes 2 8/16/2011 9/1/2011
33 24521 24522 T‐82 L‐300B MP 263.46 to MP 264.368 0.91 L‐300B 263.46 264.39 Bakersfield Yes 1 8/16/2011 9/1/2011
34 24521 24515 T‐89N L‐300B MP 484.0126 to MP 492.08 1.63 L‐300B 489.3301 490.97 San Jose Yes 1 8/10/2011 9/10/2011
35 24521 24515 T‐89S L‐300B MP 484.0126 to MP 492.08 0.72 L‐300B 489.3301 490.97 San Jose Yes 1 8/10/2011 9/10/2011
36 24521 24517 T‐90 A/B/C/D L‐300B MP 492.08 to MP 502.64 11.85 L‐300B 490.97 502.64 San Jose Yes 3 8/10/2011 9/10/2011
37 24537 24538 T‐27 L‐132 MP 7.06 to MP 8.54 1.48 L‐132 7.06 8.54 Sunnyvale Yes 3 8/26/2011 9/14/2011
38 24560 24558 T‐15 L‐105N MP 26.2 to MP 28.13 0.20 L‐105N 288.98 291.3083 San Leandro Yes 3 9/4/2011 9/16/2011
39 24537 24533 T‐29 L‐132 MP 10.32 to MP 13.95 3.68 L‐132 10.32 13.95 Mountain View Yes 3 8/25/2011 9/19/2011
40 24084 24703 T‐19 L‐114 MP 16.51 to MP 16.5736 0.06 L‐114 16.51 16.5736 Brentwood No 3 9/7/2011 9/20/2011
41 24897 24701 T‐9 L‐105A‐1 MP 0 to MP 0.004 0.00 L‐105A‐1 0 0.004 Emeryville Yes 3 9/21/2011 9/21/2011
42 24495 24488 T‐65A L‐300A MP 450 to MP 450.83 0.82 L‐300A 450 450.83 Hollister Yes 3 9/17/2011 9/28/2011
43 23497 25926 T‐65B L‐300A MP 445.705 to MP 446.48 0.83 L‐300A 445.59 446.48 Hollister No 1,2 8/15/2012 9/28/2011
44 24560 24559 T‐16 L‐105N MP 28.13 to MP 28.64 0.51 L‐105N 28.13 28.64 Oakland Yes 3 9/16/2011 9/30/2011
45 24492 23546 T‐75 L‐300A‐1 MP 156.4 to MP 157.0092 1.47 L‐300A‐1 156.4 157.86 Barstow Yes 1,3 9/16/2011 10/4/2011
46 24495 24506 T‐54 L‐300A MP 151.066 to MP 156.4 1.60 L‐300A 154.81 156.4 Barstow Yes 1,3 9/16/2011 10/4/2011
47 24495 24507 T‐55 L‐300A MP 156.4 to MP 157.86 1.46 L‐300A 156.4 157.86 Barstow Yes 3 9/16/2011 10/4/2011
48 24495 24508 T‐56 L‐300A MP 157.86 to MP 160.1392 1.47 L‐300A 157.86 159.33 Barstow Yes 1,2,3 9/16/2011 10/4/2011
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49 23542 23542 T‐7 L‐105A MP 38 to MP 41 2.16 L‐105A 38 41 Emeryville Yes 3 9/21/2011 10/5/2011
50 23497 25181 L‐300A_2 TEST 288.96‐291.44 PH1 2.26 L‐300A 288.98 291.3083 Bakersfield No 1,2 10/1/2011 10/11/2011
51 24521 26092 T‐87A L‐300B MP 445.7332 to MP 451.72 0.01 L‐300B 450.7828 450.8 Hollister Yes 3 9/29/2011 10/13/2011
52 24521 26092 T‐87B L‐300B MP 445.7332 to MP 451.72 0.46 L‐300B 450.7828 450.8 Hollister Yes 3 9/29/2011 10/13/2011
53 24521 26092 T‐87C L‐300B MP 445.7332 to MP 451.72 1.07 L‐300B 450.7828 450.8 Hollister Yes 3 9/29/2011 10/13/2011
54 24537 24529 T‐26 L‐132 MP 4.92 to MP 7.06 2.13 L‐132 4.92 7.06 Sunnyvale Yes 3 10/5/2011 10/17/2011
55 24521 24525 T‐79A L‐300B MP 149.33 to MP 160.88 2.48 L‐300B 152.7321 155.19 Barstow Yes 3 10/7/2011 10/20/2011
56 24521 24525 T‐79B L‐300B MP 149.33 to MP 160.88 0.17 L‐300B 152.7321 155.19 Barstow Yes 3 10/7/2011 10/20/2011
57 23554 24486 T‐22N L‐131 MP 50.57 to MP 51.42 0.90 L‐131 50.57 51.42 Fremont Yes 3 10/3/2011 10/21/2011
58 23554 24486 T‐22S L‐131 MP 51.42 to MP 55.88 4.38 L‐131 50.57 51.42 Fremont Yes 3 10/3/2011 10/21/2011
59 24537 24545 T‐24 L‐132 MP 0.7426 to MP 1.87 0.97 L‐132 0.946 1.89 Milpitas Yes 1,3 10/19/2011 10/25/2011
60 24560 24560 T‐17 L‐105N MP 28.64 to MP 30.63 2.02 L‐105N 28.64 30.63 Oakland Yes 3 10/7/2011 10/25/2011
61 24495 24511 T‐67A L‐300A MP 472.1279 to MP 478.0014 0.22 L‐300A 477.93 478.14 San Martin Yes 1 10/17/2011 10/27/2011
62 24495 24511 T‐67B L‐300A MP 472.1279 to MP 478.0014 0.41 L‐300A 477.93 478.14 San Martin Yes 1 10/17/2011 10/27/2011
63 24548 23512 T‐42 L‐147 MP 0.17 to MP 1.1321 1.26 L‐147 0.01 0.855 San Carlos No 1,3 9/29/2011 10/29/2011
64 24548 24547 T‐43A L‐147 MP 1.1321 to MP 2.2 0.67 L‐147 0.8555 1.48 Oakland Yes 3 3/10/2012 10/29/2011
65 24548 24548 T‐43B L‐147 MP 2.2 to MP 3.4 1.92 L‐147 1.48 3.4 San Carlos Yes 3 9/29/2011 10/29/2011
66 23566 25459 T‐122 DFM 0211‐01 MP 0.0 to MP 0.74 0.68 L‐0211‐01 0 0.68 Burlingame Yes 3 10/27/2011 10/29/2011
67 N/A 25340 T‐117 L‐300B MP 283.50 to MP 284.56 0.80 L‐300B 283.855 284.65 Bakersfield No 1,2 10/16/2011 10/31/2011
68 23513 26090 L‐148 TEST 3.00MI MP 14.60‐17.63 PH1 3.10 L‐148 14.6 16.1150 Modesto Yes 3 10/22/2011 11/3/2011
69 23551 23551 T‐93B L‐400‐3 MP 295.9127 to MP 299.91 4.47 L‐400 293.4 297.86 Sherman Island Yes 1,2,3 10/25/2011 11/8/2011
70 24495 24509 T‐68 L‐300A MP 480.9574 to MP 483.7391 3.05 L‐300A 480.7 483.74 Morgan Hill Yes 1 10/29/2011 11/9/2011
71 24555 23526 L‐191 TEST 5.68MI MP 6.47‐9.44 PH1 3.01 L‐191 6.4753 9.47 Pittsburg Yes 3 10/24/2011 11/15/2011
72 24555 24555 T‐112 L‐191 MP 9.44 to MP 10.57 1.12 L‐191 9.4767 10.59 Pittsburg Yes 3 11/4/2011 11/15/2011
73 24537 24539 T‐34 L‐132 MP 30.9595 to MP 34.49 3.23 L‐132 31.93 34.635 Hillsborough Yes 3 9/21/2011 11/17/2011
74 24537 24541 T‐33 L‐132 MP 29.05 to MP 30.9595 3.09 L‐132 29.06 31.93 San Mateo/ Belmont Yes 3 9/21/2011 11/17/2011
75 24537 24543 T‐35 L‐132 MP 34.49 to MP 38.39 4.04 L‐132 34.635 38.39 Burlingame Yes 3 9/21/2011 11/17/2011
76 24537 24532 T‐31 L‐132 MP 18.4621 to MP 21.39 4.81 L‐132 18.4621 23 Menlo Park Yes 3 9/27/2011 11/18/2011
77 24537 24534 T‐30 L‐132 MP 13.95 to MP 18.4621 4.48 L‐132 13.95 18.46 Palo Alto Yes 3 10/17/2011 11/18/2011
78 24537 24537 T‐32 L‐132 MP 21.39 to MP 24.4708 2.61 L‐132 23 25.6 Woodside Yes 1,2,3 9/27/2011 11/18/2011
79 23497 25395 T‐12062 L‐300A MP 384.398 to MP 385.456 0.46 L‐300A 384.6511 385.088 Kettleman City Yes 1 11/14/2011 11/19/2011
80 N/A 25770 T‐121 L‐303 MP 26.555 to MP 27.672 1.29 L‐303 26.15 27.46 Livermore Yes 1,3 11/10/2011 11/19/2011
81 24554 24552 T‐47B L‐153 MP 20.07 to MP 22.87 2.05 L‐153 18.03 20.06 San Leandro Yes 3 10/25/2011 11/20/2011
82 23551 23551 T‐93A L‐400‐3 MP 295.9127 to MP 299.91 4.47 L‐400 293.4 297.86 Antioch Yes 1,2,3 10/25/2011 11/21/2011
83 23497 25393 T‐12056 T‐118A/B L‐300A MP 239.57 to MP 244.03 4.11 L‐300A 239.57 243.74 Tehachapi Yes 1,2 11/9/2011 11/21/2011
84 23497 26088 T‐116A L‐300A MP 267.935 to MP 269.833 0.84 L‐300A 268.1191 268.9522 Bakersfield No 2 11/9/2011 11/21/2011
85 23497 26088 T‐116B L‐300A MP 267.935 to MP 269.833 0.20 L‐300A 268.1191 268.9522 Bakersfield No 2 11/9/2011 11/21/2011
86 24537 24479 T‐36A L‐132 MP 40.0837 to MP 42.34 2.16 L‐132 40.0837 42.13 San Bruno Yes 3 5/23/2011 11/22/2011
87 24537 24481 T‐36B L‐132 MP 42.34 to MP 43.6131 1.48 L‐132 42.13 43.613 San Bruno Yes 3 5/23/2011 11/22/2011
88 23557 26104 T‐12017 L‐132 MP 40.04 TO MP 40.08 0.05 L‐132 40.0458 40.0837 San Bruno Yes 3 11/17/2011 11/22/2011
89 24495 24504 T‐64 L‐300A MP 414.92 to MP 416.016 1.83 L‐300A 414.79 416.62 Paicines Yes 1,3 12/2/2011 12/8/2011
90 24521 24520 T‐86 L‐300B MP 414.7728 to MP 416.7896 4.29 L‐300B 414.7728 419.1049 Paicines Yes 1,3 12/9/2011 12/15/2011
91 23497 25394 T‐061‐12, Line L‐300A, Coalinga 2.12 L‐300A 372.499 374.572 Coalinga Yes 1 1/19/2012 1/30/2012
92 24495 24499 T‐057E‐11, Line L‐300A, San Bernardino 0.92 L‐300A 181.446 182.3365 San Bernardino Yes 1,3 2/28/2012 3/22/2012
93 23497 26783 T‐057W‐11, Line L‐300A, Kern 0.58 L‐300A 187.849 188.408 Kern Yes 1 2/28/2012 3/22/2012
94 24521 25928 T‐122‐12, Line L‐300B, Topock 0.03 L‐300B 0.1294 0.1549 Topock Yes 1 3/19/2012 3/28/2012
95 23511 25857 T‐021‐12, Line L‐191‐1, Pittsburg 0.36 L‐191‐1 9.5862 9.94 Pittsburg No 3 3/12/2012 3/30/2012
96 23513 25892 T‐097‐12, Line L‐148, Modesto 6.06 L‐148 0 6.06 Modesto No 1,2 3/19/2012 4/3/2012
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97 23689 26331 Test PR‐003‐12, Line L‐131, Milpitas 0.17 L‐131 0 0.1752 Milpitas Yes 3 3/30/2012 4/9/2012
98 23513 25898 T‐099‐12, Line L‐148, Modesto 6.52 L‐148 6.06 12.58 Modesto No 1,2 4/7/2012 4/24/2012
99 N/A 26332 Test PR‐002‐12, Line DFM‐2405‐01, Fremont 0.09 DFM‐2405‐01 0.553 0.62 Fremont Yes 3 4/18/2012 4/28/2012
100 23467 25893 T‐040‐12, Line DFM‐7221‐10, Salida/Modesto 2.46 DFM‐7221‐10 7.208 9.652 Salida Yes 3 4/16/2012 4/29/2012
101 23493 25812 T‐048‐12, Line L‐142N, Bakersfield 3.14 L‐142N 0 3.159 Bakersfield No 2,3 4/9/2012 5/4/2012
102 23493 25816 T‐049‐12, Line L‐142N, Bakersfield 3.53 L‐142N 3.159 6.6854 Bakersfield Yes 3 4/9/2012 5/4/2012
103 23513 25900 T‐100‐12, Line L‐148, Modesto 2.00 L‐148 14.51 17.63 Modesto No 2,3 4/27/2012 5/19/2012
104 23535 25849 T‐073‐12, Line L‐021F, San Rafael 0.99 L‐021F 19.17 20.09 San Rafael Yes 3 5/1/2012 5/22/2012
105 23548 25905 TIM‐102A‐12, Line L‐118A, Fresno 0.18 L‐118A 0 0.18 Fresno Yes 3 5/17/2012 5/23/2012
106 23496 25863 T‐025‐12, Line L‐100, San Jose 5.23 L‐100 138.43 143.853 San Jose Yes 3 4/10/2012 6/7/2012
107 23496 25865 T‐026‐12, Line L‐100, San Jose 4.28 L‐100 143.853 147.77 San Jose Yes 3 4/10/2012 6/7/2012
108 23496 25868 T‐027‐12, Line L‐100, Milpitas 2.36 L‐100 147.77 150.13 Milpitas Yes 3 4/10/2012 6/7/2012
109 24537 24530 T‐038‐11, Line L‐132, San Francisco 1.95 L‐132 46.61 48.44 San Francisco Yes 3 5/29/2012 6/12/2012
110 23505 25179 TIM‐114‐11, Line L‐109, Mountain View 1.35 L‐109 7.57 8.72 Mountain View Yes 3 6/2/2012 6/19/2012
111 23548 25908 T‐102D‐12, Line L‐118A, Chowchilla 0.32 L‐118A 37.38 37.71 Chowchilla No 2 6/12/2012 6/19/2012
112 N/A 26318 TIM‐159‐12, Line L‐181B, Aromas 0.45 L‐181B 4.0776 4.5077 Aromas Yes 2,3 6/22/2012 7/7/2012
113 23548 25913 T‐102F‐12, Line L‐118A, Merced 0.53 L‐118A 58.21 58.74 Merced Yes 3 6/26/2012 7/10/2012
114 24537 24531 T‐039B‐11, Line L‐132, San Francisco 1.63 L‐132 49.98 51.5 San Francisco Yes 3 6/19/2012 7/11/2012
115 23557 25850 T‐018‐12, Line L‐132, San Francisco 1.80 L‐132 48.44 49.98 San Francisco Yes 0,3 6/19/2012 7/11/2012
116 23495 25821 T‐052‐12, Line L‐142S, Bakersfield 0.66 L‐142S 0.02 0.69 Bakersfield Yes 3 6/22/2012 7/13/2012
117 23495 25822 T‐053‐12, Line L‐142S, Bakersfield 0.67 L‐142S 3.21 3.87 Bakersfield Yes 3 6/22/2012 7/13/2012
118 23495 25824 T‐054‐12, Line L‐142S, Bakersfield 1.04 L‐142S 10.445 11.48 Bakersfield Yes 3 7/18/2012 7/25/2012
119 23929 25890 T‐096‐12, Line DFM‐1816‐01, Santa Cruz 1.99 DFM‐1816‐01 16.3 18.25 Santa Cruz No 0,3 7/16/2012 7/27/2012
120 23497 25830 T‐059‐12, Line L‐300A, Bakersfield 0.23 L‐300A 277.89 278.12 Bakersfield Yes 3 7/20/2012 7/28/2012
121 23510 25899 T‐044‐12, Line L‐138, Fresno 6.11 L‐138 22.55 28.64 Fresno No 1 7/14/2012 8/3/2012
122 23510 25901 T‐045‐12, Line L‐138, Fresno 7.25 L‐138 28.64 35.91 Fresno No 1,2 7/14/2012 8/3/2012
123 23704 26322 TIM‐125‐12, Line L‐109, Redwood City 0.84 L‐109 21.422 22.225 Redwood City Yes 3 7/18/2012 8/3/2012
124 23704 26323 TIM‐126‐12, Line L‐109, Menlo Park 1.29 L‐109 18.56 19.55 Menlo Park Yes 3 7/18/2012 8/3/2012
125 23906 26324 TIM‐130‐12, Line DFM‐3017‐01, Walnut Creek 3.27 DFM‐3017‐01 0.8157 3.92 Walnut Creek Yes 3 7/9/2012 8/10/2012
126 23906 26325 TIM‐131‐12, Line DFM‐3017‐01, Danville 3.57 DFM‐3017‐01 3.92 7.54 Danville Yes 3 7/9/2012 8/10/2012
127 N/A 26310 TIM‐133‐12, Line DFM‐7224‐01, Modesto 0.67 DFM‐7224‐01 5.34 6.02 Modesto Yes 3 7/31/2012 8/11/2012
128 23694 25467 T‐172‐12, Line L‐131, Livermore 0.14 L‐131 35.73 35.89 Livermore Yes 3 7/29/2012 8/12/2012
129 23697 26622 TIM‐168‐12, Line DFM‐1614‐08, Lodi 0.43 DFM‐1614‐08 0.56 1.0 Lodi Yes 3 7/31/2012 8/13/2012
130 23472 26343 TIM‐161‐12, Line DFM‐7223‐01, Modesto 8.24 DFM‐7223‐01  0.1436 8.3998 Modesto No 3 7/19/2012 8/19/2012
131 N/A 27772 T‐176‐12, Line L‐301F, Marina 0.77 L‐301F 7.114 7.933 Marina Yes 3 8/16/2012 8/25/2012
132 24537 27746 T‐025B‐11, Line L‐132, Santa Clara 0.64 L‐132 4.29 4.92 Santa Clara Yes 3 8/6/2012 8/27/2012
133 24484 24484 TIM‐101‐11, Line DFM‐1816‐01, Watsonville 5.74 DFM‐1816‐01 3.441 8.44 Watsonville Yes 3 8/18/2012 8/31/2012
134 23497 25926 T‐110‐12, Line L‐300A, Hollister 3.23 L‐300A 445.59 446.48 Hollister No 1,2 8/15/2012 8/31/2012
135 23695 27568 T‐173‐12, Line DFM‐7219‐01, Modesto 3.69 DFM‐7219‐01 0.0025 3.73 Modesto No 2 8/15/2012 8/31/2012
136 24537 24544 TIM‐037‐11, Line L‐132, South San Francisco 3.08 L‐132 43.61 46.57 South San Francisco Yes 0 8/13/2012 9/7/2012
137 23497 25826 T‐055‐12, Line L‐300A, Tehachapi 0.81 L‐300A 230.32 231.2 Tehachapi No 2 8/21/2012 9/7/2012
138 23552 25858 T‐079‐12, Line L‐119A, Davis 3.90 L‐119A 0.0035 3.824 Davis Yes 1,3 8/9/2012 9/7/2012
139 23510 25810 T‐047‐12, Line L‐138, Fresno 0.16 L‐138 45.39 45.56 Fresno No 3 9/12/2012 9/19/2012
140 N/A 26311 TIM‐134A‐12, Line L‐107, Sunol 7.29 L‐107 18.69 26.01 Sunol Yes 1,3 9/21/2012 9/21/2012
141 23520 26623 TIM‐169‐12, Line L‐197B, Lodi 4.50 L‐197B 0 4.467 Lodi Yes 2,3 9/21/2012 9/21/2012
142 24537 25917 T‐104‐12, Line L‐132, San Carlos 3.57 L‐132 25.6 29.06 San Carlos No 1,2,3 8/21/2012 9/27/2012
143 23786 26330 TIM‐143‐12, Line DFM‐0405‐01, Napa 4.58 DFM‐0405‐01 3.87 13 Napa Yes 3 9/12/2012 9/28/2012
144 23786 26337 TIM‐144‐12, Line DFM‐0405‐01, Yountville 4.58 DFM‐0405‐01 3.87 13 Yountville No 1,3 9/12/2012 9/28/2012
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145 23470 26831 TIM‐160B‐12, Line DFM‐7222‐01, Turlock 2.00 DFM‐7222‐01  11.16 13.15 Turlock Yes 3 9/24/2012 10/3/2012
146 23525 25877 T‐089‐12, Line L‐210B, Fairfield 3.25 L‐210B 7.4976 10.8217 Fairfield Yes 1,3 8/21/2012 10/5/2012
147 23525 25879 T‐090‐12, Line L‐210B, Fairfield 5.10 L‐210B 10.8217 15.6107 Fairfield Yes 1,3 8/21/2012 10/5/2012
148 23918 26620 TIM‐166‐12, Line DFM‐1301‐01, Cotati 0.46 DFM‐1301‐01 4.18 4.63 Cotati Yes 3,SPLIT 9/24/2012 10/12/2012
149 23525 25883 T‐092‐12, Line L‐210B, Napa 2.94 L‐210B 22.98 25.98 Napa No 1 10/5/2012 10/15/2012
150 23728 26327 TIM‐140‐12, Line L‐103, Prunedale 0.40 L‐103 15.6417 15.86 Prunedale Yes 1 10/11/2012 10/16/2012
151 23582 26476 T‐047C‐11, Line L‐153, Oakland 2.80 L‐153 20.06 22.87 Oakland Yes 3 9/14/2012 10/19/2012
152 23582 26478 TIM‐019‐12, Line L‐153, Oakland 2.41 L‐153 22.87 25.11 Oakland Yes 3 8/4/2012 10/19/2012
153 23525 25881 T‐091‐12, Line L‐210B, Fairfield 4.95 L‐210B 15.6107 20.222 Fairfield Yes 3 10/10/2012 10/24/2012
154 23704 28135 TIM‐175‐12, Line L‐109, Stanford 0.22 L‐109 16.93 17.10 Stanford No 3 10/5/2012 10/25/2012
155 23724 28279 T‐182‐12, Line L‐109, Milpitas 0.65 L‐109 0.44 1.16 Milpitas Yes 3 10/5/2012 10/26/2012
156 23502 26329 TIM‐142‐12, Line L‐103, Salinas 0.10 L‐103 27.16 27.26 Salinas Yes 3 10/21/2012 10/27/2012
157 N/A 28133 TIM‐177‐12, Line L‐119A, Sacramento 0.33 L‐119A 16.12 16.4109 Sacramento Yes 3 10/18/2012 10/27/2012
158 23847 26326 TIM‐136‐12, Line DFM‐1614‐01, Lodi 3.90 DFM‐1614‐01 0 3.9 Lodi Yes 3 10/10/2012 11/3/2012
159 23861 25862 TIM‐024‐12, Line DFM‐0813‐01, San Jose 1.00 DFM‐0813‐01 0.0293 1.2862 San Jose Yes 3 9/18/2012 11/5/2012
160 23866 26340 TIM‐149‐12, Line DFM‐0813‐02, San Jose 0.51 DFM‐0813‐02 0 0.5 San Jose Yes 3 9/18/2012 11/5/2012
161 23871 26341 TIM‐150‐12, Line DFM‐0814‐05, San Jose 0.29 DFM‐0814‐05 0 0.31 San Jose Yes 3 9/18/2012 11/5/2012
162 23505 25838 TIM‐013A‐12, Line L‐109, Daly City 1.92 L‐109 41.9 43.473 Daly City Yes 3 11/8/2012 11/8/2012
163 23505 26265 T‐013B‐12, Line L‐109, Daly City 1.75 L‐109 41.9 43.473 Daly City Yes 3 9/19/2012 11/8/2012
164 N/A 28278 TIM‐180‐12, Line L‐191‐1, Martinez 1.11 L‐191‐1 34.7 35.28 Martinez Yes 3 11/1/2012 11/15/2012
165 23692 26320 TIM‐123‐12, Line L‐109, Hillsborough 1.90 L‐109 30.52 32.4378 Hillsborough Yes 3 10/1/2012 11/16/2012
166 23556 26338 TIM‐146‐12, Line DFM‐0115‐01, Oakland 0.39 DFM‐0115‐01 0 0.4054 Oakland Yes 3 11/8/2012 11/27/2012
167 23582 26475 TIM‐020‐12, Line L‐153, Oakland 2.66 L‐153 25.11 27.88 Oakland Yes 3 6/29/2012 11/27/2012
168 N/A 28253 TIM‐179‐12, Line L‐153_2, Oakland 0.03 L‐153_2 0 0.03075 Oakland Yes 3 10/5/2012 11/27/2012
169 N/A 26317 TIM‐155‐12, Line L‐138D, Fresno 1.54 L‐138D 45.1 46.64 Fresno Yes 3 11/26/2012 12/6/2012
170 24521 28448 T‐183‐12, Line L‐300B, Barstow 0.28 L‐300B 152.448 152.6929 Barstow No 3 12/4/2012 12/14/2012
171 23474 23474 TIM‐162‐12, Line DFM‐7224‐09, Modesto 1.35 DFM‐7224‐09 0 1.35 Modesto Yes 3 12/6/2012 12/19/2012
172 23905 25904 T‐101‐12, Line DFM‐3010‐01, Antioch 0.61 DFM‐3010‐01 0.64 1.27 Antioch Yes 3 2/1/2013 2/4/2013
173 24183 25896 TIM‐043‐12, Line L‐057A‐MD1, McDonald Island 0.16 L‐057A‐MD1 0.97 1.13 McDonald Island Yes 1 1/25/2013 2/15/2013
174 24183 25897 TIM‐042‐12, Line L‐057A‐MD1, McDonald Island 0.61 L‐057A‐MD1 0.0043 0.616 McDonald Island Yes 1,3 1/25/2013 2/15/2013
175 N/A 28473 T‐038B‐11, Line L‐132, Daly City 0.02 L‐132 46.59 46.6059 Daly City Yes 3 2/23/2013 2/25/2013
176 23876 27613 T‐226‐13, Line DFM‐0817‐01, San Jose 0.46 DFM‐0817‐01 0 0.4687 San Jose Yes 3 3/22/2013 4/4/2013
177 23554 25866 T‐082‐12, Line L‐119B, Sacramento 1.35 L‐119B 8.8900 10.1500 Sacramento Yes 3 4/14/2013 4/27/2013
178 23874 25841 T‐015‐12, Line L‐131_2, Oakley 0.13 L‐131_2 8.45 8.58 Oakley Yes 3 3/28/2013 5/1/2013
179 N/A 28245 T‐279‐13, Line SP4Z, Antioch 0.45 SP4Z 8.43 8.93 Antioch Yes 3 4/12/2013 5/1/2013
180 24216 25884 T‐093‐12, Line L‐210C, Vallejo 0.41 L‐210C 31.27 31.68 Vallejo Yes 3 4/19/2013 5/4/2013
181 23560 23560 T‐310‐14, Line DFM‐0141‐01, Crockett 0.43 DFM‐0141‐01 0 0.43 Crockett No 3 5/17/2013 5/19/2013
182 23524 28395 T‐206‐13, Line L‐187, King City 10.24 L‐187 22.82 33.04 King City No 1,3 4/29/2013 5/20/2013
183 23510 25902 T‐046‐12, Line L‐138, Fresno 2.46 L‐138 35.91 38.38 Fresno Yes 1,2,3 5/3/2013 5/24/2013
184 23483 23483 T‐360‐14, Line DFM‐7226‐13, Modesto 0.25 DFM‐7226‐13 0 0.25 Modesto No 3 5/15/2013 6/8/2013
185 23532 27604 T‐218‐13, Line L‐021B, Napa 2.68 L‐021B 0.01 2.31 Napa Yes 1,2,3 5/13/2013 6/8/2013
186 23478 27652 TIM‐273‐13, Line DFM‐7226‐01, Modesto 4.59 DFM‐7226‐01 0 4.59 Modesto Yes 3 5/15/2013 6/8/2013
187 23524 28407 T‐207‐13, Line L‐187, Greenfield 7.98 L‐187 33.04 41.08 Greenfield Yes 1,2,3 5/24/2013 6/13/2013
188 N/A 27653 TIM‐274‐13, Line GCUST5900, Fremont 0.98 GCUST5900 0 0.9900 Fremont Yes 3 6/13/2013 6/15/2013
189 23565 27609 T‐224A‐13, Line DFM‐0604‐01, Vacaville 0.79 DFM‐0604‐01 3.926 4.711 Vacaville Yes 3 6/6/2013 6/21/2013
190 23550 27615 T‐229A‐13, Line L‐118B, Madera 0.26 L‐118B 8.46 8.72 Madera Yes 3 6/14/2013 6/21/2013
191 23524 28408 T‐208A‐13, Line L‐187, Soledad 1.60 L‐187 41.08 42.64 Soledad Yes 2,3 8/1/2013 6/28/2013
192 N/A 23913 T‐333‐14, Line DFM‐1502‐02, Marysville 1.60 DFM‐1502‐02 0 1.60 Marysville No 3 5/29/2013 7/2/2013
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193 23550 27615 T‐229C‐13, Line L‐118B, Madera 2.06 L‐118B 8.46 8.72 Madera Yes 3 6/14/2013 7/8/2013
194 24212 27608 T‐223A‐13, Line L‐050A‐1, Marysville 1.27 L‐050A‐1 1.56 2.87 Marysville Yes 1,3 6/12/2013 7/12/2013
195 23499 27622 T‐240‐13, Line L‐162A, Tracy 1.34 L‐162A 7.72 9.03 Tracy No 3 6/13/2013 7/15/2013
196 24188 25870 T‐028‐12, Line DFM‐2403‐12, Fremont 2.83 DFM‐2403‐12 0.05 2.8771 Fremont Yes 3 6/9/2013 7/21/2013
197 N/A 23885 T‐265‐13, Line DFM‐1004‐01, Orland 4.80 DFM‐1004‐01 0.0139 4.7525 Orland YES 3 7/8/2013 7/22/2013
198 23911 23911 T‐331A‐14, Line DFM‐1501‐01, Yuba City 4.00 DFM‐1501‐01 0.04 3.99 Yuba City Yes 3 6/14/2013 7/24/2013
199 23511 25860 TIM‐022D‐12, Line L‐191‐1, Walnut Creek 1.70 L‐191‐1 19.65 21.35 Walnut Creek Yes 3 6/21/2013 7/26/2013
200 23511 25860 TIM‐022C‐12, Line L‐191‐1, Walnut Creek 1.04 L‐191‐1 19.65 21.35 Walnut Creek Yes 3 6/21/2013 7/26/2013
201 23532 27606 T‐220‐13, Line L‐021B, Petaluma 4.15 L‐021B 10.64 14.8 Petaluma No 1,2 7/8/2013 7/26/2013
202 23524 28408 T‐208B‐13, Line L‐187, Soledad 3.39 L‐187 41.08 42.64 Soledad Yes 2,3 8/1/2013 7/26/2013
203 23570 27603 T‐217‐13, Line DFM‐0215‐01, Belmont 0.74 DFM‐0215‐01 0.02 0.78 Belmont Yes 3 7/20/2013 7/28/2013
204 23864 27569 T‐174‐12, Line DFM‐1816‐05, Watsonville 0.80 DFM‐1816‐05 0 1.2 Watsonville No 2,3 7/15/2013 7/29/2013
205 23524 28408 T‐208C‐13, Line L‐187, Soledad 0.60 L‐187 41.08 42.64 Soledad Yes 2,3 8/1/2013 8/9/2013
206 23872 27632 T‐268‐13, Line DFM‐1813‐02, Seaside 0.38 DFM‐1813‐02 11.75 12.05 Seaside No 3 7/12/2013 8/12/2013
207 23872 27649 T‐269A‐13, Line DFM‐1813‐02, Monterey 0.45 DFM‐1813‐02 12.52 12.95 Seaside Yes 3 7/12/2013 8/12/2013
208 23499 27621 T‐239‐13, Line L‐162A, Tracy 0.35 L‐162A 4.41 4.76 Tracy Yes 3 8/2/2013 8/14/2013
209 23550 27614 T‐228‐13, Line L‐118B, Madera 6.69 L‐118B 1.04 7.72 Madera Yes 1,2,3 7/22/2013 8/15/2013
210 23892 29093 T‐227‐13, Line DFM‐1023‐01, Redding 1.16 DFM‐1023‐01 0.82 1.97 Redding Yes 3 8/1/2013 8/16/2013
211 23524 28409 T‐209‐13, Line L‐187, Soledad 4.04 L‐187 46.63 50.67 Soledad Yes 1,3 8/10/2013 8/17/2013
212 23511 25860 TIM‐022B‐12, Line L‐191‐1, Walnut Creek 4.33 L‐191‐1 19.65 21.35 Walnut Creek Yes 3 6/21/2013 8/23/2013
213 23524 28410 T‐210‐13, Line L‐187, Gonzales 5.89 L‐187 50.67 56.55 Gonzales No 1,3 8/20/2013 8/30/2013
214 23506 27623 T‐241‐13, Line L‐177B, Chico 6.65 L‐177B 0.86 7.51 Chico Yes 1,2,3 7/29/2013 9/5/2013
215 23872 27649 T‐269B‐13, Line DFM‐1813‐02, Monterey 3.48 DFM‐1813‐02 12.52 12.95 Seaside Yes 3 7/12/2013 9/12/2013
216 N/A 30025 T‐013C‐12, Line L‐109, Daly City 0.24 L‐109 44.7195 45.39 Daly City Yes 3 8/14/2013 9/12/2013
217 23856 25889 T‐038‐12, Line DFM‐1615‐01, Modesto 10.14 DFM‐1615‐01 0.02 10.12 Modesto Yes 1,3 7/25/2013 9/15/2013
218 23535 28492 T‐091B‐12, Line L‐210B, Suisun City 3.00 L‐210B 20.22 22.98 Suisun City Yes 3 9/3/2013 9/17/2013
219 23542 28411 T‐211A‐13, Line L‐187, Chualar 3.59 L‐187 56.55 60.03 Chualar Yes 1,2,3 9/10/2013 9/20/2013
220 23493 25820 T‐051A‐12, Line L‐142N, Bakersfield 0.47 L‐142N 8.26 8.70 Bakersfield Yes 3 7/31/2013 9/21/2013
221 23493 25820 T‐051B‐12, Line L‐142N, Bakersfield 0.06 L‐142N 8.26 8.70 Bakersfield Yes 3 7/31/2013 9/21/2013
222 23493 25820 T‐051C‐12, Line L‐142N, Bakersfield 1.66 L‐142N 8.26 8.70 Bakersfield Yes 3 7/31/2013 9/21/2013
223 23872 27648 TIM‐267‐13, Line DFM‐1813‐02, Marina 1.22 DFM‐1813‐02 8.50 9.71 Marina Yes 1,3 9/12/2013 9/23/2013
224 23748 28495 T‐281B‐13, Line L‐191, Antioch 2.62 L‐191 3.88 6.4753 Antioch Yes 3 9/11/2013 10/1/2013
225 23493 25820 T‐051D‐12, Line L‐142N, Bakersfield 1.37 L‐142N 8.26 8.70 Bakersfield Yes 3 7/31/2013 10/3/2013
226 23533 25833 TIM‐065‐12, Line L‐021C, Penngrove 8.39 L‐021C 35.05 43.26 Penngrove Yes 3,SPLIT 9/15/2013 10/6/2013
227 N/A 29909 TIM‐286‐13, Line L‐021C, Penngrove 1.29 L‐021C 33.54 34.84 Penngrove Yes 3 9/15/2013 10/6/2013
228 23554 25864 T‐081‐12, Line L‐119B, North Highlands 4.64 L‐119B 2.23 6.88 North Highlands Yes 3,SPLITS 9/8/2013 10/7/2013
229 23472 27651 T‐272B‐13, Line DFM‐7223‐01, Turlock 0.54 DFM‐7223‐01 9.475 10.10 Turlock No 3 10/9/2013 10/8/2013
230 23690 27760 T‐285‐13, Line X6526, Kettleman City 0.28 X6526 0 0.26 Kettleman City Yes 1 7/8/2013 10/8/2013
231 23567 23567 T‐318A‐14, Line DFM‐0604‐06, Vacaville 2.37 DFM‐0604‐06 0.49 2.968 Vacaville Yes 3 9/16/2013 10/9/2013
232 23542 28411 T‐211B‐13, Line L‐187, Chualar 5.70 L‐187 56.55 60.03 Chualar Yes 1,2,3 9/10/2013 10/10/2013
233 23550 27617 T‐230‐13, Line L‐118B, Madera 9.27 L‐118B 10.87 20.07 Madera Yes 1,2,3 9/25/2013 10/12/2013
234 23511 25861 T‐023‐12, Line L‐191‐1, Martinez 3.68 L‐191‐1 31.9 35.83 Martinez Yes 1,3 9/9/2013 10/15/2013
235 23856 25891 T‐039A‐12, Line DFM‐1615‐01, Modesto 4.82 DFM‐1615‐01 10.12 14.88 Modesto Yes 3 9/23/2013 10/18/2013
236 23493 25820 T‐051E‐12, Line L‐142N, Bakersfield 1.34 L‐142N 8.26 8.70 Bakersfield Yes 3 7/31/2013 10/19/2013
237 23733 31372 T‐337‐14, Line DFM‐1603‐03, Manteca 0.48 DFM‐1603‐03 0 0.4829 Manteca No 3 10/8/2013 10/22/2013
238 23472 27651 T‐272A‐13, Line DFM‐7223‐01, Turlock 1.17 DFM‐7223‐01 9.475 10.10 Turlock No 3 10/9/2013 10/24/2013
239 23926 30056 T‐282A‐13, Line L‐172A, West Sacramento 0.60 L‐172A 78.53 79.11 West Sacramento Yes 3 9/30/2013 10/25/2013
240 23926 30056 T‐282B‐13, Line L‐172A‐1, West Sacramento 0.19 L‐172A 78.53 79.11 West Sacramento Yes 3 9/30/2013 10/25/2013
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241 23872 27649 TIM‐269C‐13, Line DFM‐1813‐02, Seaside 0.01 DFM‐1813‐02 12.52 12.95 Seaside Yes 3 7/12/2013 10/29/2013
242 23567 23567 T‐318B‐14, Line DFM‐0604‐06, Vacaville 0.48 DFM‐0604‐06 0.49 2.968 Vacaville Yes 3 9/16/2013 10/30/2013
243 23569 27611 T‐225A‐13, Line DFM‐0604‐07, Vacaville 2.38 DFM‐0604‐07 4.1 6.41 Vacaville Yes 1,3 10/31/2013 10/30/2013
244 24219 29707 T‐355‐14, Line L‐300B, Kern 2.84 L‐300B 269.33 272.176 Bakersfield No 1,2 10/15/2013 10/30/2013
245 23911 31386 T‐331B‐14, Line DFM‐1501‐01, Yuba City 1.30 DFM‐1501‐01 0.04 3.99 Yuba City Yes 3 6/14/2013 10/30/2013
246 23769 30531 T‐284‐13, Line DFM‐1815‐02, Monterey 0.25 DFM‐1815‐02 19.24 19.49 Monterey Yes 3 9/23/2013 10/31/2013
247 31511 31511 T‐288B‐13, Line L‐300B, Bear Valley Springs 0.86 L‐300B 241.4 242.91 Bear Valley Springs Yes 1,2 11/1/2013 11/19/2013
248 31511 31511 T‐288A‐13, Line L‐300B, Bear Valley Springs 1.53 L‐300B 241.4 242.91 Bear Valley Springs Yes 1,2 11/1/2013 11/19/2013
249 23569 27611 T‐225B‐13, Line DFM‐0604‐07, Vacaville 3.87 DFM‐0604‐07 4.1 6.41 Vacaville Yes 1,3 10/31/2013 11/22/2013
250 23521 31108 T‐303B‐14, Line L‐186, Dos Palos 8.96 L‐186 10.14 19.17 Dos Palos Yes 1,3 10/28/2013 11/23/2013
251 23521 31109 T‐304‐14, Line L‐186, Dos Palos 6.93 L‐186 19.17 26.13 Dos Palos Yes 1,2,3 10/28/2013 12/8/2013
252 N/A 31837 TS‐025‐14, DCUST1614, Test, Marysville 0.22 DCUST1614 0 0.215 Marysville No 2,SPLIT 2/18/2014 2/26/2014
253 24202 30907 T‐300‐14, L‐2, Test, Los Banos 0.88 L‐002 75.6 76.46 Los Banos Yes 1 2/24/2014 3/11/2014
254 23539 31771 T‐215‐13, L‐400, Test, Oakley 0.98 L‐400 297.843 298.84 Oakley Yes 3 3/12/2014 3/26/2014
255 23828 31369 T‐405‐14, DFM‐1209‐01, Test, Fowler 0.79 DFM‐1209‐01 4.15 4.94 Fowler No 3 3/25/2014 4/2/2014
256 23787 30979 TS‐015‐14, GCUST5765, Test, Live Oak 0.09 GCUST5765 0 0.09 Live Oak Yes 2,3 4/11/2014 4/14/2014
257 N/A 29426 TS‐001‐13, L‐105N‐3, Test, Oakland 0.03 L‐105N‐3 0.05 0.08 Oakland Yes 3 4/12/2014 4/16/2014
258 N/A 32184 TS‐019‐14, DREG4388, Test, Merced 0.07 DREG4388 0.004 0.07 Merced Yes 3,SPLIT 4/7/2014 4/16/2014
259 N/A 31840 TS‐022‐14, DREG4260, Test, Salinas 0.70 DREG4260 0.08 0.78 Salinas No 3,SPLIT 4/17/2014 4/24/2014
260 N/A 31839 TS‐032‐14, DREG4145, Test, San Jose 0.14 DREG4145 0 0.14 San Jose No 3,SPLIT 4/23/2014 4/26/2014
261 24202 30908 T‐301‐14, L‐2, Test, Westley 3.71 L‐002 118.29 121.99 Westley No 1 4/3/2014 4/28/2014
262 23535 30909 T‐379‐14, L‐021F, Test, San Rafael 0.79 L‐021F 18 18.79 San Rafael Yes 3 4/14/2014 5/5/2014
263 N/A 32882 T‐358B‐14, DREG5496, Test, Ridgecrest 0.30 DREG5496 1.17 1.47 Ridgecrest No 3,SPLIT 4/9/2014 5/5/2014
264 23471 23471 T‐235‐13, L‐131Z, Test, Rio Vista 0.54 L‐131Z 0.004 0.548 Rio Vista No 3 3/21/2014 5/6/2014
265 23895 31054 T‐348‐14, DFM‐2408‐01, Test, Livermore 0.40 DFM‐2408‐01 2.32 2.72 Livermore Yes 1, 3 5/3/2014 5/12/2014
266 23481 30889 T‐375‐14, DFM‐7226‐02, Test, Modesto 0.37 DFM‐7226‐02 0.28 0.65 Modesto No 3 5/5/2014 5/13/2014
267 N/A 30901 T‐328‐14, DFM‐1320‐01, Test, Fortuna 1.29 DFM‐1310‐01 0 1.29 Fortuna No 1,2,3 5/12/2014 5/14/2014
268 23912 30945 T‐332A‐14, DFM‐1501‐02, Test, Yuba City 0.97 DFM‐1501‐02 0 0.97 Yuba City Yes 3 5/1/2014 5/20/2014
269 23907 29715 T‐358A‐14, DFM‐6603‐01, Test, Ridgecrest 6.16 DFM‐6603‐01 0.004 6.157 Ridgecrest Yes 1, 3 4/12/2014 5/22/2014
270 23579 23579 T‐335B‐14, DFM‐1502‐11, Test, Marysville 1.58 DFM‐1502‐11 1.38 2.96 Marysville Yes 3 11/15/2014 5/27/2014
271 23520 30925 T‐345B‐14, L‐197B, Test, Woodbridge 0.78 L‐197B 4.71 5.49 Woodbridge No 2,3 5/8/2014 6/4/2014
272 23884 23884 T‐319‐14, DFM‐0621‐01, Test, Woodland 0.68 DFM‐0621‐01 0.02 0.7 Woodland No 3 5/24/2014 6/13/2014
273 N/A 32383 T‐303A‐14, L‐186, Test, Dos Palos 1.19 L‐186 8.94 10.14 Dos Palos Yes 1,3,SPLIT 6/2/2014 6/18/2014
274 N/A 32050 TS‐026‐14, X6511, Test, Milpitas 0.13 X6511 0.002 0.128 Milpitas Yes 3,SPLIT 6/9/2014 6/25/2014
275 N/A 31843 TS‐027‐14, GCUST5752, Test, Tracy 0.80 GCUST5752 0 0.7699 Tracy No 3,SPLIT 6/24/2014 6/28/2014
276 23912 30946 T‐332B‐14, DFM‐1501‐02, Test, Yuba City 2.63 DFM‐1501‐02 1.92 4.26 Yuba City Yes 3 6/13/2014 6/30/2014
277 23911 31370 T‐368‐14, DFM‐1501‐01, Test, Yuba City 2.24 DFM‐1501‐01 6.7 8.9 Yuba City No 2 6/9/2014 6/30/2014
278 23894 23894 T‐322‐14, DFM‐1027‐01, Test, Oroville 1.89 DFM‐1027‐01 2.77 6.576 Oroville No 2,3 6/4/2014 7/1/2014
279 N/A 32950 T‐408‐14, L‐124A, Test, Linda 2.04 L‐124A  20.64 22.69 Linda Yes 1 6/20/2014 7/2/2014
280 23559 23559 T‐325‐14, L‐126A, Test, Eureka 10.51 L‐126A 0 10.51 Eureka Yes 0 6/10/2014 7/8/2014
281 N/A 32090 TS‐008‐14, GCUST5874, Test, Soledad 0.06 GCUST5874 0 0.06 Soledad No 2,3 7/9/2014 7/12/2014
282 N/A 31846 TS‐023‐14, GCUST5872, Test, Soledad 0.04 GCUST5872 0.08 0.12 Soledad No 3 7/15/2014 7/15/2014
283 23561 23561 T‐326‐14, L‐126B, Test, Eureka 9.32 L‐126B 0 9.29 Eureka No 1,2,3 7/10/2014 7/16/2014
284 23533 25836 T‐066‐12, L‐021C, Test, Cotati 1.55 L‐021C 43.333 44.899 Cotati Yes 3 7/7/2014 7/16/2014
285 N/A 32951 T‐409A‐14, L‐124A, Test, Yuba City 0.29 L‐124A  22.69 22.97 Yuba City No 1 8/13/2014 7/18/2014
286 24196 25856 T‐077‐12, DFM‐0611‐05, Test, Sacramento 0.12 DFM‐0611‐05 0 0.12 Sacramento Yes 3 6/27/2014 7/29/2014
287 23577 26124 T‐076B‐12, DFM‐0611‐02, Test, Sacramento 1.09 DFM‐0611‐02 0 1.08 Sacramento Yes 3 6/27/2014 7/29/2014
288 N/A 32952 T‐410‐14, L‐124A, Test, Yuba City 3.06 L‐124A  22.97 26.03 Yuba City Yes 3 7/21/2014 8/5/2014
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TABLE 23‐2
PACIFIC GAS AND ELECTRIC COMPANY

STRENGTH TESTING MILEAGE BY PROJECT
REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line # PSEP Filing PSRS New PSRS Project Description Miles Completed Line MP1 MP2 City HCA Class Code Clearance Date Tie‐in date
289 23880 23880 T‐244‐13, DFM‐1815‐15, Test, Monterey 2.38 DFM‐1815‐15 0 2.13 Monterey Yes 3 7/28/2014 8/9/2014
290 23574 25814 T‐002‐12, DFM‐0401‐01, Test, San Rafael 2.44 DFM‐0401‐01 0.03 2.47 San Rafael Yes 3 6/30/2014 8/11/2014
291 23574 25817 T‐003‐12, DFM‐0401‐01, Test, San Rafael 0.01 DFM‐0401‐01 2.47 2.48 San Rafael Yes 3 6/30/2014 8/11/2014
292 N/A 32449 T‐002A‐12, DREG3883, Test, San Rafael 1.38 DREG3883 0 1.38 San Rafael N/A N/A 6/30/2014 8/11/2014
293 23874 25847 T‐016B‐12, L‐131_2, Test, Fremont 1.11 L‐131 43.9 45.01 Fremont Yes 1,3 7/15/2014 8/14/2014
294 23575 23575 T‐075‐12, DFM‐0611‐01, Test, Sacramento 1.07 DFM‐0611‐01 0 1.07 Sacramento Yes 3 8/1/2014 8/15/2014
295 23874 25847 T‐016A‐12, L‐131_2, Test, Fremont 1.57 L‐131 43.9 45.01 Fremont Yes 1,3 7/15/2014 8/16/2014
296 23874 25847 T‐016C‐12, L‐131_2, Test, Fremont 0.89 L‐131 43.9 45.01 Fremont Yes 3 7/15/2014 8/16/2014
297 N/A 30894 T‐361‐14, L‐301B, Test, Prunedale 2.50 L‐301B 0.01 2.49 Prunedale No 3 8/4/2014 8/16/2014
298 N/A 30948 T‐022A‐12, L‐191‐1, Test, Lafayette 1.53 L‐191‐1 25.3 26.87 Lafayette Yes 3 7/25/2014 8/16/2014
299 N/A 32951 T‐409B‐14, L‐124A‐1, Test, Yuba City 0.29 L‐124A  22.69 22.97 Yuba City No 1 8/13/2014 8/28/2014
300 N/A 31367 T‐418‐14, SP3, Test, Pittsburg 0.36 T‐418‐14 174.04 174.39 Pittsburg Yes 3 11/13/2014 8/29/2014
301 N/A 31842 TS‐024‐14, DREG5480, Test, Redding 1.09 DREG5480 0 1.08 Redding Yes 2,SPLIT 8/20/2014 9/5/2014
302 23540 23540 T‐313‐14, L‐050A, Test, Chico 8.44 L‐050A 27.02 35.37 Chico Yes 1,2,3 8/11/2014 9/12/2014
303 23489 27619 T‐236‐13, L‐137B, Test, Eureka 7.67 L‐137B 0 7.37 Eureka Yes 0,1,3 8/8/2014 9/12/2014
304 23929 25886 T‐094A‐12, DFM‐1816‐01, Test, Santa Cruz 1.14 DFM‐1816‐01 8.44 9.58 Santa Cruz No 0 9/2/2014 9/13/2014
305 N/A 30922 T‐363‐14, L‐142S, Test, Bakersfield 1.36 L‐142S 8.993 10.36 Bakersfield Yes 2 8/26/2014 9/26/2014
306 23883 23883 T‐341‐14, DFM‐1869‐01, Test, Salinas 0.16 DFM‐1869‐01 0 0.16 Salinas No 1,3 9/25/2014 9/27/2014
307 23584 27607 T‐221‐13, DFM‐0405‐01, Test, Napa 2.96 DFM‐0405‐01 0.011 2.98 Napa Yes 1, 3 8/14/2014 10/1/2014
308 N/A 34498 TS‐036‐14, L‐169A, Test, Willows 0.02 L‐169A 1.53 1.55 Willows No 1 9/26/2014 10/3/2014
309 23574 25818 T‐004B‐12, DFM‐0401‐01, Test, San Rafael 1.35 DFM‐0401‐01 2.48 3.15 San Rafael Yes 3 8/27/2014 10/22/2014
310 23574 25818 T‐004A‐12, DFM‐0401‐01, Test, San Rafael 0.67 DFM‐0401‐01 2.48 3.15 San Rafael Yes 3 8/27/2014 10/22/2014
311 23590 25832 T‐010A‐12, DFM‐0407‐01, Test, Napa 1.18 DFM‐0407‐01 0.4436 3.16 Napa Yes 2,3 10/10/2014 11/2/2014
312 24219 30928 T‐351‐14, L‐300B, Test, Boron 3.99 L‐300B 187.569 191.55 Boron No 1 10/11/2014 11/4/2014
313 N/A 32296 T‐406‐14, L‐057A, Test, Discovery Bay 2.49 L‐057A 10.1825 12.68 Discovery Bay No 1,3 10/22/2014 11/7/2014
314 N/A 32384 T‐242B‐13, DFM‐1815‐02, Test, Monterey 1.68 DFM‐1815‐02 6.5 7.98 Monterey Yes 3 10/24/2014 11/11/2014
315 N/A 34497 TS‐035‐14, L‐302‐175, Test, Meridian 0.07 L‐302‐175 0 0.0668 Meridian No 1 10/20/2014 11/14/2014
316 N/A 35343 TS‐037‐14, L‐302‐178, Test, Meridian 0.04 L‐302‐178 0 0.034 Meridian No 1 10/20/2014 11/14/2014
317 24219 30927 T‐350‐14, L‐300B, Test, Hinkley 7.88 L‐300B 161.04 166.52 Hinkley No 1 10/11/2014 11/18/2014
318 N/A 34089 T‐417‐14, DFM‐0402‐01, Test, San Rafael 2.25 DFM‐0402‐01 2.36 4.61 San Rafael Yes 3 10/29/2014 11/20/2014
319 23579 23579 T‐335A‐14, DFM‐1502‐11, Test, Marysville 1.43 DFM‐1502‐11 1.38 2.96 Marysville Yes 1,2,3 11/15/2014 11/22/2014
320 23514 23514 T‐343B‐14, L‐191A, Test, Orinda 1.57 L‐191A 0 3.29 Orinda Yes 2,3 9/4/2014 11/24/2014
321 23514 23514 T‐343A‐14, L‐191A, Test, Orinda 3.32 L‐191A 0 3.29 Orinda Yes 2,3 9/4/2014 11/24/2014
322 23736 31368 T‐404‐14, DFM‐0107‐01, Test, Oakland 0.02 DFM‐0107‐01 0.00374 0.01705 Oakland Yes 3 11/17/2014 11/24/2014
323 23590 25832 T‐010B‐12, DFM‐0407‐01, Test, Napa 2.72 DFM‐0407‐01 0.4436 3.16 Napa Yes 3 10/10/2014 11/25/2014
324 N/A 31059 T‐400‐14, L‐109_4B, Test, Woodside 0.12 L‐109 20.38 20.55 Woodside Yes 2, 3 11/13/2014 11/25/2014
325 N/A 32883 T‐407‐14, DFM‐0206‐01, Test, Woodside 0.01 DFM‐0206‐01 0 0.01 Woodside No 3 11/13/2014 11/25/2014
326 N/A 36520 T‐1058, DFM‐1601‐09, Test, Tracy 0.47 T‐1058 0 0.48 Tracy No 3 9/16/2019 12/2/2014
327 24072 30898 T‐377B‐14, L‐134A, Test, Firebaugh 0.00 L‐134A 27.05 32.33 Firebaugh Yes 3 10/22/2014 12/6/2014
328 24072 30898 T‐377A‐14, L‐134A, Test, Firebaugh 5.20 L‐134A 27.05 32.33 Firebaugh No 3 10/22/2014 12/6/2014
329 N/A 31845 TS‐029‐14, GCUST5842, Test, Lathrop 1.84 GCUST5842 0 1.83 Stockton Yes 3 12/4/2014 12/18/2014
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TABLE 25-1
PACIFIC GAS AND ELECTRIC COMPANY

COMPLETED VALVE AUTOMATION AND IN-LINE INSPECTION PROJECTS
REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS New PSRS Project Description
Miles Completed / Valves 

Automated Line MP1 MP2 City HCA Class Code Clearance Date Tie‐In Date
1 23380 23380 V‐002 Valve Auto ‐ Station, Ph. 1 2 N/A N/A N/A Corning N/A N/A 7/19/2011 7/29/2011
2 23441 23441 VALVE AUTO ‐  STN, PH. 1 3 N/A N/A N/A Millbrae N/A N/A 7/21/2011 9/23/2011
3 23462 23462 VALVE AUTO ‐ PH. 1 1 N/A N/A N/A Sunnyvale N/A N/A 7/23/2011 9/29/2011
4 23438 23438 V‐003 Valve Auto ‐ 2V, Ph. 1 2 N/A N/A N/A San Bruno N/A N/A 10/14/2011 10/14/2011
5 23440 23440 VALVE AUTO ‐ STN, PH. 1 4 N/A N/A N/A Mountain View N/A N/A N/A 10/21/2011
6 23379 23379 VALVE AUTO ‐ SF GAS LOAD CENTER, PH. 1 3 N/A N/A N/A San Francisco N/A N/A N/A 11/11/2011
7 23439 23439 V‐004 Valve Auto ‐ Ph. 1 3 N/A N/A N/A San Mateo N/A N/A 12/30/2011 2/17/2012
8 23442 23442 V‐007 Valve Auto ‐ Milpitas Terminal, 15V, Ph. 1 15 N/A N/A N/A Milpitas N/A N/A 3/13/2012 3/16/2012
9 23613 23613 V‐024 Valve Auto ‐ 3V, Ph. 1 3 N/A N/A N/A San Jose N/A N/A 5/3/2012 5/4/2012
10 23618 23618 V‐027 Valve Auto ‐ 1V, Ph. 1 1 N/A N/A N/A San Jose N/A N/A N/A 5/10/2012
11 23609 23609 V‐022 Valve Auto ‐ 2V, Ph. 1 2 N/A N/A N/A Morgan Hill N/A N/A 7/2/2012 7/2/2012
12 23615 23615 V‐026 Valve Auto ‐ 7A & 7B Pls, 5V, Ph. 1 5 N/A N/A N/A San Jose N/A N/A 6/1/2012 7/12/2012
13 23614 23614 V‐025 Valve Auto ‐ 2V, Ph. 1 2 N/A N/A N/A San Jose N/A N/A 6/20/2012 8/2/2012
14 23971 23971 V‐029 Valve Auto ‐ Tap Station 2V, Ph. 1 2 N/A N/A N/A San Juan Bautista N/A N/A 7/11/2012 8/30/2012
15 23611 23611 V‐023 Valve Auto ‐ 1V, Ph. 1 1 N/A N/A N/A San Jose N/A N/A 6/18/2012 10/24/2012
16 24021 24021 I‐004 L‐300A MP 352.3‐391.2 UPGRADE PH‐1 39.65 L‐300A 352.3 391.2 Fresno Yes 1,2 6/8/2012 11/5/2012
17 23605 23605 V‐018 Valve Auto ‐ 1V, Ph. 1 1 N/A N/A N/A Sunnyvale N/A N/A 9/26/2012 11/7/2012
18 24012 24012 I‐002 L‐300B MP 351.8‐390.9 UPGRADE PH‐1 39.99 L‐300B 351.8 390.9 Kings Yes 1,2,3 5/19/2012 11/18/2012
19 23594 23594 V‐009 Valve Auto ‐ 1V, Ph. 1 1 N/A N/A N/A Menlo Park N/A N/A 10/30/2012 12/5/2012
20 23598 23598 V‐011 Valve Auto ‐ 1V, Ph. 1 1 N/A N/A N/A San Mateo N/A N/A 9/12/2012 12/5/2012
21 24287 24287 V‐037 Valve Auto ‐ 3V, Ph 1 4 N/A N/A N/A Hercules N/A N/A 12/7/2012 12/12/2012
22 24286 24286 V‐036 Valve Auto ‐ Street Station, 3V, Ph. 1 3 N/A N/A N/A Martinez N/A N/A 11/6/2012 12/18/2012
23 23970 23970 V‐028 Valve Auto ‐ Tap, 2V, Ph. 1 2 L‐109 N/A N/A San Mateo N/A N/A 2/13/2013 2/13/2013
24 24284 24284 V‐032 Valve Auto ‐ SP3‐Line 191 Mtr Sta, 4V, Ph 1 4 L‐151 N/A N/A Pittsburg N/A N/A 3/19/2013 3/19/2013
25 23600 23600 V‐013 Valve Auto ‐ H1V, Ph. 1 1 L‐109 N/A N/A Sunnyvale N/A N/A 10/26/2012 4/1/2013
26 23604 23604 V‐017 Valve Auto ‐ 1V, Ph. 1 1 L‐109 N/A N/A Daly City N/A N/A 4/6/2013 4/6/2013
27 24022 24022 L‐300A MP353 to MP391 ILI Inspection P&A 39.65 L‐300A 352.3 391.2 Kettleman City Yes 1,2 4/3/2013 4/15/2013
28 23601 23601 V‐014 Valve Auto ‐ 2V, Ph. 1 2 L‐109 N/A N/A Menlo Park N/A N/A 12/1/2012 4/16/2013
29 24288 24288 V‐038 Valve Auto ‐ San Pablo, 3V, Ph. 1 3 L‐105A N/A N/A San Pablo N/A N/A 4/18/2013 4/18/2013
30 23606 23606 V‐019 Valve Auto ‐ Station, 4V, Ph. 1 4 L‐132 N/A N/A Daly City N/A N/A 4/25/2013 4/25/2013
31 23649 23649 V‐051 Valve Auto ‐ 2V, Ph. 1 2 L‐153 N/A N/A San Leandro N/A N/A 6/28/2013 6/28/2013
32 23624 23624 V‐035 Valve Auto ‐ 1V, Ph. 1 1 SP‐3 N/A N/A Martinez N/A N/A 4/14/2013 7/2/2013
33 23645 23645 V‐049 Valve Auto ‐ 1V, Ph. 1 1 L‐153 N/A N/A Union City N/A N/A 7/10/2013 7/10/2013
34 23647 23647 V‐050 Valve Auto ‐ 1V, Ph. 1 1 L‐153 N/A N/A Hayward N/A N/A 7/11/2013 7/11/2013
35 24023 24023 I‐005 L‐300A MP 299‐352 UPGRADE PH‐1 54.80 L‐300A 299 352 Fresno Yes 1,3 4/20/2013 7/27/2013
36 23663 23663 V‐057 Valve Auto ‐ Tract, 2V, Ph. 1 2 L‐057B N/A N/A Brentwood N/A N/A 8/7/2013 8/7/2013
37 27893 27893 V‐039A Valve Auto ‐ Reg Station, 1V, Ph. 1 1 L‐191‐1 N/A N/A Concord N/A N/A 7/1/2013 8/15/2013
38 23622 23622 V‐033 Valve Auto ‐ 3V, Ph. 1 3 SP‐3 N/A N/A Concord N/A N/A 8/21/2013 8/21/2013
39 N/A 29461 V‐083 Valve Auto ‐ Tap Station, 1V, Ph. 1 1 L‐300A N/A N/A Fresno N/A N/A 8/22/2013 8/22/2013
40 N/A 29463 V‐084 Valve Auto ‐ 1V, Ph. 1 1 L‐300B N/A N/A Fresno N/A N/A 8/29/2013 8/29/2013
41 N/A 29637 V‐087 Valve Auto ‐ L‐138 Mtr RegStn, 1V, Ph. 1 1 L‐138 N/A N/A Fresno N/A N/A 8/30/2013 8/30/2013
42 24015 24015 L300B MP353 to MP391 Reinspection ILI 39.99 L‐300B 353.00 391 Fresno Yes 3 9/11/2013 9/11/2013
43 23623 23623 V‐034 Valve Auto ‐ Concord Meter Station, 1V, Ph. 1 1 SP‐3 N/A N/A Concord N/A N/A 9/12/2013 9/12/2013
44 23660 23660 V‐070 Valve Auto ‐ 3V, Ph. 1 3 L‐108 N/A N/A Stockton N/A N/A 9/19/2013 9/19/2013
45 23637 23637 V‐047 Valve Auto ‐ Livermore, 2V, Ph. 1 2 L‐303 N/A N/A Livermore N/A N/A 9/25/2013 9/25/2013
46 23656 23656 V‐072 Valve Auto ‐ Pls, 2V, Ph. 1 2 L‐108 N/A N/A Stockton N/A N/A 9/25/2013 9/25/2013
47 24254 28282 V‐031B Valve Auto 1V, Ph. 1 1 SP‐5 N/A N/A Antioch N/A N/A 8/16/2013 10/4/2013
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PSRS New PSRS Project Description
Miles Completed / Valves 

Automated Line MP1 MP2 City HCA Class Code Clearance Date Tie‐In Date
48 23631 23631 V‐040 Valve Auto ‐ 1V, Ph. 1 1 L‐191‐1 N/A N/A Walnut Creek N/A N/A 7/5/2013 10/11/2013
49 23674 23674 V‐063 Valve Auto ‐ Tap, 3V, Ph. 1 3 L‐210C N/A N/A Benicia N/A N/A 10/14/2013 10/14/2013
50 24017 24017 I‐003 L‐300B MP 299‐351.8 UPGRADE PH‐1 54.80 L‐300B 299 351.8 Fresno No 1 3/24/2013 10/25/2013
51 23651 23651 V‐052 Valve Auto ‐ 1V, Ph. 1 1 L‐105N N/A N/A Oakland N/A N/A 10/25/2013 10/25/2013
52 23658 23658 V‐071 Valve Auto ‐ 3V, Ph. 1 3 L‐108 N/A N/A Stockton N/A N/A 11/1/2013 11/1/2013
53 23635 23635 V‐045 Valve Auto ‐ 3V, Ph. 1 3 L‐131 N/A N/A Livermore N/A N/A 11/4/2013 11/4/2013
54 23655 23655 V‐053 Valve Auto ‐ 1V, Ph. 1 1 L‐105N N/A N/A Oakland N/A N/A 10/11/2013 11/6/2013
55 27532 27532 V‐031A Valve Auto ‐ 1V, Ph. 1 1 L‐191 N/A N/A Pittsburg N/A N/A 10/1/2013 11/14/2013
56 23602 23602 V‐015 Valve Auto ‐ 6V, Ph. 1 6 L‐109 N/A N/A Redwood City N/A N/A 7/15/2013 11/27/2013
57 23662 23662 V‐069 Valve Auto ‐ 3V, Ph. 1 3 L‐108 N/A N/A Stockton N/A N/A 12/2/2013 12/2/2013
58 23603 23603 V‐016 Valve Auto ‐ 4V, Ph. 1 4 L‐109 N/A N/A Hillsborough N/A N/A 9/12/2013 12/5/2013
59 24017 24025 I‐006 L‐132 MP 31.96‐38.39 UPGRADE PH‐1 6.50 L‐132 31.96 38.39 Hillsborough Yes 3 11/8/2013 12/13/2013
60 23675 23675 V‐061 Valve Auto ‐ Sac Gas Load Center, 4V, Ph. 1 4 L‐108 N/A N/A Sacramento N/A N/A 12/17/2013 12/17/2013
61 24281 30014 V‐030 Valve Auto ‐ Antioch Terminal, 5V, Ph. 1 5 L‐303 N/A N/A Antioch N/A N/A 11/9/2013 12/19/2013
62 24009 24009 I‐001 L‐131 MP 50.5‐57.4 Upgrade PH1 6.7 L‐131 50.5 57.4 Fremont Yes 3 4/10/2013 1/15/2014
63 N/A 23597 V‐010 Valve Auto ‐ L‐101, 3V, PH1 3 L‐101 N/A N/A San Carlos N/A N/A 6/27/2013 1/24/2014
64 N/A 30094 V‐068A Valve Auto ‐ L‐108, 3V, PH1 3 L‐108 N/A N/A Manteca N/A N/A N/A 1/27/2014
65 N/A 32860 V‐119 Valve Auto ‐ DFM‐1622‐01, Meter Reg Station 1 DFM‐1622‐01 N/A N/A Sacramento N/A N/A 1/11/2014 2/5/2014
66 N/A 30070 D‐014A L‐300A MP 354.35 ID‐18‐1 N/A L‐300A 354.35 354.35 Kettleman City N/A N/A N/A 2/24/2014
67 N/A 30070 D‐014C L‐300A MP 372.97 ID‐18‐3 N/A L‐300A 372.97 372.97 Coalinga N/A N/A N/A 2/24/2014
68 N/A 24027 I‐060 L‐101(S) MP 0.00‐11.62 ILI & Analysis PH1 12.08 L‐101 0 11.62 Milpitas Yes 1,3 2/19/2014 3/1/2014
69 N/A 30070 D‐014B L‐300A MP 369.72 ID‐18‐2 N/A L‐300A 369.72 369.72 Coalinga N/A N/A N/A 3/17/2014
70 N/A 29634 V‐085 Valve Auto ‐ L‐300A MLV 328.06, 1V, PH1 1 L‐300A N/A N/A Fresno N/A N/A N/A 4/3/2014
71 N/A 29635 V‐086 Valve Auto ‐ L‐300B MLV 327.83, 1V, PH1 1 L‐300B N/A N/A Fresno N/A N/A N/A 4/11/2014
72 N/A 23973 V‐077 Valve Auto ‐ L‐177A, 1V, PH1 1 L‐177A N/A N/A Fortuna N/A N/A 4/11/2014 4/16/2014
73 N/A 23974 V‐078 Valve Auto ‐ L‐126A, 3V, PH1 3 L‐126A N/A N/A Fortuna N/A N/A 4/23/2014 5/8/2014
74 N/A 23667 V‐067 Valve Auto ‐ L‐108, Ripon‐Modesto, 3V, PH1 3 L‐108 N/A N/A Manteca N/A N/A 4/14/2014 5/30/2014
75 N/A 23650 V‐075 Valve Auto ‐ L‐300B, Mtr Sta, 3V, PH1 3 L‐300B N/A N/A Bakersfield N/A N/A N/A 6/4/2014
76 N/A 23652 V‐074 Valve Auto ‐ L‐300B, Meter Reg Sta, 1V, PH1 1 L‐300B N/A N/A Bakersfield N/A N/A N/A 6/5/2014
77 N/A 23665 V‐058 Valve Auto ‐ L‐108, 3V, PH1 1 L‐108 N/A N/A Sacramento N/A N/A N/A 6/26/2014
78 N/A 23679 V‐062 Valve Auto ‐ L‐210C, 1V, PH1 1 L‐210C N/A N/A Fairfield N/A N/A 5/12/2014 7/2/2014
79 N/A 23661 V‐056 Valve Auto ‐ L‐057B, 3V, PH1 2 L‐057B N/A N/A Brentwood Yes 3 3/25/2014 7/9/2014
80 N/A 30070 D‐014D L‐300A MP 387.87 ID‐18‐4 N/A L‐300A 387.87 387.87 Cantua Creek N/A N/A N/A 7/15/2014
81 N/A 30070 D‐014E L‐300A MP 393.39 ID‐18‐5 N/A L‐300A 393.39 393.39 Mendota N/A N/A N/A 7/15/2014
82 N/A 23668 V‐066 Valve Auto ‐ L‐210A, 6V, PH1 6 L‐210A N/A N/A Fairfield N/A N/A N/A 8/11/2014
83 N/A 23672 V‐064 Valve Auto ‐ Fairfield Station 4 L‐210A N/A N/A Fairfield N/A N/A N/A 8/12/2014
84 N/A 23673 V‐060 Valve Auto ‐ L‐119A, Ugnd Hldr, 3V, PH1 3 L‐119A N/A N/A Sacramento N/A N/A N/A 8/13/2014
85 N/A 23648 V‐076 Valve Auto ‐ L‐300B, Bakersfield Tap, 3V, PH1 4 L‐300B N/A N/A Bakersfield N/A N/A N/A 8/26/2014
86 N/A 24010 I‐063 L‐131 MP 50.5‐57.4 ILI & Analysis PH1 6.93 L‐131 50.5 57.4 Fremont Yes 3 9/5/2014 9/13/2014
87 N/A 24026 I‐062 L‐132 MP 31.7‐38.4 ILI & Analysis PH1 6.79 L‐132 31.7 38.4 Burlingame Yes 3 10/2/2014 10/4/2014
88 N/A 32864 V‐120 Valve Auto ‐ L‐123, Lot Rebuild 1 L‐123 N/A N/A Roseville N/A N/A N/A 10/14/2014
89 N/A 24024 I‐064 L‐300A MP 299.00‐352 ILI & Analysis PH1 56.29 L‐300A 200 252 Kettleman City Yes 1,3 10/21/2014 10/28/2014
90 N/A 23633 V‐042 Valve Auto ‐ L‐131, 2V, PH1 3 L‐131 N/A N/A Fremont N/A N/A N/A 11/4/2014
91 N/A 23657 V‐054B Valve Auto ‐ L‐002, Brentwood Terminal, 8V, PH1 8 L‐002 N/A N/A Brentwood N/A N/A 8/11/2014 11/5/2014
92 N/A 23669 V‐059 Valve Auto ‐ L‐119A, Tie, 2V, PH1 2 L‐119A N/A N/A West Sacramento N/A N/A 7/17/2014 11/18/2014
93 N/A 23634 V‐043 Valve Auto ‐ L‐105N, 7V, PH1 V6 3 L‐105N N/A N/A Fremont N/A N/A 8/10/2014 11/19/2014
94 N/A 23636 V‐046 Valve Auto ‐ L‐114, 2V, PH1 2 L‐114 N/A N/A Livermore Yes 3 8/24/2014 11/21/2014
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TABLE 25-1
PACIFIC GAS AND ELECTRIC COMPANY

COMPLETED VALVE AUTOMATION AND IN-LINE INSPECTION PROJECTS
REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS New PSRS Project Description
Miles Completed / Valves 

Automated Line MP1 MP2 City HCA Class Code Clearance Date Tie‐In Date
95 N/A 31083 D‐047A L‐300B MP 359.58 ID‐23‐1 N/A L‐300B 359.58 359.58 Kettleman City N/A N/A N/A 11/22/2014
96 N/A 31083 D‐047B L‐300B MP 389.48 ID‐23‐2 N/A L‐300B 389.088 389.088 Kettleman City N/A N/A N/A 11/22/2014
97 N/A 23644 V‐080 Valve Auto ‐ L‐300A, Compressor Station 1 L‐300A N/A N/A Barstow N/A N/A 8/23/2014 12/8/2014
98 N/A 24018 I‐065 L‐300B MP 299‐351.8 ILI & Analysis PH1 54.87 L‐300B 299 351.8 Fresno No 1 12/2/2014 12/9/2014
99 N/A 24028 D‐240C L‐101 MP 24.771 ID‐42‐3 N/A L‐101 24.77 24.77 San Mateo N/A N/A N/A 12/13/2014
100 N/A 23646 V‐079 Valve Auto ‐ L‐300A, 2AX Pls, 2V, PH1 2 L‐300A N/A N/A Barstow N/A N/A 9/15/2014 12/16/2014
101 N/A 23659 V‐055C Valve Auto ‐ L‐057A, Valve Lot, 1V, PH1 7 L‐057A N/A N/A Discovery Bay N/A N/A N/A 12/19/2014
102 N/A 23670 V‐065 Valve Auto ‐ L‐210A, 4V, PH1 4 L‐210A N/A N/A Suisun City N/A N/A N/A 12/23/2014
103 N/A 24028 D‐240F L‐101 MP 12.479 ID‐42‐1B N/A L‐101 12.479 12.479 Palo Alto N/A N/A N/A 1/13/2015
104 24028 24028 D‐240B L‐101 MP 15.682 ID‐42‐2 N/A L‐101 15.682 15.682 Palo Alto N/A N/A N/A 1/27/2015
105 24028 24028 D‐240A L‐101 MP 12.479 ID‐42‐1 N/A L‐101 12.479 12.479 Palo Alto N/A N/A N/A 1/31/2015
106 24028 24028 D‐240D L‐101 MP 27.522 ID‐42‐4 N/A L‐101 27.522 27.522 Palo Alto N/A N/A N/A 1/31/2015
107 24028 24028 D‐240E L‐101 MP 35.514 ID‐42‐5 N/A L‐101 35.514 35.514 Palo Alto N/A N/A N/A 2/21/2015
108 N/A 23599 V‐012 Valve Auto ‐ L‐101, 1V, PH1 (S‐094) 1 L‐101 N/A N/A San Bruno N/A N/A 2/26/2015 3/3/2015
109 N/A 34208 V‐187 Valve Auto ‐ L‐300, Station Flow Meters 0 L‐300 N/A N/A Mendota N/A N/A 3/23/2015 3/24/2015
110 N/A 24028 I‐061 L‐101 MP 11.62‐33.68 ILI & Analysis PH1 23.03 L‐101 11.62 33.68 Palo Alto Yes 3 7/2/2015 7/30/2015
111 N/A 23632 V‐041 Valve Auto ‐ L‐131, 6V, PH1 (R‐304) 6 L‐131/L303 N/A N/A Livermore N/A N/A 9/2/2015 9/30/2015
112 N/A 23972 V‐044 Valve Auto ‐ L‐303, 2V, PH1 (S‐084) 2 L‐303 N/a N/a Sunol N/A N/A N/A 10/7/2015
113 N/A 34207 V‐186 Valve Auto ‐ L‐400, Station Flow Meters 0 L‐400 N/A N/A Suisun City N/A N/A N/A 10/28/2015
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TABLE 26‐1
PACIFIC GAS AND ELECTRIC COMPANY

FORECAST PROJECTS NOT COMPLETED OR REPLACED
 REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS New PSRS Project Description PSEP Filing Year Current Status
 PFL Footage of 
Forecast Projects   Design Length 

 Installed 
Footage 

1 23534 L‐131_1 TEST 1.22MI MP 49.36‐50.57 PH1 2011 Removed ‐                           ‐                         ‐                      
2 23833 DFM‐1816‐01_1 TEST 1.91MI MP 1.53‐3.44 PH1 2011 Removed ‐                           ‐                         ‐                      
3 24160 SP3 TEST 0.49MI MP 180.91‐181.40 2011 Removed ‐                           ‐                         ‐                      
4 24483 DFM‐1816‐01_1 TEST 0.30MI MP 1.19‐1.53 PH1 2011 Removed ‐                           ‐                         ‐                      
5 24485 DFM‐1816‐01_1 TEST 1.23MI MP 0.00‐1.19 PH1 2011 Removed ‐                           ‐                         ‐                      
6 24495 24495 L‐300A_1 TEST 0.95MI MP 487.78‐488.19 PH1 2011 Removed ‐                           ‐                         ‐                      
7 24498 L‐300A_1 TEST 0.66MI MP 0.29‐0.94 PH1 2011 Removed ‐                           ‐                         ‐                      
8 24500 L‐300A_1 TEST 1.07MI MP 237.44‐238.00 PH1 2011 Removed ‐                           ‐                         ‐                      
9 24501 L‐300A_1 TEST 0.56MI MP 198.93‐201.22 PH1 2011 Removed ‐                           ‐                         ‐                      
10 24503 L‐300A_1 TEST 0.58MI MP 268.95‐269.53 PH1 2011 Removed ‐                           ‐                         ‐                      
11 24505 L‐300A_1 TEST 0.79MI MP 150.26‐151.06 PH1 2011 Removed ‐                           ‐                         ‐                      
12 24510 L‐300A_1 TEST 2.02MI MP 485.14‐487.78 PH1 2011 Removed ‐                           ‐                         ‐                      
13 24514 L‐300B_1 TEST 5.59MI MP 472.65‐478.10 PH1 2011 Removed ‐                           ‐                         ‐                      
14 24523 L‐300B_1 TEST 1.40MI MP 286.32‐286.92 PH1 2011 Removed ‐                           ‐                         ‐                      
15 24524 L‐300B_1 TEST 1.01MI MP 143.25‐144.24 PH1 2011 Removed ‐                           ‐                         ‐                      
16 24528 L‐101 TEST 0.26MI MP 9.76‐10.00 PH1 2011 Removed ‐                           ‐                         ‐                      
17 24557 L‐105N_1 TEST 0.21MI MP 18.92‐19.14 PH1 2011 Removed ‐                           ‐                         ‐                      
18 25907 L‐300A_1 TEST Station 0.02MI MP 490.64‐490.66 PH1 2011 Removed ‐                           ‐                         ‐                      
19 25909 L‐300A_1 TEST 5.51MI MP 182.34‐187.85 PH1 2011 Removed ‐                           ‐                         ‐                      
20 25912 L‐300B_1 TEST 5.52MI MP 155.19‐160.712 PH1 2011 Removed ‐                           ‐                         ‐                      
21 25918 L‐300B_1 TEST Station 0.20MI MP 353.82‐354.018 PH1 2011 Removed ‐                           ‐                         ‐                      
22 25921 L‐153_1 TEST Station 0.07MI MP 3.51‐3.58 PH1 2011 Removed ‐                           ‐                         ‐                      
23 25923 L‐300B_1 TEST 3.39MI MP 484.73‐488.12 PH1 2011 Removed ‐                           ‐                         ‐                      
24 24554 25992 L‐153_1 TEST Station 0.02MI MP 18.01‐18.03 PH1 2011 Removed 136.00                   ‐                         ‐                      
25 24162 27599 SP5 TEST 0.17MI MP 5.4‐5.57 PH1 2011 Removed ‐                           ‐                         ‐                      
26 24521 L‐300B_1 TEST 0.92MI MP 450.80‐451.72 PH1 2011 Removed ‐                           ‐                         ‐                      
27 23491 L‐105N_2 TEST MI MP 21.30‐21.70 PH1 2012 Removed ‐                           ‐                         ‐                      
28 23503 L‐177A TEST 0.33MI MP 88.50‐88.83 PH1 2012 Removed ‐                           ‐                         ‐                      
29 23531 L‐401 TEST 0.80MI MP 323.44‐26.76 PH1 2012 Removed 23,550.90              ‐                         ‐                      
30 23536 L‐303 TEST 1.16MI MP 19.21‐20.43 PH1 2012 Removed ‐                           ‐                         ‐                      
31 23607 VALVE AUTO ‐ PH. 1 2012 Removed ‐                           ‐                         ‐                      
32 23608 VALVE AUTO ‐ PH. 1 2012 Removed ‐                           ‐                         ‐                      
33 23617 DFM‐7226‐02 REPL 0.03MI MP 0.27‐0.41 PH1 2012 Removed ‐                           ‐                         ‐                      
34 23685 DFM‐1202‐15 REPL 0.02MI MP 0.00‐0.02 PH1 2012 Removed ‐                           ‐                         ‐                      
35 23710 R‐002 DFM‐7221‐15 REPL 1.60mi MP 0.04‐1.64 PH1 (Non‐PSEP) 2012 Removed ‐                           ‐                         ‐                      
36 23758 L‐050A‐1 REPL 0.09MI MP 0.66‐2.32 PH1 2012 Removed ‐                           ‐                         ‐                      
37 23770 L‐301A REPL 0.07MI MP 0.00‐17.69 PH1 2012 Removed ‐                           ‐                         ‐                      
38 23773 L‐181B REPL 0.36MI MP 2.17‐10.32 PH1 2012 Removed ‐                           ‐                         ‐                      
39 23778 DFM‐1509‐04 REPL 0.01MI MP 0.78‐0.78 PH1 2012 Removed ‐                           ‐                         ‐                      
40 23779 L‐301G REPL 0.01MI MP 2.34‐2.34 PH1 2012 Removed ‐                           ‐                         ‐                      
41 23795 L‐109_5 REPL 0.13MI MP 34.39‐45.84 PH1 2012 Removed ‐                           ‐                         ‐                      
42 23799 L‐057B REPL 0.01MI MP 10.32‐10.32 2012 Removed ‐                           ‐                         ‐                      
43 23818 L‐101 REPL 0.02MI MP 9.28‐9.30 2012 Removed ‐                           ‐                         ‐                      
44 23843 Test TIM‐078‐12, DFM‐0651‐01 2012 Removed ‐                           ‐                         ‐                      
45 23881 Test T‐064‐12, Line L‐021A_2, Napa 2012 Removed ‐                           ‐                         ‐                      
46 23934 DFM‐1401‐01 TEST 0.80MI MP 0.00‐0.79 PH1 2012 Removed 4,181.51                ‐                         ‐                      
47 24041 L‐138C REPL 0.01MI MP 43.58‐43.59 PH 1 2012 Removed ‐                           ‐                         ‐                      
48 24084 24084 L‐114_1 REPL 0.06MI MP 16.51‐16.57 PH1 2012 Removed ‐                           ‐                         ‐                      
49 24208 Test T‐067‐12, Line L‐021D 2012 Removed ‐                           ‐                         ‐                      
50 24210 L‐021A_1 TEST 0.09MI MP 24.49‐24.58 PH1 2012 Removed ‐                           ‐                         ‐                      
51 24254 24254 R‐042 SP‐3 REPL 0.01mi MP 174.29‐174.29 (HWY4) PH1 2012 Removed ‐                           ‐                         ‐                      
52 24554 24554 L‐153_2 TEST 5.69MI MP 3.59‐9.20 PH1 2012 Removed ‐                           ‐                         ‐                      
53 24883 DFM‐0804‐01 REPL 0.01MI MP 0.21‐1.16 PH1 2012 Removed ‐                           ‐                         ‐                      
54 24897 L‐105A‐1 REPL 0.01MI MP 0.00‐0.00 PH1 2012 Removed ‐                           ‐                         ‐                      
55 24899 R‐035 L‐105N‐5 REPL 0.10mi MP 36.39‐36.47 PH1 2012 Removed ‐                           ‐                         ‐                      
56 23491 25252 L‐105N_2 TEST 0.058MI MP 21.24‐21.30 PH1 2012 Removed ‐                           ‐                         ‐                      
57 25811 DFM‐0126‐01 Test 0.07MI MP1.76‐1.84 PH1 2012 Removed 154.50                   ‐                         ‐                      
58 25819 Test T‐050‐12, Line L‐142N, Bakersfield 2012 Removed ‐                           ‐                         ‐                      
59 25828 Test T‐057‐12, Line L‐300A_2, Tehachapi 2012 Removed ‐                           ‐                         ‐                      
60 25829 DFM‐0407‐01 TEST 0.44MI MP 0.00‐0.44 PH1 2012 Removed ‐                           ‐                         ‐                      
61 25831 DFM‐0407‐01 TEST 0.18MI MP 0.44‐0.59 PH1 2012 Removed ‐                           ‐                         ‐                      
62 25839 Test T‐068‐12, Line L‐021E, Ukiah 2012 Removed ‐                           ‐                         ‐                      
63 25840 Test T‐014‐12, Line L‐109, San Francisco 2012 Removed ‐                           ‐                         ‐                      
64 25844 L‐021F TEST 2.56MI MP 2.7‐5.26 PH1 2012 Removed ‐                           ‐                         ‐                      
65 25846 T‐071‐12, Line L‐021F, Novato 2012 Removed ‐                           ‐                         ‐                      
66 25848 T‐072‐12, Line L‐021F, Novato 2012 Removed ‐                           ‐                         ‐                      
67 25859 Test T‐080‐12, Line L‐119A, Sacramento 2012 Removed ‐                           ‐                         ‐                      
68 25867 Test T‐083‐12, Line L‐172A, Arbuckle 2012 Removed ‐                           ‐                         ‐                      
69 25869 Test T‐084‐12, Line L‐172A, Zamora 2012 Removed ‐                           ‐                         ‐                      
70 25872 L‐300A_2 TEST 4.28MI MP 463.91‐468.19 PH1 2012 Removed ‐                           ‐                         ‐                      
71 25873 Test T‐086‐12, Line L‐172A, Woodland 2012 Removed ‐                           ‐                         ‐                      
72 25875 Test T‐088‐12, Line L‐200A‐1, Rio Vista 2012 Removed ‐                           ‐                         ‐                      
73 25876 L‐300A_2 TEST 3.94MI MP 468.19‐472.13 PH1 2012 Removed ‐                           ‐                         ‐                      
74 25880 L‐306 TEST 2.12MI MP 41.58‐43.7 PH1 2012 Removed ‐                           ‐                         ‐                      
75 25887 DFM‐1202‐01 TEST 2.13MI MP 0.00‐2.13 PH1 2012 Removed ‐                           ‐                         ‐                      
76 25915 Test TIM‐103‐12, Line L‐105N 2012 Removed ‐                           ‐                         ‐                      
77 23577 27633 DFM‐0611‐02 TIM TEST 1.50MI MP 0.00‐1.91 PH1 2012 Removed 5,713.62                ‐                         ‐                      
78 27980 L‐114_2 REPL 0.01MI MP 28.96‐28.98 PH1 2012 Removed ‐                           ‐                         ‐                      
79 23926 29488 L‐172A REPL 0.43MI MP 78.71‐79.13 PH1 2012 Removed ‐                           ‐                         ‐                      
80 23535 32118/29718 L‐021F REPL 0.01MI MP 13.90‐13.92 PH1 2012 Removed ‐                           ‐                         ‐                      
81 23477 23477 DFM‐7224‐12 TEST TIM 0.48MI MP 0.25‐0.73 PH1 2013 Removed ‐                           ‐                         ‐                      
82 23481 23481 T‐255‐13, Line DFM‐7226‐02, Tracy 2013 Removed 156.30                   ‐                         ‐                      
83 23620 23620 VALVE AUTO ‐ ANTIOCH TOWN MTR STA, PH. 1 2013 Removed ‐                           ‐                         ‐                      
84 23620 23620 VALVE AUTO ‐ ANTIOCH TOWN MTR STA, PH. 1 2013 Removed ‐                           ‐                         ‐                      
85 23630 23630 VALVE AUTO ‐ RANCH, PH. 1 2013 Removed ‐                           ‐                         ‐                      
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TABLE 26‐1
PACIFIC GAS AND ELECTRIC COMPANY

FORECAST PROJECTS NOT COMPLETED OR REPLACED
 REPORTING PERIOD APRIL 1, 2011 – DECEMBER 31, 2018

Line #
PSEP Filing 

PSRS New PSRS Project Description PSEP Filing Year Current Status
 PFL Footage of 
Forecast Projects   Design Length 

 Installed 
Footage 

86 23630 23630 VALVE AUTO ‐ RANCH, PH. 1 2013 Removed ‐  ‐  ‐ 
87 23638 23638 VALVE AUTO ‐ PH. 2 2013 Removed ‐  ‐  ‐ 
88 23686 23686 DFM‐1202‐12 REPL 0.01MI MP 1.91‐1.92 PH1 2013 Removed ‐  ‐  ‐ 
89 23699 23699 DFM‐3022‐01 REPL 0.01MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
90 23711 23711 DFM‐1202‐16 REPL 0.08MI MP 0.00‐0.08 PH1 2013 Removed ‐  ‐  ‐ 
91 23726 23726 DFM‐1220‐01 REPL 0.01MI MP 0.86‐0.87 PH1 2013 Removed ‐  ‐  ‐ 
92 23751 23751 DFM‐1406‐01 REPL 0.01MI MP 0.00‐0.01 PH1 2013 Removed ‐  ‐  ‐ 
93 23760 23760 DFM‐0611‐08 REPL 0.06MI MP 0.00‐0.06 PH1 2013 Removed ‐  ‐  ‐ 
94 23761 23761 DFM‐1817‐01 REPL 0.01MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
95 23801 23801 DFM‐1815‐15 REPL 0.01MI MP 1.38‐1.39 PH1 2013 Removed ‐  ‐  ‐ 
96 23827 23827 DFM‐1615‐07 REPL 0.01MI MP 0.00‐0.01 PH1 2013 Removed ‐  ‐  ‐ 
97 23830 23830 DFM‐1302‐02 REPL 0.01MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
98 24283 24283 VALVE AUTO ‐ ANTIOCH TOWN MTR STA, PH. 1 2013 Removed ‐  ‐  ‐ 
99 24283 24283 VALVE AUTO ‐ ANTIOCH TOWN MTR STA, PH. 1 2013 Removed ‐  ‐  ‐ 
100 24285 24285 VALVE AUTO ‐ CONCORD METER STA, PH. 1 2013 Removed ‐  ‐  ‐ 
101 24285 24285 VALVE AUTO ‐ CONCORD METER STA, PH. 1 2013 Removed ‐  ‐  ‐ 
102 24887 24887 DFM‐1017‐01 REPL 0.01MI MP 0.01‐0.02 PH1 2013 Removed ‐  ‐  ‐ 
103 24888 24888 DFM‐1302‐01 REPL 0.01MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
104 24891 24891 DFM‐1805‐01 REPL 0.03MI MP 0.00‐0.03 PH1 2013 Removed ‐  ‐  ‐ 
105 24893 24893 DFM‐2412‐01 REPL 0.01MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
106 24896 24896 DFM‐8832‐01 REPL 0.02MI MP 0.00‐0.01 PH1 2013 Removed ‐  ‐  ‐ 
107 24898 24898 L‐105N‐3 REPL 0.03MI MP 0.00‐0.00 PH1 2013 Removed ‐  ‐  ‐ 
108 24904 24904 L‐132B REPL 0.01MI MP 0.01‐0.01 PH1 2013 Removed ‐  ‐  ‐ 
109 27625 27625 *CANC* DFM‐1815‐02 TEST 10.02MI MP 6.50‐16.85 2013 Removed 52,894.52              ‐  ‐ 
110 23802 30329 DFM‐1306‐01 REPL 0.00MI MP 4.19‐4.19 PH1 2013 Removed ‐  ‐  ‐ 
111 24077 30790 L‐108 1B REPL 0.05MI MP 38.17‐38.22 PH1 2013 Removed 266.00  ‐  ‐ 
112 23857 23857 DFM‐1615‐07 TEST 0.25MI MP 0.01‐0.25 PH1 2014 Removed 1,315.50                ‐  ‐ 
113 23704 27018 R‐052 L‐109_3C 0.87 MI MP 23.30‐24.00 REPL PH1 2014 Removed 4,137.00                ‐  ‐ 
114 N/A 32307 R‐240 L‐109_4A_3 0.51MI MP 29.60‐31.11 REPL PH1 2014 Removed ‐  ‐  ‐ 
115 24052 32885 L‐021D REPL 0.02MI MP 23.75‐24.50 PH1 2014 Removed ‐  ‐  ‐ 
116 23877 32385 T‐243B‐13, DFM‐1815‐02, Test, Monterey 2014 Removed ‐  ‐  ‐ 
117 33703 40985 RT‐100 GCUST5835 0.22MI MP 0.00‐0.22 Retire PH1 2014 Removed ‐  ‐  ‐ 

118(a) 23867 34979 R‐188C L‐220 0.29MI MP 19.37‐19.69 Replace 2014 Removed ‐  ‐  ‐ 

(a) Line No. 118 for New PSRS 34979 reflects a base project that addressed 1,041 feet of base pipeline replacement and 491 feet of PSEP pipeline replacement, which tied in on November 6, 2018, 
triggering the requirement for this Final PSEP Report.
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